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200 AREA PROJECT MANAGERS MEETING 
Attachments List 

September 20, 2018 

CHPRC-1804444 

Minutes of the 200 Area Project Managers Meeting of September 20, 2018 are attached. 
Minutes are comprised of the following: 

Attachment 1 

Attachment 2 

Attachment 3 

Attachment 4 

Attachment 5 

Attachment 6 

Agenda 

Attendees Sign-In Sheets 

Signature Approval Page 

Milestones and O.U. Status, July -August Data 

Action Item List 

Documents Entered into the AR, July - August Data 
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200 AREA PROJECT MANAGERS MEETING 
AGENDA 

September 20, 2018 

Milestones and 0. U. Status- May and June, 2018 Data 
o Deep Vadose Zone 
o 200-IS-1 and 200-EA-1 
o 200-SW-2 
o 200-SW-1 
o 200-OA-1 , 200-CW-1, 200-CW-3 
o 200-BC-l and 200-WA-1 
o 200-BP-5 and 200-PO-1 
o M-015 Milestone Series 
o 200-PW-1/3/6 and 200-CW-5 
o 200-UP-l 
o 200-ZP-l 
o 200 Area Groundwater/200 West P&T Facility 
o M-016 Milestone Series 
o M-024 Milestone Series 
o 200 Area RCRA TSD Closures 
o Canyon Facilities 
o Waste Site Removal 

Action Items 

Documents for the Administrative Record and Approved TPA Change Notices 

Closing Comments (all) 

o Sign concurrence to meeting minutes if applicable 

CHPRC-1804444 
ATTACHMENT 1 

o The 2018 PMM will be held in 2420 Stevens from 3:00-4:00pm as follows: 

o September 20 
o November 15 

Room 308 
Room 308 
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200 Area Project Managers Meeting 
Meeting Minutes Approval 

September , 2018 

DATE: 

CHPRC-1804444 
ATTACHMENT 3 

DATE: _1/4-=-~-dd __ 

eron, 200 Area Project Manager, EPA 

q/µ>~ rZ 
I I 

DATE: 

APPROV~ ~ DATE: "IL 2.0 )o1.o l $ 
NinaMenard, =)nager, Ecology ' 

HFFACO Action Plan Section 4.1 requires signature of agreements and commitments made 
during the Project Manager Meeting. Approval of these minutes, documents agreements and 
commitments identified in the attached "Milestones and O.U. Status" and the "Action Item 
Ust". Approval does not apply to the minutes themselves or to any other attachments. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status, - July-August Data 

September 20, 2018 

200-DV-1 Ecology Lead (RL -Jim Hanson, CHPRC - Mark Byrnes) 
o The Treatability Test Evaluation Report that summarizes the results from historical treatability tests 

and screens other technologies that may be applicable for remediation of the deep vadose zone has 
been completed and was issued on August 31 , 2018. A briefing to EPA and Ecology was held 
September 11 , 2018. 

o The Field Summary Report for 28 Shallow Risk Boreholes was issued July 30, 2018. 
o Two 200-DV-1 Workbook briefings have taken place with EPA and Ecology during July and August, 

2018, and have been well received . The content of the briefings included a review of the sampling 
and analysis results performed per the Sampling and Analysis Plan for S-Complex and the B­
Complex Characterization Conceptual Site Model. 

o A total of 302,000 gallons have been pumped from the perched water wells YE-28, YE-29 and YE-30 
calendar year to date (August), with 61 ,000 gallons pumped during the months of July and August 
2018. 

Perched well Cumulative to date July 2018 August 2018 
CY2018 (gallons) (gallons) (gallons) * 

YE-28 31 ,000 2,000 0 

YE-29 194,000 24,000 20,000 

YE-30 77,000 8,000 7,000 

............. *Data valid throu_gh.Au_gust.27,.2018. 

Deep Vadose Zone Treatability Studies EPA Lead (RL -Jim Hanson, CHPRC - Dave St John) 
o The Uranium Reactive Gas Sequestration Treatability Test Report is on schedule to be issued by the 

end of September, 2018. This report will close out the treatability test that was planned for the U-8 
Crib. 

200-15-1 Ecology Lead (RL- Doug Hildebrand , CHPRC - Mike Hickey) 
o No work planned for FY2018. 

M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to 
Ecology, including a schedule of completion dates for major tasks and deliverables, 11/30/2020. 
o Status: On schedule, need to begin in FY19 in order to meet the milestone. 

200-EA-1 Ecology Lead (RL- Ben Vannah, CHPRC - Mike Hickey) 
0 

0 

0 

0 

Submitted Draft A RFI/CMS & RI/FS work plan for the 200-EA-1 OU to Ecology on July 12, 2018. 
This submittal meets TPA milestone M-015-92A 
Concurrent Draft A review by RL and Ecology of the 200-EA-1 work plan and sampling and analysis 
plan started on July 16, 2018, (document received at Ecology's office) 
Ecology submitted comments on the Draft A 200-EA-1 work plan and sampling and analysis plan on 
August 17, 2018, with final comments received on September 12, 2018. Formal comments from EPA 
are anticipated in September. 
Comment resolution and incorporation underway with the goal of producing an approved work plan 
and SAP by the end of the fiscal year. 
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M-015-92A: Submit a RFI/CMS & RI/FS work plan for the 200-EA-1 OU (200 East Inner Area) to Ecology, 
7/31/2018 
o Status: Completed 7/12/2018 

200-SW-2 Ecology Lead (RL- Doug Hildebrand, CHPRC - Mike Hickey) 
o No actions planned in FY2018 due to funding . 

M-015-93C: Initiate characterization field work for the 200-SW-2 Operable Unit landfills in accordance 
with the schedule in the approved RI/FS/RFI/CMS Work Plan. 
o Status: Dispute resolution invoked on July 9, 2018 (18-AMRP-0135). 

200-SW-1 Ecology Lead (RL- Doug Hildebrand) 
o No work planned for FY2018. 

200-OA-1 (Outer Area), 200-CW-1, and 200-CW-3 EPA Lead (RL- Jim Hanson, CHPRC - Mike Hickey) 
o No work planned for FY2018. 

200-BC-1 and 200-WA-1 EPA Lead (RL- Joe Axtell , CHPRC - Mike Hickey) 
o DOE received a draft revision of the Sampling and Analysis Plan, Appendix E, of the Remedial 

Investigation/Feasibility Study Work Plan for the 200-WA-1 and 200-BC-1 Operable Unit, for 
review/coordination. This draft revision to the SAP incorporates the lessons learned from the 200-DV-
1 field investigation and the proposed changes to the target analyte lists tables. 

200-BP-5 and 200-PO-1 Ecology Lead (RL - James Hanson, CHPRC - Curt Wittreich) 
o Completed two regulator meetings, held on July 12, and July 18, 2018, for the scope/status of the 

200-BP-5/200-PO-1 Interim Record of Decision (IROD) Feasibility Study. These meetings addressed 
groundwater modeling simulations and analysis of alternatives. 

o Resolved remaining 200-BP-5 RI and 200-PO-1 RI Addendum comments with Ecology. The reports 
are being finalized for transmittal by the end of September, 2018. 

o Transmitted the Draft A 200-BP-5 drilling SAP for planned removal action wells to the regulators for 
review on August 2, 2018. 

o Ecology sent comments, including EPA comments, to DOE on September 12, 2018. 

M-015-21A: Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to Ecology, 3/31/2019. 
o Status: On schedule. 

200-PW-1/3/6 and CW-5 EPA Lead (RL- Robert Long, CHPRC - Mike Hickey) 
o Not funded in FY2018. 
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200-UP-1 EPA Lead (RL - Kate Amrhein, CHPRC - Curtis Wittreich, PNNL-D. Wellman [1-1291) 
o Provided breifings to EPA on August 28, 2018, on the remedy performance monitoring of the WMA S­

SX and U Plant P&T systems, and the results from the draft remedial design investigation Report for 
the southeast chromium plume. 

o Finalizing the Draft A Remedial Design Investigation Report for the 200-UP-1 Operable Unit 
Southeast Chromium Plume for transmittal to EPA for review. 

M-016-193: Complete the remedial design investigation of the SE chromium plume, includ ing the 
installation of new wells and evaluation of the GW monitoring data and install monitoring wells needed for 
remedy performance monitoring as defined in the UP-1 RD/RA WP, 9/30/2018. Letter 18-AMRP-123 
(dated July 11 , 2018) was transmitted to EPA identifying the completion criteria for well drilling under M-
016-193. 
o Status: on schedule. 

200-ZP-1 EPA Lead (RL - Kate Amrhein, CHPRC - Mark Byrnes) 
o Completed construction and well development at injection well Y J-34/C9880 on August 29, 2018. All 

field work is complete for this well. Completed well development at injection well Y J-33/C9878 on 
August 29, 2018. Backfilling bentonite pellets, chips and Portland cement above the water table will 
continue at this well. 

o Briefed EPA on the 200-ZP-1 Progress Toward Attainment of RAOs and Path Forward on August 28, 
2018. The outcome of the meeting was very positive with EPA suggesting potential regulatory 
avenues to pursue based on the results of the RAO assessment performed earlier this year that 
suggests some additional changes may be required to meet the RAOs stated in the 200-ZP-1 ROD 
and RD/RAWP. 

o Completed the first phase of the Chlorination Pilot Test for Y J-14 on June 18, 2018. The specific 
injection well capacity steadily increased after one week of use. The Pilot Test resumed on well YL-14 
on August 23, 2018. 

Modular Storage Units/200 East EPA Lead (RL-Kate Amrhein , CH PRC-Dave Capelle) 
o Completed sediment removal in MSU #2 August 16, 2018, removing four additional RO/RO boxes 

worth of removable sediments for a total of ten for both MSU's. 
o Treatment of MSU #3 water began on June 15, 2018, with 154,000 gallons being treated and pumped 

to 200 West P & T facility by the end of July, 2018. Hot weather through the period contributed to 
additional evaporation within the tanks leaving over a million gallons of available water storage at end 
of August. 

o EPA approved TPA-CN-0824, Optimization Test Plan for Treating Water from MSUs at 200 West 
P& T August 28, 2018, which extends the date for completing the pilot test to calendar year end 2018, 
and includes the option for piping the water from the MSUs to 200 West in addition to trucking. 

Regulatory Agency Comments: None 

200 Area Groundwater/200 West P& T Facility 
o Treated 1,029.8 M gallons of water in FY2018 as of the end of August, which included the removal of: 

• 88, 194 kgs of nitrate 
• 2, 122 kgs of carbon tetrachloride 
• 95.1 kgs of chromium 
• 137.8 kgs of uranium 
• 2.40 Ci of Tc-99 



2W EXTRACTION WELLS AVERAGE DAILY FLOW RATES 
Current GPM = 1456 Capacity • 1456 /2500 "' 58% • 

30d Average GPM • 2026 Capacity• 2026 / 2500 • 80% • 
7d Average GPM • 1881 
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The 7 flJ day average is 
calculated by averaging 

+-------~ - --------------------the reported production 
total volume over the 
number of days in I.he 

"'- -1f~ ~ lq..L--!.lUL.:~:__ __ ~ ~ ~~~~ F ~ lrf:~ ~~fl!IJ!t~period. 

--Daily Average 

--7d Moving Avg 
__. 3Jd Ma.ing Avg 

Production total volume 
is calculated by summing 

500 -t-------------------------------the reported volume from 
each ex1raction well. 
Production is validated 

o +-....-....---.---.---.---.---.---.---.---.--.---.--.---.--.--.--.--.--.--.-~ ~~~~~~~ monthly by ensuring that 
00the exlfaction total and 

8/3)/2018 DATE • Available Wells 

M-024 Well Installation Ecology Lead (RL-Kathy Higgins, CHPRC-Dave Capelle) 

§equilization tank 
~~h_r:oughputs agree within 

M-024-58K: Initiate discussions of well commitments to maintain a three-year-rolling prioritized drilling 
schedule consistent with site-wide clean-up priorities. 
o Status: Completed 5/31/2018 Due 6/01/2018. 

M-024-68: Complete construction of all wells listed for CY2017 and before identified in TPA Change 
Package M-024-14-01 . 
o Status: Completed 10/10/2016 (17-AMRP-0125). Due 12/31/2017. 

M-024-69: Complete construction of all wells listed for CY18 and before as listed in M-24-15-01 
o Status: Completed 5/31/17. Due 12/31/18 

M-024-69-T01: Conclude discussions of well commitments initiated under M-024-58K. 
o Status: Completed 7/11/2018 Due 8/1/2018 

200 Area RCRA TSD Closures Ecology Lead (RL - Mostafa Kamal, CHPRC - Mike Hickey) 
o Resolved all comments on the 216-A-36B crib closure plan and Ecology has "frozen" this closure plan 

until completion of other closure plans. 
o Presented Technical findings to Ecology for the 216-A-37-1 crib. Evaluation of the 216-A-37-1 crib 

and ancillary equipment indicates pipeline 200-E-232pl should not be included in the closure plan. 
Ecology is evaluating this information. 



U Plant Canyon EPA Lead (RL - Robert Long, CHPRC - TBD) 
o Nothing to report. 

Canyon Facilities EPNEcology Lead (RL - Robert Long, CHPRC -George Jackson) 
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o Finalizing REDOX RAWP Draft A, REDOX Air Monitoring Plan (AMP), and Tier 2 B Plant SAP Draft 
A; expect to be transmitted to Regulators for review and comment in October 2018. 

o Finalizing comment resolution for Ecology comments on the Tier 2 B Plant RAWP and 276BA RCRA 
Closure Plan. 

Waste Site Removal Ecology Lead (RL- Al Farabee, CH PRC - Darin Corriell) 
o Submitted to Ecology the three year rolling prioritized schedule as described in TPA milestone 

M-016-250C on March 28, 2018. 

M-016-250: Submit to Ecology for approval a three year rolling prioritized schedule consistent with 
site-wide clean-up priorities to implement waste site removal actions per Action Memoranda, March 31 , 
2016, and annually thereafter. 
o Status: Complete on 3/28/2018 M-016-250C, due 3/31/2018 . 

.Rf?.9.t,JJ§tQfY_~g~n~Y .. C.Qmm~nt!?; __ Change Control form M-16-16-01 addressing Milestones M-016-255 and 
M-016-256 was disapproved by ECY on July 12, 2018. 

Monthly Performance Report Assessment 
The DOE project managers have not identified any significant issues with CHPRC's previous Monthly 
Performance Report to be addressed at this meeting. 

Central Plateau Milestones due post 1/1/2018 

M-016-250C Submit to Ecology for approval a three year rolling prioritized schedule 3/31/2018 
consistent with site-wide clean-up priorities to implement waste site Complete 
removal actions per Action Memoranda (DOE/RL-2009-37, DOE/RL-
2009-48, and DOE/RL-2009-86). 

M-024-58K Initiate Discussions of Well Commitments 5/31/2018 

Complete 

M-085-74 Submit proposals for expedited response actions for one or more of 6/30/2018 
the Tier 1 and Tier 2 facilities in the B Plant geographic area Complete 

M-015-92A Submit RFI/CMS & RI/FS Work Plan for 200-EA-1 Work Plan to 7/12/2018 
Ecology Complete 

M-024-69-T01 Conclude discussions of well commitments initiated under M-024-58 7/11/2018 

Complete 

M-015-93C Initiate characterization field work for the 200-SW-2 OU 9/30/2018 

In Dispute 

M-016-255 DOE shall complete the removal of all waste sites for FY2018 as 9/30/2018 
identified in TPA Change Package M-16-16-01 . 

M-016-193 Investigate SE Chromium Plume, Install Wells, Eval. GW Monitoring 9/30/2018 
Data & Install Monitoring Wells 



M-024-69 

M-016-256 

M-015-21A 

M-015-98 

M-085-70 

M-015-99 

M-024-71-T01 

M-085-72 

M-085-80 

M-085-100 

M-037-10 

M-016-86 

M-015-84 

M-037-13 

M-015-92B 

M-015-93B 

M-015-92C 

M-015-38B 

M-015-91B 

M-015-110B 

I, II• 

Fiscal Year 2019 

Complete construction of all wells listed for CY18 and before as listed 
in M-24-15-01 

DOE shall complete the removal of all waste sites for FY2019 as 
identified in TPA Change Package M-16-16-01 . 

Submit BP-5/PO-1 FS/PP for Interim ROD 

Complete remedial investigation of U Plant related waste sites located 
in 200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

Submit RI/FS Work Plan for 200-CB-1 

Fiscal Year 2020 

Complete remedial investigation of PFP related waste sites located in 
200-WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS 
Work Plan. 

Conclude discussions of well commitments initiated under M-024-58 

Submit RAWP to implement the approved Action Memorandum for 
224-B 

Submit RI/FS Work Plan for 200-CP-1 

Submit a RAWP to implement the approved Action Memorandum for 
224-T 

Complete Unit-Specific closure requirements for six TSO units 

Submit RFI/CMS & RI/FS Work Plan for 200-IS-1 Work Plan to 
Ecology 

Complete remedial actions for 618-11 Burial Ground 

Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance 
with RI/FS Work Plan 

Complete unit-specific closure requirements for 241-CX Tank System 

Fiscal Year 2023 

Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-
EA-1 

Submit RFI/CMS & RI/FS Study Report and proposed CAD/PP for 
200-SW-2 OU 

Submit RFI/CMS & RI/FS Study report and proposed CAD/PP for the 
200-IS-1 OU to Ecology 

Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 

Submit FS/PP for 200-BC-1 and 200-WA-1 OUs 

Submit CMS & FS and Proposed CAD/PP for 200-DV-1 OU 

Fiscal Year 2024 

Complete U Plant canyon demolition 

CHPRC-1804444 
ATTACHMENT 4 

5/31/2017 
Complete 

9/30/2019 

3/31/2019 

6/30/2019 
At Risk 

9/30/2019 
At Risk 

12/31/2019 
At Risk 

8/1/2020 

9/30/2020 

9/30/2020 

9/30/2020 

9/30/2020 

9/30/2021 

12/31/2021 
At Risk 

9/30/2022 

11/30/2022 

1/31/2023 

3/31/2023 

7/31/2023 

7/31/2023 
At Risk 

9/30/2023 

l 

1 



M-037-11 

M-085-84 

M-085-01 

M-016-200B 

Complete unit-specific closure requirements for 216-B-3 Main Pond 
System and 216-S-10 Pond and Ditch 

Initiate response actions for the PUREX geographic work 

Submit change package to establish a date for major milestone M-
085-00 

Complete U Plant barrier construction 
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9/30/2024 

9/30/2025 

6/30/2026 

9/30/2027 



OPEN ACTION ITEM TRACKING 

Action# Action/Subject Assigned To Owed To 

188 DOE to brief EPA on chanqes to the 200-WA-1/BC-1 SAP Joe Axtell Craiq Cameron 

Craig Cameron/ 
189 Provide previous and proiected S&M budoets on canvons Bobbv Lona Steohanie Schleif 

Assigned 
Date 

8/20/2018 

8/20/2018 

Original 
Due Date 

10/31/2018 

11/15/2018 

Adjusted 
Due Date 
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Status 



Documents Submitted to the AR 
July-August 2018 Data 

Number Title 
ECF-HANFORD-13-0029 DEVELOPMENT OF THE HANFORD SOUTH 

GEOLOGIC FRAMEWORK MODEL, 
HANFORD SITE, WASHINGTON 

SGW-62196_R0 Impact of Increasing Membrane Bioreactor 
Solids on Removal of Chemical Oxygen 
Demand at 200 West Pump and Treat 

SGW-62096_R0 200-DV-1 OPERABLE UNIT SHALLOW SOIL 
RISK SAMPLING FIELD SUMMARY REPORT 

SGW-61596_R0 200-DV-1 Operable Unit S-Complex Field 
Summary Report 

SGW-61595_R0 200-DV-1 Operable Unit T-Complex Field 
Summary Report 

SGW-61384_R0 200-DV-1 OPERABLE UNIT B-COMPLEX 
FIELD SUMMARY REPORT 

ECF-200W-17-0043 Capture-Zone and Particle-Tracking Analysis 
for the 200-UP-1/200-ZP-1 Areas Using the 
2017 

ECF-200W-17-0030 Calculation of Source Terms for the 200 West 
Pump- and-Treat System Optimization 
Modelina, FY 2017 

ECF-200UP1-18-0008 Simulations of Remedial Options for the 200-
UP-1 Southeast Chromium Plume using the 
Central Plateau 
Groundwater Model 

ECF-200UP1-17-0238 Development of the 3D Hexavalent Chromium 
Groundwater Plume using Leapfrog for 
Southeast 

ECF-200E-18-0016 Preparation of 200E Area Water Table Maps 
for Calendar Year 2017 

ECF-200BP5-17-0245 B Complex Uranium Plume Reduction 
Calculation Between CY2016 and December 
2017 

CP-60152 Performance Assessment Monitoring Plan for 
the Environmental Restoration Disposal 
Facility, formerly WCH-579 Rev. 1 

ECF-Hanford-17 -0233 IDENTIFICATION OF SITE-SPECIFIC 
MONITORING CONSTITUENTS FOR THE 
LOW-LEVEL BURIAL GROUNDS 

ECF-200W-17-0072 GROUNDWATER FLOW AND MIGRATION 
CALCULATIONS TO SUPPORT 
ASSESSMENT OF THE LLBG WMA-3 
MONITORING NETWORK 

ECF-200W-17-0073 GROUNDWATER FLOW AND MIGRATION 
CALCULATIONS TO SUPPORT 
ASSESSMENT OF THE LLBG WMA-4 
MONITORING NETWORK 

ECF-200W-17-0077 GROUNDWATER FLOW AND MIGRATION 
CALCULATIONS TO SUPPORT 
ASSESSMENT OF THE 216-S-POND AND 
DITCH MONITORING NETWORK 
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Referencing Document 
200 Area P& T Annual 
Report/DOE/RL-2017-60 

N/A 

N/A 

N/A 

N/A 

DOE/RL-2017-60 

200 Area P&T Annual 
Report 

200 Area P&T Annual 
Report 

200 Area P&T Annual 
Report 

DOE/RL-2014-31 

200 Area P&T Annual 
Report 

AEA Monitoring Plan 

Engineering Reports 

Engineering Reports 

Engineering Reports 

Engineering Reports 



Number 
ECFHanford-18-0021 

DOE/ 
RL-2017-61 

ECF-200UP1 
-17-0093 

ECF- HANFORD-18 
-0015 

WRPS-17050 26, RPP-
RPT-60453 

TRAC-0151- VA 

ECF-200ZP1-16-
0054_R1 

ECF-200ZP1 -16-
0054_R2 

PNNL-27082 

ECF-200ZP1-17-0095 

ECF-200UP 1-18-0017 . 

ECF-200UP1-18-0018 

CHPRC-03592 

CHPRC-03663 

CHPRC-1802172 

CHPRC-1803280 

Documents Submitted to the AR 
July-August 2018 Data 

Title 
COMPARISON OF THE CENTRAL PLATEAU 
GROUNDWATER MODEL WITH TRITIUM 
MIGRATION FROM 200 WEST AND THE 
1956-57 DYE TRACER 
TESTS AT NRDWL 
Cleanup Verification Package for the 618-10 
Burial Ground 

Fate and Transport Analysis for U Plant 
Groundwater Plumes in the 200- UP-1 
Operable Unit 
CALCULATION OF RADIOLOGICAL DOSE 
BASED ON CALENDAR YEAR 2017 
ATOMIC ENERGY ACT GROUNDWATER 
MONITORING AT HANFORD 
Results of Tritium Tracking and Groundwater 
Monitoring at the Hanford Site 200 Area 
State Approved Land Disposal Site, Fiscal 
Year 2017 
Historical Perspective of Radioactively 
Contaminated Liquid and Solid Wastes 
Discharged or Buried in the Ground at 
Hanford April 1991 
GROUNDWATER FLOW AND MIGRATION 
CALCULATIONS TO SUPPORT 
ASSESSMENT OF THE LLBG TRENCHES 31 
AND 34 MONITORING NETWORK 
GROUNDWATER FLOW AND MIGRATION 
CALCULATIONS TO SUPPORT 
ASSESSMENT OF THE LLBG TRENCHES 31 
AND 34 MONITORING NETWORK 
Letter Report: Analysis of Injection Well 
Samples for Biofouling Constituents 

Fate and Transport Analysis for the 
Groundwater Plume Remedies in the 200-
ZP-1 and 200-UP-1 Operable Units Using 
the Central Plateau Groundwater Model 

Calculation of the 95th Percentile Upper 
Confidence Limit on Plume Monitoring Data 
for the 200-UP-1 
Groundwater Operable Unit through Calendar 
Year 2017 
200-UP-1 U Plant 2017 Uranium Plume 
Pump and Treat System Analysis 

200 AREA PROJECT MANAGERS MEETING 
(PMM) JANUARY 18, 2018 

200 AREA PROJECT MANAGERS MEETING 
(PMM) MARCH 15, 2018 

200 AREA PROJECT MANAGERS MEETING 
(PMM) MAY 17, 2018 

200 AREA PROJECT MANAGERS MEETING 
(PMM) JULY 19, 2018 
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Referencing Document 
SGW-62323_R0 

Annual Reports 

Annual Reports 

Annual Reports 

Annual Reports 

AEA Monitoring Plan 

Engineering Reports 

Engineering Reports 

SGW-62183 

200 Area P& T Annual 
Report 

200 Area P&T Annual 
Report 

200 Area P&T Annual 
Report 

NIA 

NIA 

NIA 

NIA 



I Number 

N/A 

Approved Change Notices - None to Report 

Title 
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