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.. 
Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

OCT O 9 2007 

O 7 11.S 

Mr. N. Ceto, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
309 Bradley Blvd., Suite 115 ;i~~~!~W 
Richland, Washington 99352 

EDMC 
Dear Mr. Ceto: 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) CLASS II CHANGE PACKAGES M-15-07-01 AND M-15-07-03 FOR THE 
ESTABLISHMENT OF A NEW INTERIM M-15 MILESTONE AND MODIFICATION OF 
TRI-PARTY AGREEMENT INTERIM MILESTONE M-15-40D 

The purpose of this letter is to transmit Tri-Party Agreement Class II Change Packages 
M-15-07-0land M-15-07-03, for the establishment of a new Interim M-15 Milestone and 
Modification of Tri-Party Agreement Interim Milestone M-15-40D. 

Change Package M-15-07-01 authorizes the removal of the 200-SC-1 waste sites from the scope 
of the feasibility study in Tri-Party Agreement Interim Milestone M-15-40D and establishes a 
new interim milestone for a Remedial Investigation/Feasibility Study Report and Proposed Plan 
for Operable Unit 200-SC-1. The new Tri-Party Agreement Interim Milestone (M-15-40E), is 
being created to allow for additional field work that has been identified after change packages 
M-15-06-02 arid C-06-02 were approved on.February 27, 2007. The additional field work was 
identified in the Supplemental Characterization Data Quality Objective Report an'd documented l11. 
in the Supplemental Remedial Investigation/Feasibility Study Work Plan for the 200 Areas '}~TJ 
Central Plateau Operable Units, DOE/RL-2007-02, Draft A, Volumes I and II, in letter 061 
(07-AMCP-0126), dated March 23, 2007. 

Change Package M-15-07-03 authorizes a modification to the due date of Tri-Party Agreement 
Interim Milestone M-15-40D because of the addition of exposure point risk analysis that was 
identified after the M-l 5-40D Interim Milestone date was negotiated. These analyses will 
enhance the quality, readability, and completeness of the feasibility study and proposed plan; and 
will present the range of benefits associated with removing select areas of elevated 
contamination. 
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If you have any questions, please contact me, or your staff may contact, Matt McConnick, 
Assistant Manager for the Central Plateau, on (509) 373-9971. 

AMCP:BLF 

Attachments 

cc w/attachs : 
B. A. Austin, FHI 
G. Bohnee, NPT 
L. Buck, Wanapum 
C. E. Cameron, EPA 
R. H . Engelmann, EFSH 
B. H. Ford, FHI 
S. Harris, CTUIR 
J. A. Hedges, Ecology 
M. J. Hickey, FFS 
R. Jim, YN 
S. L. Leckband, HAB 
K. Niles, ODOE 
R. E. Piippo, FHI 
J. B. Price, Ecology 
J. G. Vance, FFS 
Administrative Record 
Environmental Portal 

Sincerely, 

0~14~~ 
David ~ Brockman {} 

11 

-

Manager 



ATTACHMENT 1 

Tri-Party Agreement Change Package M-15-07-01 

Consisting of 3 pages, including cover page 



Change Number 
Federal Facility Agreement and Consent Order 

Date 

M-15-07-01 Change Control Form 9/25/2007 

Do not use blue ink. Type or print using black ink. 

Originator Briant Charboneau Phone (509) 373-6137 

Class of Change 
[ ] I - Signatories [X] II - Executive Manager [ ] III - Project Manager 

Change Title 
Modification of Hanford Federal Facility Agreement and Consent Order Interim Milestone M-15-40D to clarify scope and 
establishment of a new M-15 Interim Milestone. 
Description/Justification of Change 

Approval of this change package authorizes; 

1) Removal of the 200-SC-l operable unit (OU) from the scope of the feasibility study in Interim Milestone M-15-40D and 
establishment of a new interim milestone for a Remedial Investigation/Feasibility Study Report and Proposed Plan for OU 
200-SC- l . The new interim milestone is being created to allow for the gathering of supplemental characterization 
information for the 10 200-SC-l waste sites. This change allows the 200-CW-5 Feasibility Study (M-15-40D) to proceed 
without delay due to supplemental field work. 

2) Removal of OUs from the scope of the feasibility study in Interim Milestone M-l 5-40D to be consistent with what was 
agreed to in Change Package C-06-02, which was approved February 27, 2007. The C-06-02 Change Package moved eight 
waste units in OU 200-CW-2, to OUs 200-MG-2, and 200-CW-1, and all waste units in OU 200-CW-4, to OUs 200-MG-2, 
and 200-CW-1 . 

Impact of Change 
This change package removes the 200-SC- l OU from the scope of the M-15-40D Interim Milestone Feasibility Study and 
establishes a new M-15-40E Interim Milestone to gather supplemental characterization for OU 200-SC-l. The changes will 
not impact the completion of the M-15-00 Major Milestone. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, 
and budget documents (e.g., baseline change control documents; related work authorizations and directives). 



Approvals 

NIA 
Ecology 

DOE-RL 

EPA 

__ Approved __ Disapproved 
Date 

J<47;;;Z--~ Approved __ Disapproved 
Date 

__ Approved __ Disapproved 
Date 

(Modifications to existing Tri-Party Agreement milestones are denoted with strikeout; new milestone/text 
are denoted with · · , .) 

M-015-
40D 

Submit a revised feasibility study report and revised proposed plan for WO.
CW 2,200 CW 4, 200-CW-5 and 200 SC lOUs to EPA 

04/30/2008 



ATTACHMENT 2 

TPA Change Package M-15-07-03 

Consisting of 3 pages, including cover page 



Change Number 
Federal Facility Agreement and Consent Order 

Date 

M-15-07-03 Change Control Form 9/25/2007 

Do not use blue ink. Type or print using black ink. 

Originator Briant Charboneau Phone (509) 373-6137 

Class of Change 
[ ] I - Signatories [X] II- Executive Manager [ ] III - Project Manager 

Change Title 
Extension of Interim Milestone M-15-40D submit the 200- CW-5 operable unit (OU) feasibility study report and 
proposed plan to U.S. Environmental Protection Agency. 
Description/Justification of Change 

Approval of this change package authorizes a change to the due date of Interim Milestone M-l 5-40D due to the 
addition of exposure point risk analysis that was identified after the M-15-40D Interim Milestone date was 
negotiated. The goal of these analyses is to reduce the uncertainty associated with decision making. The 
additional analysis will identify exposure-point-concentrations, after elevated areas of contamination are removed. 
These analyses will present the gross reduction in risk to human health and the environment at various stages of 
removal. These investigations will enhance the quality, readability, and completeness of this documentation. 
These analyses will present the range of benefits associated with removing select areas of elevated contamination. 

Impact of Change 
This change delays the submittal of the 200-CW-5 OU Feasibility Study and Proposed Plan. The delay does not 
affect the completion of the M-15-00 Major Milestone. The change has no impact to the environment or worker 
safety. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, 
and budget documents (e.g., baseline change control documents; related work authorizations and directives). 

Approvals 

NIA Approved __ Disapproved 

Ecology~~ 
Date 

/ 411-7~ ?!-· + Approved __ Disapproved 
DOE-' 

I 

Date 

Approved __ Disapproved 
EPA Date 



z 

(Modifications to existing Tri-Party Agreement milestones are denoted with strikeout; new milestone/text 
are denoted with · , lfi ."~1) 

M-015-
40D 

Submit a revised feasibility study report and revised proposed plan for 
200-CW-5 to EPA 


