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Change Title 

Change completion date for Hanford Federal Facility Agreement and Consent Order (Agreement) 
Milestone· M-82-07 due date from June 30, 1998 to September 30, 1998. 

Description/Justification of Change 

Change completion date for Hanford Federal Facility Agreement and Consent Order (Agreement) 
Milestone M-82-07 due date from June 30, 1998 to September 30, 1998. · 

I 

Impact of Change 

The Washington State Department of Ecology (Ecology) and the U.S. Depar,tment of Energy, 
Richland Operations Office (DOE-RL) have agreed this interim milestone's original due date was 
established in advance of the end of B Plant Transition to provide an· early warning to both 
agencies in the event expected progress was not made. As this milestone was not intended to 
provide a complete assessment of waste materials remaining in B Plant at the time of its · 
completion, some additional data must be collected. Therefore, this milestone's due date is 
extended to coincide with completion of B Plant transition project. No impact is expected as a 
result of this change. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, Action Plan, A 1/e 
amended. . . ~ 
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