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1. 

2. 

3. 

4. 

August 18, 2016 
lnteragency Management Integration Team (IAMIT) 

Monthly Meeting 

AGENDA 

Chairperson, Alex Smith 
Washington State Department of Ecology Nuclear Waste Program 

10:00 a.m . - 11:00 a.m. 

-Topic Leads 
lnteragency Management Integration Team Mike Cline(DOE-RL) 
Action Tracking Table Chris Kemp (DOE-ORP) 

Alex Smith (Ecology) 
Dennis Faulk (EPA) 

Tri-Party Agreement Five-Year Review Ben Vannah 

New Action Items All 

Other All 

Adjourn 

Completed Action Tracking topics since the last IAMIT Meeting on June 16, 2016: 

#4 

#11 

#13 

#14 

Change Control Form (CCF) M-45-15-01 
Milestone M-045-92 which identifies due dates for 
construction of SX Barriers 1 and 2 

M-15, 16, 37, 85, 94 series 
To complete response summary and approve CCFs 

Clarifying DOE-RL TPA Project Manager (PM) 
Role for the 325 Building treatment, storage, 
And disposal (TSO) 

Public notice on Class 3 TPA changes for 
Reactor Surveillance and Maintenance 

CCF approved on 07 /01/16 

Closed on 06/16/16 
at the IAMIT meeting 

Closed on 07 /29/16 
(per email from Ecology) 

Closed on 06/16/16 
at the IAMIT meeting 



Inter-Agency Management Integration Team Meeting Minutes 
August 18, 2016 

Action No. 1- Washington State Department of Ecology (Ecology) reported that its staff and 
attorneys are preparing a white paper for the 200: IS-1 operable unit, and the issue of waste that 
was in storage prior to August 1987 and continued in storage is under review. Ecology stated 
that the white paper will be shared with U.S. Department of Energy (DOE) Office of River 
Protection (ORP) and DOE Richland Operations Office (RL). Ecology added that the attorneys 
are planning to meet on Friday, August 19, 2016, bp_t they will not be resolving the issue. RL 
stated that as of this morning, the dispute has been extended to November 1, 2016. This action 
remams open. 

Action No. 2 - Ecology stated that good progress has_ been made regarding the 200-IS-1 work 
plan. DOE-RL noted that the dispute has been extended to November 1, 2016 (see action No. 
1). This action remains open. 

Action No. 3 - Ecology noted that this dispute Was:recently elevated to the IAMIT level, and 
inquired about a statement of dispute (SOD). oRP--responded that a SOD was transmitted to the 
IAMIT on August 1, 2016, via letter No. 16-TF-00-S-S. ORP stated that there were a series of 
milestones that were set aside or related to tank retrieval and the Waste Treatment Plant (WTP) 
Consent Decree (CD) on October 25, 2010. ORP noted that the amended CD came through the 
court on March 1, 2016. ORP stated its position is that System Plan 8 should be allowed to go 
through the scenario process with Ecology, and downstream from that effort would be a series of 
milestone decisions to reflect the current CD milestones that would be informed by the System 
Plan 8 information. · 

Ecology responded that the parties need to make a unanimous decision 21 days from August 1, 
2016, which falls on Monday, August 22, 2016. Ecology added that if a decision is not made by 
August 22, 2016, the dispute will be elevated to a director's decision. 

Ecology stated its position is that the milestone c;.:ili~ for a negotiation, and the path for resolution 
is to set a date for negotiation. Ecology pointed outthat ORP could bring its position to the 
negotiation regarding the logic of identifying milestones at a later time. Ecology added that 
ORP could advocate during the negotiations for allowing the System Plan 8 process to develop. 
Ecology noted that if the dispute goes to a directorY decision, the determination would be to 
order ORP and Ecology to negotiate. -

ORP asked if scheduling a negotiation would close the dispute. Ecology responded that 
scheduling a negotiation would close the dispute. ORP and Ecology agreed to set up a 
negotiation, and a declarative statement will be draft_ed that the IAMIT has made the decision to 
set a date for negotiations. ORP will bring the statement to Ecology and U.S. Environmental 
Protection Agency (EPA) for signature on Monday, August 22, 2016. This action remains open. 

Action No. 4 - Ecology stated that the dispute has been resolved regarding change control form 
M-45-15-02 for the barrier milestone. Ecology noted that it elected to issue a penalty, and ORP 



responded with a letter disputing the penalty. Ecology stated that the penalty dispute needs to 
be added to the action tracking table. Mission Support Alliance (MSA) stated that ORP has 30 
days to submit an SOD after ORP's dispute letter was received by Ecology. Ecology will then 
have 21 days following ORP' s submittal to consider the SOD. 

Action No. 4 was closed. A new action will be established regarding the penalty on the barriers. 

Action No. S - Ecology noted that this action is associated with change control forin M-45-15-
03 to submit the permit m(?dification request for tiers 1, 2 and 3. Ecology stated that a draft 
tentative agreement and draft change control package has been reviewed and accepted by 
Ecology's attorney. Ecology's senior management will be briefed the week of August 22, 2016, 
and EPA has to review the package because it is a signatory to the tentativ~ agreement. This 
action remains open. 

Action No. 6 - Ecology noted that this dispute is ai;sociated with the M-047-07 milestone for the 
Secondary Liquid Waste Treatment project, and its preference is to discuss the dispute in the 
context of the System Plan negotiation (see action No. 3). ORP concurred with Ecology, adding 
that the SOD was issued on August 1, 2016. Ecology requested combining M-047-07, M-090-
13 and the System Plan into the !AMIT agreement to set up a negotiation. ORP agreed with 
Ecology's request. This action remains open. 

Action No. 7 -This dispute will be included in the negotiation set up under action No. 3 (see 
action Nos. 3&6). This action remains open. 

Action No. 8 - Ecology stated that it will be discussing this action with their attorney on 
Monday, August 22, 2016, and a forecast will be provided to ORP and MSA following that 
discussion. RL expressed appreciation to Ecology for comments on the Appendix J. RL 
inquired about the status of the Section 8 update. Ecology responded that a status will be 
provided when the update to the 100 Area waste sites is provided. This action remains open. 

Action No. 9 - Ecology suggested closing this action. Ecology stated that since the parties are 
discussing enhancements or revisions to the TP A, a new action could be established on updates 
to the TP A, and updates to Appendix B could be folded in. Ecology noted that feedback on a 
list of suggestions was requested from its staff, and the list will be sent to RL. This action was 
closed. A new action will be set up to track TP A updates. 

Action No. 10-RL inquired about the status with Ecology regarding an internal discussion and 
if Ecology needed any more information. Ecology responded that an internal discussion has not 
been held, and that it had enough information. Ecology requested feedback from RL regarding 



its proposal for a TPA milestone based on the M-035 milestone series. Ecology indicated that 
its proposed milestone is consistent with the wording ofthe M-035 milestones. 

RL responded that the TP A milestones are set up for compliance issues, and reiterated that RL is 
not willing to establish a TP A milestone for all of the items that resulted from the Kaisen. RL 
added that there are items from the Kaisen that it is pursuing and has no disagreement .that they 
need to be done. Ecology responded that it was not requesting all of the items from the Kaisen 
to be done, but a written commitment to do sonie of the changes is being asked for in a 
milestone. Ecology added that the commitment could possibly be done with a letter, but the 
concern is whet_her RL will fund the enhancements that Ecology believes are necessary to go to 
an electronic Administrative Record (AR). 

RL stated that efforts are being made to place some of the items from the Kaisen on the priority 
1ist a11d ubt&i11 f w1ding. RL 11oted that ~v1SA had pl armed tc fund some cf the activities c!ltside 
of DOE funding, but the late timing of the effort has stalled identifying any resources for this 
year. RL stated that it would make a concerted effort to push for a commitment and funding for 
fiscal year (FY) 2017 and into FY 2018. RL noted that the scope has been identified, which 
includes program changes, enhancements, the references and searchability. 

MSA stated that it has funded a small portion of an upgrade to the AR to enable a search for 
individual records. MSA has established an AR working group, and the metadata rules were 
discussed during the first meeting. MSA stated that the technical team is doing an evaluation of 
software because the current AR software is no longer acceptable. The AR working group is 
lining up activities and planning for FY 2017 funding to upgrade the software. MSA has also 
gone through hundreds of documents from the 1989 time frame to determine how accurate the 
scanning technology was in terms of transitioning to an electronic AR and when to discard hard 
copies. 

MSA clarified that Ecology would accept a commitment from RL via letter to proceed with 
certain enhancements to the AR. Ecology c_oncurred with MSA' s statement. RL stated that as 
soon as the funding can be assured, a letter will be issued by RL regarding a commitment to 
upgrade the AR. This action remains open. 

Action No. 11 - Ecology stated that this action has been closed. 

Action No. 12 - Ecology stated that the RL 325 Building project managers were provided and 
this action could be closed. This action was closed. 

Action No. 13 - Ecology stated that this action has been closed. 

Topic: Tri-Party Agreement Five-Year Review 

RL stated that this topic was discussed during the coordination meeting last week (8/11/16). 
The TP A requires a review once every five years to determine if the Tri~Parties are following the 
TP A, and to determine if the TP A needs to be modified. RL stated that the parties committed to 
pursuing the TPA five-year update. Ecology requested a kick-off meeting, and RL is in the 



process of scheduling the meeting. RL and MSA conducted an assessment of the TP A, and 
several areas were identified that need to be changed regarding how business is conducted or the 
TP A needs to be changed to reflect how business is done. 

Ecology noted that the Public Involvement (PI) team needs to be included since there will likely 
be legal agreement changes and the action plan will need public comment. RL agreed, and 
stated that the timing for involving the PI team will be discussed during the kick-off meeting. 
Ecology requested that the PI members be included at the kick-off meeting. EPA noted that it 
will be providing feedback on the Resource Conservation and Recovery Act (RCRA) portion of 
theTPA. 

Ecology asked if there is a time frame for the five-year review. RL responded that there is not a 
time frame per the TPA, but that could be established. RL noted that the last five-year review 
entry in the AR indicated the parties established a starting date, and it was not to exceed a three
month duration. 

Ecology asked if the review will include an assessment about whether the Tri-Parties are 
following the TP A. It was nqted that in the past, the focus was on a reprint of the TP A, and 
Ecology questioned the need for a reprint. MSA countered that there are RL staff that hold a 
strong position and prefer a hard copy. MSA stated that the review will be focused on TP A 
processes, such as paragraphs 148/149. MSA added that the budget process is out of date, and 
there are large portions of the TP A and the legal agreement that need to be updated and could be 
streamlined. 

Topic: Other 

There were no other topics for discussion. 



# Start Date 

I DOE-RL provided 
change control forms 
to Ecology on 
09/16/14. 

Interagency Management Integration Team (!AMIT) 

ACTION TRACKING 

August 18, 2016 

Action Action Status Updates/Needs for Closure 

Ecology provide comments on TP A Open Statused at monthly IAMIT, 
Appendix Change Control form C-13-0 I impacts TPA MIS M-015-112 IS-
that aligns the waste sites for operable 1 work plan that is in dispute. 
unit 200-IS-l. Revised C-13-01 is under review 

by Ecology. On 06/16/16 
Ecology indicated its attorneys 
will provide a response by 
06/24/16. 

1 

Actionee(s) Date Closed 

ECY 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 

2 On 11/ 15/2013 DOE- Resolve dispute on Ecology disapproval Open Dispute extended at the Project Project managers 
RL transmits TP A ofTPA change control form M-15-13- Manager. (PM) level to resolve dispute. 
change control form 02. MilestoneM-015-112, 200-IS-1 RFI 03/30/2015 per extension 
M-15-13-02. work plan. agreement 01/29/15. Dispute 

On 12/03/2013 extended at the PM level to 

Ecology disapproves. 09/30/ 15 in accordance with 

On 12/10/201'.3 DOE- agreement signed on 05/14/ 15. 

RL initiates dispute. (1501370) On 09/09/15, the 
parties agreed to extend the 
dispute at the PM level to 
12/31/15. On 11/19/15, the parties 
agreed to extend the dispute to 
01/28/ 15. On 0l/l 1/ 16, the parties 
agreed to extend the dispute at the 
PM level until 02/29/16. On 
01/11 /16, the parties agreed to 
extend the dispute at the PM level 
until 02/29/16. On 02/16/16, the 
parties agreed to extend the 
dispute at the PM level until 
03/31/16. On03/l7/16, the parties 
agreed to extend the dispute at the 
PM level until 05/31/16. On 
05/19/16, the parties agreed to 
extend the dispute at the PM level 
until 08/01/16. On 07/13/16, the 
parties agreed to extend the 
dispute at the PM level until 
09/01/16. 

2 



✓ 

# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 

3 On 01/30/15 DOE- Resolve dispute on Ecology disapproval On 08/01/16 On 05/11/15 , the parties agreed to IAMIT resolve 
ORP delivered ofTPA change control form M-62-14- DOE-ORP extend dispute resolution at the dispute. 
change control form 02. Milestone M-062-45, Complete transmitted Project Manager (PM) level until 
M-62-14-02 to Negotiation's 6-Months After Last "Statement of 06/15/15. On06/11/15 the parties 
Ecology. Issuance of System Plan. Dispute" (letter agreed to extend dispute 
Ecology disapproved 16-TF-0085) to resolution at the PM level until 
TP A change control the IAMIT. 10/22/15. On 09/21/15, the parties 
form M-62-14-02 on ·agreed to extend the dispute at the 
03/12/15 . PM level until 02/18/16. On 

02/18/16, the parties agreed to 
extend the dispute at the PM level 
until 03/31/16. On 03/30/16, the 
parties agreed to extend the 
dispute at the PM level until 
05/20/16. On 05/19/16, the 
parties agreed to extend the 
dispute at the PM level until 
06/30/16. On 06/29/16, ORP and 
Ecology agreed to extend the 
dispute at the PM level until 
08/01/16. On 08/01/16, ORP 
issued letter 16-TF-0085 for 
elevating Statement of Dispute to 
the !AMIT-level. 

3 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 

4 On 03/31/15 DOE- Resolve dispute on Ecology disapproval Change control ORP transmitted change control Project Managers 07/01/2016 
ORP transmitted ofTPA change control form M-45-15- form M-45-16-04 form M-45-15-01 to ECY on resolve dispute 
change control form 01. Milestone M-045-92 identifies due was approved on 03/31/15 via letter I 5-TF-0027, to 
M-45-15-02 to date for construction of SX Barriers 1 07/01/16. modify M-045-92 due dates for 
Ecology. and 2 and design and construction of barrier 1 and 2 construction, and 
Ecology disapproved Barriers 3 and 4. barrier 3 and 4 design and 
TP A change control construction. ECY disapproved 
form M-45-15-01 on the change control form on 
04/14/15. 04/14/15, and followed with 

disapproval letter 15-NWP-075 
dated 04/17/15. On 04/20/15, 
ORP initiated dispute resolution 
in letter 15-TF-0042. On 
04/23/15, ORP and ECY agreed 
to extend the period for dispute 
resolution at the project manager 
level until 08/16/15. On 
07/30/15, the parties agreed to 
extend the dispute at the project 
manager level until 10/15/15. On 
10/15/15, the parties agreed to 
extend the dispute at the project 
manager level until 11 /16/15. 

4 



I' 

On 11/13/15, the parties agreed to 
extend the dispute at the project 
manager level until 11 /20/15 . On 
11/19/15, the parties agreed to 
extend the dispute at the project 
manager level through 12/02/15. 
On 12/02/15, the parties agreed to 
extend the dispute at the project 
manager level until 01/29/15. On 
01/21 /16, the parties agreed to 
extend the dispute at the project 
manager level until 02/16/16. The 
dispute was elevated to the 
IAMIT-level on 02/18/16. On 
03/10/16 ECY signed an IAMIT 
determination that allows a path 
forward on this package pending 
resolution of the Consent Decree, 
and should either party withdraw 
their consent in accordance with 
this agreement, then the matter 
shall be placed on the agenda of 
the next regularly scheduled 
IAMIT meeting following the 
receipt of written notice of 
withdrawal by the other -, 

party. The IAMIT shall then have 
twenty-one (21) days to 
unanimously resolve the dispute 
in accordance with HAFF ACO 
Article VIII, Resolution of 
Disputes, Paragraph 30, Section 
D. Using IAMIT Determination 
2016-2, the IAMIT has agreed 
that the dispute on change control 
form M-45-15-01 is extended at 
the IAMIT level until 05/20/16. 
On 05/19/16 using IAMIT 
Determination 2016-003, the 
IAMIT has agreed that the dispute 
on change control form M-45-16-
0 I is extended at the IAMIT level 
until 06/03/16. On 06/01/16 the 
IAMIT discussed the oath 

5 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 

forward and Ecology and ORP 
agreed that staff will work 
together to finalize and gain 
approval of the TP A change 
control form. On 7/1/16 ORP and 
ECY approved M-45-16-04 
which modifies dates on pending 
actions under M-045-92 and 
establishes new dates for reaching 
agreement on a path forward. 

5 On 06/30/15 DOE- Resolve dispute on Ecology disapproval Open On 07/16/15, DOE-ORI_> initiated Project Managers 
ORP transmitted ofTPA change control from M-45-15- dispute. On 08/10/15, the parties resolve dispute 
change control form 03. Milestone M-045-82, "Submit agreed to extend the dispute 
M-45-15-03 to complete permit modification request resolution period until 10/20/15. 
Ecology. for Tiers 1, 2, and 3 of the single-shell On 10/19/15, the parties agreed to 

Ecology disapproved tank (SST) System to support final extend the dispute at the Project 

TP A change control closure requirements for Waste Manager (PM) level until 

form M-45-15-03 on Management Area C (WMA-C)." 02/18/16. On 02/16/16, the 

07/ 14/15. · · parties agreed to extend the 
dispute at the PM level until 
03/25/16. On 03/24/16, the parties 
agreed to extend the dispute at the 
PM level until 05/28/16. 
Substantive discussions are 
ongoing. On 05/19/16 the parties 
agreed to extend the dispute at the 
PM level until 08/01 /16. On 
07 /21/16, the parties agreed to 
extend the dispute at the PM level 
until 09/01 /16. 

6 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 
6 On 12/30/15, DOE- Resolve dispute on Ecology disapproval On 08/01/16 In letter 16-NWP-007, dated IAMIT resolve 

ORP transmitted ofTPA change control form M-47-15- DOE-ORP 01/12/16, ECY disapproved the dispute 
change control form 01. Milestone M-047-07, "Submit CD-1 transmitted change control form. ORP 
M-47-15-01 to for the Secondary. Liquid Waste "Statement of initiated dispute in letter 16-TF-
Ecology. Treatment Project". Dispute" (letter 0002 dated 01/19/16. On 
Ecology disapproved 16-TF-0084) 02/18/16, the parties agreed to 
TP A change control for Milestones extend the dispute at the Project 
form M-47-15-01 on M-047-07 and Manager (PM) level until 
01/12/16 M-090-13 to the 

03/31/16. On 03/30/16, the 

IAMIT. 
parties agreed to extend the 
dispute at the PM level until 
05/20/16. On 05/19/16 ORP and 
Ecology agreed to extend the 
dispute at the PM level until 
06/30/16. On 06/29/16, ORP and 
Ecology agreed to extend the 
dispute at the PM level until 
08/01/16. On 08/01/16, ORP 
issued letter l 6-TF-0084 for 
elevating Statement of Dispute to 
the !AMIT-level. 

7 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 

7 On 12/30/15 DOE- Resolve dispute on Ecology disapproval On 08/01/16 In letter 16-NWP-007, dated !AMIT resolve 
ORP transmitted ofTPA change control form M-90-15- DOE-ORP 01 /12/16, ECY disapproved the dispute 
change control form 01. Milestone M-090-13, "Submit a CD- transmitted change control form. ORP · 
M-90-15-01 to 1 for the Interim Hanford Storage "Statement of initiated dispute in letter 16-TF-
Ecology. Project" . Dispute" (letter 0002 dated 01/19/1 6. On 
Ecology disapproved 16-TF-0084) 02/18/16, the parties agreed to 
TP A change control for Milestones extend the dispute at the Project 
form M-90-15-01 on M-047-07 and Manager (PM) level until 
01/12/16. M-090-13 to the 

03/31/16. On 03/30/16, the 

IAMIT. 
parties agreed to extend the 
dispute at the PM level until 
05/20/16. On 05/19/16, the 
parties agreed to extend the 
dispute at the PM level until 
06/30/16. On 06/29/16, ORP and 
Ecology agreed to extend the 
dispute at the PM level until 
08/01/16. On 08/01/16, ORP 
issued letter 16-TF-0084 for 
elevating Statement of Dispute to 
the IAMIT-level. 

. 

8 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 
8 12/04/2014 DOE EPA and Ecology review and provide Open Ecology EPA comments Ecology 

transmits draft TPA comments to DOE complete, and reclassification 
App C 12-12-03 form for 100 K reactors 
change ctr! form to tentatively accepted. Appendix J 
update 100 Area draft change control form (J-15-
waste sites 01) provided to the regulators. 

100-N-66 WIDS description 
under revision by Ecology and 
WCH. 

In February, Alicia Boyd and 
WCH reached agreement on 100-
N-66 revised description. Updated 
TP A Appendix C and J were 
distributed to regulators for EPA 
and Ecology in March. EPA 
agreement on changes received. 
On 05/19/16 Ecology stated they 
would follow up with DOE-RL 
on 05/20/16 regarding Appendix 
C. . 

9 On 12/29/ 15, DOE- Provide draft TP A simple changes Open DOE-RL provided Ecology with Ecology 
RL provided an Appendix B change control form to revisions to draft Appendix B ' 
annotated change regulators. change control form (B-15-01) in 
control form to - September 2015. Ecology is 
Ecology for reviewing. On 05/19/ 16 Ecology 
discussions with EPA stated this will be reviewed once 
on TP A Appendix B progress is made on higher 
update. priority updates and reviews. 

9 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 

10 Change control form P-09-15-0 I, "Modifications to Hanford Open Public announcement reviewed ECY/EPAIDOE 
P-09-15-01 provided Federal Facility Agreement and Consent and approved by parties. Ecology 
to regulators Order (HFFACO) Section 9.4, has expressed interest in linking 

Administrative Record (AR) to this initiative with the AR 
eliminate hard copy requirement". upgrade effort. On 05/19/16 

Ecology reported that a draft TP A 
change form has been prepared 
and they will share with DOE-RL. 
On 05/25/16, Ecology provided 
DOE-RL with a draft TPA change 
control form that, if approved, 
would create milestones for an 
upgrade to the TP A 
Administrative Record. On 
06/16/16, DOE-RL stated it was 
not appropriate to establish a TP A 
milestone to implement Kaisen 
upgrade initiatives. Ecology 
stated that an internal meeting 
would be held and then they 
would follow up with DOE-RL. 

11 M-15,16,37,85,94 TP A agencies complete response This action was Public comment binning ECY/EPA/DOE 06/16/2016 
Series' Tentative summary and approve change control closed at the processes completed. Public 
Agreement/response forms. 06/16/16 IAMIT comments now in Hanford AR. 
to comment meeting. Next steps, come to agreement on 

milestone revisions, and complete 
responsiveness summary. 
Approve and implement change -
control forms. On 05/25/16 the 
change control forms were 
approved and signed by the TP A 
agencies. Letters announcing 
these changes to the public are in 
the final stages of being signed 
and issued. 

10 



# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed 

12 On 05/10/2015 Clarifying DOE-RL TPA Project Closed Clarification/assignment needed. DOE 07/29/2016 
Ecology requested Manager (PM) role for the 325 Building On 05/19/16 DOE-RL stated 
discussion at treatment, storage, and disposal (TSD) efforts are under way to identify 
05/19/ 16 IAMIT PM. Jeff Bird ofRL will be the 
meeting. new TPA PM for the 325 TSD 

unit; responsibility will be 
delegated to DOE Pacific 
Northwest Site Office (PNSO). 

13 On 05/10/2015 Public notice on Class 3 TP A changes This action was Ecology requested public ECY/DOE 06/16/2016 
Ecology requested for Reactor Surveillance and closed at the notice/comment on Class 3 
discussion at Maintenance. 06/16/ 16 IAMIT changes for Reactor Surveillance 
05/ 19/16 IAMIT meeting. and Maintenance. On 05/19/16 
meeting. Ecology stated it had requested a 

public notice. EPA agreed and 
suggested a Listserv be sent. 

11 


