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Attachment #1 

Meeting Su11111ary 

Status of 200 AAMS Activities 
March 25, 1992 

1. W. M. Fryer (SWEC) conducted the correction, approval and signature of 
the February, 1992 200 AAMS UMM minutes. 

2. A. C. Harris (DOE-RL) reviewed the Action Items, see Attachment 4. 

3. A. C. Harris introduced DOE Operations personnel, John Kovacs (Z Plant) 
and Rudy Ollero (U Plant), who will be reviewing the AAMSs. 

4. 

5. 

6. 

C. D. Wittreich (WHC) gave a status review of the 10 AAMS reports to be 
written, see Attachment 5. A. C. Harris indicated that the 200 East 
AAMSs will be handled for the DOE by P. M. Pak. Mr. Wittreich then 
introduced the WHC presentations, see Attachment 2. 

S. J. Trent (WHC) presented an update on geophysical logging and 
groundwater sampling, see Attachment 6. Mr. Trent mentioned that WHC 
has a purchase requisition issued for logging services to be procured 
through a vendor, and a second logging unit may be on-line by June, 
1992. WHC has also brought in two new people to work on log analysis, 
and has developed software to automate the process. A. C. Harris asked 
about the status of the Geophysics team's response to the Action Item 
from the 100 Aggregate Area meeting concerning comparison of geophysical 
logging with sample analyses and 222-S Lab counting data. S. J. Trent 
was asked to check on this, and bring the presentation to the 200 AAMS 
meeting. 

Groundwater sampling for the 200 AAMS has been halted since Jan. 29, 
1992, see Attachment 7. Questions were fielded about the 200-BP-l audit 
results and the impacts on the program. A. J. Knepp (WHC) discussed the 
recovery schedule. A. C. Harris requested a further update on the 
situation at the April UMM. 

M. J. Galgoul (WHC) discussed the 200-UP-2 OU Work Plan status, see 
Attachment 8. A draft of the work plan will be delivered to WHC in mid­
April and he will go through the contents at the next UMM. Discussion 
proceeded to agreements on redefinition of the 200-UP-2 OU and the level 
at which the agreements must be signed-off. J. K. Erickson (DOE-RL) 
indicated that a change form signed by the project managers was 
appropriate. A long discussion ensued on the disposition of the WMUs to 
be moved out of UP -2. The DOE-RL recommendation is to drop groundwater 
from 200-UP-2 and put it into a new groundwater unit that will be 
created based on consideration of the 200 West Groundwater AAMS. The 
other recommendations will not be pursued at this time, but may be 
picked up in the future. A. C. Harris expressed concern about including 
the 216-U-17 crib and the 241-WR vault since they are still active; he 
will consult with operations about this. 
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Attachment #2 

Agenda 

Status of 200 AAMS Activities 
March 25, 1992 

200 AAMS Activities - Curt Wittreich 

• Status of AAMSRs 

• Status of Field Programs 

• Groundwater Well Sampling 

• Geophysical Logging 

• Status of 200-UP-2 Work Plan 

Page 1 of 2 
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200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM 

Curtis D. Wittreich 
Technical Coordinator 

Steven J. Trent 
Field Activities Coordinator 

Michael J. Galgoul 
200-UP-2 OU Work Plan Coordinator 

March 25, 1992 
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Attachment #4 

Action Item Status List 

Status of 200 Aggregate Area Activities 
March 25, 1992 

Item No. Action/Source of Action 

2AAMS.l Identify and implement the 
actions that are required to 
install the calibration pits 
for the borehole logging 
equipment. Action: Allan 
Harris (9/19/91) 

2AAMS.2 

2AAMS.3 

2AAMS.4 

A map of the 200 West Area is 
to be provided to the 
regulators. All of the wells 
that have been located should 
be shown. Action: Steve Trent 
(WHC) (11/21/91) 

A discussion is to be held on 
the integration of the 100 Area 
and the 200 Aggregate Area 
logging programs at the meeting 
on 1/8/92. Action: Steve 
Trent (WHC) (12/17/91) 

WHC will arrange a U Plant AAMS 
comment disposition meeting 
with the regulators for the 
week after the comments due 
date, March 16th. Action to C. 
0. Wittreich (2/26/92). 

Status 

Open 

Open 
(_'L o..::,1~~ 

Closed 

2AAMS.5 DOE will initiate the paperwork Open 
for changing the content and/or 
boundaries of the 200-UP-2 OU. 
Action to Allan Harris 
(2/26/92). 
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Status 
200 Aggregate Area Management Study Program 

03/25/92 

Area Aggregate AAMS Type AAMS Report Regulator M-27-00 
Area Comments Milestones 

Due 

U Plant Source Regulator Review Comments Received 3/16/92 1/92 
200 West 

Z Plant Source Draft A Submitted for Regulator Review 4/14/92 2/92 

S Plant Source Draft A Completed 3/92 

T Plant Source Drafted-On Schedule 4/92 

200 West Ground Water On Schedule 9/92 

PUREX Source Drafted-On Schedule 5/92 
200 East 

B Plant Source On Schedule 6/92 

Semi-Works Source On Schedule 7/92 

200 East Ground Water 9/92 
200 North 200 North Source 8/92 
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200 AAMS 
GEOPHYSICAL .LOGGING AND 

GROUNDWATER SAMPLING 
FIELD ACTIVITIES UPDATE 

3/26/92 
PAGE 1 
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GEOPHYSICS 

e SPECTRAL GAMMA-RAY LOGGING COMPLETED TO DATE: 

299-W22-76 
299-W23-4 
299-W19-9 

~ 299-W18-10 
~ 299-W16-83 
~ 299-W16-8 

299-W22-21 
299-W22-32 
299-W22-74 
299-W28-1 
299-W28-61 

~ 299-W11-18 
~ 299-W11-70 

299-W14-4 

~ WELLS LOGGED SINCE LAST U.M.M. 

218-8-21 CRIB 
218-U-12 CRIB 
218-U-2 CRIB 

218-Z-18 CRIB 

218-Z-7 CRIB 
218-Z-9 CRIB 

· 218-8-13 CRIB 
218-8-7 CRIB 
218-8-20 CRIB 
218-8-6 CRIB 
218-8-8 CRIB 

218-T-36 CRIB 
218-T-28 CRIB 

218-T-28 CRIB 

U PLANT 
U PLANT 
U PLANT 

Z PLANT 

Z PLANT 
Z PLANT 

S PLANT 
S PLANT 
S PLANT 
S PLANT 
8 PLANT 

T PLANT 
T PLANT 

T PLANT 

3 /26 / 9 2 
PAGE 2 
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200 AGGREGATE AREA MANAGEMENT STUDY 
SPECTRAL GAMMA-RAY LOGGING · STATUS 

NUMBER OF WELLS 
20~----------------------, 
18 ··· ········· ···· ······· ··· ·· ···· ····· ············ ········· ··· ·· ···· ····· ··· ······· ··· ····· ······ ··· ······ ··· ··· ··· 
16 ...... ........ .. .. ... ........ ..... ..... . .. ...... .. ... ........ ... .. .. .... ..................... ... .... .. ... .. ..... . . 

14 ...... ............ .. .. .. ....... .. .. 

12 ..... .. ... ... ... .. .. .. ....... ..... . 

10 
8 ................. ... . 

6 ...... 1 .. .. .. .... . . 

4 

2 

0 

l 
• . I 

JAN FEB MAR APR MAY JUN 
MONTH (YEAR: 1992) 

1111 SCHD. TO LOG 

JUL AUG 

1111 LOGGED DURING MONTH 

L .•.. ~ TTL. LOGGED TO DATE Ill TTL. SCHD. TO LOG 

DATE: : 3/215/92 

Page 3 of 5 
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GEOPHYSICS (CONTINUED) 

e ANALYSIS OF SPECTRAL GAMMA-RAY LOGGING 
DATA INITIATED 

0 SCHEDULED TO PRESENT PRELIMINARY RESULTS AT THE 
APRIL UNIT MANAGERS MEETING 

3/26/92 
PAGE 4 

11 
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GROUNDWATER SAMPLING 

e PHASE II SAMPLING START DATE IMPACTED BY WHC 
RESPONSE TO AUDIT CONCERNS 
• ALL WHC GROUNDWATER SAMPLING HALTED AS A RESULT OF 

200-BP-1 AUDIT CONCERNS 
- AUDIT IDENTIFIED NEED FOR ADDITIONAL PROCEDURALIZATION 

AND MANAGEMENT CONTROL MODIFICATIONS 

• SAMPLING WILL RESUME FOLLOWING IMPLEMENTATION OF 
RESPONSE ACTIONS TO AUDIT CONCERNS 

- GENERATING NEW PROCEDURES AND MODIFICATIONS TO EXISTING 
PROCEDURES; INSTITUTING ADDITIONAL MANAGEMENT CONTROLS 

- DELINEATE RECOVERY SCHEDULE FOR THE 200 AAMS GROUNDMTER 
SAMPLING PROGRAM 

3/25/92 
PAGE 5 
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200-AREA AGGREGATE AREA 
MANAGEMENT STUDY 

'GROUNDWATER SAMPLING 
FIELD ACTIVITY 
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-

SUMMARY OF FIELD ACTIVITIES 

WHC SAMPLING DELA VS 

• JAN. 29: SINGLE-SHELL TANK GAS LEAK - STOP 
WORK TO ASSESS EXTENT OF AREA AFFECTED 

• FEB. 7: DOE AUDIT 92-01 SHOW CAUSE L TR ISSUED 
- WHC IMPOSES STOP WORI< WHILE RESPONSES 
BEING FORMULATED 

RESULT: 7 WEEK DELAY IN SAMPLING 
PROJECTS AFFECTED: 200-BP-1, 300-FF-5, 200 AAMS 
PLANNED RESTART: APRIL 6 

-- - ·-

I 

' 

11 

II 

re, II 

~ II 

(I) 

N 

0 
' Hi 

O'I 
' 
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FIELD ACTIVITIES 
REST ART PLAN 

• REST ART ITEMS 

o REVISE GW SAMPLING PROCEDURE - COMPLETE 
. o WRITE ADDITIONAL PROCEDURES - COMPLETE 

• CALIBRATION 
• QC SAMPLING 
• PREPARATION OF DI WATER 
• BOTTLE PREPARATION 

o RETRAIN SAMPLING TEAMS - 3/27 /92 
o CALIBRATE M&T EQUIPMENT - 4/3/92 
o VEHICLE AVAILABILITY - COMPLETE 
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FIELD ACTIVITIES 
RECOVERY PLAN 

• 200 AAMS JAN-MAR ACTIVITIES 

o REVIEW DATA FROM OTHER PROGRAMS 
• RCRA: 93 (EAST)/45 (WEST) 
• CERCLA: 29 (EAST)/10 (WEST)/14 (600) 
• OPER: 4 (EAST)/15 (WEST)/5 (600) 
• SITE: 17 (EAST)/44 (WEST)/23 (600) 

TOTAL: 143 (EAST)/114 (WEST)/42 (600) 

• 200 AAMS APR-JUNE ACTIVITIES 

o REVIEW DAT A FROM OTHER PROGRAMS 
o SAMPLE 200 AAMS WELLS AS FIT-FOR-USE ' I Q 

. : HI 
; 

°' 

• 
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Table 4 . 2: Contaminant plume distribution. 

PLUME AREAS OF CONTAMINATION I 
CONSTITUENT DISTRIBUTION 200 WEST 200 EAST 600 AREA 

ARSENIC LOCALIZED X X 
CHROMIUM INTERMEDIATE X X 
FLUORIDE INTERMEDIATE X 
IRON INDETERMINATE 
MANGANESE INDETERMINATE 
ALUMINUM INDETERMINATE 
·cARBON INTERMEDIATE X 

TETRACHLORIDE1 

CHLOROFORM INTERMEDIATE X 
TRICHLOROETHYLENE INTERMEDIATE X 
HYDRAZINE INDETERMINATE 
STYRENE INDETERMINATE 
NITRATE WIDESPREAD X X X 
SULFATE INDETERMINATE 
BIS(2-ETHYLHEXYL) 

PHTHALATE INDETERMINATE 
,,., COLIFORM INDETERMINATE 

ALPHA INTERMEDIATE X X X 
BETA INTERMEDIATE X X X - CESIUM-137 LOCALIZED X 

.. COBALT-60 INTERMEDIATE X 
IODINE-129 INTERMEDIATE X X X 
PLUTONIUM-239/240 LOCALIZED X X 
RADIUM INDETERMINATE 
STRONTIUM-90 LOCALIZED X X .. 
TECHNETIUM-99 INTERMEDIATE X X X 
TRITIUM WIDESPREAD X X X 
URANIUM LOCALIZED X 

1The contour map presented for this constituent is from DOE/RL-91-32. 
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200-UP-2 WORK PLAN STATUS -

• Work Plan Preparation Is On Schedule 
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RECOMMENDATIONS FROM THE U PLANT SOURCE AGGREGATE AREA 
MANAGEMENT STUDY REPORT 

The 200-UP-2 Operable Unit Should Be Redefined As Follows: 

11 Investigation Of Groundwater Should Be Included The 200 West 
Groundwater AAMS. 

• The Geographic Boundaries Should Be Redefined To Include The 
216-U-14 Ditch System Which Includes The 207-U Retention Basin In 
The 200-UP-1 Operable Unit 

• Investigation Of The 216-U-17 Crib Should be Deferred 

• Investigation Of The 241-WR Vault Should Be Deferred 

I 
(1) 

N 

0 
HI 

N 
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Diane Clark, DOE (A5-55) 
Mark Buckmaster, WHC (H4-55) 
Don Praast, GAO (Al-80) 
Curt Wittreich, WHC (H4-55) 
L.D. Arnold, WHC (82-35) 

,Ronald~ - Izatt (AS-15) 
Director, DOE RL, ERO­

Donald E. Gerton (A6-80) 
Director, DOE-RL, WM• 

Roger D. Freeberg (AS-19) 
Chief, Rstr. Br., DOE-RL/ERD 

St9YQR H, WisRess (AS 15) 
Tr i -Pa, ty AgreemeAt Prgj. Mgr 

Richard D. Wojtasek (82-15) 
Prgm .' Mgr . WHC 

Mary Harmon, DOE-HQ (EM-442) 

ADMINISTRATIVE RECORD: 200 AAMS; Care of Susan Wray, WHC (H4-22) 

Please inform Suzanne Clarke (SWEC) of deletions or additions to the 
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