
DOE/REGULATOR CONTINUING RESOLUTION BRIEFING 
AGENDA- TPA PARAGRAPH 149.F 

December 16, 2019 

• Review Integrated Priority Lists {IPL) 

• Discuss Milestones effected due to Continuing Resolution 

• Discuss current Continuing Resolution Status 

• Ecology and EPA review and comment on budget 
appropriation and funding allocation actions, and make 
recommendation for reallocation of available funds due 
date. 



Brasher, Stephanie L 

From: 
Sent: 
To: 

Cc: 

Subject: 

Attachments: 

To All, 

Higgins, Kathleen L 
Tuesday, December 17, 2019 10:30 AM 
Price, John (ECY); Einan, David (EPA); Menard, Nina (ECY); Cameron, Craig (EPA); Knapp, 
Anne (ECY); Buelow, Laura (EPA) 
Hamel, William F; Teynor, Thomas K; Grindstaff, Joanne F; Wright, Teresa A; Higgins, 
Kathleen L; Coronado, Mark A; French, Mark S; Cline, Michael; Brasher, Stephanie L 
IPL and Lifecycle Baseline and Milestone List Files to share with the Regulators for 
comment -TPA Commitment 149F 
FY2020 AMRP Execution IPL DRAFT Rev 1 e - FY19 Enacted Levels CP SWAP for 
Regulator input.xlsx; Copy of FY2019_AMRP _LC_Strategy_Spreadsheet.xlsx; Milestone 
Status - Not Funded - Regulator Briefing 12-16-19.xlsx 

Attached are the requested files from yesterday's meeting. The IPL was updated to reflect Hanford RCRA Rev 9 scope 
above the line. The Lifecycle Strategy spreadsheet reflects last year's baseline planning numbers and should be 
informative for the you to better understand work.scope details. Also attach~d -is the list of milestones at risk due to 
insufficient budget as discussed. Ecology and EPA committed to proving input by COB Friday December 20th if possible to 
DOE to make recommendations for reallocation. Please let me know if you need anything further. 

!f alhj &t6ign 
AMRP Lead Project Controls Officer 
Richland Operations Office 
509-372-3442 
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Milestones Delayed Due to Budget/CR 
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FY19 Milestones 
Initiate Characterization Field Work for 200-SW-2 Operable Unit 

9/30/2018 
Dispute 

Not Funded, reported Nov. 14, 2018 M-015-93C 
Landfills Resolution 
Complete Removal of All Waste Sites for FY18 as Updated/Modified 

9/30/2018 
Dispute 

Not Funded, reported Nov. 14, 2018 M-016-255 
in M-16-17-01 Resolution 
Complete Remedial Investigation of U Plant Related Waste Sites 

6/30/2019 
Dispute 

Not Funded, reported Nov. 14, 2018 M.:.015-98 
Located in 200-WA-1 Resolution 
Complete Removal of All Waste Sites for FY19 as Updated/Modified 

9/30/2019 
Dispute 

Not Funded, reported Nov. 14, 2018 M-016-256 
in M-16-17-01 Resolution 
Submit to Ecology a Remedial Investigation/Feasibility Study Work 

9/30/2019 
Dispute 

Not Funded, reported Nov. 14, 2018 i M-085-70 
Plan for 200-CB-1 Resolution 

FY20 Mile$tones 
Complete Remedial Investigation of PFP Related Waste Sites 

12/31/2019 
Dispute 

Not Funded tied to M-015-98 M-015-99 
Located in 200-WA-1 Resolution 
Submit Remedial Investigation/Feasibility Study Work Plan for 200-CP· 

9/30/2020 At Risk 
Not Funded due to CR/not receiving 

M-085-80 
1 to Ecology compliance budget 

FY21 MiJestom~~ 
Complete Remedial Actions for 618-11 Burial Ground in accordance 

9/30/2021 At Risk 
Not Funded, political, technical issues, 

M-016-86 with DOE/RL-2014-13-ADD1 
schedule after Energy NW shuts down 

Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR 
9/30/2021 At Risk 

Not Funded due to CR/not receiving 
M-085-90 

1 to EPA compliance budget 
Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 

11/30/2020 At Risk 
Not Funded due to CR/not receiving 

M-015-112 
Schedule Dates compliance budget 

FY22 Milestones - . 

Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance 12/31/2021 · 
Dispute 

Not Funded, reported Nov. 14, 2018 M-015-84 
with RI/FS Work Plan Resolution 

FY23 Milestones 

M-015-928 
Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-EA-1 OU to 

11/30/2022 At Risk Evaluating Impacts 
Ecology 

M-015-938 
Submit RCRA Fl/CMS & RI/FS Report & Proposed CA Decision/PP 

1/31/2023 At Risk Evaluating Impacts 
for 200-SW-2 OU 

M-015-92C 
Submit RFI/CMS and RI/FS Report and PCAD/PP for 200-IS-1 OU to 

3/31/2023 At Risk Evaluating Impacts 
Ecology 

M-015-388 Submit a FS Report & PP for CW-1, CW-3 & OA-1 OUs to EPA 7/31/2023 At Risk Evaluating Impacts 
Submit FS Report & Proposed Plan .for the 200-BC-1/200-WA-1 OU 

7/31/2023 
Dispute 

Not Funded, reported Nov. 14, 2018 M-015-918 
Resolution 

M-015-1108 
Submit CMS & FS & Proposed Plan/CA Decision for 200-DV-1 OU to 

9/30/2023 At Risk Evaluating Impacts 
Ecology 

···-

as of 12/16/19 



Tri-Party Agreement 
U.S. Dapartmtnt of Ener1Y 

Washlnpm5tatellepartmentofEcolocY 
U.S. Em;'.n,nmen .. lPr01edionApncy 

FY20 Continuing Resolution Meeting with EPA and Ecology 
(Tri-Party Agreement Commitment 149.F) 

December 16, 2019 
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T Ti-Party Agreement 
US. Department of Ene,sy 

W.sh-5ule Deportment of EcoloSY 
U.S. Envlronrnental Pro1e<tlon Apncy 

FY20 Continuing Resolution Meeting with EPA and Ecology 
(Tri-Party Agreement Commitment 149.F) 

December 16, 2019 
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