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CHPRC-1000558 

Minutes of the 200 Area Project Managers' Meeting of August 19, 2010 are attached. 
Minutes are comprised of the following. 

Attachment 1 

Attachment 2 

Attachment 3 

Attachment 4 

Attendance Record 

Agreements and Issues List 

Action Item List 

Operable Units and Facilities Status 
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Agreement: None 

Issue: None 

200 Area Project Managers' Meeting 
Agreements and Issues List 

August 19, 2010 

Delegations for August 19, 201 O PMM meeting: 

DOE/RL Wade Woolery for Al Farabee 

CHPRC-1 000558 
Attachment 2 



Action I Action/Subject 

129 
RL will schedule a meeting with EPA to discuss the role of the 

RAR 

131 RL to follow up on 200-E-101 WIIDS reclasification form 

132 RL to provide S-SX 60% remedial design 

200 Area Project Managers' Meeting 
August 19, 2010 

OPEN ACTION ITEM TRACKING 

Assigned To Owed To 
Assigned 

Date 

DOE/Doug Chapin EPA 6/17/10 

DOE/Frank Roddy Ecology 8/19/10 

DOE/John Morse Ecology 8/19/10 

Original Adjusted 
Due Date Due Date 

8/19/2010 

9/16/10 

9/16/10 

CHPRC-1000558 
Attachment 3 

Status 

Closed. Meeting held with RL, EPA, 
Ecology, and CHPRC on 8/5/2010. 
Meeting minutes should be in final 
review. 



200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

August 19, 2010 
AGENDA 

CENTRAL PLATEAU INNER AREA 
200-WA-1 
200-EA-1 CMS & FS / CAD & PP 
200-PW-1/3/6 

SVE 
200-CW-5 

Inner Area: Central Plateau Burial Grounds 
200-SW-2 

Inner Area: Central Plateau Canyons & Facilities 
U Plant Canyon 
B Plant Canyon/Waste Sites 

Inner Area: Central Plateau Vadose Zone 
200-DV-1 RI/FS 
200-DV-1 Uranium 
200-DV-1 Tc-99 

BOTH INNER & OUTER AREAS 
200-IS-1 CMS & FS / CAD & PP 

RCRA Units 
Hexone TSO Closure 
Other TSO Closures 

CENTRAL PLATEAU OUTER AREA 
200-OA-1, 200-CW-1 , and 200-CW-3 FS/PP 
200-SW-1 

Field Work 
Rail Car Disposition 
200-MG-1 
200-CW-3 
200-BC Control Area 
Westlake 

CHPRC-1000558 
Attachment 4 
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Multi-Increment Sampling 

Risk Assessment 
Central Plateau Ecological Risk 

CENTRAL PLATEAU GROUNDWATER 

200-ZP-1 Interim Action 

200 West P&T 
200-UP-1 RI/FS 

S/SX Interim Action 
200-BP-5 and 200-PO-1 FS 
200-BP-5 TTP 
Groundwater Plumes - Final Remedy 
Well Decommissioning 

FUTURE SCOPE (out-year TPA milestones) 
PUREX Canyon/Waste Sites 
REDOX Canyon/Waste Sites 
224B Concentration Facility 
224T Transuranic Storage and Assay Facility 
EE/CA Report(s) 

CHPRC-1000558 

Attachment 4 
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200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

August19, 2010 

CENTRAL PLATEAU INNER AREA 

200-WA-1 EPA Lead (RL- Arlene Tortoso, CHPRC - Mike Hickey) 

CHPRC-1000558 
Attachment 4 

P-015-91A, Submit RI/FS Work Plan for the 200-WA-1 to EPA, 12/31/2011 
P-015-918, Submit FS Report and PP for 200-WA-1 to EPA, 6/30/2013 

• Planning of the Central Plateau decision documents to align with the Tentative 
Agreement is on-going. 

• A series of Agency meetings are being conducted to scope the 200-WA-1 RI/FS 
Work Plan . The last meeting was August 10, 2010. A draft 200 West Inner Area 
RI/FS Work Plan Annotated Outline will be provided to the agencies later this 
month. Follow-up meetings will be scheduled to discuss any remaining issues. 

• Continuing with the field preparation activities for the deep vadose zone 
boreholes associated with the U-8 and U-12 cribs The SAP that supports 
completion of these boreholes will be finalized in August. 

• Continuing with field preparation for the characterization boreholes and drive 
points associated with the Supplemental RI/FS Work Plan (DOE/RL-2007-02 Rev 
0). 

• The first two phases of the three-phase U-8 and U-12 cribs electro-resistivity 
investigation, which is designed to assist in locating the deep boreholes, has 
been completed. Phase 111 began on August 2, 2010. Borehole drilling is 
anticipated to start in October 2010. 

• The Decisional Draft of the Remedial Action Goals (RAGs) regulatory compliance 
document (DOE/RL-2007-34 Rev. 1) has been reviewed and comments are 
being incorporated for an August 2010 delivery of Draft A 

• A Decisional Draft document which details the analytical and numerical modeling 
schemes that derive soil cleanup levels protective of groundwater is under 
development and scheduled for completion in Fall , 2010. 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 
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200-EA-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Caroline Melton) 
P-015-92A, Submit RFI/CMS and RI/FS Work Plan for the 200-EA-1 to 
Ecology, 12/31/2012 

• Planning of the Central Plateau decision documents to align with the Tentative 
Agreement is ongoing. 

• 200-MW-1 Rl/FS, draft A comment response was submitted to EPA on June 18, 
2010. 

• The United Bands and Tribes of the Yakama Nation submitted comments on the 
200-MW-1 RI/FS, draft A. A response letter is under development. 

• Data validation for the K, L, and M wells is complete. The DQA report is in 
progress. 

200-EA-1 & 200-15-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Greg Berlin) 
P-015-92B, Submit CMS & FS & Proposed CA Decision/PP for EA-1 & 15-1 
to Ecology, 6/30/2014 

• Periodic meetings with Ecology and EPA to establish a pipeline decision logic 
and alignment with the Tentative Agreement were initiated in early June and are 
continuing. 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 

200-PW-1/3/6 EPA Lead (RL- Arlene Tortoso, CHPRC - Mike Hickey) 

• The draft C version of the feasibility study and the decisional draft version of the 
proposed plan are scheduled for RL review in September. 

Soil Vapor Extraction System (SVE): (RL- Arlene Tortoso, CHPRC -Mark Byrnes) 

• Monthly monitoring results for July 2010 for the soil vapor probes and wells were 
consistent with the results from previous monitoring. 

• RL and EPA approved the following modification to the Carbon Tetrachloride 
Expedited Response Action Soil Vapor Extraction System Operating Plan for FY 
2010: The SVE system at the 216-Z-9 site will be used during October 2010 
(rather than November 2010 as indicated in the plan) to support field testing of 
characterization methods. The SVE system at Z-1A site will continue to operate 
in October as originally planned. 

• The two new SVE units are running smoothly. 
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Schedule Status: 

Regulator Comments: 

200-CW-5 EPA Lead (RL- Greg Sinton, CHPRC - Mike Hickey) 

CHPRC-1000558 
Attachment 4 

• Draft C feasibility study transmittal to EPA was signed August 11 , 2010 and will 
be distributed the week of August 16, 2010 as soon as duplication is completed . 
There will be a 45 day review period from the time the formal transmittal is 
received by EPA. 

• The Decisional Draft Proposed Plan for CW-5 and PW-1/3/6 is expected to be 
provided for RL review in Late August. 

Schedule Status: 

Regulator Comments: 

Inner Area: Central Plateau Burial Grounds 

200-SW-2 Ecology Lead (RL - Doug Hildebrand , CHPRC - Greg Berlin) 
P-015-93A, Submit Revised RFI/CMS and RI/FS Work Plan for 200-SW-2 to 
Ecology, 12/31/2011 
P-015-938, Submit RFI/CMS & RI/FS & Proposed CA Decision/PP for SW-2 
to Ecology, 12/31/2016 

• Have been meeting with Ecology to align with the Tentative Agreement and plan 
for the HAB Committee of the Whole (public) meeting on the solid waste burial 
grounds (scheduled for October 5, 2010) 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 
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Inner Area: Central Plateau Canyons and Facilities 

CHPRC-1000558 

Attachment 4 

U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - Dottie Norman) 
P-016-200A, Complete U Plant Canyon (221-U) Demolition in accordance w/ 
RD/RAWP, 9/30/2017 
P-016-2008, Complete U Plant Canyon (221-U) Barrier Construction in 
accordance w/ RD/RAWP, 9/30/2021 

• The contract for grout conveyance and supply was awarded. The preparation 
of batch plant drawings, operations plans and grout mix design is proceeding. 

• The purchase order has been placed for the shipping cask to be used for the 
transfer of the Cell 30 Tank TK-D-10 from U Plant to T Plant. 

• Revised DSA transmitted to RL for review and approval. 
• Project status presentation to the HAB RAP scheduled for September. 

Regulatory Documents EPA Lead (RL- Wade Woolery, CHPRC - Dottie Norman I 
Curt Walker) 

• Content of 30%-60%-90% design packages for TK-D-10, grout and demolition 
have been agreed upon and are being drafted. 

• 90% Design Summary for Equipment Size Reduction and Placement in the 
221-U Process Cells was approved by the Agencies in June 2010. RL is 
finalizing this document. 

Schedule Status: On schedule 

Re_gulator Comments: 

B Plant Canyon/Waste Sites Ecology Lead (RL - Naomi Bland, CHPRC - Curt 
Walker) 

P-85-10A, Submit RI/FS Work Plan for 200-CB-1, 12/21/2011 

• Planning of the Central Plateau decision documents to align with the Tentative 
Agreement is ongoing. 

Schedule Status: As above. 

Re_gulator Comments: 
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Inner Area: Central Plateau Deep Vadose Zone 

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Marty Doornbos) 

CHPRC-1000558 
Attachment 4 

P-015-11 0A, Submit RF I/CMS & RI/FS Work Plan for 200-DV-1 to Ecology, 
9/30/2012 
P-015-11 OB, Submit CMS & FS & PP/Proposed CA Decision for 200-DV-1 to 
Ecology, 9/30/2015 

• Participated in the Deep Vadose Zone Technical Forum, with the results being 
used to help scope the 200-DV-1 RFI/CMS & RI/FS WP. 

• Scheduled a kickoff meeting in late August with the regulators for the RFI/CMS & 
RI/FS WP. 

• Continued with baseline planning 

Schedule Status: Submittal of the RFI/CMS & RI/FS Work Plan is on schedule . 

Regulator Comments: 

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister) 

P-015-110C, Submit Uranium Treatment FTP Draft A per Deep Vadose Zone 
Treatability Test Plan, DOE/RL-2007-56 to Ecology, 12/31/2010 

Uranium Sequestration Pilot Test: 

• The Data Quality Objectives (DQO) document for Uranium Sequestration was 
completed. The document was modified based on the recommendations 
following the recent Expert Review Panel review. 

• Continued development of the Uranium Sequestration Field Test Plan and 
Sample Analysis Plan. 

• An expert review panel reviewed the activities and objectives of the Uranium 
Sequestration work the week of July 13-15, 2010. The panel provided a draft 
listing of recommendations that centered on additional lab testing and 
recommendations for modifications to the planned field test. A formal report will 
follow. 

Schedule Status: On schedule 

Regulator Comments: 
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200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister) 
P-015-11 OD, Submit Tc-99 Pilot Scale Treat. Study Test Report per Deep 
Vadose Zone Treatability Test Plan, DOEIRL-2007-56 to EPA, 6/30/2012 

• The contract for the rental of equipment and supply of liquid nitrogen for the 
Desiccation Pilot Test was awarded . Design of system and mobilization of the 
contractor will occur during the month of August. 

• The Field Test Plan and associated Sample Analysis Plan were formally 
transmitted on June 15, 2010 to EPA for review and comment. Awaiting a 
response at this time. 

• The assembly of equipment and components continues . 

Schedule Status: On schedule 

Regulator Comments: 

BOTH INNER & OUTER AREAS 

200-15-1 Ecology Lead (RL- Doug Hildebrand , CHPRC - Greg Berlin) 
P-015-90, Submit Revised RFI/CMS and RI/FS Work Plan for 200-15-1 to 
Ecology, 6/30/2011 

• Continued scoping meetings with Ecology and EPA to align the 200-IS-1 RI/FS 
Work Plan with the Tentative Agreement. 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 
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RCRA Units 

CHPRC-1000558 
Attachment 4 

Hexone TSO Closure Ecology Lead (RL- Kevin Leary, CHPRC - Greg Berlin) 
M-037-01, Submit Revised Closure Plan to support TSO closure of the 
Hexone Storage and Treatment Facility (276-S-141/142) TSO unit, 
12/30/2010 

• The Hexane Storage and Treatment Facility Closure Plan and SAP was 
transmitted to Ecology for review on July 16, 2010. 

Schedule Status: Ahead of schedule. 

Regulator Comments: 

Other TSO Closures 
M-037-02, Submit Revised Closure Plans to support TSO closure for five (5) 
TSO Units: 207-A South Retention Basin, 216-8-29 Ditch, 216-A-368 Crib, 
216-A-37-1 Crib, and 216-8-63 Trench, 06/30/2014 

M-037-03, Submit Revised Closure Plans to support TSD closure for two (2) 
TSO Units: 216-8-3 Main Pond system, and 216-S-10 Pond and Ditch, 
4/30/2012 

M-037-10, Complete Unit-Specific Closure Requirements According To The 
Closure Plan(s) For seven (7) TSO Units: 207-A South Retention Basin, 216-
A-29 Ditch, 216-A36B Crib, 216-A-37-1 Crib, 216-8-63 Trench, Hexone 
Storage and Treatment Facility (276-S-141/142), and 241-CX Tank system 
(241-CX-70/71/72), 9/30/2020 

M-037-11, Complete unit-specific closure requirements for two (2) TSO 
Units; 216-8-3 Main and Pond system and 216-S-10 Pond and Ditch, 
9/30/2016 
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CENTRAL PLATEAU OUTER AREA 

200-CW-1, 200-CW-3, 200-OA-1 EPA Lead (RL - Greg Sinton, CHPRC - Ron Brunke) 

P-015-388, Submit Revised FS Report & Revised PP for CW-1, -CW-3, and 
OA-1 to EPA, 4/30/2012 

• Work continues to transition the existing activities to align with the Tentative 
Agreement, including development of the RI/FS Work Plan. 

• An EPA/RL/CHPRC meeting was held on August 3, 2010. A revised decision 
logic and list of waste sites to be included in the Outer Area RI/FS work plan was 
reviewed, with minor revisions made. A discussion draft of a decision logic for 
selecting COPCs and a preliminary list of COPCs in development was presented. 
In addition a discussion draft of a waste site information table intended to support 
an upcoming data gap/needs and DQO process was presented. Next meeting 
scheduled for August 18, 201 O will follow up on the CO PCs and introduce the 
baseline risk assessment approach. 

• The West Lake Draft A SAP was submitted to regulators on July 14, 2010, with 
comments expected by the end of August. 

Schedule Status: On Schedule (Tentative Agreement schedule) 

Regulator Comments: 

200-SW-1 Ecology Lead (RL: Kevin Leary, CHPRC - Ron Brunke) 

• RL/Ecology workshops to produce a mutually acceptable NRDWL/SWL 
closure/post-closure plan are completed . Preparing revisions of the closure plan 
and groundwater monitoring plan, incorporating revisions from the workshops 
and targets August 31, 2010 for submittal to Ecology. 

Schedule Status: The public comment period for the Draft DOE/EA-1707D was 
completed July 15, 2010. Transmittal of the NRDWL/SWL Closure/Post-closure Plan 
(Rev. 2) to Ecology for formal approval is targeted for August 31, 2010. Public 
comment for the NRDWL/SWL Closure/Post-closure Plan Permit Modification is 
targeted to begin in early September, 2010. 

Regulator Comments: 
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Field Work 

CHPRC-1000558 
Attachment 4 

Rail Car Disposition EPA Lead (RL: Frank Roddy, CHPRC - Dottie Norman) 

• The EE/CA public comment period began July 14, 2010 and ended August 13, 
2010. The Action Memorandum addendum and Removal Action Work Plan are 
being drafted. 

• A Sampling and Analysis Plan is being prepared. 

Schedule Status: On schedule 

Re.9ulator Comments: 

200-MG-1 EPA/Ecology Lead (RL: Frank Roddy, CHPRC - Curt Walker) 

• Field work continues on waste sites in the Outer Area (i.e., 216-S-19, 216-S-26). 

• On March 9, 2010, Ecology was provided the WIDS Waste Site Reclassification 
form for the 200-E-101 waste site and has agreed to sign the form. Ecology is 
currently processing the form through their correspondence process. 

• On June 9, 2010, RL transmitted the RAWP (Rev. 1) for 37 additional 200-MG-1 
waste sites to Ecology for approval. The 600-282 Waste Site is being added to 
the 200-MG-1 OU via a TPA Change Notice. 

• On June 10, 2010, RL provided Ecology the RAR (DOE/RL-2009-123, Rev. 0, 
February 2010) and the WIDs Waste Site Reclassification Forms for the 200-E-
110 and the UPR-600-21 Waste Sites. On July 27, 2010, informal comments 
were received from Ecology and are in resolution. 

• On August 3, 2010, informal comments were received from Ecology on the WIDS 
Waste Site Reclassification Form and Response Action Report (DOE/RL-2009-
133, May 2010 Draft) for the 600-51 Waste Site , and are in resolution. 

Schedule Status: On schedule 

Re.9ulator Comments: 
200-E-101 -- Ecology is awaiting revised form for signature 
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200-CW-3 EPA Lead (RL: Frank Roddy, CHPRC - Tina Crane) 

• RTD of 216-N-1 Pond is complete. RAR (DOE/RL-2010-64) is in informal RL 
review. 

• RTD of 216-N-4 Pond is in progress. 
• RTD of 216-N-6 Pond to follow 216-N-4 (summer 2010). 

Schedule Status: On schedule 

Regulator Comments: 

200-BC Control Area (BCCA) Ecology Lead (RL - Doug Chapin , CHPRC - Bo Wier) 

• BCCA North Zone A(~ 140 acres): Approximately 6,800 tons were disposed of 
at ERDF the week of August 09, 2010, using seven super dump trucks in service 
(~173,800 tons over ~45 acres, cumulative). Water supply shortages on the 
Central plateau have impacted removal efforts in Zone A. CHPRC and the MSA 
are working on mitigating the problem and a path forward has been established . 

• BCCA North Zone B (~3,660 acres): Removal efforts in Zone B have been 
impacted due to water supply shortages on the Central Plateau. Approximately 
1,335 acres remain downposted to date. 

• BCCA South Zone C: 
o RL plans to schedule a meeting with EPA and CHPRC in late August 

2010, to discuss a proposed regulatory approach for the removal of 
contaminated soil that, along with any additional CERCLA and other 
regulatory documents, will be required for Zone C. 

o Preparation of a draft survey report of an ecological field survey 
(completed June 30, 2010) was continued . 

Schedule Status: On schedule 

Regulator Comments: 
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Multi-Increment Sampling Ecology Lead (RL - Frank Roddy, CHPRC - Dave 
Chojnacki) 

• Block 1 and 2 excavation to final depth has been obtained . Radiological surveys 
have indicated additional excavation is required . An area of 85 feet by 185 feet 
will be excavated at a depth of 1 foot. Side walls on the North, South and West 
along with 25 foot on the West and 25 foot on the South of the base have been 
down-posted. Addition surveys will be taken as the excavation is completed. 
MIS verification sampling will take place as soon as the area is down-posted. 

• Sampling is anticipated to take place in August 2010. 

Regulator Comments: 

Risk Assessment 

Central Plateau Ecological Risk Assessment EPA/Ecology Lead (RL - Jim Hansen, 
CHPRC - John Lowe) 

• Completing revisions on the reformatted data package report. 

• Completing technical report on ecological PRG development (based on 
information presented in the data package report) . 

• Scoping the ecological risk assessment component for the Central Plateau 200 
West Area RI/FS Work Plan. 

• Submitted Biointrusion Technical report to the Agencies. Incorporating comments 
received from the Agencies. 

Schedule Status: 

Regulator Comments: 

CENTRAL PLATEAU GROUNDWATER 

200-ZP-1 Interim Action EPA Lead (RL -Arlene Tortoso, CHPRC - Mark Byrnes) 

• 11 of the 14 groundwater extraction wells are on line pumping water at a rate of 
approximately 428 gpm. Extraction well 299-W15-36 will be kept offline due to 
very low flow rates. Extraction wells 299-W15-34 and 299-W15-765 are offline 
due to electrical problems that are currently being assessed. 
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• Extraction wells 299-W11-45 and 299-W11-46 are both running and are pumping 
at a combined rate of ~26 gpm to ETF. A reduced flow rate is required through 
the end of August to allow ETF to drain one of their other basins which is full. 

Schedule Status: On schedule. 

Regulator Comments: 

200 West P&T EPA Lead (RL -Arlene Tortoso, CHPRC - Mark Byrnes) 
P-016-124, Submit 200-ZP-1 Remedial Design Report, 8/31/2010 
P-016-122, Begin Phase 1 Operation of 200W Pump and Treat System, 
12/31/2011 

• Draft A Remedial Design Report was submitted to EPA by on August 2, 2010 
meeting TPA Milestone M-016-124. Comments are due to RL by September 2, 
2010. 

• Drilling and sampling of 18 permanent extraction/injection wells are now 
complete. Currently drilling EW-6, which is currently at a depth of approximately 
187 feet. 

• Rev. 0 of the Performance Monitoring Plan has been issued. 
• The Operation and Maintenance Plan has been signed by EPA and DOE and 

being issued for transmittal to EPA. 

• Treatability testing is ongoing for evaluating GAG as a cost effective alternative to 
using Purolite resin for removing Tc-99 from groundwater. 

• Test plans are currently being prepared to: 
o Support the testing of a variety of resins and SMI for removing COCs 
o Evaluate the effectiveness of: insitu bioremediation, air juttering, Ivey-Sol 

surfactant, well head silver impregnated GAG. 

• Construction has been initiated on the Radiological and Bio-Process buildings. 

Schedule Status: On schedule. 

Regulator Comments: 
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200-UP-1 EPA Lead (RL - Naomi Bland, CHPRC - Curt Wittreich) 

P-015-17A, Submit a 200-UP-1 RI and FS Report and PP to EPA, 9/30/2010 

• Completed review of the Decisional Draft 200-UP-1 OU RI/FS Report and 
Proposed Plan . Draft A is currently being prepared . 

S/SX Tank Farm Interim Action EPA/Ecology Lead (RL - John Morse, 
CHPRC - Curt Wittreich) 

P-016-120, GW Treatment System <50 gpm for Tc-99 Plume at S/SX Tank 
Farm, 12/31/2011 

• Completed 60% remedial design for the WMA S-SX extraction system. 
Construction of the system will be accelerated to start this August. 

Schedule Status: On schedule 

Regulator Comments: 

200-BP-5, PO-1 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich) 
P-015-21A, Submit 200-BP-5 and 200-PO-1 FS Report and PP(s) to Ecology, 
12/31/2012 

• Preparing the 200-BP-5 RI Report 
• The 200-BP-5 conceptual model report was issued July, 2010. 
• The Draft A 200-PO-1 RI Report was transmitted to the Regulators on June 10, 

2010 for review. Ecology requested an extension to submit comments by August 
20, 2010 

Schedule Status: 200-BP-5 and 200-PO-1 FS Report and PP is on schedule. 

Regulator Comments 

200-BP-5 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich) 
M-015-82A, Submit Treatability Test Plan as Amendment of 200-BP-5 WP, 
12/31/2010 
M-015-82B, Initiate 200-BP-5 Aquifer Tests Within 6 months of TIP 
Approval, approval of TPP + 6 months 
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• Completed review of the Decisional Draft 200-BP-5 Aquifer Treatability Test 
Plan. Draft A is currently being prepared. 

Schedule Status: Treatability Test Plan is ahead of schedule. 

Regulator Comments: 

GW Plumes EPA/Ecology Lead (RL - John Morse) 
P-016-119-T01, Remedy in Place to Contain GW Plumes in 200 NPL Area, 
12/31/2020 

• Draft Annual Report provided to EPA and Ecology 

Schedule Status: TBD 

Regulator Comments: 

Well Decommissioning EPA/Ecology Lead (RL - John Morse, CHPRC - Chris Wright) 
July Cumulative 

Planned Completed Planned Completed 
Decommissioning Total 15 20 135 170 

Schedule Status: TBD 

Regulator Comments: 
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Attachment 4 
FUTURE SCOPE (out-year TPA milestones) 
PUREX Canyon/Waste Sites Ecology Lead (RL - Frank Roddy, CHPRC - Curt 
Walker) 

P-85-20A, Submit RI/FS Work Plan for 200-CP-1, 9/30/2015 

REDOX Canyon/waste sites EPA Lead (RL - Naomi Bland, CHPRC - Curt Walker) 
P-85-30A, Submit RI/FS Work Plan for 200-CR-1, 12/31/2017 

2248 Concentration Facility Ecology Lead (RL- Kevin Leary, CHPRC - Curt Walker) 
M-085-50, Submit revised removal action work plan for the 2248 
Concentration Facility in accordance with the Action Memorandum for the 
Non-Time Critical Removal Action for the 224-8 Plutonium Concentration 
Facility (DOE/RL-2004-36). A change package with a completion milestone will 
accompany the submittal of the work plan, 12/31/2015 

224T Transuranic Storage and Assay Facility Ecology Lead (RL- Kevin Leary, 
CHPRC - Curt Walker) 

M-085-51, Submit removal action work plan for the 224T Transuranic 
Storage and Assay Facility in accordance with the Action Memorandum for 
the Non-Time-Critical Removal Action for the 224-T Plutonium 
Concentration Facility (DOE/RL-2004-68). A change package with a 
completion milestone will accompany the submittal of the work plan. 12/31/2025 

EE/CA Report(s) EPA Lead (RL - Doug Chapin , CHPRC, Tina Crane) 
M-85-60, Complete EE/CA report(s) for all Tier 2 facilities listed in 
Appendix J, 3/31/2018 

• 200 E Tier 2 Facilities EE/CA: Regulator review currently estimated to begin the 
end of September 2010. Public review currently scheduled to begin in January 
2011 . 

• 200 W Tier 2 Facilities EE/CA: In planning; schedule details to follow. 
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