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Attachment #1 

Meeting Summary 

Unit Manager's Meeting: 300-FF-1 Operable Unit 
November 17, 1993 

1. SIGNING OF THE SEYfEMBER 300-FF-1 MEETING MINUTES: 
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September minutes were reviewed and signed with minor changes. Unit Managers agreed to cancel 
the October 1993 meeting due to a schedule conflict with the ER '93 Conference. 

2. ACTION ITEM UPDATE (See Attachment #4): 

No action items open. 

3. NEW ACTION ITEMS (INITIATED November 17, 1993): 

-!" 
~ No new action items were initiated. 

4. STATUS OF RI/FS: 

• Status of RI/FS Activities - Larry Hulstrom provided the status of activities (see attachment #5). 

• Soil Washing - Ron Belden provided the status of soil washing activities (see attachment #5). 
Since decontamination of the vendor equipment has become the recent focus of negotiations, 
WHC and ART have agreed that if the cost of decontamination is too high , WHC has the option 
to purchase the contaminated equipment. Even with all the difficulties encountered, RL believes 
this newest option with ART is the best path as it will provide useful scale up information, 
information which is not available using the EPA system. See attachment #6 for the draft 
schedule using the proposed soil washing equipment. Current! y, the II green material II will be 
included in the vendor test. However, if the vendor test is not performed, the attrition scrubber 
will be added to the modified EPA system. 

• Next Meeting - All parties agreed to postpone the December 1993 meeting until January 1994. 
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Operable Unit Manager's Meeting 
Official Attendance Record 
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UNIT MANAGER'S MEETING AGENDA 
300-FF-l OU 
November 17, 1993 
8:15 - 8:45 am 
Room 1200, 740 Stevens Ctr. 

Introduction: 

Status: 

Action Items 

Phase I RI Report 

Phase I/II FS Report 

Attachment 13 Page 1 of 1 

Phase II RI Activity - Soil Washing Treatability Test (R. Belden) 

Phase II RI Report 

Issues: 

Other Topics: 

Agreements and Commitments: 

Presenter - Larry Hulstrom 



Item No. Action 

-
- · 

Attachment #4 

Commitments/Agreements Status List 

300-FF-l Operable Unit 

November 17, 1993 

Status 

NO OPEN ITEMS AT THIS TIME 
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Attachment #5 

300-FF-1 WORK PROGRESS 

November 17, 1993 

PHASE I REMEDIAL INVESTIGATION ACTIVITIES 

Tasks 1 through 8 - Tasks completed. 

Task 9 - PHASE I RI REPORT 

Page 1 of 2 

Approval to issue the Phase I RI Report (DOE/RL-92-43) as Revision 0 
was received from EPA on October 14. Final printing is underway. 

PHASE I/II FEASIBILITY STUDY ACTIVITIES 

Approval to issue the Phase I/II FS Report (DOE/RL-92-46) as Revision 
0 was received from EPA on October 14. Final printing is underway. 

PHASE II REMEDIAL INVESTIGATION ACTIVITIES 

Soil Washing Treatability Test 

In-House Test and Phase II RI Report 
Data from the processing done in June and September has been received 
and has been used to prepare the Decisional Draft of the Phase II RI 
Report. The only soils data that has not been received at this time 
is the TCLP data for the sample taken during the September run. 

The attrition scrubber arrived onsite the last week of October. 

Water Treatment 
Treatment of the soil washing process water began the first week of 
November. To date approximately half of the water has been processed 
by the system. The treatment consists of adding of a flocculant and a 
polymer to promote coagulation and a clarifier to allow the thickened 
mass to settle out. Samples of the influent and the effluent streams 
have been taken for analysis and initial results indicate that further 
treatment may not be needed. 

The colder temperatures have caused some problems, but they have been 
minor and no significant obstacle. It does, however, emphasize the 
fact that there is not much time available to complete this work. An 
in-line filter has been added to the system just prior to the sludge 
entering the Low Specific Activity (LSA) boxes. The intent of the 
filter is to dewater the sludge as much as possible before putting 
them into the boxes. 

The remainder of the water is expected to be processed this week. 
Hopefully, analytical data will be available soon to determine if any 
further treatment will be required. 

The preliminary results of the water treatment will be included in the 
Phase II RI Report to the regulators. 
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300-FF-1 WORK PROGRESS 

November 17, 1993 

PHASE II REMEDIAL INVESTIGATION ACTIVITIES 

Soil Washing Treatability Test - (continued) 

Vendor Test 

#5 /Page 2 of 2 

Extensive preparations have been made since the September UMM by both 
WHC and Alternative Remedial Technologies (ART) in anticipation of 
running the test during the first part of November. Some of these 
preparations included safety inspections, electrical inspections, 
health physics inspections, modifications to the plant as a result of 
these inspections, preparation of procedures, completion of training, 
security checks, badging, prescreening of 150 tons of raw feed 
material, discussions with PNL on lab space, and scheduling with 
support groups for various phases of work that need to be 
accomplished. 

One of the problems that arose dealt with decontamination and release 
of the equipment. It appeared that WHC and ART were very close to an 
agreement to have Allied Technical Group (ATG) decontaminate the 
equipment at their facility in Richland which would have resolved this 
issue. ATG is a subcontractor to ART on this project. 

On Monday afternoon, November 1, WHC was informed by ART that the 
owner of the soil washing plant that ART was going to lease would not 
allow the plant to be taken into the contaminated zone to perform the 
test. This was totally unexpected for both WHC and ART. 

As a result, the vendor test will not be run as scheduled. ART is 
proposing the following alternative. ART has access to another plant 
which is owned by Heidemij, one of ART's parent companies (also a 
Dutch company). ART has offered to pay all expenses for two WHC 
technical personnel to fly to The Netherlands to inspect the plant to 
insure its adequacy to perform the test. ART would then mobilize this 
plant to the Hanford Site. 

Considering the time required to get another plant mobilized and ready 
to perform the test, it is not possible that the test can be run 
before winter. The earliest it could be performed is in the spring of 
1994. In order for this to happen, preparations must begin 
immediately. A copy of the proposed schedule is attached. 

Phase II RI Report 

The Decisional Draft of the report is currently being reviewed by WHC 
and DOE. Draft A will be submited to the regulators by December 15, 
1993, to meet TPA Milestone M-15-03B. 

. I 

~ · 



Activity 

MOB. &SETUP 

Equip. Arrives kifl 
Setup to Run 

Procedures, 
HWOP, RWP 

ACTUAL TEST 

Run 300 tons 

Run 80 tons 

LAB ANALYSIS 

DATA VALIDATION 

REPORT 

Jan 94 

Preparation of Draft A 

Review by WHC & DOE 

· · Comment Incorporation 

Feb 94 

11u 3zss .. 13z~ 
DRAFT SCHEDULE FOR VENDOR TEST 

NOVEMBER 15, 1993 

Mar 94 Apr 94 May94 Jun 94 Ju194 Aug94 
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Distribution 

Unit Manager's Meeting: 300-FF-1 Operable Unit 
November 17, 1993 

Robert G. McLeod ..... . .. .. ..... . .. . . . ......... .. . . . . DOE-RL, ERD (A5-19) 
Diane Clark . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL (A5-55) 
Lisa C. Treichel . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442) 

Chuck Cline . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE (Lacey) 
Ted Wooley . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE (Kennewick) 

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. of Health 
z..n Dave Einan . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . EPA (B5-01) 
C--..J ~ Ward Staubitz . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . USGS 
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Audree DeAngeles . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . PRC 

Mel Adams (Please route to:) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (H6-01) 
George Henckel , WHC (H6-04) 
Rich Carlson, WHC (H6-03) 

Ron Belden . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (H6-03) 
L.D. Arnold . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (B2-35) 
Diana Sickle . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (H6-27) 
Chris Widrig (Please route to:) ............ . .............. . ....... PNL (Kl-72) 

Wayne Martin ... ... ...... . ....... ......... . . . . .. . ........ PNL (Kl-19) 
Mark Hanson .... .. ............... . .... . ........ . ....... . PNL (Kl-51) 
Roy Gephart ..... . . ...................... . .. .. ........... PNL (Kl-22) 
Steve Slate ............ . .. ...... ..... . . ....... ... .. .. . .. . PNL (Kl-19) 
Joan Keller . .. ............ . ............ .. . . ............. PNL (Kl-21) 
Ben Johnson ........... . .................. ... .... . ....... PNL (Kl-78) 
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Please inform Suzanne E. Clarke (946-3690) or Kay Kimmel (946-3692), Mactec/Dames & Moore 
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