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M-45-01-03 Do n::1 1.;H t-1-Je ir.,; . T~pe er pri.11 us:r.g tla:k ir:i<. AJgust3, 2001 

· Originator Ecology Phone 

Class ot Change 
I 11 - Siqnatories I 111 - Execut've Manager (Xl Ill - Proiect Manaaer 

Change Title 
Mod:ficat:on of Agre-ar.ient target date tll-4!i-06 -TC5. 

I 

Description/Justification of Change 
This modification is made in support of t:.e par::es M-23-01-01 ag:eement, a.1d incorpora:es language mod:f:/~.g tr-e 
scope of M-45-06-T0S targ,::t date to inc!uda a d~scription and depiction of all cor.iponents of the SST s1sler.i. 

Impact ot Change 
Modification of the scope o! the 2001 upda:e of the (SST} tank far.-n closure/postclosure workplan update. 

Affected Documents 

The Hanford Federal Facil itv Agreement ar;d Consent Order, as amer.ded, and Har.ford site internal pla,1nir.g. 
r.ianagement , and budget docurr.ents (e.g., A,;reerr.en: Action Plan, Appendix O, DOE a;;d DOE contractor 
Baselines, Baseline Change Co.1trol docur.1en:s; Mul:i Year Work Plans: Project Management Plans: ar.d tre 
Hanford site Integrated Pr:o:i ty List (IPL} . 

Approvals 

l <i ), ~ l I rrJ.✓ . , I! ( ~ Approved __ Oisapp~o'/€:d ·---
rtogy 12~~~~:I!!~~ 

Date 

£ 'ii )r/o I. •' 

' . .+~ L ~ Approved __ Disapproved 

;o=- Da:e 

N:A __ Approved __ Oisapp:ovs-d 
EPA Date 

til-45-06-T0S modifications incorporated into the HFFACO by approval or this Chanae Request are shown here as 
either sfraa'$£. or 6trlkeoul. 
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t/.-45 -06 ·T05 SUBMIT TANK FARM CLOSUnE/ POST CLOSURE WORKPLAN UPDATE. 6-3•} '2002 

BECAUSE OF THE UNCERTAINTIES IN THE CLOSUR:: PROCESS, THc WORK PLAN 
WILL EVOLVE AS THESE UNCERTA:NTIES ARE RESOLVED AND EVENTUALLY IT WIL.!... 
BECOME THE SST CLOSURE/POST CLOSURE PLAN(S) ISSUED FOR ECOLOGY'S 
APPROVAL UNDcR SUBSEOUENT TPA INTERIM MILESTONES. MAJOR WORK AREAS 
COVERED IN THE WORK Pl.P.N W l!...L INCLUDE WASTE RETREIVAL, OPERABLE UNITS 
CHARACTERIZATION, TECHf\lOLOGIES DEVELOPMENT TO SUPPORT CLOSURE. 
REGULATORY PATHWAY AND STRATEGY FOR ACHIEVING CLOSURE. 

THIS UPDATE OF THE MAY Hr96 CLOSURE WORKPLAN WILL INCLUDE, BUT IS NOT 
LIMITED TO THE INCORPORATION OF: 

• A~q'!~!A\_QE,~:;o~.$-SR, t~t~9N;t-~~,Qf P.JPJ.19li'l9J;iAWt~g~f.P.~~ilr~:w~.1~~ 
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Description/Justification of Change (continued) 
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• DATA ACQUIRED DUR!NG THE C-106 RETREIVAL PROJECT (COMPLETED 
DURING FY2000), . 
RESULTS FROM RECENT ACTll/lTIES FOCUSING ON MAXIMIZING RISK 
REDUCTION, 

• INFORMATION OBTAINED VIA VADOSE ZONE, GROUNDWATER MONITORING, 
ANO RFI/CMS PROCESSES, AND 

• LESSONS LEARNED FROM THE AX FARM APE. 

DOE'S TANK FARM CLOSURE/POSTCLOSURE WORKPLAN UPDATE \.1/ILL BE 
SUBMITTED TO ECOLOGY AS A PRIMARY DOCUMENT. 
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