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Department of Ecology 
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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFF ACO) 
(ALSO KNOWN AS TRI-PARTY AGREEMENT) INTERIM MILESTONE M-062-01, 
JANUARY 2013 SEMI-ANNUAL PROJECT COMPLIANCE REPORT FOR MAY 1, 2012 
THROUGH OCTOBER 31, 2012 

This letter transmits the U.S. Department of Energy, January 2013 Semi-Annual Project Compliance 
Report (Attachment) required by Interim Milestone M-062-01 for the period of May I, 2012 through 
October 31, 2012. As stipulated in the M-062-01 milestone, this report includes project summaries of 
accomplishments, issues, and actions being taken for the M-062-00 milestone series. 

If you have any questions, please contact me, or your staff may contact Delmar L. Noyes, Acting Federal 
Project Director, for the Waste Treatment and Immobilization Plant Project, (509) 376-5166, or 
Thomas W. Fletcher, Assistant Manager for the Tanlc Farms Project, (509) 376-3434. 
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1.0 INTRODUCTION 

The U.S. Department of Energy (DOE) Office of River Protection (ORP) is submitting this 
Semi-Annual Project Compliance Report (M-062-0lY) to satisfy the requirements of the 
Hanford Federal Facility Agreement and Consent Order (HFF ACO), commonly referred to as 
the Tri-Party Agreement (TPA), Milestone M-062-01. As detailed in M-062-01, this report 
documents ORP's compliance with the TPA Milestone M--062-00 series, provides updates, 
progress and issues relative to those milestones, and identifies activities expected in the near 
future. 

DOE and DOE's Contractors remain in compliance with TPA Milestone M-062-00 series 
requirements and have completed sufficient work to allow achievement of the requirements. 

This compliance report discusses each of the M-062-00 milestones due during the reporting 
period. The project progress, budget, and cost information in the report is based on the period of 
May 2012 through October 2012. 

2.0 NEAR-TERM M-062-00 SERIES TP A MILESTONES 

2.1 M-062-40 

M-062-40, Submit a System Plan to Ecology describing the disposition of all tank waste 
managed by ORP. M-062-40 has several embedded milestones: 

• M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan. 
Due: 10/31/2013, Status: On Schedule. 

• M-062-40D, Submit a system plan describing the disposition of all tank waste managed by 
ORP. Due: 10/31/2014, Status: On Schedule. 

2.2 M--062-40ZZ 

M-062-4022, Submit a one-time Tank Waste Supplemental Treatment Technologies report if a 
supplemental treatment technology is proposed other than a 2nd LAW. Due: 10/31/2014, Status: 
On Schedule. 

3.0 WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) 

3 .1 Budget/Cost Status 

Total funding available for the WTP Project in FY 2012 was $886 million, which included 
$740 million new budget authority and $146 million of FY 2011 carryover funds. To date, the 
WTP Project has received $8.234 billion of funding. Total funding available for the WTP Project 
in FY 2013 is $529 million, which includes $361 million of new budget authority appropriated 
during the Continuing Resolution, which expires March 27, 2013, and $168 million of FY 2012 
carryover funds. The next Continuing Resolution is expected to appropriate $321 million, the 
balance of the budget of $690 million. Through October, the WTP Project has received $8.234 
billion of funding. 

For FY 2013, the WTP Project plans to spend $690 million through September 2013. At the end 
of the reporting period, the total WTP Project spend is $7.733 billion. 

4.0 TANK FARMS 
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4.1 Budget/Cost Status 

The total budget at completion for SST retrieval activities in fiscal year 2012 is $100.4 million. 
For the period May 1, 2012, through October 31, 2012, SST retrieval activities cost-to-date is 
$57.3M. 

For FY 2013, the TF Project plans to spend $441 million through September 2013; the spend 
plan is pending monthly or quarterly distribution of funds. 

5.0 SCHEDULE MITIGATION 

All M-062-00 milestones are on schedule. No schedule mitigation has been necessary during the 
reporting period. 

Pagc6of6 



DE'.PARTMENT OF 

ECOLOGY 
State of Washington 

Washington State Department of Ecology 
Nuclear Waste Program 

Hanford Project 

Document Receipt Verification 

Date: / /3 f / I 3 ----1,'---~----- - ----
~ Incoming 

To: Jane A. Hedges 

. Receiver Signature: ~ &~ 
From: Kevin W. Smith 

Document Title and Number: 
13-WTP-0013 

D Outgoing 

Hanford Federal Facility Agreement and Consent Order (HFFACO) (Also known as Tri-Party 
Agreement) Interim Milestone M-062-01, January 2013 Semi-Annual Project Compliance 
Report for May 1, 2012 through October 31, 2012 

Printed: 1/31/13 3:06 PM 


