
Department of Energy
Richiand Operations Office

A ~ES0 P.O. Box 550
Richland, Washington 99352

19-S GD-0029 JUN 0 6 2019

Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms. Smith:

INITIATION OF DISPUTE RESOLUTION REGARDING DISAPPROVAL OF HANFORD
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CHANGE CONTROL FORM M-85-18-01

On May 20, 2019, the U.S. Department of Energy Richland Operations Office (RL) provided the
Washington State Department of Ecology (Ecology) a Class 1I Tni-Party Agreement Change
Control Form M-85-1 8-01, transmitted by RL (19-SGD-0025). The change control form
proposed extension of the due date for Interim Milestone M-085-70 from September 30, 2019, to
September 30, 2022. RL has not received a response to the proposed milestone extension and
therefore considers the change request as disapproved by Ecology. The purpose of this letter is
to invoke dispute resolution with Ecology pursuant to Tni-Party Agreement Article VIII
Resolution of Disputes, Paragraph 30, and Article XL Good Cause for Extensions,
Paragraph 124.

RL will make a good faith effort to informally resolve this dispute with Ecology at the Project
Manager level.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff,
on (509) 376-6070.

Sincerely,

William F. Hamel, Assistant Manager
SGD:MWC for the River and Plateau

cc: See page 2
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