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Change Ti tle 

Change the due date of the Hanford Federal Facility Agreement and Consent Order (Tri­
Party Agreement) Milestone, M-13-07, "Submit Integrated 200-BP-11 Operable Unit and 
216-8-3 Main Pond Work/Closure Plan to Ecolo and EPA." 
Descr iption/Justification of Change 

The M-13-07 Milestone due date of April 1994 for the submittal of the Integrated 
200-8P-11 Operable Unit and 216-8-3 Main Pond Work/Closure Plan to the Regulators was 
approved on August 3, 1993 per Tri-Party Agreement Change Control Form M-13-93-01/C-93-
07. Because integration of a work plan and closure plan has never been performed at 
the Hanford Site, meetings are being held between the DOE, Ecology, EPA, and WHC to 
discuss data quality objectives (OQOs) and the sampling and analysis plan for the 200-
BP-ll Operable Unit. These meetings are more comprehensive and time consuming than 
originally planned and therefore are affecting the original schedule for completion of 
the work/closure plan. Based upon an expected completion date of March 31, 1994 for 
the DQO process, the M-13-07 milestone due date is changed to September 1994. 

!~ct of Change 

This Change impacts only the due date for the submittal of the Integrated 200-8P-11 
Operable Unit and 216-8-3 Main Pond Work/Closure Plan. 

Affected Docunents 

Hanford Federal Facility Agreement and Consent Order, Appendix D (Work Schedule) . 
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