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Change LITY AGREEMENT AND CONSENT ORDER 

CHANGE CONTROL FORM 

Date 

use blue ink . Type. or pr int using black ink. 11/ 10 / 8 9 

Orig inator Phone 

J . L. Waite 376- 2248 
Class o f Change 

O I - Signatories (Secti on 13 .0 ) ~ II - Proiect Manager O Ill - Unit Manager 

Change Ti tl e 

As s ign RCRA Well Interim Milestones for Calendar Year 1991 

Descr ipt1 on/J ust1 f icati on o f Change The fo 11 owing RCRA well 1 ocat i ans have been determi ned and 
are i n support of Mil €stone M-24 "Install RCRA Groundwater Mon i tori ng Wells at the 
rate of ... 50 per year" (1991 and after). These locations are based upon permitting 
and RCRA detect i on and monitoring requirements . 

MILESTONE # 

M-24 -12 

M- 24 - 13 
M-24-14 
M-24-15 
M-24-16 
M-24 - 17 
M-24 -18 

MILESTONE DESCRIPTION DUE DATE 

Install 18 additional RCRA wells around low-level burial grounds Dec. 1991 
(69 total) 
Install 3 RCRA wells around 216-SlO-Pond 
Install 4 additional RCRA wells around the 100-0 Pond 
Inst al l 10 additional RCRA wells around the SST's (33 total) 
Install 7 additional RCRA wells around the 8-Pond (17 total) 
Install ·4 additional RCRA wells around the 1324-N/NA Ponds 
Install 4 additional RCRA wells around the 216-A-29 Ditch 

Impact of Change 

Dec. 
Dec . 
Dec. 
Dec . 
Dec . 
Dec. 

Adm i ni strative act i on required to incorporate this change into Table 0-3 and the 
Wo rk Schedule during the 1990 annual update . 

Affected Docu ments 

I 
Hanford Federal Fac i l i ty Agreement and Consent Order Action Plan - Appendix D, 
Work Schedule and Table 0-3. 

Disapproved 

DOi: 
12,la/v; 

EP,:,. 

Ecol ,) g y v 

1991 
1991 
1991 
1991 
1991 
1991 
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