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Mr. David L. Lundstrom 
200 Area Section Manager 
Nuclear Waste Program 
State of Washington 
Depal'tment of Ecology 
1315 W. Fourth Avenue 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

JUL 2 2 ·i~::n 

Kennewick, Washington 99336-6018 

Mr. Douglas R. Sherwood 
Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift, Suite 5 
Richland, Washington 99352 

Dear Messrs. Lundstrom and Sherwood: 

TRANSMITTAL OF TRI-PARTY AGREEMENT CHANGE REQUEST M-16-96-02 

034 590~ 

0044~22 

The attached change request documents milestones associated with the interim 
remedial action for the 200-ZP-l Operable Unit. The milestones for initiation 
of Phase II and Phase III operations have been negotiated with the Project 
Manager for the Environmental Protection Agency; and have been included in the 
200-ZP-l Remedial Design Report. 

If you have any questions, please feel free to contact Ms. Donna Wanek of the 
on 376-5778. 

GWP:DMW 

Attachment 

cc w/attach : 
M.A. Buckmaster, BHI 
D. A. Faulk, EPA 
J . R. Freeman-Pollard, ITH 
D. N. Goswami, Ecology 
G. C. Henckel, BHI 
K. R. Porter, ITH 
R. L. Person, EM-442 

Sincerely, 

~ W°'41JV 
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Change Nunber 

M-16-96-02 

Originator 

~ ~ w ~ .. , '-.., f ,ro ,r .... ~.,.. , 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Type or print using black ink. 

J. R. Freeman-Pollard 
Class of Change 

Date 

July 8, 1996 

Phone 

(509) 372-9347 

[ ] I - Signatories CX] 11 - Executive Manager· [] Ill - Project Manager 

Change Title 

200-ZP-l PHASE II/III !RM ACTIVITIES AND ASSOCIATED MILESTONE CHANGE PACKAGE 
Description/Justification of Change 

Approval of this change request would result in the addition of the following 200-ZP-l 
Tri-Party Agreement milestones: 

Milestone 

M-16-04A 

M-16-04B 

Description 

Initiate operation of a 150 gpm treatment system 
(200-ZP-l Operable Unit). 

Complete the 300-500 gpm treatment system upgrades 
(200-ZP-l Operable Unit). 

Due Date 

8/31/96 

8/31/97 

These additional Tri-Party Agreement milestones will allow for implementation of the 
200-ZP-l Phase II/III !RM to proceed efficiently. 

lrrpact of Change 

Approval of this change request will result in the addition of _200-ZP-l Tri-Party 
Agreement milestones. 

Affected DoclJllents 

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D and the 
200-ZP-l !RM Phase II and III Remedial Design Report DOE/RL-96-07. 

Approvals 

_ Approved _ Disapproved 
DOE Date 

_ Approved _ Disapproved 
EPA Date 

_ Approved _ Disapproved 
Ecology Date 


