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O,ange Title 
8 PLANT PART B PERMIT APPLICATION/CLOSURE PLAN 

I 
Description/Justification of Change 

Uncertainties regarding the future operating mode for B Plant required that the currently 
1 

scheduled October 1991 B Plant Part B Permit Application submittal be rescheduled. The 
I i nitial results of the risk assessment regarding the viability of B Plant for pretreatment 
I of double-tank wastes have resulted in a series of studies which will be completed in FY 

1991. The outcome of these studies will determine the future operations for B Plant . 
Upon completion of these studies, DOE will determine whether B· Plant will continue to 
operate or whether it will be closed. The M-20-21 milestone will be rescheduled to 
January 1992 and rewritten as follows: 

Number 

M-20-21 

• •· I. ct of Change 

Milestone 

Establish new interim mileston~ date 
for submittal of B Plant Part B 
Permit Application -0r Closure Plan 

Current Date 

N/A 

Revised Date 

Jan . 1992 

~· Activities associated with B Plant Part B Permit Application will be suspended pending a 
determination of the future operating status of B Plant. 

A ffec1:ed Documents 

Hanford Federal Facility Agreement and Consent Order Action Plan Calendar Year 1990 Annual 
Update, Appendix O (Table 0-3 and Figure 0-1 Work Schedule). 
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