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MEETING NOTES 

200 West Tank Farms Interim Measures Investigations 

MEETING DATE: February 19, 2014 

LOCATION: Washington State Department of Ecology, Richland Office 

ATTENDEES: 

Dan Parker (WRPS) 

·MAR 1 9 2014 

Mike Barnes (Ecology) 
Joe Caggiano (Ecology) 
Susan Eberlein (WRPS) 
Dan Glaser (WRPS) 
Doug Hildebrand (DOE} 

Julie Robertson (Freestone Environmental Services) 
Maria Skorska (Ecology) 
Harold Sydnor (WRPS) 
Becky Wiegman (WRPS) 

BACKGROUND: The purpose of the meeting was to provide a forum for Ecology and DOE 
representatives to discuss efforts being undertaken at the 241-TX, 241-SX, and 241-U Farms 
(documents, field work, and results of interim measures investigations) . As part of the meeting notes, a 
list of actions, and the status of those actions, are tracked. 

DISCUSSION: 

Prior Meeting Notes: Meeting notes for January 15, 2014 200 West Tank Farms Interim Measures 
Investigations meeting were signed. 

Status of Ongoing Field Work: WRPS distributed two graphics illustrating the vadose zone field work 
schedule (as originally envisioned) and various deliverables associated with the interim investigations at 
the 241-TX, 241-SX, and 241-U Farms. The following field activities and deliverables were discussed. 

• TX Farm Direct Push: On October 24, 2013, DOE and Ecology selected four additional locations for 
direct push investigation at TX Farm. Mr. Sydnor reported that installation and logging of all four 
logging boreholes is complete, sample depth selection meetings had been held for the four sampling 
boreholes, and sampling is underway at the first of the sampling boreholes. WRPS intends to 
provide the TX Farm field work completion summary at the next monthly meeting (on schedule}. 

• SX Farm Direct Push and Pore Water Extraction Test: Mr. Parker reported that the pore water 
extraction testing had been completed and the equipment removed from the site. Investigation of 
the extraction borehole and equipment indicated there had been a significant accumulation of silt at 
the bottom of the hole as well as silting of the pump. Future testing includes a plan for installation 
of larger diameter borehole equipped with a filter to reduce silting. Mr. Parker reported that the 
subcontractor is installing boreholes offsite to test pore water extraction well design and 
construction using larger boreholes. Recent windy conditions are causing minor schedule delays. 

• U Farm Surface Geophysical Exploration {SGE) Work: Mr. Glaser stated that field work is complete, 
and the characterization report required by TPA target M -045-22-T02 (Three-Dimensional Surface 
Geophysical Exploration of the U Tank Farm, RPP-RPT-56430) has been released. 
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• C Farm SGE Work: Mr. Glaser reported that preparation of a report on field work results is 
underway. Mr. Glaser will present a briefing on the preliminary results at a meeting scheduled for 

February 26, 2014. 

Laboratory Data Status: Mr. Sydnor reported that quick-turn results for samples taken from the first of 
the four additional boreholes at TX Farm should be available for WRPS review the week of February 24, 

2014. 

Interim Surface Barrier (ISB} Repair Status: Nothing new to report. 

Briefing on SGE Investigation of U Farm: Mr. Glaser provided a pictorial briefing on the preliminary 
results from the recent SGE investigation of U Farm. Mr. Glaser compared results of leak loss 
assessments, gamma logging, and well-to-well SGE investigations undertaken in 2006 and 2013, 
concluding that initial results from the recent SGE investigation appear to validate leak loss assessment 
findings. During the discussion, Mr. Caggiano noted that a large quantity of effluent associated with U 
Plant clean-out was released to a ditch on the east side of U Farm in the 1990s, and that WRPS should 
consider possible effects on SGE results. Mr. Glaser reported that final interpretations and reporting are 
on schedule for delivery to Ecology by June 30, 2014. 

New Topics: 

• Interim Measure Maintenance Plan: Mr. Lyon was not able to attend this meeting. Discussion of 
interim measure maintenance concerns that Mr. Lyon identified at the January 15, 2014 meeting 
was deferred to the next monthly meeting that he is able to attend . 

• 2014 M-45-56 Meeting: Mr. Barnes noted that the annual M-45-56 meeting regarding interim 
measures will need to be scheduled in a few months. Mr. Barnes stated that it would be 
advantageous to have a pre-meeting to discuss interim measures. 

Next Meeting: The next meeting is scheduled for March 19, 2014, at 9:30 am. 

ACTIONS: Refer to the following table. A date-based numbering system is used to track the actions. 
An action will be removed from the list after DOE and Ecology have agreed to close the action . 

. R l\u'1 \~_s )J_, }clJ>vv~ 
DOE Project Manager (print) Date 

Ecology Project Manager (signature) 
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Action Items. 
Item# Topic/Title Actionee Description Status 

2013-08-21-3 Action from Hildebrand Evaluate the potential for Open . WRPS is defining 

annual M-45-56 providing a single the scope of this activity 

meeting comprehensive report on to support the possible 
the electrical res istivity addition of th is report as 
correlation work to date. new work scope in FY 

2014. Mr. Hildebrand 
stated that upcoming 
work in A/AX Farm could 
be used to supplement 
information for this 
report . Continue to track 
here until commitment is 
closed or until it is tracked 
elsewhere. 

2013-08-21-9 Barrier Pa rker (a) Provide Ecology with (a) Closed. RPP-RPT-
effectiveness the barrier monitoring 55143, Rev. 1 has been 

report after it has been provided to Ecology and is 
issued; (b) Schedule a in the Administrative 
meeting on barrier Record. 
effectiveness/merits of (b) Closed. Meeting held 
barriers. on 02/06/2014. 

2014-01-15-1 U Farm SGE Glaser Provide a briefing on U Closed. Presentation 
results Farm SGE results at the provided at Feb 2014 

Feb. 2014 monthly meeting. 
meeting. 

2014-01-15-2 C Farm SGE Glaser Provide a briefing on C Open. Briefing will be 
results Farm SGE results at an provided on 02/26/2014 

upcoming WMA C RFI meeting. 
report meeting. 

2014-01-15-3 Well 299-E27-20 Tabor Provide Well 299-E27-20 Closed. Information 
vadose zone data vadose zone data to Mr. provided on DVD and 

Barnes. documented via email. 
2014-01-15-4 M-045-22-T03 Parker Develop a plan for Open. WRPS will provide 

test report communicating advance a briefing on the 
information regarding the M-045-22-T03 test report 
contents of the contents at a future 
M-045-22-T03 test report . monthly meeting prior to 

issuance of the report. 
2014-02-19-01 M-45-56 Pre- Eberlein Schedule a pre-meeting New. 

meeting to discuss interim 
measures, prior to 
holding the required 
annual M-45-56 meeting. 
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Childers, Heather M 

From: Vela, Nicole L 
Sent: 
To: 

Wednesday, March 19, 2014 11:52 AM 
A Administrative Record 

Cc: Childers, Heather M 
Subject: 
Attachments: 

FW: Signed Meeting Notes for Entry to TPA Administrative Record 
MM 2-19-2014 2W TF IMI Final Signed.pdf 

Follow Up Flag: 
Flag Status: 

Categories: 

Follow up 
Flagged 

Heather 

From: Julie Robertson [mailto:JulieRobertson@qofreestone.com] 
Sent: Wednesday, March 19, 2014 11:48 AM 
To: Vela, Nicole L 
Cc: Tabor, Cynthia L 
Subject: Signed Meeting Notes for Entry to TPA Administrative Record 

Hi, Nicole. Attached to this email is a pdf of meeting notes signed by DOE-ORP and Ecology. These notes need to be 
entered into the Administrative Record. Key words are 241-TX Tank Farm, 241-SX Tank Farm, 241-U Tank Farm, TPA 
milestone M-045-21, TPA milestone M-045-20, and TSO unit S-2-4 (Single Shell Tanks). Please let me know if you have 
any questions or concerns. Thank you . 

Julie R. Robertson 
Senior Regulatory Specialist 
Freestone Environmental Services, Inc. 
1100 Jadwin Ave., Suite 250 • Richland, WA 99352 
Tel: 509.943.5222 • Fax : 509.943.5454 • Cell: 509.392.3523 
www .gofreestone.com 
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