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Change Title 

Extension of Tri-Party Agreement Interim Milestone M-094-08. 

Description/Justification of Change 

A six-month extension to interim milestone M-094-08 is necessary to account for the recent shift in facilities to be 
removed for milestone completion . Removal of the following nine facilities have been completed: 305B, 306E, 306W, 
321 , 323, 327, 333, 3706, and 3720. The additional two facilities to be removed for the M-094-08 milestone are the 
340-B Waste Loading Building and the 308 Fuels Development Laboratory. Previous planning by the U.S. Department 
of Energy to meet the M-094-08 milestone included the 324B stack as the eleventh facility for removal ; however, 
unanticipated conditions were discovered under the B-Cell , leading to an inability to complete removal as scheduled . 
This contaminated soil beneath B-Cell was documented in WIDS as waste site 300-296. The significant delay to the 
project experienced for the 324B faci lity removal has prompted a decision to remove the 308 facility instead to meet M-
094-08 milestone requirements. 

Basis for extending the milestone M-094-08 due date reflects the scheduled completion date of June 30, 2012, for 308 
facility removal , which was not previously planned for milestone M-094-08 . Removal of the 308 facility experienced 
schedule delays associated with implementing the revised Hanford Site Beryllium program. The unanticipated 
conditions at 324 building , the resulting shift in facilities to be demolished for milestone M-094-08 and associated 
delays provides sufficient cause for extension of the milestone by six months. 

Description/Justification of Change continued on next page. 

Impact of Change 

Chanqe M-094-08 due date from December 31 , 2011 , to June 30, 2012. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, Appendix 0 , will be altered to reflect changes in 
Milestones description. Hanford Site internal planning management and budget documents (e.g. USDOE and USDOE 
contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control 
Documents; Project Manaqement Plans, and, if aooropriate, LOR Report requirements) . · 
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Description/Justification of Change (continued): 

During preparations to demolish the 324 bu ilding , Wash ington Closure discovered a visible, unknown breach in the 
stain less steel liner of B-cell 's sump floor, which is believed to have occurred during past operation of the facil ity. The 
discovery led to speculation that contaminated material may have historically leaked through the concrete floor. In 
November 2010, soil characterization beneath the concrete slab directly under B-Cell indicated isolated and highly 
rad ioactive contamination in this area and also confirmed the migration of contaminated material from the breach found at 
B-Cell. Due to the known history of B-Cell and the need for further investigation into the leak's implications, removal of 
the 324 bu ilding will be significantly delayed to maintain the structure as shield ing from direct exposure to radioactive 
contamination to workers and the environment. 

Authorized Changes: 

Hanford Federal Facility Agreement and Consent Order Interim Milestone is modified or created as shown below using 
strikeout to indicate text deletions and underlined to ind icate text additions: 

Milestone Number Milestone Description Completion Date 
Complete the selected removal and/or remedial actions for 11 of the 
following high priority facil ities: 305B, 306E, 306W, 307 Retention 
Basins, 308 , 309, 321 , 323, 324, 324B, 327, 333, 340, 340B, 3706, and 
3720. 

~2tJ~t2Q~ ~ 
M-094-08 The selected removal action for the facilities listed is or is expected to 

6/30/201 2 be completion of deactivation , decontamination, decommission ing , and 
demolition (04) of the facility. In accordance with approved work plans, 
foundation , subsurface structures, and/or soil contamination can be 
deferred to a comprehensive remedial action program, but waste sites 
will be established in the interim to track th is cleanup commitment. 


