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CHANGE CONTROL FORM 
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, Originator Phone WHC Letter No.: 
I 9201768 

Ci ass of Change 
D I - Signatories (Section 13.0) [I II - Project Manager O Ill - Unit Manager 

Oiange TI tie 
Change in Schedule for Site-wide Background Soil Report {M-28-03) 

Description/Justification of Change 

The request is for a delay in the submittal of the soils background study report, 
Milestone M-28-03. The new submittal date will be April 1992. Delaying this milestone 
will result in both Site-wide Background Reports (M-28-03 for soils and M-28-04 for 
groundwater) being submitted together. It has been decided that the technical review will 
be improved by having both documents available at the same time. 

Impact of Change 

The change will impact the schedule by delaying submittal of the report by two months 
(from February 1992 to April 1992). 

Affected Documents 

none 
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