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LLBG PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

May 22, 2008 

11:00 a.m. to 11:15 a.m. 

Agenda 

I. Approval of April 24, 2008 LLBG Project Meeting Minutes 
(Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Part B Permit Application Status 
B. Groundwater Sampling Schedule 

IV. General Discussions 

V. • Status of Actions 

VI. New Action Items 

VII. Documents for Submittal to the Administrative Record 

VIII. Next Project Managers Meeting 



LLBG PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 340/700 Area 
Richland, Washington 

May 22, 2008 

I. Approval of April 24, 2008 LLBG Project Meeting Minutes 
(Ecology/DOE-RL/FH). The PMM minutes were approved. 

II. Operational Status 
• Mixed Waste Received in April 

96.17 M3 462 55-gallon drum equivalents 

• Mixed Waste Transferred Onsite in April 
191.64 M3 920 55-gallon drum equivalents 

• 0 defueled reactor compartments received in April 

III. Project Specific Issues 
A. Part B Permit Application Status 

During the T Plant PMM immediately preceding this PMM, Ecology proposed a revised 
process and schedule for permitting. Ecology has decided to eliminate the placeholder 
concept in the sitewide permit. Ecology is now proposing a different permitting schedule 
for T Plant, LLBG, CWC and WRAP than proposed by RL/FH. RL/FH and Ecology will 
have internal discussions with management regarding Ecology's new approach. Ecology 
will e-mail its proposed schedule, which RL/FH will review and compare with the 
schedule it provided. 

B. Groundwater Sampling Schedule 
John Smoot (FH) reported that samples were collected from Low Level Waste 
Management Area 2 in April 2008, and samples are scheduled to be collected from 
LLWMA-1 in June 2008. 

IV. General Discussions 
A. Jennifer Ollero (Ecology) stated that Ecology is considering inserting a compliance 

schedule in the sitewide permit for submittal of a groundwater addendum, depending on 
the progress of the groundwater addendum when the parties are ready for review and 
comment. Tony Miskho (FH) stated that since a statistical approach was agreed to in the 
NOD resolution, upon evaluation RL/FH have decided on another regulatory option to 
propose to Ecology that would be consistent with the regulations in the NOD resolution. 
A meeting will be set up to discuss the subject. 

B. Ms. Ollero initiated a discussion regarding disposal of the defueled reactor compartments 
and whether there is room for 200 more reactor compartments in trench 94. RL/FH will 
verify the capability in burial grounds to accommodate that many reactor compartments. 

V. Status of Actions 
A. There were no actions to status. 

VI. New Action Items 
A. There were no new actions identified. 



VII. Documents for submittal to the Administrative Record 
A. There were no documents identified. 

VIII. Next Project Managers Meeting 
A. The next PMM was scheduled for June 26, 2008. 
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