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Purpose: Discuss TPA Project Manager dispute of the CY2000 LDR Report 
The attached minutes are comprised of the following: 
Attachment I - Meeting Agenda 
Attachment 2 - Attendance List 
Attachment 3 - Action Items 
Attachment 4 - Subteam Progress Handout 



Attachment 1 

M-026 LDR Report Project Manager Meeting Minutes 
For 

BHI Building, Conference Room 1B40 
Richland, Washington 

Meeting Held February 7, 2002 
From 12:30 PM to 2:0 0 PM 

Meeting Agenda 

1. Small group proposal for resolution of CY2000 Report 
Cover letter, errata sheet, expectations for future reports, documentation of other 
agreements 

2. Small group status on resolution of"Examples ofDeficiencies": 
a. 17 PMWT items 
b. 8 Ecology concerns on DOE responses to comments 
c. TPA Change Control Form 

3. Small group status of expectation resolution 

4. Assessment conceptual agreement 
a. DOE agreement on expected scope 
b. Prioritization of Assessments 
c. Develop checklist 
d. Assessment resource understanding 

5. Plan to fill data gaps conceptual agreement 

6. Discussion of next step in dispute process 
a. Small group recommendation 
b. Large group discussion and decision 
c. Documenting small group discussions 
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M-026 LOR Report Project Manager Meeting Minutes 
For 

Name 

R.H. Gurske 
J.B. Hebdon 
A.G. Miskho 
E. J. Murphy-Fitch 
P . A. Powell 
J.E. Rasmussen 
C. R. Richins 
W. Russell 
L. E. Ruud 
G. H. Sanders 
G. L. Sinton 
R.R. Skinnarland 
H. T. Tilden 
D. M. Yasek 

BHI Building, Conference Room 1B40 
Richland, Washington 

Meeting Held February 7, 2002 
From 12:30 PM to 2:0 O PM 

Attendance List 

Organization 

FH 
DOE-RL 
FH 
FH 
CHG 
DOE-ORP 
DOE-RL 
DOE-ORP 
Ecology 
DOE-RL 
DOE-RL 
Ecology 
PNNL 
BHI 
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Attachment 3 

M-026 LDR Report Project Manager Meeting Minutes 
For 

BHI Building, Conference Room 1B40 
Richland, Washington 

Meeting Held February 7, 2002 
From 12:30 PM to 2:0 0 PM 

Summary of Commitments/ Agreements 

Responsible Eart¥ Description 

Ecology Ecology to discuss dispute extension 
(Ruud) with Attorneys General office 

DOE DOE to provide response to Ecology 
(Sinton) exoectations 
DOE/Ecology Discuss with respective legal counsels 

options for closing out the CY2000 
reoort. 

DOE/Ecology Small group to be formed and to finalize 
exoectations 

DOE/Ecology Small group to continue working on 
dispute resolution product 

*New = action item assigned at this meeting 

Date Closed 

1/9/2002 

1/9/2002 

1/22/2002 

1/22/2002 
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Subteam Progress Handout 
(2 pages excluding cover page) 
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Dispute Resolution - LDR CY 2000 

DRAFT 

These expectations reflect discussions and modification through 2/7 /02 

DRAFT 

I . Commitments will be incorporated into the LDR Report either through reference to 
TPA milestones or as schedules1 within the LDR Report. Project managers have 
authority to adjust schedules within the LDR Report through the primary document 
modification provisions in the TP A. Changes to milestones will be in accordance with 
the TP A process. This expectation applies to both mixed waste (MW) and potential 
mixed waste (PMW). In establishing TP A milestones or schedules, it is anticipated 
that multiple MW streams or PMW may be addressed under a single TP A milestone or 
milestone series or schedule. 

2. DOE shall propose TP A milestones or schedules in the LDR report for the 
characterization (for storage, LDR treatment, and disposal) and for treatment of all 
MW where treatment and disposal cannot be accomplished within one year of 
generation. Milestones and schedules shall reflect the known or reasonably anticipated 
risks of the waste and current location, as well as overall strategic plans and priorities 
for the site. 

3. A future use must be documented for material to be included in column E of the 
Potential Mixed Waste Table. Documentation of the future use of items in column E 
shall be available upon request. 

4. DOE can satisfy the requirement to establish TPA milestones or schedules for MW or 
PMW in the LDR Report as follows : 

a. For MW and PMW that are covered by existing milestones, schedules, 
CERCLA documents, or other regulatory agency agreements, these 
commitments will be incorporated into the LDR Report in accordance with 
expectation #I . 

b. For PMW determined to be MW which can not be moved into compliant 
storage within 90-days, DOE shall : 

1. Contact appropriate TP A lead regulatory agency project manager 
11. Propose TP A milestones or schedules for the movement or 

management of the MW including, as needed, TP A milestones or 
schedules for : 

1. Performing a DOE LDR storage assessment 
2. Complete data gap

2 
plan and provide to the lead regulatory 

agency project manager for discussions 
111. Report the outcome of the discussions with the TPA lead regulatory 

agency project manager as milestones or schedules in the annual LDR 
report and, as applicable, propose date for negotiations. 

1 
The requirement for schedule can be met by providing a date in the LDR report. 

2 
To be provided. Will reference data gap plan content description 

Results of2-07-02 subteam discussion 
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DRAFT DRAFT 

c. For MW and PMW not covered by existing TPA milestones or schedules 
1. Propose TP A milestones or schedules for the movement or 

management of the PMW or MW including as needed TP A milestones 
or schedules for: 

1. Performing a DOE LDR storage assessment 
2. Complete data gap plan and provide to the lead regulatory 

agency project manager for discussions 
11. Report the outcome of the discussions with the TP A lead regulatory 

agency project manager as milestones or schedules in the annual LDR 
report and as applicable, propose date for negotiations. 

5. The parties have agreed to two procedures for DOE LDR storage assessments ( one 
for ORP and RL) for any location where PMW is currently located, as well as for MW 
in permitted units or units operating under interim status standards. For MW in 
permitted units or units operating under interim status standards, there is the 
expectation that the location will meet all RCRA TSD storage requirements. For 
locations containing PMW, using RCRA TSD unit storage requirements as criteria for 
comparison, the DOE LDR assessment will be used as a part of the continuing process 
of evaluating whether current management practices are adequate to ensure that the 
threat to human health and the environment is minimized. This evaluation will be used 
to create schedules and/or milestones for compliance with characterization, storage, 
and treatment requirements, as applicable. 

6. The LDR Report shall identify DOE LDR storage assessments planned for the next 
three years. Repeat assessments will be conducted, as necessary. 

Results of2-07-02 subtearn discussion 
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