
Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

04"'.AMCP-0471 

Mr. Nicholas Ceto, ProgramManager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Dear Mr. Ceto: 
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COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-016-66, COMPLETE 
PRELIMINARY DESIGN AND DOCUMENTED SAFETY ANALYSIS FOR REMEDIAL 
ACTIONS AT THE 618-10 AND 618-11 BURIAL GROUNDS 

The preliminary design and documented safety analysis for remedial actions at the 618-10 and 
618-11 Burial Grounds are complete meeting the September 30, 2004, deliverable for Tri-Party 
Agreement Interim Milestone M-016-66. The attached documents include: · 

• Issuance of Revision O of the Design Basis/Design Criteria Report, 618-10 and 618-11 Burial 
Grounds Remedial Action Project (WMP-20394). This document describes the project · 
objectives and provides the initial functional parameters and requisite basis to design the 
systems and facilities required to support remediation activities at the 618-10 and 618-11 
Burial Grounds. This document also contains a discussion of the current status of the Waste 
Isolation Pilot Project waste acceptance criteria and how it affects the remedial design, a 
discussion of the status of ongoing technology demonstration efforts underway at Hanford 
and across the DOE complex, and an evaluation of lessons learned from other transuranic 
excavation efforts across the country. ~ 

• Site Layout Drawings detailing the location of proposed roads and facilities, existing utilities, 
regional topography, etc. (Drawings H-6-15539 through H-6-15542). This list of preliminary 
technical specifications will be utilized as part of the remedial action subcontractor 
procurement package. Three of these specifications were written and finalized to the 
preliminary design stage: specifications for earthwork and excavated materials handling, the 
waste profile station, and the frisking and decontamination station. 

• Issuance of Revision O of the 618-10 and 618-11 Waste Burial Grounds Basis for Interim 
Operations (CP-14592), in August 2003 and supports Site characterization efforts. 
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These documents were developed with the assistance of Michael Goldstein, of your staff. If you 
have questions, please contact me, or your staff may contact Matt McCormick, Assistant 
Manager for the Gentral Plateau, on (509) 373-9971, or Joel Hebdon, Director, Office of 
Environmental Services, on (509)376-6657. 

AMCP:GIN 

Attachments 

cc w/attachs: 
Administrative Record H6-08 

cc w/o attachs: 
D. Bartus, EPA 
L. D. Crass, FHI 
L. J. Cusack, Ecology 
M. L. Goldstein, EPA 
S. Harris, CTUIR 
J. S. Hertzel, FHI 
L. C. Hulstrom, FHI 
R. Jim, YN 
M. B. Lackey, FHI 
T. Martin, HAB 
E. J. Murphy-Fitch, FHI 
K. Niles, ODOE 
M. E. Todd-Robertson, FHI 
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#7 Keith A. zein . 
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