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July 1, 1991

Steven H. Wisness
Hanford Project Manager
U.S.Department of Energy
P.O. Box 550 A5-19
Richland, Washington 99352

Re: Extension Request for

k

JUL 199'.
RECEIVED
EDMC

Unit RI/FS Schedule

Dear Mr. Wisness:

On June 24, 1991, Ecolo gy received a change request letter dated June 20,
1991. The letter requested an extension to the schedule for the Remedial
Investigation (RI) Phase II Report (M-15- 01B) by 14 months (November 1991 to
January 1993) and the extension to the schedule for the Feasibili ty Study (FS)
Phase II Report (M-15- 01C) by nine months (April 1992 to Janua ry 1993).

Ecology denies the request for extension based upon the following reasons:

rt Good cause for an extension was not proven. The July 17, 1990, unit
managers meeting minutes indicate that the United States Department of
Energy (USDOE) had received CLP analysis of the second round of ground
water sampling. USDOE was aware of the TCE, nitrate, and radionuclide
contamination. USDOE did not take action to plan remediation of the
ground water until directed to do so from EPA in a Janua ry 23, 1991,

^.	 letter. Lack of performance is not a acceptable reason for extending
schedules.

This change request does not prove that another par ty (ANF) caused USDOE
to fail to most M-15-01B or M-15-01C. The Remedial
Investigation/Feasibili ty Study tasks do not require ANF to be involved
in the sampling and analysis of ground water in the vicini ty of the Horn
Rapids landfill.

This change request does not represent a change that was mutually agreed
upon by all three parties. USDOE, EPA, and Ecolo gy discussed reducing
the scope of field investigations. However, the three parties did not
agree upon a specific time-line to fulfill the proposed tasks.
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If you have questions on any of the above, please contact Mr. Richard Hibbard
of my staff. Mr. Hibbard can be reached at (206) 493-9367.

Sincerely,

Timothy L. Nord
Hanford Project Manager

cc:	 Paul Day, EPA
Julie Erickson DOE
Tim Veneziano, WHC
Richard Hibbard, Ecology
Larry Goldstein, Ecology
Dave Nylander, Ecology
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