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Mr. Mike Wilson, Program Manager 
Nuclear Waste Program llE!~~!~W State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504 EDMC 

Dear Mr. Wilson: 

RIVER PROTECTION PROJECT PROGRAM PLANS FOR IMMOBILIZED HIGH-LEVEL 
W-A3-l'E-tIHc-W1-IN.qc-E-R:IM-S.'.fG-R-AGE-MID-IMMQ13I-L.lZED-LOW..dCTlV~I~I ~Y~W~A~~ ---------­
(ILA W) DISPOSAL 

References : 1. 

2. 

CHG Document, "River Protection Project Immobilized 
High-Level Waste Interim Storage Plan," RPP-6969, Rev. 0, dated / 
September 2000. 

CHG Document, "River Protection Project Immobilized 
Low-Activity Waste Disposal Plan," RPP-6968, Rev. 0, dated 
September 2000. 

I 

3. Ecology letter from T. Fitzsimmons and C. Clarke, EPA, to 
K. A. Klein, RL, R. T. French, ORP, and C. Huntoon, HQ, "Final 
Determination Pursuant to the Hanford Federal Facility Agreement and .53ff~½ 
Consent Order(HFFACO) in the Matter of Hanford Site High-Level 
Radioactive Tank Waste Treatment Capacity Acquisition, Tank Waste 
Treatment and Associated Tank Waste Work Requirements," dated 
March 29, 2000. 

As requested by Suzanne Dahl of your staff, at the monthly Project Manager's Meeting on 
October 4, 2000, we are providing for your information the enclosed copies of the most recent 
updates of the program plans for ILA W Interim Storage and ILA W Disposal, References 1 and 2. 
These documents were originally prepared and submitted to the State of Washington Department 
of Ecology (Ecology) on December 22, 1997, as HNF-1751 and HNF-1517, respectively, in 
accordance with Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Milestone M-90-01 . 

The updates reflect several major changes to the IHL Wand ILA W programs, including new 
baseline schedules; adoption of the remote-handled waste trench concept for ILA W disposal, and 
termination of the grout vault Project for interim storage oflLAW. As in the previous reports, a 
table that provides the location of information required by Tri-Party Agreement Action Plan 
Section 11.5 is included in Appendix A. 
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As explained to Ecology at the above-mentioned meeting, the current U.S. Department of 
Energy, Office of River Protection (ORP) Baseline Schedule is not consistent with the dates 
specified for the M-90 Milestones, Reference 3. ORP would like to initiate discussions with 
Ecology regarding the need for a Tri-Party Agreement Change Request to bring the Final 
Determination M-90 Milestones into agreement with Baseline Planning. 

Please refer any comments or suggestions, including comments on the usefulness of the report to 
Ecology, to P. E. LaMont, ORP, (509) 376-6117. 
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Enclosures (2) 

cc w/encls: 
R. Biyani, Ecology 
M. Brown, Ecology 
S. Dahl, Ecology 

cc w/o encls: 
W. Burke, CTUIR 
R. Jim, YN 
P. Sobotta, NPT 
R. F. Stanley, Ecology 
J. S. Hertzel, FHI 
M. B. Reeves, HAB 
M. L. Blazek, Oregon Energy 
Administrative Record 
B. Erlandson, CHG 
M. Riess, CHG 
D. Sherwood, EPA 

. Clark, Acting Program Manager 
Office of Regulatory Liaison 


