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Establish Tri-Party Agreei:nent Interim Milestone M-024-56 for CY 2002 Resource Conservation and Recovery Act (RCRA) Well 
Installation 

Description/Justification of Change 

Introduction: 

Regulatory requirements applicable to the generation, transport, storage, treatment, and/or di sposal of hazardous and mixed wastes 
are established by the Resour9e Conservation and Recovery Act of 1976 (RCRA), Washington 's Hazardous Waste Management 
Act (HWMA), and the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) , as amended. The Hanford 
Facility RCRA Permit was issued by the State of Washington, Department of Ecology (Ecology) and the U.S. Environmental 
Protection Agency (EPA) in August 1994. Ecology and EPA designated the Hanford Site as a single RCRA facility with over 60 
individual liquid and solid waste treatment, storage and disposal (TSD) units. The Agreement recognizes that all of the TSD units 
cannot be permitted simultaneously and has set up a schedule for submitting unit-specific Part B RCRNdangerous waste permit 
applications and closure plans to Ecology. The Agreement also establishes requirements to monitor the groundwater beneath land 
disposal units and the single-shell tanks (SSTs). The groundwater monitoring systems are required to meet the requirements in the 
State of Washington's Dangerous Waste Regulations (Washington Administrative Code [WAC] 173-303-645). 

Impact of Change 
Modifies regulatory requirements governing groundwater monitoring at Hanford Site hazardous waste facilities . Administrative 
action required to incorporate this change into Appendix D 

Affected Documents 
The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management, and budget 
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems 
Engineering Control documents; Project Management Plans; and, if appropriate, LDR Report requirements) . 
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Justification/Description of Change (Continued) 

Currently, there are twenty-four TSD units monitored under RCRA to determine if they are impacting groundwater. The TSD units, 
located in various parts of the Hanford Site, include: 

lO0AREA 

(1) 1301-N LWDF 
(2) 1324-N/N/A LWDF 
(3) 1325-N LWDF 
(4) 183-H Solar 

Evaporation Basins 

200 EAST AREA 

(5) 216-A-29 Ditch 
(6) 216-B-63 Trench 
(7) 216-B-3 Pond 
(8) LERF 
(9) 216-A-10 Crib<•> 
(10) WMA A-AX 
(11) WMA B-BX-BY 
(12) WMAC 
(13) LLWMA l 
(14) LLWMA2 

(a) Combined into one RCRA Monitoring Unit 
LERF = Liquid Effluent Retention Facility 
WMA = Waste Management Area 
LLWMA = Low-Level Waste Management Area 
LWDF = Liquid Waste Disposal Facility 
NRDWL = No radioactive Dangerous Waste Landfill 

200 WEST AREA 

(15) 216-S-10 Pond & Ditch 
(16) 216-U-12 Crib 
( 17) WMA S-SX 
(18) WMA T 
(19) WMA TX-TY 
(20) WMA U 
(21) LLWMA3 
(22) LLWMA4 

300AREA 

(23) 316-5 Process Trenches 

600AREA 
(24) NRDWL 

RCRA groundwater monitoring requirements for TSD units fall under one of two categories: interim status or final status. A permitted 
or closed RCRA TSD unit requires groundwater monitoring meeting final facility standards as specified in 40 Code of Federal 
Regulations (CFR) 264. Interim status RCRA units (i.e., units not permitted to final facility standards) require interim status 
groundwater monitoring, as specified in 40 CFR 265. Ecology was authorized by the EPA to implement its dangerous waste program 
in lieu of the EPA's. Ecology's interim status TSD requirements, established in WAC 173-303-400, invoke 40 CFR 265 governing 
RCRA groundwater monitoring activities. RCRA final status TSD facilities comply with WAC 173-303-645, which specifies the 
groundwater monitoring requirements. 

Both interim and final status groundwater monitoring are conducted under one of three possible phases: 1) indicator parameter 
(interim status)/detection (final status), 2) assessment (interim status)/compliance (final status), and 3) corrective action (interim or 
final status) . Initially, a detection-level program is developed to determine and monitor the impact of facility operations on the 
groundwater. If the detection monitoring results indicate a statistical increase in the concentrations of key indicator parameters or 
dangerous waste constituents in the groundwater, than an assessment (interim status) or compliance (final status) phase of monitoring 
and investigation is initiated. If the source of the contaminants is determined to be the TSD unit, and those concentrations exceed 
maximum contaminant levels as defined in the monitoring program plan or permit, then Ecology may require corrective action to 
reduce the contaminant hazards to the public and environment. 

The apparent shape of contaminant plumes flowing from the tank farms, the potential geologic control on the lateral dispersion of the 
plumes, and the changing groundwater conditions at the Hanford Site have necessitated upgrades to monitoring systems throughout the 
site. Changes to the groundwater flow regime have been most pronounced in the 200 East and West Areas, due primarily to the 
dissipation of large groundwater mounds. These areas also contain the SST Farms, which have impacted the groundwater with mixed 
wastes and/or mixed waste constituents and are expected to continue impacting groundwater for the foreseeable future. Tank waste 
releases pose significant risk to human health and the environment. Contaminants from unremediated tank waste releases have reached 
groundwater. RCRA Corrective Action risk assessments have not been performed at all sites. The USDOE Office of River Protection 
(ORP) has taken actions to reduce the potential for future SST tank waste leakage to the vadose zone through interim stabilization of 
the SSTs, RCRA Corrective Action interim measures and the provision of support for groundwater monitoring around the SSTs. Due 
to the potential risk to human health and the environment posed by tank waste releases, Ecology has focused its attention for 
monitoring well installation on those facilities. Therefore, all of the identified CY 2002 monitoring well locations are sited along the 
perimeters of the 200 West Area SST WMAs. When Ecology has determined that the monitoring wells comprising the indicator 
parameter monitoring systems will be able to detect contamination emanating from the tank farms, the primary focus will switch from 
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RCRNHWMA interim status indicator parameter monitoring to RCRNHWMA assessment monitoring. 

During calendar year 2000, the U.S. Department of Energy, Richland Operations Office (USDOE-RL), the U.S. Department of 
Energy, Office of River Protection (USDOE-ORP), and Ecology conducted workshops to consider groundwater monitoring well 
installation needs for CY 2001. A RCRA well needs table reflecting the workshops were attached to the Milestone M-024-00M 
change package. The table documented the need for construction of 32 RCRA SST wells. During calendar year 2001, the USDOE
RL, USDOE-ORP, and Ecology were unable to conduct data quality objective (DQO) workshops to consider groundwater monitoring 
well installation needs for CY 2002. However, Ecology evaluated RCRA groundwater monitoring SST well needs and provided 
justification for the installation of sixty-six (59 SST wells and 7 non-SST wells) to USDOE during Milestone M-024-00N negotiations 
held in December 2001. Since December 2001, USDOE-RL, USDOE-ORP, EPA and Ecology have entered into discussions through 
an initiative referred to as "Cleanup Constraints and Challenges Team (C3T)" to develop and implement an integrated groundwater 
monitoring, assessment, and protection strategy for Hanford that supports multi-programmatic groundwater monitoring and 
remediation decisions in a timely, effective, and efficient manner. The parties have agreed to enter into a RCRA DQO process via the 
C3T initiative. In addition, the parties recognize that the C3T initiative may result in a modification to the Tri-Party Agreement M-024 
Series Milestones. 

In December 2000, Ecology performed a RCRA Comprehensive Groundwater Monitoring Evaluation (CME) inspection. The purpose 
of the inspection was to assess the groundwater monitoring program at the Hanford Site's T and TX-TY SST WMAs with focus on 
WAC 173-303-400 and 40 CFR, Subpart F interim status groundwater monitoring requirements. The CME consisted of a detailed 
technical and regulatory evaluation of the T and TX-TY SST WMA_ groundwater monitoring programs. Ecology's technical CME 
report, dated March 2001, and the CME inspection report, issued October 2001, documented and alleged significant deficiencies 
associated with the T and TX-TY WMA groundwater monitoring programs. Therefore, Ecology has placed priority on installation of 
the proposed groundwater monitoring wells during CY 2002 at the T and TX-TY WMAs. USDOE has responded to Ecology's 
findings. 

Due to the engagement in the C3T initiative, Ecology and USDOE agreed to proceed with installation of 2 RCRA standard-design 
monitoring wells at the SST Waste Management Area TX-TY to be completed by December 31, 2002. Specific well locations are 
shown on the attached maps and are subject to reasonable changes due to site conditions. 

In addition, USDOE and Ecology agreed to perform water quality screening to assess the presence of tank farm-derived contaminants 
in t~e aquifer deeper than the standard RCRA monitoring well design specification at the 2 well locations by extending boreholes to a 
minimum of 120 feet into the aquifer. Groundwater sampling via methods such as air-lift sampling will occur every 10 feet with water 
sample collection and in-field screening. Screening constituents will consist of: chromium, nitrate, and specific conductivity. 
Screening sampling will also include technetium-99, a contaminant regulated under the Atomic Energy Act. 

Modifications/deletions of existing milestones are denoted usini; F@dliR0,'0~Filc001H; additions are denoted with shading. 

Milestone 
Number 

M-024-56 Install two additional wells at SST Waste Management Area TX-TY 

Location 1: Well installed down gradient (perimeter) between 
Well 299-Wl4-6 and 299-Wl4-14 
Location 2: Well installed approximately 180 ft south of Well W-15-22 
Water quality screening as described above with standard-design top-of-table 
well completion 

Due Date 

12/31/2002 

It should be noted that by approving this Agreement modification, the Parties also recognize that workshops will continue to occur to 
develop a process for the timely identification of wells to be installed in the future. These workshops will also enable USDOE to 
identify budget allocation needs for outyear Tri-Party Agreement Milestone M-024-00 planning purposes. This effort will be 
completed by December 2003 . During these workshops, efforts will focus on defining a long-term planning basis for improving 
monitoring capabilities along the perimeters of the SST WMAs and for establishing the wells needed for groundwater assessment 
purposes. The circumstances that drive the design of the groundwater monitoring networks have changed since the Tri-Party 
Agreement Major Milestone M-024-00 was emplaced. The issues of a declining water table, changing groundwater flow paths and 
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distinguishing contaminant sources at the SST WMAs have complicated dec\ sions on the number, design and emplacement of 
monitoring wells. Therefore, the workshops will consist of Ecology and USDOE reviewing and evaluating technical data quality 
objectives and estaqlishing outyear Tri-Party Agreement milestone needs fo, ,the installation of RCRA monitoring wells. The 

. workshops will focus on early joint prioritization, planning and scheduling to integrate the technical, regulatory, and fiscal issues into a 
mutually agreed-to path forward. 


