
Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

REISSUE 

07-KBC-0012 

Mr. Nicholas Ceto, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S . Environmental Protection Agency 
309 Bradley Blvd., Suite 115 
Richland, Washington 99352 

Dear Mr. Ceto: 

DEC 0 7 2006 

0071.820 

flE!~~!~ID 
EDMC 

SUBMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) CHANGE REQUESTS: M-34-06-02 FOR THE K 
BASIN CLOSURE PROJECT - KEAST BASIN STRUCTURE REMOVAL AND M-16-06-04 
FOR THE RIVER CORRIDOR CLOSURE PROJECT - INITIATE KEAST BASIN SOIL 
REMEDIATION 

The purpose of this letter is to forward the enclosed Tri-Party Agreement Change Requests: 
M-34-06-02 for the K Basin Closure (KBC) Project-"K East Basin Structure Removal;" and 
M-16-06-04 for the River Corridor Closure (RCC) Project-"Initiate K East Basin Soil 
Remediation" for your approval. 

The U.S. Department of Energy-Richland Operations Office (RL) met with the 
U.S. Environmental Protection Agency (EPA) in January 2006 and agreed to Tri-Party 
Agreement Change Control Form M-34-05-04, which was signed on January 10, 2006. The 
approved change request delayed the dates for four interim milestones related to the sludge 
project for the 100-K Basins, but did not delay other interim milestones in the 100-K Basins 
series that are predecessor activities to the K East sludge transfer project. For example, the 
K East Basin structure cannot be removed and soil sites under the basin remediated prior to 
transferring the sludge in the K East Basin to the K West Basin. However, the date for 
transferring K East sludge to K West Basin was delayed until May 31, 2007; but the dates for 
removing the K East Basin (M-034-32) and initiation of soil remediation under the basin 
(M-016-57) were not changed, which results in these milestones being due prior to the 
transferring ofK East sludge to the K West Basin. 

The reason RL is requesting delays for M-034-32 and M-016-57 are the same as they were in 
January 2006. The rationale has not changed. The validated baseline RL put in place a year ago 
is the baseline RL is currently working to, and the delays being requested for M-034-32 and 
M-016-57 are the dates in RL 's baseline. These delays are consistent with Tri-Party Agreement 
Change Number M-34-98-0lA, which was signed by the Parties as a Class 1 change request in 
January of 1999 and states that "DOE, Ecology, and EPA agree that this Agreement (K Basins) 
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project will be managed through one, unified, project schedule incorporating Agreement 
milestones, DOE (internal agency) milestones, Defense Nuclear Facilities Safety Board (DNFSB) 
milestones, and DOE contractor baseline." In addition, the removal of K East Basin and soil 
remediation under K East Basin is not on the critical path for the 2012 closure of the 100 K Area. 

A copy of the K Basin Closure Project validated baseline is enclosed. 

If you have any questions, please contact me, or your staff may contact David Brockman, Federal 
Project Director for K Basin Closure, on (509) 376-1366, or Joe Franco,_Assistant Manager for 
the River Corridor, on (509) 376-6628. 

KBC:EBD 

Enclosures 

cc w/encls: 
G. Bohnee, NPT 
L. J. Cusack, Ecology 
S. Harris, CTUIR 
J. Hedges, Ecology 
R. Jim, YN 
P. M. Knollmeyer, FRI 
T. M. Martin, RAB 
R. E. Piippo, FRI 
K. Niles, ODOE 
Administrative Record 
Environmental Portal 

Sincerely, 

ffe;(/4-
Keith A. Klein 
Manager 



Change Number Federal Facility Agreement and Consent Order Date 

M-34-06-02 Change Control Form December 4, 2006 

Do not use blue ink. Type or print using black ink. 

Originator D. A. Brockman Phone (509) 376-1366 

Class of Change 
[ ] I - Signatories [ X ] II - Executive Manager [ ] ill- Project Manager 

Change Title 

M-034-32 Removal of the K East Basin Structure Extension 

Description/Justification of Change 
This change form, when approved, authorizes the extension of Interim Milestone M-034-32. (Continued 
on Page 2) 

Impact of Change 

The extension ofM-034-32, K East Basin Structure removal, delays the initiation of KE Basin soil 
remediation, Tri-Party Agreement Milestone M-016-57. 

Affected Documents 

The Hanford Federal Facili!Y Agreement and Consent Order, as amended, and the Hanford Site internal 
planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change 
Control documents and Project Execution Plans). 

Ap~~ 
_ Disapproved ~~ /¢7f2b ,,,l:'.: Approved 

Date 

_ Approved _ Disapproved 
EPA Date 

_ Approved _ Disapproved 
Ecology Date 



M-34-06-02 ( continued) 
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1111 text is added, strikethrough text is deleted. 

Milestone 

M-034-32 

Description 

COMPLETE REMOVAL OF THE KEAST BASIN 

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN SPENT 
NUCLEAR FUEL, SLUDGE, DEBRIS AND WATER ARE REMOVED 
FROM THE KEAST BASIN AND THE UPPER BUILDING AND 
CONCRETE BASIN ARE REMOVED 

Description/I ustification Continued: 

Date 

03/31/2007 
n~~~-Y,fp-&'9. ~ 1r~~Hiolic'W-~--~I:.,: .. · 

The U.S. Department of Energy-Richland Operations Office (RL) met with the U.S. Environmental 
Protection Agency (EPA) in January 2006 and agreed to Tri-Party Agreement (TPA) Change Control 
Form M-34-05-04, which was signed on January 10, 2006. The approved change request delayed the 
dates for four interim milestones related to the sludge project for the 100-K Basins, but did not delay 
other interim milestones in the 100-K Basins series that are predecessor activities to the K East sludge 
transfer project. For example, the K East Basin structure cannot be removed and soil sites under the 
basin remediated prior to transferring the sludge in the K East Basin to the K West Basin. However, 
the date for transferring K East sludge to K West Basin was delayed until 5/31/07; but the dates for 
removing the K East Basin (M-34-32) and initiation of soil remediation under the basin (M-016-57) 
were not changed, which results in these milestones being due prior to the transferring of K East 
sludge to K West Basin. 

The reason RL is requesting delays for M-34-32 are the same as they were in January. The rational has 
not changed. The validated baseline RL put in place a year ago is the baseline RL is currently working 
to, and the delay being requested for M-34-32 is the date in RL's baseline. This delay is consistent 
with TPA Change Number M-34-98-0 lA, which was signed by the parties as a Class 1 change request 
in January of 1999 and states that "DOE, Ecology and EPA agree that this Agreement (K Basins) 
project will be managed through one, unified, project schedule incorporating Agreement milestones, 
DOE (internal agency) milestones, Defense Nuclear Facilities Safety Board (DNFSB) milestones, and 
DOE contractor baseline." In addition, the removal ofK East Basin and soil remediation under K East 
Basin is not on the critical path for the 2012 closure of the 100 K Area. 



Change Number 

M-16-06-04 

Federal Facility Agreement and Consent Order 

Change Control Form 

Date 

December 4, 2006 

Do not use blue ink. T 

Originator: Joe R. Franco, Jr. 

Class of Change 
[ ] I - Signatories 

Change Title: 

[ X ] II - Executive Manager 

M-016-57 Initiate KE Basin Soil Remediation Extension. 

Description/Justification of Change: 

black ink. 

Phone (509) 376-6628 

[ ] III - Project Manager 

This change form, when approved, authorizes the extension of Interim Milestone M-016-57. (Continued 
on Page 2) 

Impact of Change: 

The extension of M-016-57 does not directly impact other milestones in the M-016-00 series. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and the Hanford Site internal 
planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change 
Control documents; and Project Execution Plans). 

I ~/~&0 )( Approved _ Disapproved 
D Date 

__ Approved _ Disapproved 
EPA Date 

__ Approved _ Disapproved 
Ecology Date 



M-16-06-04 ( continued) 
Page 2 of3 

- text is added, strikethrough text is deleted. 

Milestone 

M-016-57 

Description 

INITIATE SOIL REMEDIATION AT KEAST BASIN'. 

INITIATE FULL SCALE REMEDIAL ACTION OF THE 105-KE FUEL 
STORAGE BASIN WASTE SITE WITHIN' ONE MONTH OF 
COMPLETIN'G MILESTONE M-34-32. 

Description/Justification Continued: 

Date 

04/30/2007 1-,~ 

The U.S. Department of Energy-Richland Operations Office (RL) met with the U.S . Environmental 
Protection Agency (EPA) in January 2006 and agreed to Tri-Party Agreement (TPA) Change Control 
Form M-34-05-04, which was signed on January 10, 2006. The approved change request delayed the 
dates for four interim milestones related to the sludge project for the 100-K Basins, but did not delay 
other interim milestones in the 100-K Basins series that are predecessor activities to the K East sludge 
transfer project. For example, the K East Basin structure cannot be removed and soil sites under the 
basin remediated prior to transferring the sludge in the K East Basin to the K West Basin. However, 
the date for transferring K East sludge to K West Basin was delayed until 5/31/07; but the dates for 
removing the K East Basin .(M-34-32) and initiation of soil remediation under the basin (M-016-57) 
were not changed, which results in these milestones being due prior to the transferring of K East 
sludge to K West Basin. 

The reason RL is requesting delays for M-16-57 are the same as they were in January. The rational has 
not changed. The validated baseline RL put in place a year ago is the baseline RL is currently working 
to, and the delay being requested for M-16-57 is the date in RL's baseline. This delay is consistent 
with TPA Change Nwnber M-34-98-0lA, which was signed by the parties as a Class 1 change request 
in January of 1999 and states that "DOE, Ecology and EPA agree that this Agreement (K Basins) 
project will be managed through one, unified, project schedule incorporating Agreement milestones, 
DOE (internal agency) milestones, Defense Nuclear Facilities Safety Board (DNFSB) milestones, and 
DOE contractor baseline." In addition, the removal ofK East Basin and soil remediation under K East 
Basin is not on the critical path for the 2012 closure of the 100 K Area. 



' 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 1 of66 
02-Nov-06 07:54 

Total 

4.01 .01 .. . 

-------1------------,- ------·---

100 .. . ' ~ ~ -: -:::--~ - ' ~,C,-.~c'D-C 3 

FL606ST 1 0 0 100% 0 03-0ct-05 

FL6GMN01 251 0 100% 0 03-Oct-05 29-Sep-06 

FL6GM01 251 0 100% 0 03-Oct-05 29-Sep-06 

FY06S1HTLE 26 0 100% 190 21-Nov-05 30-Dec-05 

FL6GM02 251 236 5.92% 0 02-Oct-06 28-Sep-07 

FL6GMN01A 251 236 5.92% 0 02-Oct-06 28-Sep-07 

FL6GMN01B 25 25 0% 0 01-Oct-07 02-Nov-07 

FL6GM03 253 253 0% 0 01-Oct-07 30-Sep-08 

FL6M01 0 0 0% 0 02-Nov-07 

FL6M01A 0 0 0% 0 05-Nov-07 

FL6GMN02 228 228 0% 0 05-Nov-07 30-Sep-08 

FL6GM08A 20 20 0% 730 02-Sep-08 29-Sep-08 

4.01 .01 ... -5_, cc: , 03-2ct-c5 :O-Sep-CS 

- - __ __J __ --- - - --~----
100... -s: --- ""-::c•-:: 

1 

-"-Seic-JS 

FL6PC06 

FL6PC07 

FL6PC08 

FL6PC08A 

' ---4- - - --- -~-

251 

251 

25 

228 

0 100% 

236 5.92% 

25 0% 

228 0% 

0 03-Oct-05 29-Sep-06 

0 02-Oct-06 28-Sep-07 

0 01-Oct-07 02-Nov-07 

0 05-Nov-07 30-Sep-08 

4.01 .01 .. . I -:5 1 48, 1 03-2ct-c5 :0-Sep-08 

: - ! I I ----- ----

€} DNFSB Milestone - Project Baseline Activity 

l'§)TPA Milestone • • Other Baseline Milestone 

®sf>I Milestone -..--• BL Summary 

-•-·· 
• art FY06 

gmt nonlabo pre-KE Grau Dewater 

FY 6 - General gmt - Labor 

F 06 Spares ( or COBRA O LY) 

FY 7 - General gmt - Labor 

FY 7 - General gmt nonlabor pre-KE Grou Dewater 

FY 8 - General gmt nonlabo pre-KE Grou Dewater 
• 
FY 8 - General gmt - Labor 

• ogic from K Basin Grout/ ewater com ete 

• tart Post-KE Basin Grout/ ewater comp te rampdow 

F gmt nonlab r post-KE Gr ut/Dewater 

FY0 - IROF Cost 

• 
4.0 .01 .01 .08.01 01 .02 

reject Centro 

FY 7 - pre-KE G out/Dewater reject Centro 

4.0 .01 .01 .08.01 01 .03 

FY 8 - pre-KE G out/Dewater reject Centro 
• 

F 08 - post-KE rout/Dewat Project Con ols 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 2 of 66 
02-Nov-06 07:54 

Fl6TR06A 

Fl6TR07 

Fl6TR08 

Fl6GM04 

Fl6GMN02A 

Fl6GM09A 

Fl610ST 

Fl6GM05 

Fl6GMN02B 

Fl6GMN03 

Fl6GM10A 

Fl6GM06 

Fl6M02 

Fl6M02A 

Fl6GMN03A 

--+ 

43 

251 

253 

252 

252 

20 

0 

252 

140 

112 

20 

225 

0 

0 

225 

0 100% 0 01-Aug-06 29-Sep-06 

--+ 
236 5.92% 0 02-Oct-06 28-Sep-07 

253 0% 0 01-Oct-07 30-Sep-08 

252 0% 0 01-Oct-08 30-Sep-09 

252 0% 0 01-Oct-08 30-Sep-09 

20 0% 478 01-Sep-09 29-Sep-09 

0 0% 0 01-Oct-09 

252 0% 0 01-Oct-09 30-Sep-10 

140 0% 0 01-Oct-09 22-Apr-10 

112 0% 0 23-Apr-10 30-Sep-10 

20 0% 226 01-Sep-10 29-Sep-10 

225 0% 0 01-Oct-10 23-Aug-11 

0 0% 19 02-Sep-10 

0 0% 19 03-Sep-10 

225 0% 0 01-Oct-10 23-Aug-11 

® DNFSB Milestone - Project Baseline Activity 

(?JTPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

.---. BL Summary 

------------

FY06 Training Su port-Nonlabo -------------- ------------- -------------
FY 7 - Training upport 

FY 8 - Training upport 

4.01 .01 . 1.08.01 .01 .08 ..., 
KBC Ace leration Prop sal ..., 
KBC Ace leration Prop sal - 4.0 .01 .01 .08.01 01 .09 

10 K General M nagement-1 

FY 9 - General gmt - labor 

FY 9 - General gmt nonlabo post-KE Gro I/Dewater 

FY0 - IROF Cost 

• 

• rtFY10 

FY 0 - General gmt - labor 

FY 0 - General gmt nonlabo post-KE Gro Dewater 

FY10 - G neral Mgmt onlabor post- Grout/De ater - FY1 - IROF Cost 

• 
FY 1 - General gmt - labor 

• l ic from KW asin Grout/D water compl e 

• S rt Post-KW sin Grout/De ater comple e rampdown 

FY 1 - General gmt nonlabor post-KW Gro t/Dewater 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
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FL6GM10A1 15 15 0% 2 01-Aug-11 19-Aug-11 

FL6M03 0 0 0% 0 23-Aug-11 

4.01 .01. .. -=, -_, :·-:::·-:, -----0-" 

--- - . - -- - - -~- -- -----
100.. . -=- - - =-·-> ----· ,1 -· 

FL6PC09 

FL6PC10 

FL6PC11 

252 

252 

225 

252 

252 

225 

0% 0 01-Oct-08 30-Sep-09 

0% o 01-Oct-09 30-Sep-10 

0% 0 01 -Oct-10 23-Aug-11 

4.01.01 ... -=, -:: -•-:::c•-:c , : ----0-1• 

- - • - .. • _. ---- • -----

100 ... I -=, : -__ I 1··-:::c·~~' 1----~J~~ 
FL6TR09 

FL6TR09A 

FL6TR10 

FL6TR11 

62 

190 

252 

225 

62 

190 

252 

225 

0% 0 01-Oct-08 31-Dec-08 

0% 0 02-Jan-09 30-Sep-09 

0% 0 01-Oct-09 30-Sep-10 

0% 0 01-Oct-10 23-Aug-11 

4.01 .01. .. -5s .;2~ s:-2:t-:;: :>Ser.,-S3 

-- -- ·- - - •- - • - ---- ----,----

100... -,: ~-- .:-::·-> . -:::cc-:c 

- ~- ~ - - - - -
FL6EV06 

FL6EV07 

FL6EV08 

251 

251 

253 

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% o 02-Oct-06 28-Sep-07 

253 0% 0 01-Oct-07 30-Sep-08 

4.01 .01 ... -~:, .;,:~ v2-2:•-:::; - 1..,-Scp-C'S 
I 

--- - - - ; --- - -+- - -• - - - , ------

100... ·:: -:. ..-:::c·--, .-Sci-.2 

-- _ _. -- - -- ----
FL6NS06 251 0 100% 0 03-Oct-05 29-Sep-06 

FL6NS07 251 236 5.92% 0 02-Oct-06 28-Sep-07 

@ DNFSB Milestone - Project Baseline Activity 

l'§)TPA Milestone • • Other Baseline Milestone 

~I Milestone ...,_.., BL Summary 

• Lo ic from KW B sin D&D co plete 

4.0 .01 .01 .08.01 01.10 

1 o K Project Co trols-1 

FY 9 - post-KE rout/Dewater Project Contr Is 

FY O - post-KE rout/Dewater Project Contr Is 

FY 1 - post-KE rout/Dewater reject Cont Is 

4.0 .01 .01 .08.01 01 .11 

1 o K Training-1 

FY 9 - Training upport 

Y09 - Traini g Support 

FY O - Training upport 

4.0 .01 .01 .08.01 02.01 

FY 7 - Environm ntal Support 

FY 8 - Environm ntal Support 

4.0 .01.01 .08.01 02.02 

10 K Nuclear Sa ety Support 

FY 6 - Nuclear S fety Support 

FY 7 - Nuclear S fety Support 

FY 1 - Training upport 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 
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FL6QA06 

FL6QA07 

FL6QA08 

FL6QA08A 

-

251 

251 

25 

228 

L__ 

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% O 02-Oct-06 28-Sep-07 

25 0% 0 01-Oct-07 02-Nov-07 

228 0% O 05-Nov-07 30-Sep-08 

4.01.01 ... -55 o.: 0>2:t-2c 1 ~0-Sep-CS 
I ' 

- 100 ... T-=1 - .. · -: 183-2:~~ l :o-~ep-08 

FL6PR06 

FL6PR07 

FL6PR08 

FL6PR08A 

251 

251 

25 

228 

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% 0 02-Oct-06 28-Sep-07 

25 0% 0 01-Oct-07 02-Nov-07 

228 0% 0 05-Nov-07 30-Sep-08 

4.01 .01 ... 
1 

-55 43: 03-2:t-25 :o-Sep-08 

~- -- - ------t I - .. - -,. - ----t- ~----

100 -c- , • I '~.--•· ng 
••• I - ~ I --+0 - : I I '-''-'~ _,;: -~:- I ,.,...,-:::.ie1.r'"'_ -

FL6MC06 

FL6MC07 

FL6MC08 

251 

0 100% O 03-Oct-05 29-Sep-06 

236 5.92% O 02-Oct-06 28-Sep-07 

253 0% O 01-Oct-07 30-Sep-08 

4.Q1.Q1.. . -2S, -.=_~, G1-2::::•-:;3 :?:-rL,g-11 
I 

--- ------~-- . - - - ------------

FL6EV09 

FL6EV10 

100... -20 -: • ·-::·-:, : ·r,•s·· 1 

- - ----- - ----

252 

252 

252 

252 

0% O 01-Oct-08 30-Sep-09 

0% O 01-Oct-09 30-Sep-10 

~ DNFSB Milestone - Project Baseline Activity 

l'.?)TPA Milestone • • Other Baseline Milestone 

~I Milestone BL Summary 

FY 6 - QA Supp rt - pre-KE gr ut & dewater 

FY 7 - QA Supp rt - pre-KE gr ut & dewater 

4.0 .01 .01.08.01 02.04 

FY 8 - QA Sup rt - pre-KE gr ut & dewater 
• 

F 08 - QA Sup ort - post-KE rout & dewa r 

FY 6 - Procedur Support - pr -KE grout & d water 

FY 7 - Procedur Support - pr KE grout & d water 

4.0 .01 .01 .08.01 02.05 

FY 8 - Procedur Support - pr KE grout & d water 

• 
F 08 - Procedu e Support - p st-KE grout dewater 

KW grout & d water 

S Suppl - pr KW grout & d water 

ssmenVCA S Suppl - pr KW grout & water 

4.0 .01 .01 .08.01 02.06 

10 K Environme tal Support-1 

FY 9 - Environm ntal Support 

FY O - Environm ntal Support 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 
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FL6NS09 

FL6NS10 

FL6NS11 

252 

252 

225 

252 

252 

225 

0% 0 01-Oct-08 30-Se~9 

0% 0 01-Oct-09 30-Sep-10 

0% 0 01-Oct-10 23-Aug-11 

4.01 .01 ... ~2,. ~::: :· -::::·-:: ::::-- .g-·1 

~ - - ~~- - . . -~ - --,-----
100 ... ~2;, -__ .-::::·-., :::--,J-·1 

FL6QA09 

FL6QA10 

FL6QA11 

1 I 1 . -
252 252 0 Yo 0 01-0ct-08 30-Sep-09 

252 252 0% 0 01-Oct-09 30-Sep-10 

225 225 0% 0 01-Oct-10 23-Aug-11 

4.01.01 ... -:::, 1 -:, 1 C1-::::•-cc 
1

::-- .. g-11 

-- -- - --~-----t-- . ~ - - ----<---~----
100... -=,, -- =• -::::,-::;; =>- .. si-11 

FL6PR09 

FL6PR10 

FL6PR11 

I I 
- - -

252 

252 

225 

252 

252 

225 

0% 0 01-Oct-08 30-Sep-09 

0% 0 01-Oct-09 30-Sep-10 

0% 0 01-Oct-10 23-Aug-11 

4.01 .01 ... ~20 1 ~:- j O'-:::ct-co 
1

22--cJ-11 

-~ -- ----- ---------t- - •- - -•- - -~--------

100... -2: ~ ~ 1-=:•-'.;:: ::__-,- ... 0-11 

: I - - - ---- ------

FL6MC09 

FL6MC10 

FL6MC10A 

FL6MC11 

252 

140 

112 

225 

252 

140 

112 

225 

0% 0 01-Oct-08 30-Sep-09 

0% 0 01-Oct-09 22-Apr-10 

0% 0 23-Apr-10 30-Sep-10 

0% 0 01-Oct-10 23-Aug-11 

® DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

~I Milestone ... --. BL Summary 

FY 9 - Nuclear fety Support 

FY 0 - Nuclear fety Support 

FY 1 - Nuclear S fety Support 

4.0 .01 .01 .08.01 02.08 

FY o - QA Supp rt - post-KE out & dewate 

FY 1 - QA Supp rt - post-KE g out & dewate 

upport-1 

Support - po t-KE grout & ewater 

FY 0 - Procedur Support - po t-KE grout & ewater 

FY 1 - Procedur Support - po t-KE grout & ewater 

KW grout & d water 

FY 0 - Mgmt As ssment/CA S Suppl - pr KW grout & water 

FY10 - M mt Assessm nt/CAMS Su pt - post-KW rout & dewat r -
FY 1 - Mgmt As ssment/CA Suppl - po -KW grout & e 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 
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FL6RD06 

FL6RD07 

FL6RD08 

251 

253 

L_______ 

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% 4 77 02-Oct-06 28-Sep-07 

253 0% 477 01-Oct-07 30-Sep-08 

4.01.01 .. . -:s 4c: CJ-2:t-'.;, :O-Se:o-03 

--- - - ----~- . . -• ---------
100... -,, ~c ":-:.·-:: :.-5cc-:s 

I 

- . .. __ ____,. . . .. - - -
FL6SF06 251 0 100% 0 03-Oct-05 29-Sep-06 

FL6SF07 251 236 5.92% 4 77 02-Oct-06 28-Sep-07 

FL6SF08 253 253 0% 477 01-Oct-07 30-Sep-08 

4.01.01 ... -55 ~=- , 23-::::·-:'5 :c-Se,c- 0 3 

--- - - -+-~- - -· - • -- - - --.--------

100... -,: ~, •• -::•-:: .:-:cp-:3 

FL6EP06 

FL6EP07 

FL6EP08 

251 

251 

253 

0 100% 

236 5.92% 

253 0% 

I I 

----- -- -

0 03-Oct-05 29-Sep-06 

477 02-Oct-06 28-Sep-07 

477 01-Oct-07 30-Sep-08 

4.01.01... -:,1 ·:, 0 1 -2:t-:'3 :>r.,,-11 

--- -- - ----~--•-- - _ _____.,. -- ~----
100 ... -2: -=- ,-::•-:: :,-r.J-1° 

FL6RD09 

FL6RD10 

FL6RD11 

' I -- -- - --- ----

252 

252 

225 

252 

252 

225 

0% 

0% 

0% 

477 01-Oct-08 30-Sep-09 

0 01-Oct-09 30-Sep-10 

0 01-Oct-10 23-Aug-11 

4.01 .01.. . -2s -:: I Qi-'.::'-CC :>r,JJ-11 

' I ~-- - -~--• . - --i~ 
- - C I ~ -• "? 1 100 ... I L.

1 

• , I j Cl-----" '"-r"g-11 

- ~--~- - - - - ________ J -- ---

® DNFSB Milestone - Project Baseline Activity 

@:ITPA Milestone • • Other Baseline Milestone 

~Pl Milestone ,,__-. BL Summary 

FY 6 - 1 00K Ra Con Support 

FY 7 - 1 00K Ra Con Support 

FY 8 - 100K Ra Con Support 

4.0 .01 .01 .08.01 03.02 

FY 7 - 1 00K Oc pational Sal ty & Health 

pational Sal ty & Health 

FY 7 - 1 00K Em rgency Plann ng Support 

FY 8 - 1 00K Em rgency Plann ng Support 

4.0 .01.01.08.01 03.05 

10 K Rad Con S pport-1 

FY 9 - 1 00K Ra Con Support 

FY 0 -100K Ra Con Support 

4.0 .01.01 .08.01 03.06 

FY 1 - 1 00K Ra Con Support 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 7 of 66 
02-Nov-06 07:54 

FL6SF09 

FL6SF10 

FL6SF11 

252 

252 

225 

252 

252 

225 

0% 477 01-Oct-08 30-Sep-09 

0% 0 01-Oct-09 30-Sep-10 

0% 0 01-Oct-10 23-Aug-11 

4.01 .01 ... -=0 -= -·-2:·-:, ::--.g-·· 
- - - - -- -------~-- - - - -+ - - -------------

100... -:, -__ , -2c·-:, -----0-· · 

FL6EP09 

FL6EP10 

FL6EP11 

252 

252 

225 

' 
' 

252 

252 

225 

0% 477 01-Oct-08 30-Sep-09 

0% 0 01-Oct-09 30-Sep-10 

0% 0 01-Oct-10 23-Aug-11 

4.01 .01 ... sr 261 03-8ct-05 02-1,0,-0-
1 

- - - KE ... .. -~~ -- =-· · ~ ---. =~2~-i~.~ 

I ' - . - -•- - -

FL6EO06 

FL6EO07 

FL6EO08 

251 

251 

25 

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% 0 02-Oct-06 28-Sep-07 

25 0% 0 01-Oct-07 02-Nov-07 

4.01 .01 ... 52-
1 

:._,, 03-::::•-~5 I ~=--• . ::,.-0-

--- - • - ---1 • • • -------- -- - --

KEE ,-- - --·" --· --
••• I -· I ·- ' ----- --- i --- ,o.-. 

- - - -- - - -
FL6EN06 

FL6EN07 

FL6EN08 

251 

251 

25 

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% 0 02-Oct-06 28-Sep-07 

25 0% 0 01-Oct-07 02-Nov-07 

4.01 .01 ... sr I 2,.1 03-221-25 C2-tJo.-c-

' --- ~---- - . . •----~----

KE ... ::2- :__ 1 _,_,-,:,:•--=- ---·· • .:..-c-
1 ' - - - --~-- . - -- - -- -- -

FL6RC06 

FL6RC07 

251 

251 

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% 0 02-Oct-06 28-Sep-07 

® DNFSB Milestone - Project Baseline Activity 

l'§)TPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

•--• BL Summary 

FY 9 - 1 00K O pational Sat ty & Health 

FY 0 - 1 00K O pational Sat ty & Health 

FY 1 - 1 00K O pational Sat ty & Health 

4.0 .01 .01 .08.01 03.07 

10 K Emergenc Planning-1 

FY 9 - 1 00K Em rgency Plann ng Support 

FY 0 - 1 00K Em rgency Plan ng Support 

FY 1 - 100K Em rgency Plann ng Support 

4.0 .01 .01.08.02 01 .01 

KE Operations 

FY 6 - S&C KE perations 

FY 7 - S&C KE perations 

FY 8 - S&C KE perations 

• 
4.0 .01 .01.08.02 01 .02 

KE Engineering 

FY 6 - KE Engin ering Suppo 

FY 7 - KE Engin ering Suppo 

FY 8 - KE Engin ering Suppo 

• 
4.0 .01 .01.08.02 01.03 

FY 7 - KE RadC n Support 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

FL6MW07 

FL6MW08 

251 

25 

236 5.92% O 02-Oct-06 28-Sep-07 

25 0% 0 01-Oct-07 02-Nov-07 

4.01 .01 ... ~=-1 ::~, 03<~:•-,;s 2:?-\Jo.-c-

- - - - - ~ - -----.-- . ~ -~---~-------
KE S... ,:- :_ , -::c·-::o :=-,w,-2-

, ' I 

FL6SH06 251 0 100% O 03-Oct-05 29-Sep-06 

FL6SH07 251 236 5.92% o 02-Oct-06 28-Sep-07 

FL6SH08 25 25 0% 0 01-Oct-07 02-Nov-07 

4.01.01 ... 1 s2-
1 

261 1 1 c:-::.:t-~5 r ';:?-r~c. -0-

- -- - --~- -- . - ~ ~----~-~~~ 

- - KE ... " :2J __ :c. 
1 

- r -~:•-cc 
1

~ ~-• ,c.-:~ 
FL6NU06 

FL6NU07 

FL6NU08 

251 

251 

25 

0 100% O 03-Oct-05 29-Sep-06 

236 5.92% O 02-Oct-06 28-Sep-07 

25 0% 0 01-Oct-07 02-Nov-07 

4.01 .01 ... -,5 4cc 03 -8ct-J5 , :o-Sep-08 
: I ' 

---- - ------~---- .. • 1-- -- --- ------- -

KW ... -:: ~~- ~.-::•-:;: _;-~ei..:-C:3 

. _._ . - - -

FL6WO06 

FL6W007 

FL6W008 

251 

251 

253 

0 100% O 03-Oct-05 29-Sep-06 

236 5.92% 24 02-Oct-06 28-Sep-07 

253 0% 24 01-Oct-07 30-Sep-08 

4 01 01 I -,5 48,- 1 I 03-::Jct-c5 30-Sep-08 
. . ... I - : . _J_____ ----

® DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

~Pl Milestone ,.. __ ., BL Summary 

FY 7 - KE Main or1< Control 

FY 8 - KE Main or1< Control 
• 

4.0 .01 .01 .08.02 01 .05 

KE Safety & Hea 

FY 7 - KE Safe & Health Su ort 

4.0 .01.01 .08.02 01 .06 

KE Nuclear Safe 

FY 8 - KE Safe & Health Su ort 
• 

FY 6 - KE Nucle r Safety Sup ort 

FY 7 - KE N ucle r Safety Sup ort 

FY 8- KE Nucle Safety Supp rt 

• 
4.0 .01.01 .08.02 02.01 

K Operations 

FY 6 - S&C KW perations 

FY 7 - S&C KW perations 

FY 8 - S&C KW perations 

4.0 .01.01 .08.02 02.02 

Page 8 of 66 
02-Nov-06 07 :54 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



i 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

FL6WE06 251 0 100% 0 03-Oct-05 29-Sep-06 

FL6WE07 

FL6WE08 

251 

253 

236 5.92% 

253 0% 

24 02-Oct-06 28-Sep-07 

24 01-Oct-07 30-Sep-08 

4.01 .01 ... -:S "'· .>::::•-:: .v-SB1.<o 

- - --~-- . - . -•--------

KW ... -,, -- .. -::·-:, .-:cv-:: 

- . ~ . - - --

FL6RW06 

FL6RW07 

FL6RW08 

251 

251 

253 

0 100% 

236 5.92% 

253 0% 

0 03-Oct-05 29-Sep-06 

24 02-Oct-06 28-Sep-07 

24 01-Oct-07 30-Sep-08 

4.01 .01 ... -,: "3. c:-.:::•-c: :>::ep-CS 
- - ----~- -- . - -- -- -----~----

KW ... -,: ~, .:-::::·-:: :.-Ccv-:2 

FL6WM06 

FL6WM07 

FL6WM08 

251 

251 

253 

I . . - - -

0 100% 0 03-Oct-05 29-Sep-06 

236 5.92% 24 02-Oct-06 28-Sep-07 

253 0% 24 01-Oct-07 30-Sep-08 

4.01 .01 .. . , -55 48S I 03-.:::t-05 ~O-Sep-08 

I I 
---- --:- -c:c:: - - :-,.. 1 - - t ---r~~ 

KW ... ·· 1 V0. I ' 0.--.t-,. 1 ·0-.eµ-Ov 

FL6WH06 

FL6WH07 

FL6WH08 

251 

251 

253 

0 100% 

236 5.92% 

253 0% 

---- . -
0 03-Oct-05 29-Sep-06 

24 02-Oct-06 28-Sep-07 

24 01-Oct-07 30-Sep-08 

4.01 .01 ... -55 1 ~::= C3-::::·-:;s :s-Sec-C3 

---- - -----~--- - - <- ------~----

KW ... -,, ~- :.-::·-:: ::-Sec<: 
--- . ~- --- - --

® DNFSB Milestone - Project Baseline Activity 

t?)TPA Milestone • • Other Baseline Milestone 

@sf>I Milestone ,.._.., BL Summary 

ering Suppo 

FY 8 - KW Engi ering Suppo 

FY 7 - KW Rad n Support 

FY 8 - KW Rad n Support 

ork Control 

FY 8 - KW Main ork Control 

FY 7 - KW Safe & Health Su port 

FY 8 - KW Safe & Health Su port 

4.0 .01 .01 .08.02 02.06 

FY 6 - KW Nucl r Safety Sup ort 

Page 9 of 66 
02-Nov-06 07:54 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 10 of 66 
02-Nov-06 07:54 

!~)"'"-~;, t~• .,,,;B:~:~?~:~-~ -- f~; ~ ~~{. ,,· ~ t :, ~ ·1...:,-~ --; : . - -~ ~. 

' 

,, ' • : ~~ ' • - .:. .i ,_, : • , • ~ -"':..,,- ... ; - - • 

FL6WN07 

FL6WN08 

251 236 5.92% 

~ 
253 253 0% 

24 02-Oct-06 28-Sep-07 

24 01-Oct-07 30-Sep-08 

I 
4.01 .01... 48C 43'; G1-'.)c•-:s 1 '.'3-,-ag-10 

' -----------t-~-- - - -..- ----------+----------

Kw I • 0 O • C • • • •• • 0 • • n ... I ""- ""' , I 1° ------- i "o-,-c,g-,, 
- - - - - -- - - - -- - - - - - ---
FL6W009 252 252 0% 24 01-Oct-08 30-Sep-09 

FL6WO10 228 228 0% 24 01-Oct-09 26-Aug-10 

4.01 .01... 48Ji - 480
1 

--
1 01-0ct-08 I 26-rug-10 

--------.=----::;1--.-, - --~----~ -----, -
_____ KW ... I_ ""- j "-- i___ _ _ ~ ---t-_ .. l "-·:u~1-U-

FL6WE09 252 1 252 0% 24 01-Oct-08 30-Sep-09 

FL6WE10 228 228 0% 24 01-Oct-09 26-Aug-10 

4.01 .01.. . ! 480 j 480 01-Jct-08 26-r ug-10 
I I 

1 

--f • 1,,/ ,..,,7 • - "I .,..... ~ ,-, -KW ... I "'" "" - ·v---" I ____ _.g-1 C 

- __ i_ -- ---- ___ I ___ _ 

FL6RW09 

FL6RW10 

252 

228 

252 

228 

0% 24 01-Oct-08 30-Sep-09 

0% 24 01-Oct-09 26-Aug-10 

4.01 .01... 480 I 480 
1 

01-0ct-CS 26-,- ug-10 

--- ----+-------t ___ _, ---------f- - ----
KW ... j 4SJ 1 420 1 : 01-2:::t-:=s 12•~-,-ug-10 

-- . - - - - - - ----
FL6WM09 252 

FL6WM10 228 

252 

228 

0% 24 01-Oct-08 30-Sep-09 

0% 24 01-Oct-09 26-Aug-10 

4.01 .01 ··· I 480 i 480 ' : 01-0ct-C8 26-r ug-10 --KS41's1-----------r- G1-Cct-C3 ~ 
FL6WH09 

FL6WH10 

252 

228 

252 

228 

0% 24 01-Oct-08 30-Sep-09 

0% 24 01-Oct-09 26-Aug-10 

@ DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone • • Other Baseline Milestone 

~Pl Milestone ... --• BL Summary 

FY 7 - K\/V Nuci r Safety Sup ort 

FY 8 - KI/V Nuci r Safety Sup ort 

4.0 .01 .01 .08.02 02.07 

perations 

FY 0 - S&C KI/V perations 

4.0 .01 .01 .08.02 02.08 

Engineering-

FY 9 - KW Engi ering Suppa 

FY O - KI/V Engi ering Suppa 

4.0 .01 .01 .08.02 02.09 

ork Control 

FY O - KI/V Safe & Health Su port 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



I 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 11 of 66 
02-Nov-06 07:54 

4.01 .01 ... 

KW .. . 

--- - -- ---·--

. I e I; t - , t • 

FL6WN10 228 228 0% 24 01-Oct-09 26-Aug-10 

4.01.01... ' -,: ~c: ~:o-::c:-::s :c-5~µ-2~ 

--- - • -- ---t- -- • • - -- - ------- ---

FL6FS06 

FL6FS07 

FL6FS08 

100... -,: ~- ,.-:::•-:: _:-cca-Cc 

251 

251 

253 

I . . -

0 100% O 03-Oct-05 29-Sep-06 

236 5.92% 4 77 02-Oct-06 28-Sep-07 

253 0% 477 01-Oct-07 30-Sep-08 

4.01.01 ... -2s -20 
1 

07-'.Jcl-'.:3 2:-,-ug-11 

-- - - - . __ L -- -. . - -- I ____ I ___ _ 

FL6FS09 

FL6FS10 

FL6FS11 

100... -2': -;__ -·-::c·-:s ;_>," 3-·1 

I ---- - . - - --- - --- - - -
252 

252 

225 

252 

252 

225 

0% 

0% 

0% 

477 01-Oct-08 30-Sep-09 

0 01-Oct-09 30-Sep-10 

0 01-Oct-10 23-Aug-11 

4.01 .01 .. . -~5 i ~:,. 2:-2:t<)5 :O-Sep-'.;8 

I 
- - --- •----------------- ---i t- ____ __, ---------

100 ·cc •o "-·•' I ·•. co 
... __ 

1 

"· ' I a--~--·· I N-~cµ-c" 

- - - --
FL6AS06 

FL6AS07 

FL6AS08 

251 

251 

253 

0 100% 

236 5.92% 

253 0% 

0 03-Oct-05 29-Sep-06 

4 77 02-Oct-06 28-Sep-07 

477 01-Oct-07 30-Sep-08 

4.01.01... ~22 ·2s 01-::c1-J3 123-,-uJ-7 7 
I I 

100 ... , T -;_, I -r ~ •)1-:::1-'.;~ 

1

:3-,-u~-1-1 _ 

® DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

~I Milestone ...,_.., BL Summary 

-~---FY 9 - KW Nucl r Safety Sup ort 

FY O - KW Nucl r Safety Su ort 

4.0 .01 .01 .08.03 01.01 

FY 6 - Facility S pport 

FY 7 - Facility S pport 

FY 8 - Facility S pport 

4.0 .01 .01 .08.03 01.02 

FY 9 - Facility S pport 

FY O - Facility S pport 

FY 1 - Facility S pport 

4.0 .01 .01 .08.03 02.01 

10 K Auxiliary S pport 

FY 6 - Auxiliary upport 

FY 7 - Auxiliary upport 

FY 8 - Auxiliary upport 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 12 of 66 
02-Nov-06 07:54 

FL6AS1 0 252 252 0% 0 01-Oct-09 30-Sep-10 

FL6AS11 225 225 0% 0 01-Oct-10 23-Aug-11 
_ __J 

4.01.01. .. -5, ~:, ::-::·-:: ::-Sc:<2 

--------~----- ----------------
100... -,, -: ,:-:.·-:: "'-ccc-:2 

I 
- - -,I - - ~ -- ---- -------

FL6WS06 251 0 100% 0 03-Oct-05 29-Sep-06 

FL6WS07 251 236 5.92% 477 02-Oct-06 28-Sep-07 

FL6WS08 253 253 0% 477 01-Oct-07 30-Sep-08 

4.01 .01 ... 1 -:,, -:, 0 1 -2c:-c3 1 ::-re.g-11 
' 

---- ----1- - ~ -- - -• - .- ----- -1~~ 1 

100 "S I " 0 -.c:-,c ' "a--u~-., 
... I I I I -

- . - - --- -- - --
FL6WS09 

FL6WS10 

FL6WS11 

252 

252 

225 

252 

252 

225 

0% 477 01-Oct-08 30-Sep-09 

0% 0 0 1-Oct-09 30-Sep-1 0 

0% 0 01-Oct-10 23-Aug-11 

4.01 .01 ··· ] 502 ] 2os• 1 1 03-8ct-J5 ' 28-Sep-o-

-- -- - -----.------ ----,- -------t--------,----
Slud ... ~;2 : ;_:: I s-:-:=>:·-:s 1 2S-Se1>'J-

----- I_ I__ - -~-- ' I ____ _ 
SL63007 251 

SL63007A 10 

SL63007B 84 

SL6MGMTRES 19 

FL607ST 0 

SL7MGMTRES 19 

SL63008 192 

FL6KWM01 

l 
0 

0 100% 

0 100% 

0 100% 

0 100% -0 100% 

0 100% 

177 7.82% 

0 0% 

o 03-Oct-05 29-Sep-06 

132 07-Nov-05 18-Nov-05 

132 21-Nov-05 24-Mar-06 

o 05-Sep-06 29-Sep-06 

1041 02-Oct-06 

982 04-Sep-07 28-Sep-07 

1041 02-Oct-06 06-Jul-07 

1041 06-Jul-07 

@) DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone • • Other Baseline Milestone 

WI Milestone BL Summary 

FY 0 - Auxiliary upport 

FY 1 - Auxiliary upport 

4.0 .01 .01.08.03 03.01 

1 0 K Waste Han 

FY 7 - Waste Ha dling Suppa 

FY 8 - Waste Ha dling Suppa 

4.0 .01 .01 .08.03 03.02 

FY 9 - Waste H dling Suppa 

FY 0 - Waste H dling Suppa 

4.0 .01 .01 .09.01 01 .01 

upport Servi s 

t delivery 

urements - 2 d delivery 

FY0 Manageme Reserve 

• 
• art FY07 

FY0 Manageme Reserve 
• 

FY 7 - Program upport Servi s 

FY 1 - Waste H dling Suppa 

• logi from KW slu ge consolidat n complete 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

SL61027 

SL61028 

251 

192 

-

0 100% 

----+ 
177 7.82% 

! 03-0ct-05 I 0•3-Jul-07 

03 -Oct-05 013-Jul-O/ 

0 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

4.01 .01 ... 443 111 03-Oct-05 06 -Jul-07 
I ! I 

Slud l~ i -- 03-0~ cc-J,.1-c-
... I , . ; _____ _ __ _ i ____ _ 

SL61053A 192 177 7.82% 1041 02-Oct-06 06-Jul-07 

4.01 .01 ... 44~ ,-- 03-Oct-05 06-Jul-o-

- __ Slud .. . !_ 44~ ~ 1-- _ _ : __ ~-o:-Oct-cS- o~-~-i:_ 

SL61036 

SL61037 

251 

192 

0 100% 

177 7.82% 

0 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

4.01 .01 ... 443 1 17, 
1 

03-Oct-05 06-Jul-07 
' I I 

--- Sl ;;-d~~-~ -,;-='. - -,-- 1 03-'.Jct-25 0•,-,ul-07 

____ _ :__ __ _,__ I ______ I___ _ _ _____ _ 
SL61040 

SL61042 

251 

192 

0 100% 

177 7.82% 

O 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

4.01 .01... 443 177 03 -Oct-JS 0G-Jul -07 
I I I -------,-----;----; -·-------r---~ ----

-- - - - Sl~d~ .. 
1
- 44: 1 ,-- : - _ 1 -- - I O>')ct-25 r:6-Jul-~-

SL61059 251 1 0 100% 0 03-Oct-05 129-Sep-06 

--l--
SL61060 192 177 7.82% 1041 02-Oct-06 06-Jul-07 

4.01 .01 ... 44~ ,-- I 03-Oct-25 26-Jul-0-
, 

------~--~--~-------.-------------
51 d 4 •·1 ,-- r•~,c- c IC-U .,, I ~, i vv-~C,·, C j c~-v•• • 

_ __I __ ___.. _ I ___ I ___ I _______ _ 

© DNFSB Milestone - Project Baseline Activity 

l'§)TPA Milestone • • Other Baseline Milestone 

@sPI Milestone ,..._.., BL Summary 

·-·· -· FY 6 - Sludge P ject Controls 

FY 7 - Sludge P ject Controls 

4.0 .01 .01 .09.01 01 .03 

FY 7 - Training upport 

4.0 .01.01 .09.01 01.04 

nt Support 

FY 6 - Sludge P curement S port 

FY 7 - Sludge P curement S port 

4.0 .01 .01 .09.01 01 .05 

FY 7 - Sludge - ngineering M nagement 

4.0 .01 .01 .09.01 01 .06 

rol 

FY 7 - Sludge - ocument Co rol 

4.0 .01 .01 .09.01 01.07 

Page 13 of66 
02-Nov-06 07:54 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



r----
KBC Baseline 
as of: October 06 month-end Fluor Hanford 
SL61045 

SL61046 

_____J 

251 

192 

0 100% 

177 7.82% 

0 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

4.01 .01 ... 44~ , -- 03-Cct-C5 06-Jul-c-

-----+-~--- ' ----- ---- 1-~ --
Slud ... I 44: I , -- 1 03- cc-Jul-0-

- I I j - -- - - -
SL61049 

SL61050---t 

SL61054 

SL61055 

251 0 100% 

.--
192 177 7.82% 

251 

192 

0 100% 

177 7.82% 

0 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

0 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

4.01.01 .. . 
1 

44~ ,~ - , 03-Oct-CS 0'o-Jul-0-

' ' 

~~- I c:-J::t-25 C:G-J ... l-c-
1 

- ~ -- - - -- -
SL63013 

SL63014 

251 

192 

0 100% 

177 7.82% 

0 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

4 01 01 44:1 17~ 03-Oct-05 06-Jul-07 
• ••• • I I I I 

----------;--•-------e---- ---
Slud ... 1 443 1 1--

1 
1 02 -:::>::t-'.)) J1J-Jc.Jl-o -

l I I 
- . - - --- --- --- - -----

SL61017 

SL61018 

251 

192 

0 100% 

177 7.82% 

0 03-Oct-05 29-Sep-06 

1041 02-Oct-06 06-Jul-07 

4.01 .01 .. . 302 3S 03-Oct-05 12-D~c-06 

-- - - - ---- --- --- --~ --~- ----

® DNFSB Milestone - Project Baseline Activity 

l'§JTPA Milestone 

®sPI Milestone 

• • Other Baseline Milestone 
,.. __ ., BL Summary 

nvironmental Support 

Support 

Page 14 of 66 
02-Nov-06 07:54 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



I 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

SL61022A 

SL61022 

251 

51 

0 100% 

---, 
36 30% 

O 03-Oct-05 29-Sep-06 

1182 02-Oct-06 13-Dec-06 

4.01 .01 .. . 443 1-- I 03-Jct-JS 06-Jul-0-
1 1 I , 

--- -- - --•---~-- +-------•---- ---~----------
Slud ... I 44: ! , --

1 

I I G3-2ct-J5 I 06-Jul-O-

- - -- - - --
SL61041 251 0 100% 0 03-Oct-05 

1 I 02-Oct-06 

29-Sep-06 

06-Jul-07 SL61043 
L 

192 177 7.82%1 

4.01 .01 ... 443 1,- I , 03-Oct-05 OG-Jul-07 

-- - -- I__ -- ~ - -- - I - _ __,____ ----

-~-~~d ... 1 _ 7 _ 1--: _) _: 03~0ct~O~ OG-::_ 
SL64111 251 I 0 100% 0 03-Oct-05 29-Sep-06 

SL64112 192 177 7.82% 1041 02-Oct-06 06-Jul-07 

4.01 .01 ... 44: 177 , 03-0ct-05 06-Jul-o-
l I I -- --~-- 443]--~-- --~ ~ 

_ Slud~J I _ 1--
1 

_ _ I _ i::Jul-0~ _ 

SL64107 251 0 100% o 03-Oct-05 29-Sep-06 

SL64108 192 177 7.82% 1041 02-Oct-06 06-Jul-07 

4,01.01 ... I 39S, 133 , QJ-2Ct-J5 03-f,13)-Q-
I I 

---- - -- --~--r-----~--------- -~-------,----
KE .. . I 399 1 1:,:, 0>2:'-25 I C>f\13)-0-

1 i I 
- - - - - --- - - - - - ---

SL6KEPC006 

SL6KEPC007 

I 251 

148 

4.01 .01 ... I 

KE ... 568 
I_ 

•• t : 

0 100% 1 

133 10.14% 

O 03-Oct-05 29-Sep-06 

1085 02-Oct-06 03-May-07 

01-Mar-05 31-May-07 

I 
I 01-Mar-05 I :.1-1,1ay-07 

-- --

® DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone 

@sPI Milestone 

• • Other Baseline Milestone 

--- BL Summary 

FY 6- Sludge - P ocedure Sup art 

FY 7 - Sludge - rocedure Su port -
4.0 .01.01.09.01 02.05 

s 

nVCAM 

nal Safety Su port 

4.0 

KE Containerizat n Procurem nt 

KE Containeriza n Procurem nt 

4.01 .01 .01 . 9.03.02.01 

KE Contain rization Ope tions/RadCo 

• 
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Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

,, 
,N'• ' ~Q,'ii.< ~,,L r $ -. 

SL6KEOP115 88 0 100% -563 03-Oct-05 08-Feb-06 Re tnove all racks from KE basi 

----i -· -- --
SL6KEOP120 123 0 100% -466 03-Oct-05 30-Mar-06 Re tnove debris fr )m KE basin -.. 

-----, ----, 
SL6KEOP185 16 0 100% 112 31-Mar-06 21-Apr-06 KE NLOP Sampling 

I 

-- - ---
SL6KEOP125 155 0 100% -563 09-Feb-06 19-Sep-06 Vacuum bul sludge from <E basin & di position smal --- -- --
SL6KEOP115C 21 0 100% -429 09-Feb-06 10-Mar-06 Contingenci for Remove, II racks from I E basin 

• - ---·-------- ------------- ------------- --- ---------- --------- ---
SL6KEOP120C 23 0 100% -466 31 -Mar-06 02-May-06 Contingen :y for RemovE all debris fro In KE basin 

• --
120 ~ ~ ----+ --

&RA SL6KEOP165 -565 03-Apr-06 20-Sep-06 KE final p ss readiness --- ----, - -
SL6KEOP175 40 59 5% -490 23-May-06 19-Jul-06 Final Pa s Installation Construction orces 

22 1 
-r r --

SL6KEOP126C 0 100% -563 02-Oct-06 31-Oct-06 Co tingency for \ acuum bulks udge from KE 
• 

SL6KEOP125C 8 0 100% -563 20-Sep-06 29-Sep-06 Cor tingency for 'v acuum bulks µdgefrom KE 
I 

- - ---1 ------------ ------------- ------------- ------------- --------- ----
SL6KEOP140 0 0 100% 941 31-Oct-06 

• nterface - KE Bulk Sludge C omplete to K 
--

SL6KEOP155 0 0 100% 1211 31-Oct-06 

• nterface - KE Bulk Sludge c Pmplete to Tn -
SL6KEOP130 60 60 0% -563 01-Nov-06 30-Jan-07 C nduct qualifiE d process tes ·ng & implem, 

-• -- - _. 
SL6KEOP110 0 0 0% 0 01-Mar-05 

C§.'l M34-338 Complete KE Sludge Conta nerization-Or Sinai -- -- -----• - -
SL6KEOP106 0 0 0% 1757 31-Oct-06 

----------~ -
)NFSB-119E I<_~ -~l_u_d~~-C_c ntainerized --- ------------ ------------- ------------

SL6KEOP111 0 0 0% 1211 31-Oct-06 
I C§.'l 1134-338 Con plete KE Slud 9e Containeri - - - -

@ii ARL 12.1a Tr nsfer of KE F Pund Fuel to SL6KEOP135 0 0 0% 1748 09-Nov-06 

- -
SL6KEOP180 29 29 0% -572 02-Oct-06 09-Nov-06 KE rnal pass star up 

• ---
SL6KEOP130C 9 9 0% -562 31-Jan-07 12-Feb-07 Contingency for Conduct q µalified proce 

I 

SL6KEOP180C 2 2 0% -572 10-Nov-06 13-Nov-06 C >ntingency for KE final pass startup 
I 

-- ---, --··-·-··--- ····· · -······ ······-···-·· ------------- -------- ---· 
SL6KEOP145 40 40 0o/o r -572 14-Nov-06 15-Jan-07 Ir itial final pass cleaning KE E asin ., 
c--- ------< 
SL6KEOP170 40 40 0% 1085 14-Dec-06 12-Feb-07 inal pass filte disposal ,. 

--

® @ DNFSB Milestone - Project Baseline A ctiv ity 

~ ~TPA Milestone • • Othe r Baseline M ilestone 

~ ~Pl M ilesto ne BL Summary 

debris 

------------- ------------

basin & disp sition small d 

basin & dispc sition small d 

-----·---- - -------------

i Found Fuel ~etrieval Corr 

------------

ebris 

!bris 

------------

plete 
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------------- ---------------

------------- ------------ --

nsfer ComplE e 

ntation 

------------- ------------- -------------- ------------- ------- ---- ----

ation 
W Complete 

s testing & in plementation 

············· ·····-····-·· ····-······- ------------- ---------------

Layout: KBC Monthly Baseline 

TASK fi lte r: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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SL6KEOP147 30 30 

SL6KEOP170C 57 57 

SL6KEOPM1 0 0 

SL6KEOP190 0 0 

SL6KEOP145C 26 26 

SL6KEOP160 0 0 

SL6KEOP150 20 20 

SL6KEOP151 0 0 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

___J 

-572 16-Jan-07 27-Feb-07 

1085 13-Feb-07 03-May-07 

0 

1132 

31-May-07 

27-Feb-07 

-572 28-Feb-07 04-Apr-07 

-572 04-Apr-07 

1086 05-Apr-07 02-May-07 

1573 03-May-07 

4.01 .01 ... ~"" ' 1:: o:-2c•-::::: · c:-1.1a1-o-

___ - • --- • • -- .... -----------< - --

KW ... 
1 

=-" , I, c:-2:·-:::: -l.la1-c-
' I , 

SL6KEWC006 

SL6KEWC007 

251 

148 

0 100% 

133 10.14% 

O 03-Oct-05 29-Sep-06 

1085 02-Oct-06 03-May-07 

4.01 .01 ... 3% I I:: 03-Oct-CS , O>l,lay-0-

~~ - . -----------..- . ~ -.... - ..... -- -~- ~~-

KE .. . 1 :'.JS La c_-::•-::: '.a-i.lJ,-0-

1 I ' 
--- ---

SL6KEEN01 0 0 100% 1 -572 03-Oct-05 29-Dec-05 

SL6KEEN006 251 0 100% 0 03-Oct-05 29-Sep-06 

SL6KEEN015 120 0 100% -572 30-Dec-05 20-Jun-06 

SL6KEEN020 71 44 10% -572 21-Jun-06 29-Sep-06 

--, 
SL6KEEN007 148 133 10.14% 1085 02-Oct-06 03-May-07 

SL6KEEN015C 0 100% 70 21-Jun-06 21-Jun-06 

4 01 01 'GC , - - no ~ t " co 11 Q-1 .;.,,..., vJ I '-'.,;•,__,C. •-.,_, L J• \, 3) • I 

• • ••• I ; '. -- • - - - -

€) DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone • • Other Baseline Milestone 

~Pl Milestone ,.__.., BL Summary 

Post-transfer cleaning KE asin -
Contingenc for Final pas filter disposa -

® DNF -122E KE F nal Pass Siu ge Containeri ed 

• Interface KE Final Pa s Cleaning to Transfer Con iner #5 

Contingenc for Final pa cleaning KE Basin & filter isposition 
• 

• lnterfac - KE Final Fl or Cleaning t Start of KE ydrolasing 

Position d bris for grout g/video/ins I comparator lates in bays 
• 
• Campi te KE Contai erization 

4.0 .01 .01 .09.03 02.02 

KE Containerizat n System M int/Work Con rol 

KE Containeriza n System M int/Work Con rol 

4.0 .01 .01 .09.03 02.03 

Final p ss installatio and testing -KE Containerizat n Engineeri Support 

Conlin ency for Fina pass equipm nt procurem nt 

4.0 .01 .01 .09.03 02.04 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

SL6KENS105 

SL6KENS007 

191 

148 

0 100% 

133 10.14% 

-572 30-Dec-05 29-Sep-06 

1085 02-Oct-06 03-May-07 

4.01 .01 .. . 300 1 I~-, ' : 03-0ct-25 Oi-lJa,-0-
, 

---- KE ... . ~"~: ___ I. . -- - - • o·"::-"-;7z1.b,-0-
1 • I I 

SL6KEQA007 148 133 10.14% 1085 02-Oct-06 03-May-07 

4.01 .01 .. . Jc,c, 1 "" , 
1 

03-0ct-05 I OJ-1-1.,,-o~ 
I , I 

KE ... 1 ~ 1~~ _,=-=-~· :~ 2.,-rh 1 -o-

SL6KEPR006 

SL6KEPR007 

251 

148 

' . . . -
0 100% 0 03-Oct-05 29-Sep-06 

133 10.14% 1085 02-Oct-06 03-May-07 

4.01 .01.. . I 399 1 L: , I 03-'.::ct-05 03-1,13,-0-
1 ' 

--- -- -~ __ _______.., - • - _ _,. -----1 ---------------------

KE ... :;ss 1 ~.., C'-2:t<:_ :..,-r.,a\-c-
. - - -

SL6KETR006 

SL6KETR007 

251 

148 

0 100% 

133 10.14% 

0 03-Oct-05 29-Sep-06 

1085 02-Oct-06 03-May-07 

4.01 .01.. . , 309 7 ~: OJ-:::ct-25 Cc-lia,-0-
1 

---- - - _, ---~ . --- - ------. --------
KE ... =:~~ 1~~ 

1 

=~-::t-'.;5 I ':,.,-l,1::.i,-8-
1 I 

- l I -- - - I - - -

SL6KEEV006 

SL6KEEV007 

251 I 

148 

0 100% 0 03-Oct-05 29-Sep-06 

133 10.14% 1085 02-Oct-06 03-May-07 

4.01 .01 .. . 1 3',S : 1.. O>Oc'-cC ~c-1,b,-o-

- -- - KE ... 1 :;;;:-' ___ 1., · - - -- • c-:- '.:c•-:" I~ 

I J_ _J__ - __ j_ __ J___ --

@ DNFSB Milestone - Project Baseline Activity 

l?JTPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

BL Summary 

inal Pass Sy tern AB / Ha ard Analysis 

KE Containeriza n Nuclear S fety 

4.0 .01.01 .09.03 02.05 

KE Containerizat n QA 

KE Containerizat n QA 

KE Conta ineriza n QA 

4.0 .01 .01 .09.03 02.06 

KE Containerizat in Procedure 

KE Containerizat n Procedure Support 

KE Containeriza n Procedure Support 

4.0 .01 .01 .09.03 02.07 

KE Containeriza n Training I pl & Support 

KE Containeriza n Training I pl & Support 

4.0 .01 .01 .09.03 02.08 

KE Containeriza n Environm tal support 

KE Containeriza n Environm tal support 

4.0 .01.01 .09.03 02.09 

KE Containeriza n Industrial afety 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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Sl6KEIS006 251 0 100% O 03-0ct-05 29-Sep-06 

Sl6KEIS007 ~ --133 10.14% 1085 02-0ct-06 03-May-07 

4.01.01.. . cc : ::-:::c·<c :c-c~c-c: 
- - - - -- ·-- . . - ~----~~----

Tran... _c : v:-:,·-:, :v-::cv:_ 
~ . . --- -

Sl6XFSE015 52 0 100% 75 03-0ct-05 15-Dec-05 

SL6XFSE020 31 0 100% 83 13-0ct-05 28-Nov-05 -SL6XFSE020C 8 0 100% 83 29-Nov-05 08-Dec-05 

SL6XFSE015C 3 0 100% 75 16-Dec-05 20-Dec-05 

-----
4 .01 .01 .. . 2r i 0 

1 
03-Oct-05 25-rug-06 

' ' 
• •- • - ---<--- - - - --

- T ran... ~2: 1 _ :: _ cv-~,·-:~ !~-~~C•a 
Sl6XFCS005 81 0 100% 0 03-0ct-05 30-Jan-06 

SL6XFCS010 15 0 100% 75 21-Dec-05 13-Jan-06 

Sl6XFCS006CU 17 0 100% 0 28-Dec-05 20-Jan-06 

Sl6XFCS010C 4 0 100% 75 16-Jan-06 19-Jan-06 

SL6XFCS015 6 0 100% 75 20-Jan-06 27-Jan-06 

Sl6XFCS005CU 40 0 100% 0 23-Jan-06 20-Mar-06 

Sl6XFCS015C 4 0 100% 75 30-Jan-06 02-Feb-06 

Sl6XFCS007CU 40 0 100% 0 27-Mar-06 19-May-06 

SL6XFCS025 27 0 100% 0 09-May-06 15-Jun-06 

Sl6XFCS008CU 38 0 100% 15 22-May-06 14-Jul-06 

SL6XFCS007C .. . 25 0 100% 24 24-Jul-06 25-Aug-06 

Sl6XFCS005C 34 o, 100% 4 31-Jan-06 20-Mar-06 

® ® DNFSB Milestone - Project Baseline Activity 

@) @)TPA Milestone • • Other Baseline Milestone 

®s ®sPI Milestone Bl Summary 

KE Containerizat n Industrial afety 

I I I t• I • t I 

water return ine design/sp c/bid/procur -
HI water return line bal of ma design/spe req/procure -ontingency f HIH waterr urn line bal o matt design/ pec/req/proc re 

ontingency f r HIH water r turn line desi n/spec/bid/pr 

4.0 .01.01.09.04 01.03 

sfer System onstruction 

plete transfe system insta lation 

nstall HIH wa er return line 

ransfer Syst m Installation (Contingenc Use) 

Contingency or Install HIH water return I e 

Test HIH wat r return line 

Transfer Sys em lnstallatio (Contingenc Use) -
Contingency for Test HIH ater return Ii e 

cure 

Transfer S stem lnstalla ion Completi n (Contingen y Use) -
Constru ion perform I T 

• 
Transfe System lnsta ation Closeo t (Contingen Use) -

Trans er System In allation Com letion (Conti ency Use) 
• 

Contingency for Complete ansfer syste installation -
layout: KBC Monthly Baseline 
TASK filter: All Activ ities 

_J 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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4.01 .01 ... 41S 

Tran ... 413 

SL63257C 176 

SL6XFSE005 27 

SL632188 18 

SL6XFOR001 35 

SL63218BC 

SL6XFSE00SC 

!----
SL6325781 167 

SL6XFOR001C 

SL6M3280 0 

SL63280 14 

SL6XFM03 0 

SL63282 24 

SL63282C 

SL63282C1 157 

_J 

SL63283 6 

SL61021 0 

SL6XFM01 0 

SL610017 0 

SL6XFM05 0 

_j_ 

0 100% 

0 100% 

0 100% 

0 100% 

0 100% 

0 100% 

152 8.99% 

0 100% 

0 100% 

17 30% 

0 100% 

24 0% 

0% 

117 0% 

6 0% 

0 0% 

0 0% 

0 0% 

0 0% 

--1 U2-2ct-C5 ! :01-l .1ay-U~ 

I 

0 23-Jan-06 29-Sep-06 

--+ 
0 09-May-06 15-Jun-06 

0 22-May-06 15-Jun-06 

0 16-Jun-06 04-Aug-06 

0 15-Jun-06 15-Jun-06 

0 15-Jun-06 15-Jun-06 

0 02-Oct-06 31-May-07 

---I 
0 07-Aug-06 07-Aug-06 

0 08-Aug-06 

0 08-Aug-06 

1211 

25-Aug-06 

31 -Oct-06 

0 28-Aug-06 29-Sep-06 

o 29-Sep-06 29-Sep-06 

9 02-Oct-06 16-May-07 

79 30-Jan-07 06-Feb-07 

0 

9 

0 

1132 

31-May-07 

16-May-07 

31-May-07 

27-Feb-07 

® DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

• • -IIIIIIF BL Summary 

·-·· 
KE Transfer ps Manage ent & Suppo -Ops sup ort for lntegr led Acceptan Test 

• 
OPS Tr ining Run/D Run KE-KW ludge X'fer S s 

• 
Suppo Contractor & DOE ORR -Contin ency for OPS Training Run ry Run KE- W Sludge X'f r Sys 

Contin ency for Ops upport for Int grated Acee lance Test 
I 

KE Transfer Ops Support 

Conti gency for Su r& DOE OR 

___ __ __ ~_SJ_ _ ! -~ -~~f_i:r_ I<_ _-~(~~~~-!~___ _ ______ _____ _ 
Tran fer KE Sludg in containers 1 & 2 to KW 
I 

• nterface - KE Bulk Sludge emoval to Tr nsfer Comple e 

Tran fer KE Sludg in container 3 & 4 to 

• 
Co tingency for ransfer of KE ludge to 

ransfer of KE Sludge to K 

Perform 5th atch transfer 

~ M34- 4 KE- Sludge Removal Co plete 

• lnterfa e - Transfer omplete to Retrieval C mplete 

@ DNF -120E KE- ludge Remov I Complete 

• Interface KE Final Pa s Cleaning to Transfer Con iner #5 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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4.01 .01 .. . ~' 3 

Tran ... ! 413 , IS~ -,. c:-:=~:~ '. 3"-~13\-C: -·~-• ••••••• I I u__.,-,,_,-~,- 1~5 , __,1-r.L.1)'-U • • , •• , 
: : 

- ------='---=------' -- · ... · ... c • • .. ,,,~--

SL63263A 

SL63263B 

SL63264 

95 

44 

132 

167 

0 100% 

0 100% 

0 100% 

152 8.99% 

156 03-Oct-05 17-Feb-06 

0 23-Jan-06 24-Mar-06 

O 27-Mar-06 29-Sep-06 

0 02-Oct-06 31-May-07 

4.01.01 ... 418 ' 1:: c:-:::•-:: :1-•.10,-0-

. ------ ... - ----- ---------
Tran... ~13 i := "" -==•-_s "l-':a1-'.J-

I ' 
- -

SL63253B 251 0 100% 0 03-Oct-05 29-Sep-06 

SL63254CU 17 0 100% 0 28-Dec-05 20-Jan-06 -SL63253CU 40 0 100% 0 23-Jan-06 20-Mar-06 

SL63255CU 132 0 100% 0 27-Mar-06 29-Sep-06 

SL63253C 167 152 8.99% 0 02-Oct-06 31-May-07 

4.01 .01 ... : 418 1 15 2 , 1 0 3-:J:t-25 
1 

:1-Ma,-0-

---- Tran~ .. ; - 41 d ... -~ 1 s::. • - • - -~~~~ 

I · I 

SL6X3201B 251 ol 100% 1 0 j 03-Oct-05 29-Sep-06 

SL6X3201C 167 152 8.99% 0 02-Oct-06 31-May-07 

4.01 .01... I 418 is: I 0 2-:::1-CS : 1-1,b,-0~ 

---- - __ _____.. ____ - . ----- ----~---~ 
Tran ... 41 :: · ..... =.,._,.-:,_•-==- _,·-•:3,.c.,-

SL632568 

SL63256C 

1 . - -----

251 

167 

0 100% 

152 8.99% 

0 03-Oct-05 29-Sep-06 

0 02-Oct-06 31-May-07 

4.01.01... I 418 1 1s: , 03-:J:t- J c :·-r.10,-0-

1 J_ I I ___________ _ 

@} DNFSB Milestone - Project Baseline Activity 

l'§JTPA Milestone • • Other Baseline Milestone 

~I Milestone BL Summary 

FY 6 - Sludge T nsfer Ops Pr j Maintenan Support 

FY06 - Slud Transfer Pr Ops Proj Ma ntenance Su port -FY06 - SI ge Transfer aintenance upport durin Ops -
FY 7 - Sludge T nsfer Ops P j Maintenan Support 

4.0 .01 .01 .09.04 02.03 

fer Engineeri g Support 

ontingency se) 

------------- ------------- ------------- ----- --- ----- -------------
Xfer Engi eering Suppo (Contingen Use) -

g Support ( ntingency U e) 

fer Engineeri 

A Support 

4.0 .01 .01 .09.04 02.06 

g Support 

XferSystem 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 

------------ --



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Tran .. . 

SL6X3415C 8.99% 0 02-Oct-06 31-May-07 

4.01 .01 ... 4,3 ·c: J:-:::::-:: :'-'.'a1-C-

- . . . . . ----------
Tran ... 4 : -- •• -::::·-:: - ·-· ·J,-, -

SL6X3215B 

SL6X3215C 

251 

167 

0 100% O 03-Oct-05 29-Sep-06 

152 8.99% O 02-Oct-06 31-May-07 

4.01 .01... 4'3 10: 0,-:::c•-J5 
1 

~•-1 .la,-u· 

- Tran .. . •- 41~- 1~~ · -----.-J-.'.-:i:t-'.;~ i --1-r,1:Jy~ 

SL6XFEV001 251 0 1001/o 0 03-Oct-05 29-Sep-06 

SL6XFEV002 167 152 8.99% 0 02-Oct-06 31-May-07 

4.01 .01 ... :1: ' ; ~:-'.:::•-:: c4-r ,J-~-

___ - ---- ---- - ~ - . - -~----------
Tran... .-::·=. - __ .=., .. :-:: =~-r-:J-~~ 

SL6XFRD005 

SL6XFRD010 

SL6XFRR010 

SL6XFRR020 

32 

24 

35 

0 

I 

0 100% 121 03-Oct-05 15-Nov-05 

0 100% 121 16-Nov-05 21 -Dec-05 

0 100% 0 16-Jun-06 04-Aug-06 

0 100% 04-Aug-06 

4.01 .01 ... ' 110 11: 1 ·-1,ia,-:· 2:'-Cc•-J-

- - . ---- . . - . --------

SL63290 

SL63300 

SL63310 

Tran ... 1 • = · · - · -·:.J,-- - .-::~-::·-=-
. ! 

_J 

40 

54 

16 

40 

54 

16 

0% 69 17-May-07 13-Jul-07 

0% 966 16-Jul-07 28-Sep-07 

0% 966 01-Oct-07 22-Oct-07 

® DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

~I Milestone BL Summary 

. .... 
ations 

raining 

plementatio & Support K -~ Xfer 

,, plementatio & Support K -~ Xfer ·1•- •· 
I I I 1• I · t 

nvironmental Support 

· I I I t• I • I 

- . - -. :. .. s Prep -
T ansfer Readi ess - Condu t contractor & DOE ORR/pr p report/corr ct findings -

• Re ive authoriz tion letter to mmence slu ge transfer 

4.01.01 . 1.09.04.03.0 ...... 
Transfer System D&D ...... 
D&D Ho e in Hose Sy tern -

Dispo e of HiH Tran fer System -
Dis ose of HiH T nsfer Syste (cont'd) 
• 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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4.01 .01 .. . .~·~·-~.J .-2·S: 

KW ... 

SL6KW150A 29 14 52% 1204 02-Oct-06 09-Nov-06 

4.01 .01.. . I 44~ -0 ' 03-'.:lct-05 , OG-Jul-O-

- - . . . --•------~----~ 
KW ... 44: : o_ -:::::-'.:: c•----,1-0-

SL6KW003 

SL6KW003C 

SL6KWOP050 

61 

7 

70 

0 100% 

0 100% 

70 0% 

, 
119 03-Oct-05 30-Dec-05 

119 03-Jan-06 11-Jan-06 

9 29-Mar-07 06-Jul-07 

4.01.01 ... 1 50-
1 

:::,-4 1 03-Qct-05 
1 

1~-Feb.'.)8 

• • • • - < -

KW ... ~;- ::,---t S~-=='-~:: 1:>Fet<'S 
I : I I 

SL6KW015 208 0 100% 0 03-0ct-05 31-Jul-06 

SL6KW115 251 0 100% 0 03-Oct-05 29-Sep-06 

SL6KW155 251 154 27.7% 0 03-Oct-05 29-Sep-06 

SL6KW015C 10 0 100% 33 01-Aug-06 14-Aug-06 

SL6KW115A 251 236 5.92% 887 02-Oct-06 28-Sep-07 

SL6KW020 150 150 0% 9 11-Oct-06 16-May-07 

SL6KWOP045 122 122 0% 9 02-Oct-06 28-Mar-07 

SL6KW020A 0 0 0% 0 29-Sep-06 

SL6KWOP005 80 80 0% 9 15-Mar-07 06-Jul-07 

SL6KW155A 29 29 0% 1204 02-Oct-06 09-Nov-06 

r---
SL6KW022M 1 0 0 0% 9 16-May-07 

® DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone 

~ I Milestone 
• • Other Baseline Milestone 

---• BL Summary 

· I I I t• t I I 

FY 7 - Procurem nt Contracts loseout -
4.0 .01.01 .09.05 01 .03 

ction (install ion, CAT) 

r KW FPSR onstruction (i stallation , C T) 

Final pass installation a d testing -.01.01 .09.05 02.01 

debris remo I operations 

FY 6 - KW Oper tions Mgmt & Support 

FY 6 - ERDF Di osal during W retrieval 

Conti gency for K debris remo I operations 

• I terface - from KE debris so ·ng to finish KW consolid tion 

KW final p ss readiness -
FY 7 - ERDF Di osal during W retrieval -

Layout: KBC Monthly Baseline 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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SL6KWOP010 40 0% 9 1 0-May-07 06-Jul-07 

SL6KW021M 

l 
0 0 

SL6KW023M 0 0 

SL6KW2154 0 0 

SL6KW2151 0 0 

0% 

0% 

0% 

0% 

94 

1036 

0 

06-Jul-07 

06-Jul-07 

31-Jul-07 

0 31-Jul-07 

SL6KWOP015 30 ~ o 0% 9 09-Jul-07 17-Aug-07 

,-
SL6KW1 15B 95 95 0% 887 01-Oct-07 15-Feb-08 

...__ 
SL6KWOP020 29 29 0% 9 20-Aug-07 28-Sep-07 

SL6KWOP025 29 29 0% 29 20-Aug-07 28-Sep-07 -SL6KWOP020A 31 31 0% 9 01-Oct-07 12-Nov-07 

SL6KWOP025A 31 31 0% 29 01-Oct-07 12-Nov-07 

-----< --
SL6KWOP030 40 40 0% 9 16-Oct-07 12-Dec-07 

t---
SL6KWOP20M 0 0 0% 0 31-Jan-08 

SL6KWOP035 24 24 0% 9 13-Dec-07 18-Jan-08 

-; 

SL6KW020M 0 0 0% 344 18-Jan-08 

I-

SL6KWOP055 20 20 0% 887 21-Jan-08 15-Feb-08 

SL6KWFIN 0 0 0% 887 15-Feb-08 

4.01.01. .. ,,- ::· •.. :::c•-:: ':-Fct-co 

. . . - - -
KW ... - - .• <:c·-.c ·•ct-., 

95 0 100% 156 03-Oct-05 17-Feb-06 

e-----

SL6KW120 

SL6KW121 44 0 100% 0 23-Jan-06 24-Mar-06 

® DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

®sf'I Milestone ,__-w BL Summary 

·----------- ··· ···-···- -· 

-
KW Fina Pass lnstalla ion Construct on Forces -
• lnte ace - KW slu ge retrieval 

[2l M3 -35A All KW ulk Sludge is placed in Co tainers 

~ DN SB-119W 
KW fin I pass startu 

Sludge Con inerized 

-
FY 8 - KW Ope tions Mgmt & Support 

FY0 - Final pass leaning KW asin -FY0 - KW Condu qualified pr ss implem talion -
FY 8 - Final pas cleaning KW Basin -
FY 8 - KW Cond ct qualified p ocess imple entation - Final pass fil er disposal 

ontingency f r Final pass eaning KW B sin & filter di position 

Interface - W sludge rel ·eval comple to start of 1 t MCO proce sing 

Position deb s for grouting video/install mparator pl es in bays 
• 

• KW sludg retrieval sub roject compl te 

FY06 - KW re Ops Maint nance Suppo -
Layout: KBC Monthly Baseline 
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SL6KW120A 

SL6KW1208 95 

236 5.92% 

95 0% 

887 02-Oct-06 28-Sep-07 

---, 
887 01-Oct-07 15-Feb-08 

4.01.01.. . ,,.- ::1 s:-::::•-:: •:-c~L-:o 

. . . . -· -
KW ... -- ,_ :,·--- --c1_ --

SL6KW1 10 

SL6KWOP040 

SL6KW110A 

251 

28 

251 

SL6KW1~ I 

0 100% 

28 10% 

236 5.92% 

95 0% 

0 03-Oct-05 29-Sep-06 

0 22-Aug-06 29-Sep-06 

887 02-Oct-06 28-Sep-07 

887 01-Oct-07 15-Feb-08 

4.01.01 .. , S~- 1 

::;::;• C'.:";-2..-:t<': • :-;::-et-:'S 

KW .. . - :,=-- -- . . . ---:::~::::5 1
~ 0 et,-c3 

SL6KW125 

SL6KW125A 

SL6KW125B 

. . 
251 

251 

95 

0 100% 

236 5.92% 

95 0% 

O 03-Oct-05 29-Sep-06 

887 02-Oct-06 28-Sep-07 

887 01-Oct-07 15-Feb-08 

4.01 .01 ... S~- :,:, 1 e,:,_ =::t-=:S 15-Feb-';c 

' 
~ • - • ' • • - -----< - --- -

KW ... ~0- 2:, 1 J: '-'~'-:'"' 1., Ft..:b<~S 

SL6KW130 

SL6KW130A 

SL6KW1308 

I . -

251 

251 

95 

0 100% 

236 5.92% 

95 0% 

0 03-Oct-05 29-Sep-06 

887 02-Oct-06 28-Sep-07 

887 01-Oct-07 15-Feb-08 

® DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone • • Other Baseline Milestone 

®f I Milestone BL Summary 

4.0 .01 .01 .09.05 02.03 

Retrieval En ineering 

FY 6 - Engineeri g Support 

Final pass design ocumentatio / developme t / testing -
FY 7 - Engineeri g Support Consol Ope ations 

FY 8 - Engineeri g Support K Consol Ope ations 

4.0 ,01 ,01.09.05 02.04 

port 

FY 7 - KW - Nu ear Safety Su port 

FY 8- KW- Nuci ar Safety Su port 

4.0 .01 .01 .09.05 02.05 

K Retrieval QA 

pport 

Consol Ope lions 

Layout: KBC Monthly Baseline 
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I 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

--------1 -95 95 0% 887 01-Oct-07 15-Feb-08 

4.01 .01 ... ss- "= 1 G3-0ct-'.:5 
1 

15-"eb-:S 

-- - -- • _,_ • • -·- --------

KW ... ~~·- :~ 1 ::r::-::t<:) I l--Feb-J2 

SL6KW135 

--1 
SL6KW135A 

SL6KW135B 

251 0 100% 1 

251 ~ 6 

t----
95 95 

5.92% 1 

0% 

I I ---

0 03-Oct-05 29-Sep-06 

887 02-Oct-06 ~28-Sep-07 

~ 01-0~ 15-Feb-08 

4.01 .01 .. . 1 ss~ :: 1 03-0ct-'.:5 j 15-Feb-03 
I 

-- KW.. . . S', - . c-1 . . Oa-':-•-J:, -1 15-Fe~ 

I 
-- -- --

SL6KW140 251 0 100% o 03-Oct-05 29-Sep-06 

SL6KW140B 

2511 236 5.92% --887 0 2-0ct-06 

95 95 I 0% ~ 01 -0 ci-07 15-Feb-08 

28-Sep-07 

4.01.01 ... I ~1 I 24 1 : 130-Jun-JG 

1

10-0ct-OG 

- -- - - • • - • • - 1 - - - - - ---,----

KW. .. -1 ~~ 1 20-JL,!1-'.;J ! 1O-C::t<)::-, 

SL6KW010 

SL6KW010C 

SL6KW010C1 

SL6KW017 

61 

3 

7 

14 

3 

7 

0 

. - -- _I ___ _ 

0 30-Jun-06 26-Sep-06 

---1 
0 27-Sep-06 29-Sep-06 

---, 
0% 9 02-Oct-06 1 0-Oct-06 

0% 9 10-Oct-06 Lo 
4.01 .01 ... ' 25_1_1 - 2 03<)ct-05 

1 
2~-Sep-06 

I 
-- -- - --- • -1 ~ • --------

SI d -,, 1 'J' ,___"'' r,__ I r,c-. ) [JC u ••• I -- , I _,--._,~-~J 1._--_,Cj-) 
-- - - - - -- ~ --

251 0 100% o 03-Oct-05 29-Sep-06 SLT6125 

SLT6130 ----251 2 98% 0 03-Oct-05 29-Sep-06 

® DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone 

~Pl Milestone 

• • Other Baseline Milestone 

BL Summary 

4.0 .01 .01 .09.05 02.07 

FY 7 - Training upport Servic s 

FY 8 - Training upport Servic s 

4.0 .01 .01 .09.05 02.08 

K Retrieval En ironmental 

FY 6 - KW Envir nmental Sup ort 

FY 7 - KW Envir nmental Sup ort 

FY 8 - KW Envir nmental Sup ort 

4.01 .0 .01 .09.05.02. 0 ,...., 
KW R rieval Readin ss ,...., 
KW sf ge retrieval adiness -FY 6 - Continge y for KW slu ge retrieval r adiness 

FY 7 - Continge cy for KW slu ge retrieval r adiness 

• eceive autho zation to co ence 

4.0 .01.01 .09.06 01 .01 

De ign Review & Misc Functio al Support 

lions 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 

SLT6310 

SLT6315 

SLT6305CU 

SLT6320 

SLT6316 

SLT6330 

SLT6305CU2 

SLT6305C 

SLT6317 

---I-
SLT6321 

SLT6340A 

SLT6340A10 

SLT6340A-1 

251 1 0 100% 0 03-Oct-05 29-Sep-06 

87 0 

81 0 

58 0 

100% 

----; 

100% 1 

100% 

36 01-Nov-05 09-Mar-06 

--,'-----1-7+I28-D~ 21-Apr-06 

132 03-Jan-06 24-Mar-06 

---,. 
85 0 100% -22 01-Jun-06 29-Sep-06 

1lo~ 72 19-Jun-06 19-Jun-06 

49 0 100% 
---, 

O 24-Jul-06 29-Sep-06 

65 0 100% -63 29-Jun-06 29-Sep-06 

r------< 
10% 1 145 130 

I --; 
-22 02-Oct-06 30-Apr-07 

190 190 0% -19 29-Nov-06 29-Aug-07 

201 201 0% -81 13-Dec-06 28-Sep-07 

201 201 0% -41 13-Dec-06 28-Sep-07 -17 17 0% -58 01-Oct-07 23-Oct-07 

4.01 .01.. . ='.1 ' :: ::-::::-:: :,-S.ep-03 

- - • 1 -- • - • - -- - ----- ----

SLT6205 

SLT6210 

Slud .. . :,1
1 

-- •• -::·-> :,-:::cP-co 
. - --

251 0 100% -64 03-Oct-05 29-Sep-06 

+--- --l 
37 33 77.29% -4 7 09-Aug-06 29-Sep-06 

4.01.01 ... I 85 1 C 'J1 -J,n-J'3 2S -Sep-0•J 

-- ___ _, _ _, . -· --

Trea. .. Sc : • n-01
0 

I 

@ DNFSB Milestone 

~TPA Milestone 

WI Milestone 

- Project Baseline Activity 

• • Other Baseline Milestone 

.. --• BL Summary 

----- ------ -

in /Tech Su port 

ss 

BNGA Issue I AN RFP 

BNGA rocure MOS -
BNGA rocure CSA S Equipment 

BNG Design Modi 1cations (Con ngency Use) -
Cantin ency for BN A Complete esign - ss 

CSAPS Equi ment - FY07 

CSAPS Equi ment - FY07 FY06 MR) 

BN A Procure C APS Equip ent - FY08 
• 

4.0 .01 .01 .09.06 01 .05 

En ironmental S pport Design Procure 

Prep re Environm tal Docume ation (RDR / WP) -
4.01 .01 . 1.09.06.02.0 
~ 

Treatm nt Engineerin 
~ 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
SLT6510 85 0 100% 0 01-Jun-06 29-Sep-06 

. -
SLT6505 85 0 100% 0 01-Jun-06 29-Sep-06 

L_ 
4.01 .01 ... =:1 : C.-:::c:<: =,-Sep-C•.:: 

-- . . . . --- - ---

Tre a. .. :: · - -_:·--- .·-c~.-:-

SLT6225 251 0 100 ¼ 8 03 Oct 05 29 Sep-06 

SLT6229 

SLT6230 

SLT6228 

o+-- o 100% -81 24-Jul-06 

48- 0 

0 0 

4.01 .01 ... : 251 : 

Trea ... 

Slud ... 2S1 

100% 

0% 

-81 25-Jul-06 29-Sep-06 

29-Sep-06 -8 

------------1 -----~ 

j CJ'>:-_;•ct -0~ 1 r,r '.:..:t...:p-0(., 

I 

SLT6105 251 0 100% 0 03-Oct-05 29-Sep-06 

-~ ~-
4.01 .01 ... 

Slud ... 

YCPM001 30 0 100% 9 07-Aug-06 18-Sep-06 

- - - -~ 
4.01 .01 ... 1 -:;..:-=::t-'.;:: 1 I '.:,-Jul-C 

Fuel ... 

SL6FT00S 5 0 100% 29 03-Oct-05 07-Oct-05 

+ 
SL6EF015 5 0 100% 0 03-Oct-05 07-Oct-05 

SL6EF030 20 0 100% 13 03-Oct-05 28-Oct-05 

® DNFSB Milestone - Project Baseline Activity 

~ TPA Milestone • • Other Baseline Milestone 

~ I Milestone BL Summary 

·-~&C D FMP's 

____ -- ~ -~~ - _(t_~~S!". _~~-:9_1_ N_e_~~~y_e_ -~~---------- ___________ _ 
DOE eview & App ove PDSA R v.0 FY06 -
• S bmit PDSA ev.1 

.01 .01 .09.06 02.05 

tmentQA 

Support Desi n & Procure 

t I f t• 1. I 

Managemen 

ge Treatmen Project Man gement 

4.01 . 1.01 .09.06.0 .13 ,. 
Slud e Treatement Options Stud ,. 
Prep re Yucca Min Sludge Disp al Proposal ocument 

• 
4.0 .01 .01 ,09.07 01 .01 

Fu I Fragment R trieval/Packa ing 

Op determine t I/equipment vailabli lity 

En ineering dete ine req'd m intenance 
I 

-------·--·- ------------- ------------- -------------
De elop test pla 

• 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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SL6EF020 

SL6EF040 

SL6EF055 

SL6EF035 

SL6EF045 

SL6EF025 

SL6EF065 

SL6EF060 

SL6EF075 

SL6EF070 

SL6EF080 

SL6EF085 

SL6EF090A 

SL6EF090 

SL63260FDA 

SL63260FD 

10 0 100% 

---1 
10 0 100% 

--------t 
1 0 100% 

20 

2 

40 

i: 
186 

181 

0 

0 

0 

5 

0 100% 

0 100% 

0 100% 

0 100% 

0 100% 

0 100% 

0 100% 

49 

49 

0 

0 

0 

5 

37% 

37% 

0% 

0% 

0% 

0% 

0 

23 

29 

13 

13 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1036 

10-Oct-05 

31-Oct-05 

07-Nov-05 

31-Oct-05 

30-Nov-05 

24-Oct-05 

22-Dec-os 

21-Dec-05 

06-Jan-06 

03-Jan-06 

09-Jan-06 

16-Jan-06 

21-Oct-05 

11-Nov-05 

07-Nov-05 

29-Nov-05 

01-Dec-05 

20-Dec-05 

30-Dec-05 

21-Dec-05 

06-Jan-06 

05-Jan-06 

29-Sep-06 

29-Sep-06 

29-Sep-06 

29-Sep-06 

06-Jul-07 

1036 09-Jul-07 13-Jul-07 

4.01 .01.. . ~- 1 ,. 11 -JL 1-C>~ ';,. -r~~.-•>✓ 

- - • • • - - ----<-----

Fuel... ,- . . · .• I-~- • ··u.·. 

SL63260F 50 17 72% 0 11-Jul-06 19-Sep-06 

SL63260FM 

1 
or-- 0 0% 1211 31-Oct-06 

SL63260FC 8 0% 0 20-Sep-06 29-Sep-06 

® DNFSB Milestone - Project Baseline Activity 

(?JTPA Milestone 

®sf>I Milestone 

• • Other Baseline Milestone 

wa--. BL Summary 

• 
De elop work pa kages 

R vise training aterials 
I 

R ceive/deliver ools/equipm nt 

------------ ·-··--------- ------------- -------------
D velop operati g procedure 

• 
onduct opera ing crew train ng 

P rform req 'd m intenance/re st -
------------

onduct man gement asse sments 

eclare Read ess 

------------- ------------- -------------
Receive auth rizationto s rt up 

omplete cor ective action 

Process disc arge chute isters 

Process strai er basket ca isters -
• debris sorti g complete 

• lnte ace - From K bulk sludge consolidation to process fi I strainer ba els 

Proce s final straine baskets 

4.01 .0 .01 .09.07.01 2 ,..., 
Fuel T ansfer Syste ,..., 
KE Fu I Frag Retr/P ging during E Conta ineriz lion & Xfer -

• nterface - KE Bulk Sludge omplete to K Found Fuel etrieval Co lete 

FY 6 - Contingen y for KE Fue Frag Retr/Pk ing during K Containeriz ion & Xfer 
I 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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SL6KWF100 4 ~ 100% 196 01-Dec-05 06-Dec-05 

SL6KWF010 100 0 100% 0 31-Oct-05 27-Mar-06 

SL6KWF090 10 0 100% 190 01-Dec-05 14-Dec-05 

-SL6KWF105 5 0 100% 196 07-Dec-05 13-Dec-05 

SL6KWF015 60 23 75% 0 28-Mar-06 20-Jun-06 

+---
SL6KWF025 80 49 50% 0 08-Jun-06 29-Sep-06 

.__ 
SL6KWF020 80 49 50% 0 08-Jun-06 29-Sep-06 

SL6KWF095 10 0 100% 190 15-Dec-05 30-Dec-05 

SL6KWF092 150 135 10% 352 02-Oct-06 07-May-07 

---+ 
SL6KWF110 5 22 0% 196 14-Dec-05 20-0ec-05 

SL6KWF003 188 188 0% 415 02-Oct-06 29-Jun-07 

SL6KWF040 35 
t-

35 0% 577 02-Oct-06 17-Nov-06 

SL6KWF045 35 35 0% 572 02-Oct-06 17-Nov-06 

SL6KWF030 50 50 0% 551 02-Oct-06 12-Dec-06 

---+ 
SL6KWF035 30 30 0% 551 06-Nov-06 19-Dec-06 

J_ 
SL6KWF210 153 153 0% 780 23-Feb-07 28-Sep-07 

SL6KWF035C 0% 551 20-Dec-06 20-Dec-06 

SL6KWF032 90 90 0% 1 352 08-May-07 13-Sep-07 

® DNFSB Milestone - Project Baseline Activity 

[?)TPA Milestone 

®f I Milestone 
• • Other Baseline Milestone 

... --• BL Summary 

rep JCS wk p g & procedu for WCH fu I 

D !ermine need perform basi measureme /perform an lyses, ind la sampling 

rep/approve CS wk pkg fo 325 fuel 

• 
onduct dry ru for WCH fu I 

Complete/ ssue tech ba is documents ind Nat'I pro ram review -
FH pre are/review/ap rove K'N/CV /CSB AB ch nges -
FH pre are/review/ap rove KW/CV /CSB SARP hanges -ackage and hip 325 fuel 

Ma ntain K'N fuel processing e uipment/PMs 

eceive \NCH fuel 

Fa ricate MCO f el baskets 

Mo ify K'N/CVD/ SB procedur s -
Mo ify KW/CVD/ SB training Ian -
D review/app ve KW/CVD/ SB AB chan es -I plement K'N/ VD/CSB AB hanges -

FY07 - Clo MCO data ackages -
ontingency f r implement W/CVD/CSB B changes 

Startup aintenance c mplete KW/ 0/CSB -
Layout: KBC Monthly Baseline 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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SL6KWF048 36 36 0% 352 09-Aug-07 28-Sep-07 

SL6KWF032C 

-----< 
SL6KWF047 

SL6KWF048A 

SL6KWF049 

SL6KWFM1 

SL6KWF032CB 

SL6KWF2~ 

SL6KWF032C1 

--i 
SL6KWF210A-1 

SL6KWF050 

SL6KWF052 

SL6KWF055 

SL6KWF055C 

SL6KWF060 

--I 
SL6KWF060C 

11 ~ 11 ~ 

>-
5 ~ 5 

24 1 24 ~ 
5 I 5 1 0% I 
0 0 ~ 

101 10 0% 1 

8 

9 

194 

2 

20 

>--
8 

9 

194 

15 

2 

20 

0% 

0% 

I oo/o l 

----+ 
0% 

I I 

0% 

0% 

0% 

352 14-Sep-07 28-Sep-07 

361 I 24-Sep-07 
I 

28-Sep-07 

352 01-Oct-07 01-Nov-07 

369 02-Nov-07 08-Nov-07 

344 18-Jan-0B 

I -----< 
7 40 02-Sep-08 15-Sep-08 

535 19-Sep-08 30-Sep-08 

---< 
99 01-Oct-08 13-Oct-08 

I ---< 
535 01 -Oct-08 09-Jul-09 

99 14-Oct-08 10-Nov-08 

137 10-Nov-08 

99 11-Nov-08 03-Dec-08 

99 04-Dec-08 05-Dec-08 

---t -< 
99 08-Dec-08 07-Jan-09 

99 I 08-Jan-09 I 08-Jan-09 

--, 
SL6KWF065~ 0 0 0% 99 08-Jan-09 

- _J ______, 
SL6KWF070 20 20 __: ___: 09-Jan-09 05-Feb-09 

SL6KWF070C 30 I 30 

1 

0% 99 06-Feb-09 20-Mar-09 

SL6KWF080 10 10 0% 119 I 23-Mar-=ci9 03-Apr~ 

SL6KWF075 

SL6KWF072 

20 

50 

20 

50 

0% 

0% 

99 23-Mar-09 17-Apr-09 

I 
107 23-Mar-09 01-Jun-09 

® DNFSB Milestone - Project Baseline Activity 

l'§.'JTPA Milestone • • Other Baseline Milestone 

~I Milestone ,..._..., BL Summary 

-
mplete t<M// VD/CSB 

FY 8 - Conduct r adiness self- ssessment 

• 
R gulatory com liance revie 

Interface - rom complet, n of t<M/ Ret ·eval to start f 1st MCO pr cessing 

FY0 - Managem nt Reserve 
I 

FY - Close MC data packa s 
I 

FY 8 - Continge cy for Startup maintenance complete KW CVD/CSB 

FY 9 - Close MC data packa es 

Co duct KW/CV /CSB fuel pr cessing dry ns 
• 

• eciare readi ess 

• 
nduct contra tor ORR/Co plete correcti e actions- fuel processi g 

ontingency f r Conduct co tractor ORR/ omplete corr ctive actions fuel proc s 

onduct DOE RR/Complet corrective a tions/deciare eadiness- fuel processi 

Contingency r Conduct D E ORR/Co lete correcti 

Receive au orization to tart up - fuel rocessing 

Process 1st CO of found uel @ KW, s ip to CVD 

actions/de re readines 

Contingenc for Process 1 t MCO of fo nd fuel @ , ship to CVD -
Process 1 t MCO of fou d fuel @ CV , ship to CSB 
I 

Process 2 d MCO offo d fuel@ K , ship to CVD 

• 
Maintenan of t<M//CV /CSB to supp rt found fuel rocessing -

Layout: KBC Monthly Baseline 
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I I 
SL6KWF075C 8 8 

t---
SL6KWF085 10 10 

119 06-Apr-09 15-Apr-09 

---I 
0% 

0% 1 

ssi 20-Apr-09 29-Apr-09 

----,J-1-09_. 30-Apr-09 13-May-09 

Continge cy for Proces 2nd MCO o found fuel @ 

Process nd MCO off und fuel @ C D, ship to C B 

D 

SL6KWF305 
+--- ------;;;;;; 

20 20 0% 1 
99 30-A~ 28-May-09 ------ - -- --- Process rd MCO of fo nd fuel @ 

• 
, ship to CV 

SL6KWF310 

SL6KWF310C 

SL63511A 

-+ SL63511 -SL6KWF315A 

SL6KWF215 

10 10 0% 

19 19 0% 

t' 00~ 

0 0 0% 

99 129-May-09 11-Jun-09 

99 12-Jun-09 09-Jul-09 

----! 
421 

--+ 
09-Jul-09 

09-Jul-09 

10E-10

I 

0% I ___ 5_25__,l>--1-o_-J_u_1-0_9--< 23-Jul-09 

20 20 0% 515 10-Jul-09 ' 06-Aug-09 

____J 

4.01 .01 .. . I 948 GS: ' I i 03-O:t-'.;5 I OS-Jul-0'.: 

-- -- . _. - - . - . ______.,_ -----------
CVD ... r~,4~ __,-_, C..,,-::::•-~-= "C-Jul-1;~ 

I 

SL6CVD005 251 0 100% 0 03-Oct-05 29-Sep-06 

SL6CVD~ 
1---< 

5.92% 1 
____J 

251 236 99 02-Oct-06 28-Sep-07 

1---
SL6CVD005B 253 253 0% 99 01-Oct-07 30-Sep-08 

1---
SL6CVD005B-1 194 194 0% 99 01-Oct-08 09-Jul-09 

4.01.01 ... 1 2:1 1 : ' 103-2:•-:s ' 2S-~ep-0G 

--- - - • .. - .. - -•- -- ~------

0&0 .. . : =~1 ::: '.:.~--=::::t-'.;:: :=.>Scp-i;":; 

' . - --

L o 100% 

251 0 100% 

DT62006S 

DT067351 

-590 03-Oct-05 

-590 F ct-05 29-Sep-06 

4.01 .01... :,1 : ::-::::•-> ='-Scp-~3 

~- --• --- .. -- ~--------
D&D... :, . I - c:-:.·--= I : 0 -::Oc;:;-co 

; - ,_ - - - ----

@} DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone 

€'.$Pl Milestone 

• • Other Baseline Milestone 

.. --• BL Summary 

4.0 .01 .01 .09.07 03.01 

CV Operations 

Process 3rd MCO off und fuel @ D, ship to C B 

• 
Conlin ncy for Proc ss 3rd MCO f found fuel CVD, ship t CSB 

• 
• lnte ace - from Found Fuel rocessing C mplete to Xf of garnet m 

__ __ _ -~--~ -_ ?~_n_~ -~l;l~I _F'. -~~~!':'\l. ~-o _ _1~I~.t~- ______ . ____ ____ ___ __ _ 
Condu t post-proce sing cleanup 
• 
Lay u MCO proces ing systems 
• 

FY 6 - Maintain VD operatio I for found fu I 

FY 7 - Maintain VD operatio I for found fu 

FY 8 - Maintain VD operatio I for found tu 

FY 9 - Maintain VD operatio I for found f el 

.01 .01 .10.01 01 .01 

Manageme t 

• seal Year 20 6 Start 

Manageme t - KE, FY06 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

. : . . . ,. 

I I I I I I I 

I ; I 

DT067371A 251 1 0 100% -590 03-Oct-05 29-Sep-06 . : . 06 

_______________ -- ---

4.01 .01 .. . I I I I I I I· 

D&D ... . : . 
DT067381A 251 0 100% -590 1 03-Oct-05 29-Sep-06 . : . . . ,. 

~ - - - ---- -
4.01 .01 ... I I I I I ' ' 

D&D ... . : . Managemen 

DT067391 251 0 100% -590 03-Oct-05 29-Sep-06 ". Managemen - KE, FY 06 

-- ---
4.01 .01 .. . I 251 , 03-2ct-25 i ~~·-S:.ep-C'3 ' ' ' ' I I ,. 

D&D ... " . .. ontrol 

DT067401 251 0 100% -590 03-0ct-05 29-Sep-06 . : . •• ontrol - KE, F 06 

-- -
4.01 .01 ... 12,L, ! 4.0 .01 .01 .10.01 01 .07 

D&D ... s:::-··.::..:::r-:::·-~- ::,:-,... _,,J-11 Manageme t-1 

DT077351 I 251 236 5.92% 1 -590 02-Oct-06 28-Sep-07 Manageme t - KE, FY07 

DT62007C 

-i 
0 0 0% 

DT62008S 0 0 0% 

0 

0 01-Oct-07 

28-Sep-07 
• F seal Year 20 Complete 

• F seal Year 20 8 Start 

DT087351 253 253 0% -590 01-Oct-07 30-Sep-08 D& Manageme t - KE, FY0B 

DT62008C --+_; 0 0% 

DT62009S 0 0% 

0 

0 01-Oct-08 

30-Sep-08 
• seal Year 20 8 Complete 

• seal Year 20 9 Start 

DT097351 210 1 210 0% --590 01-Oct-08 31-Jul-09 D& Manageme t - KE, FY09 

~ DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone • • Other Baseline Milestone 

~I Milestone ,.. __ ., BL Summary 

Page 33 of 66 
02-Nov-06 07:54 
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as of: October 06 month-end Fluor Hanford 

Page 34 of 66 
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_J 
DT081027 42 42 0% 

t-- ---< 
-63 03-Aug-09 30-Sep-09 -DT62009C 0 0 0% 0 30-Sep-09 

• F seal Year 20 9 Complete 

DT62010S 0 0 0% 0 01-Oct-09 
• seal Year 20 0Start ---- -------- -- -- ------- -------------- -------------------------- ----------- -------- ------ -------------

DT091027 125 125 0% -63 01-Oct-09 01 -Apr-10 D& Mgmt- KE O KWTransi ·on Mgmt, FY 10 

DT620KWS +-o 0 0% -80 27-Apr-10 
• D&D M ngement Start 

DT101028 110 110 0% -80 27-Apr-10 30-Sep-10 D&D Ma agement - , FY 1 o -DT62010C 0 0 0% 0 30-Sep-10 
• F seal Year 20 0 Complete 

DT101028-1 93 93 0% -80 01-Oct-10 15-Feb-11 D& Manageme t - KW, FY 11 1 

----• ------------ ------------- --------------- - ---------- -------------------------- -------------------------- - - -- - --------
DT111028 132 132 23-Aug-11 

DT11IROF , 19-Aug-11 

-590 I 02-Oct-06 28-Sep-07 

-------t---+-----,c----+--- ----I- --- ------------
DT067361C 253 253 0% -590 01-Oct-07 30-Sep-08 

DT967361D 210 210 0% -590 01-Oct-08 31-Jul-09 

DT077361A 42 42 0% -63 03-Aug-09 30-Sep-09 

DT077361B 125 125 0% -63 01-Oct-09 01-Apr-10 

DT107361 110 110 0% -80 27-Apr-10 30-Sep-10 

DT107361-1 93 93 0% -80 01-Oct-10 15-Feb-11 

DT117361 132 132 0% -80 16-Feb-11 23-Aug-11 

4.01 .01 .. . 123~ , 124'; I I 02-Oct-JS 23-rug-11 

---- --- ----- _I I - I -- '---- I -----

@ DNFSB Milestone - Project Baseline Activity 

t?)TPA Milestone 

WI Milestone 

• • Other Baseline Milestone 

..---r BL Summary 

4.0 .01 .01 .10.01 01 .08 

ols- KE, FY 7 

Project Con ols - KE, FY 8 

D& 

D&D Mana ement - KW, Y 11 -
FY11 - IROF Costs 
I 

reject Contr Is - KE/KW T nsition, FY0 -

4.0 .01 .01 .10.01 01 .09 

Project Con rols - KE/KW Transition , F 10 

D&D Proj ct Controls - KW, FY 10 - D& Project Con rols - KW, FY 11-1 

D&D Projec Controls - K , FY 11 -
Layout: KBC Monthly Baseline 
TASK filter: All Activities 
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DT067371C 

DT067371D 

DT077371A 

DT0773718 

DT087371C 

DT087371 C-1 

DT087371B 

r---
253 

210 

42 

125 

110 

253--0%t--

210 

42 

125 

110 

0% 

0% 

0% 

0% 

0% 

0% 

30-Sep-08 

f-----
-590 01-Oct-08 31-Jul-09 

-63 03-Aug-09 30-Sep-09 

-63 01-Oct-09 01-Apr-10 

-80 27-Apr-10 30-Sep-10 

-80 01-Qct-10 15-Feb-11 

-80 16-Feb-11 23-Aug-11 

4.01 .01 ... , 23: 1 :4 I 02-'.J:::t-C:G I :?~-r ug-11 

. ~ . . - - - ~- -- --

D&D... =~- -~ '=-::::·-". :.-~"J-11 

DT067381B 

DT067381C 

DT067381D 

DT077381A 

DT077381B 

DT087381A 

DT087381A-1 

DT087381B 

251 

253 

210 

42 

__. 
125 

110 

93 

132-r--

236 5.92% 

253 0% 

210 0% 

42 0% 

125 0% 

110 0% 

93 0% 

132 0% 

-590 02-Oct-06 28-Sep-07 

-590 01-Oct-07 30-Sep-08 

-590 01-Oct-08 31-Jul-09 

-63 03-Aug-09 30-Sep-09 

-63 01-Oct-09 01-Apr-10 

-80 27-Apr-10 30-Sep-10 

-80 01-Oct-10 15-Feb-11 

---! 
-80 16-Feb-11 23-Aug-11 

® DNFSB Milestone - Project Baseline Activity 

(?JTPA Milestone 

~I Milestone 
• • Other Baseline Milestone 

BL Summary 

07 

General Tr ning - KE, F 08 

D& General Tr ning - KE, F 09 

4.0 .01.01 .10.01 01.10 

Procureme t Support-1 

Procureme t Support - K , FY07 

D&D Ge -
09 

Transition, Y 10 

D&D Gener I Training - K , FY 11 -
Procureme t Support - K , FY08 

D& Procureme t Support - K , FY09 

4.0 .01 .01.10.01 01 .11 

Managemen 

D&D rocurement upport - KE t KW Transiti n, FY 09 -D& Procureme t Support - K to KW Trans tion , FY 10 

D&D Pro urement Sup ort - KW, FY 0 - D& Procureme t Support - , FY 11-1 

D&D Procu ment Suppo - KW, FY 11 -
Managemen - KE, FY07 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 
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DT087391 253 253 0% -590 01-Oct-07 30-Sep-08 

DT097391 210 210 0% 
t--

-590 01-Oct-08 31-Jul-09 

DT07102~ - a.;.+-42 42 -63 03-Aug-09 30-Sep-09 

,--
DT071026B 125 125 0% -63 01-Oct-09 01-Apr-10 

DT081027A 110 
r---

110 0% -80 27-Apr-10 30-Sep-10 

~ 
DT081027A-1 93 93 0% -80 01-Oct-10 15-Feb-11 

DT081027B 132 132 0% -80 16-Feb-11 23-Aug-11 

4.01.01 .. . 1::: 1:~, 0:-2ct-cC CJ·rdJ-11 

D&O 1:__,.., · t .~ • • U1 -C.::t=-C•_, l ~_,-ru0-11 --
··· I 

DT077401 251 236 5.92% -590 02-Oct-06 28-Sep-07 

DT087401 253 253 0% -590 01-Oct-07 30-Sep-08 

DT097401 ~ 210 0% -590 01-Oct-08 31-Jul-09 

DT07500A 42 42 0% -63 03-Aug-09 30-Sep-09 

DT07500B 125 125 0% -63 01-Oct-09 01-Apr-10 

DT08500A 110 110 0% -80 27-Apr-10 30-Sep-10 

------------

4.0 .01.01 .1 0.01 01 .1 2 

07 

----------- --

E to t<W Tra sition , FY 09 

Managemen - KE to t<WT nsition, FY 0 

D&D Eng neering Man gement- t<W FY 10 - D& Engineerin Management - t<W, FY 11-

D&D Engin ering Manag ent - t<W, F 11 -
Document ontrol - KE, 08 

D& Document ontrol - KE, 09 

D&D ocument Co trol - KE to - Transition, Y 09 

D& Document ontrol - KE t t<W Transitio , FY 10 

D&D Doc ment Contro - t<W, FY 1 O -0% 1 
----1 ----------------------------·········----··········-------- ·· ············ - --·········· - --------- - ---- - --------- --- ------------- - --

DT08500A-1 93 93 -80 01-Oct-10 15-Feb-11 D& Document ontrol-t<W, Y11 -1 

---+ 
DT08500B 132 132 0% -80 16-Feb-11 23-Aug-1 1 

4.01 .01 ... 

D&D .. . 

DT067 411 A 251 0 100% 0 03-Oct-05 29-Sep-06 

--- ---
4.01 .01 .. . 

D&D .. . 

® DNFSB Milestone - Project Baseline Activity 

~TPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

BL Summary 

4.0 .01 .01.10.01 02.01 

I Support 

.01 .01 .10.01 02.02 

Nuclear Sa ty Support 

E, FY 06 

D&D Docu ent Control - W, FY 11 -

Layout: KBC Monthly Baseline 
TASK filter: All Activities 
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DT067421A 251 0 100% 0 03-Oct-05 29-Sep-06 

4.01 .01 ... 

D&D ... 

DT067 431 A 251 0 100% -590 03-Oct-05 29-Sep-06 

4.01 .01 ... 

D&D ... 

DT067 441 A 251 0 100% -590 03-0ct-05 29-Sep-06 

- - - -- -- -
4.01 .01 .. . 

D&D ... 

D&D ... 

DT067411B 

DT067411C 

DT067411D 

251 

253 

236 5.92% 

253 0% 

,----
89 89 0% 

+-
154 154 0% 

93 0% 

----•----·----

! .-J .).::)ct<.:5 ' :'~·-Sep-0•5 

640 02-Oct-06 28-Sep-07 

640 01-Oct-07 30-Sep-08 

640 01-Oct-08 09-Feb-09 

-80 24-Feb-10 30-Sep-10 

-80 01-Oct-10 15-Feb-11 

I ; I .. 
• • • I I I I 

". • · 
I ; I • - KE, FY 06 

I I I 11 I I · 

upport 

upport - KE, Y 06 

· I I I t I I t 

Manageme t Assessmen CAMS 

Manageme t Assessmen I CAMS - KE FY 06 

4.0 .01 .01.10.01 02.06 

------------ -------------
E, FY 07 

I Support - E, FY08 

D& Environme al Support - E, FY 09 

D&D Envir mental Sup ort - 'r<YJ, FY 0 - D& Environme al Support - , FY 11 -1 

DT087411A 

DT087411A-1 

DT087411B 132 

L___ 

93 

132 0% -80 16-Feb-11 23-Aug-11 D&D Enviro mental Supp rt - 'r<YJ, FY 11 

4.01.01 ... cc: .. - a:-:Y>. ·•,-,..1-·c 
- . . . --·- ----

D&D... .': . -= -=·-., · -.,1 ·s 

- . -

DT067421B 251 236 5.92 1/o 640 02-Oct-06 28-Sep-07 

DT067421C 253 253 0% 640 01-Oct-07 30-Sep-08 

® DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone • • Other Baseline Milestone 

~I Milestone BL Summary 

E, FY 07 

ty Support - E, FY 08 

-

Layout: KBC Monthly Baseline 
TASK filter: All Activities 

I 
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DT067421 D 89 89 0% 640 01-Oct-08 09-Feb-09 

DT087421 101 101 0% 278 24-Feb-10 16-Jul-10 

--____J 
4.01 .01 ... ·::: ·_c ::-::::•-:: ::-- .J-7' 

. - . -~-~ ---~~ 

D&D.. . 1::: ·_c :: :::_i-:•. ----"g-1 · 

DT067431B 

DT067431C 

DT067431D 

DT077431A 

DT077431B 

251 

253 

210 

42 

125 

236 5.92% 

253 

210 

42 

125 

0% 

0% 

0% 

0% 

I 
' I 

-590 02-Oct-06 28-Sep-07 

-590 I 01-oct-07 30-Sep-08 

-590 01 -Oct-08 31-Jul-09 

-63 03-Aug-09 30-Sep-09 

-63 01-Oct-09 01-Apr-10 

I-- -DT087431A 

DT087 431 A-1 

DT087431B 

110 110 0% -80 27-Apr-10 30-Sep-10 

93 

132 

93 

132 

0% -80 

0% -80 

01-Oct-10 15-Feb-11 

16-Feb-1 1 23-Aug-11 

4.01.01.. . I 1:3: 1:4. I J:-2:t-c-, 1 ::'>r.Jg-11 

• - • • • ~---------1- ---

D&D ... •::. -"- :-::::·-::. ---"J-1· 

DT067441 B 251 236 5.92% -590 02-Oct-06 28-Sep-07 

DT067441C 253 253 0% -590 01-Oct-07 30-Sep-08 

DT067441D 210 210 0% -590 01 -Oct-08 31-Jul-09 

DT077441A 42 42 0% 1 -63 03-Aug-09 30-Sep-09 

---
DT077441B 125 125 0% -63 01-Oct-09 01-Apr-10 

DT087441A 110 110 1 0% -80 27-Apr-10 30-Sep-10 

DT087441A-1 93 93 0% -80 01 -Oct-10 15-Feb-11 

DT087441B 132 132 0% -80 16-Feb-11 23-Aug-11 

® @ DNFSB Milestone - Project Baseline Activity 

@) @)TPA Milestone • • Other Baseline Milestone 

~ ~I Milestone BL Summary 

4.0 .01 .01.10.01 02.08 

QA Support 1 

D&D Nucle r Safety Sup -
Quality Ass ranee Suppa - KE, FY 07 

D& Quality Ass ranee Suppa - KE, FY 08 

D& Quality Ass ranee Suppa - KE. FY 09 

uality Assur nee Support KE to KW Tr nsition, FY 0 - Quality Ass ranee Suppa - KE to KW ransition , FY 10 

D&D Qu ity Assuran Support - , FY 10 -
D& Quality Ass ranee Suppa - KW, FY 11 1 

D&D Quali Assurance S pport - KW, Y 11 -
Y 07 

upport - KE, Y 08 

D& Procedure upport - KE, Y 09 

D&D rocedure Su port - KE to W Transition, FY09 -D& Procedure upport- KE t KWTransiti n, FY 10 

D&D Pro edure Suppa - KW, FY 10 -
D& Procedure upport - KW, Y 11-1 

D&D Proee ure Support - KW, FY 11 -
Layout: KBC Monthly Baseline 

TASK filter: All Activities 
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I I 
DT067451C 253 253 -590 01-Oct-07 30-Sep-08 

DT067451D 210 210 0% -590 01-Oct-08 31-Jul-09 

DT077451A 42 42 0% -63 03-Aug-09 30-Sep-09 

DT077451B ~ 125 
1--

0% -63 01 -Oct-09 01-Apr-10 

DT087451A 110 110 0% -80 27-Apr-10 30-Sep-10 

_J_ _J 
DT087451A-1 93 93 -80 01 -Oct-10 15-Feb-11 

DT087451B 132 132 0% -80 16-Feb-11 23-Aug-11 

4.01 .01 ... 

D&D ... 

DT067461A 251 L O 100% -590 03-Oct-05 29-Sep-06 

------ --- --- - ----- --
4.01 .01 ... 

D&D ... 

DT067471A 251 0 100%1 -590 03-Oct-05 29-Sep-06 

4.01 .01 ... 

D&D ... 

DT067461B 251 

DT067461C 253 

DT067461D 210 

DT087461A 217 

@ DNFSB Milestone 

@)TPA Milestone 

@sPI Milestone 

236 5.92% -590 02-Oct-06 28-Sep-07 

253 0% 1 -590 01-Oct-07 30-Sep-08 

210 0%, -590 01-Oct-08 31-Jul-09 --217 __:i_ -80 19-Nov-09 30-Sep-10 

- Project Baseline Activity 

• • Other Baseline Milestone 

BL Summary 

I I I I I I I 

I ; I .. 

Occupation I Safety & H Ith 

FY 07 

FY 08 

D& Manageme t Assessmen / CAMS - KE FY 09 

- anagement ssessment/ AMS - KE to KW Transitio , FY 09 

Manageme t Assessmen / CAMS - KE to KW Transi ·on, FY 1 o 

D&D Ma agement Ass ssment / CA S - KW, FY 0 -
D& Manageme t Assessmen / CAMS - K , FY 11-1 

D&D Mana ement Asses ment / CAM - KW, FY 11 -

Occupation I Safety & H Ith - KE, FY 6 

------------

. I ---I I 

I ; I • 

I' I • 07 

Rad Con S pport - KE, F 08 

D& Rad Con S pport - KE, F 09 

D Rad Con upport - KW, FY 10 

Layout: KBC Monthly Baseline 
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DT087461A-1 93 93 0% -80 01-Oct-10 15-Fel>-11 

1--- t---+ r--
DT0874618 I~ 132 0% -80 16-Fel>-11 23-Aug-11 

4.01.01 ... 1::: 1=4c o:-2ct-2o ::--,,g-11 

• • • - - -- - - --- 1- -----

D&D. .. ::: - -~ ,: 2c•-:_ _:--, g-11 

I 

DT067471C 253 253~ -590 01-Oct-07 30-Sep-08 

DT0674710 210 210 0% -590 01-Oct-08 31-Jul-09 -DT077471A 42 42 0% -63 03-Aug-09 30-Sep-09 

--I --DT0774718 125 125 0% -63 01-Oct-09 01-Apr-10 

---I--- --DT087471A 110 110 0% -80 27-Apr-10 30-Sep-10 

--+ 
DT087471A-1 93 93 0% -80 01-Oct-10 15-Fel>-11 

DT0874718 132 132r-- 0% -80 16-Fel>-11 23-Aug-11 

4.01.01 ... , Gs- , b84 1 1O1-'.Jct-C:8 11-l.1a1-11 
I I 

- • --------+ - ~ - - • - - - - t -- 1 - ----
Anc1 ... 1)5- ...,c4 I Jl-2ct-C::= I 11-ri.1a,-11 

. . 

DT61535 252 252 0% O 01-Oct-08 30-Sep-09 

-----
DT61540 252 252 0% 115 01-Oct-09 30-Sep-1 O 

DT61549 11 110 
!-

0% ~ 03-Dec-10 11-May-11 

DT61535C 0 0 0% 72 11-May-11 

4.01 .01 .. . 100 ; 30-Mar-10 
1

2,::i-;.ug-10 
I 

CVD .. . 

@) DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

@sPI Milestone BL Summary 

. ~ . . . . . 
t: I • -

4.0 .01 .01 .10.01 03.04 

Occupation I Safety & H Ith - KE, FY 7 

D& Occupation I Safety & H Ith - KE, FY 8 

afety & Heal h - KE to KW -
D&D 0cc pational Saf ty & Health - , FY 10 -

4.0 .01 .01 .10.02 01 .02 

D& 

D&D Occup tional Safety Health - K , FY 11 -
An illary Facilitie Managemen & Planning 

• rt K-100 Ar a Ancillary F ilities Projec 

An illary Facilitie Project Sup art, FY 09 

An illary Facilitie Project Sup rt, FY 10 

ncillary Facili ·es Project Su port, FY 11 

• Campi te K-100 Are Ancillary Fa ilities Project 

4.01 .01 .01.10.02.02.02 ...., 
CVD Dea ivation ...., 

• lnterfac 

Layout: KBC Monthly Baseline 
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DT61561 1061 106 0% 249 30-Mar-10 26-Aug-10 
I 

4.01 .01 ... 

An c i .. . 

DT61545 45 

DT61555 10 

----
DT91550 60 

DT61605 106 

---
DT61560 30 

- ---I 
DT61590 20 

DT61572 70 

DT61630 10 

DT61635 10 

DT61640 62 

DT61660 15 

DT61570 30 

DT61566A 9 

DT61637 9 

DT61566B 136 

DT61636 10 -DT61615 67 

DT6INTPM5 0 

DT61580 _J 

® @ DNFSB Milestone 

~ ~ TPA Milestone 

~ ~ I Milestone 

• - - -• - - ~ 

45 0% 264 01 -Oct-08 04-Dec-08 

1 O --0% ~ 4 05-Dec-08 18-Dec-08 

---r----
60 0% 310 05-Dec-08 04-Mar-09 

106 0% 

---1 
30 0% 

+----
20 0% 

70 0% 

10 0% 

10 0% 

62 0% 

15 0% ! 

30 0% 

9 0% 

1---------, 

9 0% 

136 0% 

10 0% 

1---
67 0% 

0 0% 

20 0% 

264 05-Dec-08 07-May-09 

554 19-Dec-08 03-Feb-09 

554 04-Feb-09 04-Mar-09 

554 05-Mar-09 11-Jun-09 

516 08-May-09 21-May-09 

553 08-May-09 21 -May-09 

264 08-May-09 05-Aug-09 

553 22-May-09 12-Jun-09 

264 06-Aug-09 17-Sep-09 

264 18-Sep-09 30-Sep-09 

466 18-Sep-09 30-Sep-09 

264 01-Oct-09 16-Apr-10 

264 19-Apr-10 30-Apr-10 

264 03-May-10 05-Aug-10 

72 27-Aug-10 

197 27-Aug-10 24-Sep-10 

- Project Baseline Activity 

• • Other Baseline Milestone 

BL Summary 

I I · . • · . • --··· An illary Facilitie Deactivation 

KA Mobilization f r Building De ctivation -
66A - KE Oil torage Buildi g 

umover Mobi Office Trail rs @ KBasin to HSS 

83.1 - KE He dhouse and hlorine Vaul 

705 - KE Effl ent Water Tr atrnent 

167 - Crosst Tunnel Buil ing 

• 
1713 - KE Warehouse -183.5 - Lime Feed r Building 

183.6 - Lime Feed r Building 
I 

190KE - E Main Pum House -Potable/ W Turnover 
• 

1713, 714 - KE Oil Paint Storag & Shop Build g -
170 - KE Develo mental Lab, Y 09 

161 KE- Environ ental Monit ring Station 

17 6 - KE Devel pmental Lab, FY 10 

183.7 - K Pipe Tunnel 

183.2 - K Sedimentat n Basins 1 -
• Int rface - KW sin Dewater d to Start of ater Related 

171 KW Mainten nee Transpo tion Shop 

• 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end 

DT91550A 24 

DT61661 24 24 0% 160 

Fluor Hanford 

-30-Sep-10 

27-Aug-10 30-Sep-10 

• 
• 
185 

• 

Page 42 of 66 
02-Nov-06 07:54 

SS, Comple o 

ent Plant (A er t<>N Basin 

+-----+----+-----+-----+----1-------·---· -----·- - --- - - -··-- - -- - - -------------- - --------------------------
DT61565A 24 24 

DT61585 4 4 

DT61585-1 6 6 

DT61661-1 6 6 

DT61670-1 44 44 

DT61565A-1 93 

DT91550A-1 93 

DT61675 11 11 

DT61595 31 31 

DT61665 11 11 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

72 27-Aug-10 

197 27-Sep-10 

197 01-Oct-10 

160 01-Oct-10 

30-Sep-10 

30-Sep-10 

08-Oct-10 

08-Oct-10 

03-Dec-10 

15-Feb-11 

15-Feb-11 

197 11-Oct-10 25-0ct-10 

160 11-Oct-10 22-Nov-10 

197 26-Oct-10 09-Nov-10 

f----+----+-----+-----+-------1 · · ................................ ............................... . 
DT61615A 18 18 0% 160 23-Nov-10 20-Dec-10 

DT61575 20 20 0% 126 06-Dec-10 05-Jan-11 

DT61650 10 10 0% 160 21-Dec-10 06-Jan-11 

DT61625 20 20 0% 126 13-Jan-11 09-Feb-11 

DT61620 101 0% 126 10-Feb-1 1 24-Feb-11 

DT61565B 28 28 0% 72 16-Feb-11 28-Mar-11 

DT91550B 43 43 0% 89~ b-11 18-Apr-11 

DT61610 21 21 0% 72 129-Mar-11 26-Apr-11 

DT61655 11 11 0% 72 27-Apr-11 11-May-11 

® DNFSB Milestone - Project Baseline Activity 

~TPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

---• BL Summary 

170 

• 
17 K - t<>N Mai tenance Sho 

17 K - KW Mai tenance Sho 

18 K-1<!-NPota 

16 - KE Power -

ldg, FY 10 

er t<>N Basi 

ear - FY11 

Bldg, FY 11 

KBasins t HSS, Compl ti 

16 - KW Power ontrol Buildi g Elect Switc gear 
• 
18 - KE River P mp House -11 KE Exhaus Air Sample B ilding 

1 3.2 - KE Se mentation Ba ins 1 
• 

713, 1714 - Warehous /Paint Shed 

908 - K Outf II Structure 

183.4 - KE R servoir and 
• 

183.3 - KE ilters Basin 

• 
1706 - KEL KER Water udies Recirc lation Bldg, F -
Turnover M bile Office Tr ilers @ KBa ns to HSS, C -

183.1 - K Headhouse nd Chlorine ult (Comple 
• 

1908K - E Outfall Inst umentation B ilding 

• 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

4.01 .01 .. . 

KE .. . 

DT061006A 2s1 1 0 100% 0 03-Oct-05 29-Sep-06 
~~_______________ ~~ 

4.01 .01... 

KE .. . 

--------1------

==t->= i ~~·-:::cp-C;,~ 

KE .. . 

DT061006B 234 219 999 1 02-Oct-06 05-Sep-07 

-- --- ~- --
4.01 .01 " ' 

---•-----

KE ... :::~ 

® DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone 

@sf'I Milestone 

• • Other Baseline Milestone 

•--r BL Summary 

· I I I I I I I 

reject Manag ment 

intenance, F 06 

· I I I I I I I 

KE Hydrolase En ineering, FY 6 

4.0 .01 .01.10.03 01 .04 

KE Deactivation raining 

KE Hydrolase Tr ining, FY 06 

4.0 .01 .01 .10.03 01 .05 

KE Deactivation afety & Heall 

KE Safety and H alth, FY 06 

4 .0 .01.01.10.03 01.06 

KE Hydrolase Pr ject Manage ent 

KE Hydrolase M intenance, F 07 

4 .0 .01.01 .10,03 01.07 

KE Hydrolase En ineering 

KE Hydrolase En ineering, FY 7 

4 .0 .01.01 .10.03 01 .09 

KE Hydrolase Tr ining 

KE Hydrolase Tr ining, FY 07 

4.0 .01 .01 .1 0.03 01 .10 

Page 43 of 66 
02-Nov-06 07:54 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 44 of 66 
02-Nov-06 07 :54 

KE ... 

DT067561 B 234 219 6% I 999 02-Oct-06 05-Sep-07 

- ---- ---
4.01 .01 ... 

KE ... 

DT67581A 

DT67581B 

64 0 100% 187 03-Oct-05 05-Jan-06 

0 100% 229 03-Oct-05 01-Nov-05 

4 .01 .01 ... 1-- 1 -- 22-Cec-06 os-s.,p-o-
• - • • - -- - 1 -- ---

KE... i- 1 .::. :-:::-CJ_, I ' :::c:p-G-

1 , I 

DTINTP01 

j~ 
0 0% -572 04-Apr-07 

DTINTPM1 0 0% -485 04-Apr-07 

DT67300S 0 0% -572 05-Apr-07 

r---
DT67485 25 25 0% -572 05-Apr-07 09-May-07 

DT67581C 107 107 0% 999 05-Apr-07 05-Sep-07 

DT67581 107 107 , 999 05-Apr-07 05-Sep-07 

DT67485C 0 0 0% 1081 10-May-07 10-May-07 

DT67635 25 25 0% -572 10-May-07 14-Jun-07 

DT67975 25 25 0% -572 15-Jun-07 20-Jul-07 

DT67975E ~: 12 0% -572 23-Jul-07 07-Aug-07 

---
DT624S65 5 0% -572 08-Aug-07 14-Aug-07 

---
DT67635F 10 10 0% -572 15-Aug-07 28-Aug-07 

DT67635G L 5 0% 999 29-Aug-07 05-Sep-07 

® DNFSB Milestone - Project Baseline Activity 

t?JTPA Milestone 

~Pl Milestone 

• • Other Baseline Milestone 

BL Summary 

4.0 .01.01 .10.03 02.02 

KE Hydrolase/D ontaminatio 

KE NLOP Door 

KE Waste Bask ts & 222-S S mpling 
• 

------------ --- ---------- ------------- -------------

• lnterfa - KE Final Fl 

• lnterfac - KE Final V 

• Start K West Bay Hy 

KE - Hydr lase WestB -
KE- Hydr ase Pump & ------------- ------------- ------------- -------------
KE- Fab I stall & Opera -Canting cy for KE -

KE- Hy olase Middle 
• 

KE-H drolase East 

• 
KEH drolase Bay 

------------ ------------- ------------ -------------
KE D se Rate Su 

KE F nal Basin Hy 
I 

KE emove Hydro 

------------- ------------- ------------- -- -- -- - ---- - -------- -- ----

or Cleaning t Start of KE ydrolasing 

uuming com lete to finish f KE floor hy rolasing 

rolase 

Walls (lnciu ing Dose Ra Survey) 

nsite Tech S pport 

---- - -- - ----- ----------- -- ------------- -- -- -- ------ -------------
Hydrolase quipment 

ydrolase We Bay Walls (I ci Dose Rate Survey) 

Bay Walls (In uding Dose ate Survey) 

ayWalls (In uding Does ate Survey) 

loor (Cut Line , 4d each ba ) 

--- --- --- ---- ------ --- ----
y East Bay alls After Hy 

rolase After ping & HIH R 

ase Equipme t 

-- ----- ------ ··· · ··- · ·· ·· -- ----- ------
rolase 

moved 

Layout: KBC Monthly Baseline 
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------------ --

------------ --

------------ -· 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 45 of 66 
02-Nov-06 07 :54 

DT066531 251 0 100% 0 03-Oct-05 29-Sep-06 

-- --
4.01 .01 ... 

KE .. . 

DT066541 251 0 100% 0 03-Oct-05 29-Sep-06 

-- ----
4.01 .01... C3-2::::-·'.;S 

KE ... 251 : I 03-0ct-05 ~~ep-0•3 

DT067111 251 0 100% 0 03-Oct-05 29-Sep-06 

4.01 .01 ... 

KE ... 

DT076531 

DT086531 

251 

221 

236 5.92% 

221 0% 

761 02-Oct-06 28-Sep-07 

761 01-Oct-07 14-Aug-08 

4.01 .01 ... ..-2 .. J- c=-~=t-c•. 1.;.,.,,J-"" 

-- KE ... t ~ :_ • .~ ~ _. 1-J= -~-G~11~-r~,J-~3 

DT076541 251 236 5.92% 761 02-Oct-06 28-Sep-07 

DT086541 221 221 0% 761 01-Oct-07 14-Aug-08 

4.01 .01 .. . : : s-::. ec-O·o 

KE .. . 

DT076551 65 65 0% 1109 28-Dec-06 30-Mar-07 

-- -
4.01 .01 ... 

I 

IO 1-1,:J\ - O•,:, 
1 

10-...'an-·,>:-

j 

® DNFSB Milestone - Project Baseline Activity 

r§.'JTPA Milestone • • Other Baseline Milestone 

~I Milestone ---r BL Summary 

• K Hydrolase omplete 

ject Manage ent 

KE Demolition P ject Manage ent - KE, FY 06 

4.0 .01 .01 .10.04 01 .02 

KE Demolition E gineering 

KE Demolition E gineering - K , FY 06 

4.0 .01 .01.10.04 01.03 

KE Demolition R gulatory Com liance 

KE Demolition R gulatory Com liance - FY0 

4.0 .01 .01.10.04 01 .06 

KE Demolition P ject Manage ent-1 

KE Demolition Pr ject Manage ent - KE, FY 07 

KE Demolition P ject Manage ent - KE, FY 08 

4.0 .01.01 .10.04 01.07 

KE Demolition E gineering-1 

KE Demol ition E gineering - K , FY 07 

Safety & He lth-1 

Safley & He Ith (Unitech S bcontract) 

.01 .10 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 46 of 66 
02-Nov-06 07:54 

DT066571A 41 41 0% 31-Jan-07 

------1 f- - ~ 
DT06571 C 44 44 0% -572 05-Nov-07 1 0-Jan-08 

4.01 .01 ... 

KE ... 

KE ... 

I I••• 

DT066611B 

DT066611C 0 

-

..: =--- c~-

0 100% - 107 03-Oct-05 28-Apr-06 

16 

0 

0% 

0% 

---::-:::1 --542 01-Oct-07 22-Oct-07 

966 22-0ct-07 

4.01 .01 ... -- -- 1---u;-r 2•--Ccc-c-

___ • ~- - -• ---~--- -

K E•• • - - • ·-u- ·u - • -::,.-'.; -

- - - -

DT66621A 22 22 0% 990 17-Aug-07 18-Sep-07 

DT66621 22 
r--

22 0% 
---, --, 

28-Sep-07 -572 29-Aug-07 

DT66621S 0 
+---

0 0% 
---, 

982 01-Oct-07 

~ 

DT66622 22 22 0% -572 01-Oct-07 30-0ct-07 

..___ 
DT66621CC 3 3 0% -572 31-Oct-07 02-Nov-07 

-+ J___ ---< 
DT6DGRD 0 0 0% 957 02-Nov-07 

-+ '------' 
DT66621C 0 0 0% -551 02-Nov-07 

l--
DT66621B 

22 1 
22 0% 935 05-Nov-07 06-Dec-07 

® DNFSB Milestone - Project Baseline Activity 

@'JTPA Milestone • • Other Baseline Milestone 

®sf>I Milestone BL Summary 

DC's 

4.0 .01 .01.10.04 03.02 

16 on Exchange Modules 

4.01 1.01.10.04. .04 .. 
KE rout/Dewater Subcontracts .. 
KE rout Subcont ct 
• 

• 

KE Grout Subco ract 
• 

perations--1 

ew Pumps 

KE rout & Dewat r Operations, FY 07 
• 

• E Start Dewa r Operations 

KE Grout & Dew ter Operation , FY 08 
• 

C ntingency for E Grout & D water Opera ·ons 

• East Basin routed & De atered 

K Final Decon of Bealle Tan ers 

• 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 47 of 66 
02-Nov-06 07:54 

4.01 .01 ... 

KE S ... 

I I••• , 

DT066641F 

DT066641D 

.?: 1 

241 0 100% 10 03-Oct-05 15-Sep-06 

251 0 100% 0 03-Oct-05 29-Sep-06 

4.01 .01 .. . S'"'.:, ~ ·~ ~=--::;::L=~ r ~s-F~c-;s 

. KE S ... < C : · - .•: ' -
7 ~-=~-=-~~ 

DT07664D 61 0 

DT066641C 22 
I--

22 

DT066641A 23 23 

DT066641G 22 22 

DT066641 39 39 

1--

DT066641GC 103 103 

----< 
DT066641CC 11 3 113 

DT066641H 32 32 -DT076641H 20 20 

DT066641Z 0 0 

4.01 .01 ... 

KE S ... 

100% 1 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

1172 02-Oct-06 29-Dec-06 

1001 02-Aug-07 31 -Aug-07 

-551 05-Nov-07 07-Dec-07 

-555 11-Jan-08 11-Feb-08 

-572 11-Jan-08 06-Mar-08 

788 12-Feb-08 08-Jul-08 

-572 07-Mar-08 14-Aug-08 

-568 15-Aug-08 30-Sep-08 

-568 01-oct-08 I 28-Oct-08 

640 09-Feb-09 

17-0•:::t-'.)7 I 14 -;. ug -08 

DT066631 209 209 0% 761 17-Oct-07 14-Aug-08 

---- -' -- - -
4.01 .01 ... 

KES ... i i 4-r sJg -C8 

j 

® DNFSB Milestone - Project Baseline Activity 

t?)TPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

-. •--r BL Summary 

~~•· • 
KE Superstructu Subcontract Management 

KE Excavator 

• 

• 
K Sand Install tion & Fixativ -

KE CDI Dem lition 

KE Superstru ure Remov 

Contingenc for KE CDI molition -Contingen for KE Sup tructure Re oval -
KE 2 d Excavator Lease), FY 0 -KE 2nd Excavat (Lease) , FY 9 

• 
• K East Ba in Superstru ure Remove 

1.01 .01.10.0 .04.06 

Superstructu e Craft Supp rt 

Asbestos Re oval, Dewat r & Super S cture Suppo 

.04.04.07 

ture ERDF isposal 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 48 of 66 

02-Nov-06 07:54 

DT066645A 101 101 0% 941 01-Feb-07 25-Jun-07 

DT066645B 90 90 0% 761 09-Apr-08 14-Aug-08 

-- ~ --
4.01 .01 .. . ..;._-, J,-...,..., 1---Sep-Cv 

KE S ... 

DT066651 90 90 0% 730 22-May-08 29-Sep-08 

------ --
4 .01 .01 ... 

KE ... 

KE ... 

DT066661 251 0 100% 0 03-0d-05 29-Sep-06 

-- - - - --- --
4 .01 .01 .. . 

KE .. . 

DT066680C 0 0 0% 773 18-0d-07 

1961 196 --DT066680 0% 773 18-0d-07 29-Jul-08 

I ---, 
DT066679 110 110 0% 793 25-Jan-08 30-Jun-08 

I-
DT066671A 110 110 0% 752 25-Mar-08 27-Aug-08 

I---
DT066691 39 39 0% 812 09-Apr-08 03-Jun-08 

DT066680S 0 0 0% 749 29-Apr-08 

DT066671 85 85 0% 752 29-Apr-08 27-Aug-08 

DT066674 22 22 0% 793 30-May-08 30-Jun-08 

DT066675 22 22 0% 793 30-May-08 30-Jun-08 

® ® DNFSB Milestone - Project Baseline Activity 

~ ~TPA Milestone • • Other Baseline Milestone 

®s ®sPI Milestone BL Summary 

-

4.01 .01 .0 . 10.04.05.01 .... 

- •~· 

KE - ERO Disposal -
4.01 .01 . 1.1 0.04.04.0 .,...., 
KE Sup rstructure T ning .,...., 
KE - Ha mer Train in -

KE Basin ubcontract anagement .... 
KE - Basi Removal - E cavation Pia -4.0 .01 .01 .10.04 05.05 

KE Basin Cut/L" ransport Pr ·eel Mgmt 

4.01 .01 .01 10.04.05.06 

• ontract Place ent 

Placement R P, Design, C ntractAward 

KE - Basin R moval - Man gement Revi ws -KE - Basin Removal - S P for Excava on Footprint -KE - Basi Removal - S rudural Tieb ks -
• KE - B sin Removal Site Prepara ion Start 

KE - Bas Removal - rill Sample H les & Analysi -
KE - Ba in Removal - Remove High Voltage Tow r 
• 
KE - Ba in Removal - Relocate Fen 

• 

Layout: KBC Monthly Baseline 

TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 49 of 66 
02-Nov-06 07 :54 

I 
DT066676 22 22 771 01-Ju~ 31 -Jul-08 

f---
749 1 01-Aug-08 02-Sep-08 

I 

DT066677 22 

DT06668~ 
22 1 

DT076678 32 

__j 
DT086678 21 

DT066678C 3 1 

DT076690 166 

DT076690A 0 

22 

22 

32
1 

21 1 

3 

166 

0 

0% 

0% 

749 01-Aug-08 02-Sep-08 

-572 I 15-Au~ 30-Sep-08 

-572 01-Oct-08 29-Oct-08 

0% I ~ 30-Oct-08 03-Nov-08 

0% -572 1 04-Nov~ 02-Jul-09 

678 12-Dec-08 

---, r---
_j 

DT076690CC 2 2 0% -572 06-Jul-09 07-Jul-09 

DT076690C 0 0 0% 30-Mar-07 

4.01 .01 .. . 1GG : ! 04-1 Jo·,-08 ~2-Jul-Oc 

KE .. . : CJ4-r l'J\.-02 C>Jul-0~: 

- ----~- --~- --------- ----
KE ... JS-:c-.:<;S : 1 ~-..;~.1-C~· 

l 531 1 08-Dec-08 DT076795 148 148 0% 09-Jul-09 

._____, 
DT076795C 4 4 0% 531 10-Jul-09 15-Jul-09 

401 01 ·14 , ·14 ' O2-2ct-QC :1-Jul-O0 
• • ••• I I I - I _______ I_ ---

® DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone 

~Pl Milestone 

• • Other Baseline Milestone 

,.._ .. BL Summary 

--------- -- - ------ --- ----

-
KE - B sin Removal Haul Road 
• 

KE­
• 
KE - asin Remova - Contract M bilization 

• 
KE - asin Remov I - Excavatio , Including S d Removal ( quipment Re tal), FY 08 -

KE Basin Rem al - Excavati n, Including and Removal (Equipment ental), FY 09 
• 

C ntingency for KE - Basin R moval - Exca ation, Incl Sa d Remvl (Eq ip Rental) , F 

ransport Ba in Segments 

Contin ency for KE asin Remov I - Cut/LifVTra sport Basin egments 

[2J M-34-32 KE - Remov of Final En psulated KE asin Section 

4. 1.01 .01.10.0 .05.07 

4.01 . 1.01.10.04.0 .08 ,. 
KE B sin Training ,. 
KE B sin Remova Training 
• 

KE Ba in Removal-

---------- - --

isposal at E 

------------ ---------- - -- --------- -- -

DF 

4.0 .01 .01.10.04 05.10 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 

--



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 50 of 66 
02-Nov-06 07 :54 

----, --c---
DT086661 253 253 

------, 
519 01-Oct-07 30-Sep-08 0% -DT096661 210 210 0% 519 01-Oct-08 31-Jul-09 

4.01 .01 .. . 

KW .. . 

DTW061 0A 251 0 100% -590 03-Oct-05 29-Sep-06 

-- --- ---
4.01 .01 .. . 

KW .. . 

DTW0610B 236 5.92% -590 02-Oct-06 28-Sep-07 

DTW0610C 253 253 0% -590 01-0~ 30-Sep-08 

j_ 

DTW0610D 210 210 0% -590 01-Oct-08 3 1✓ul-09 

DTW0710A 42 42 0% -63 03-Aug-=iis 30-Sep-09 -DTW0710B 125 125 0% -63 01-Oct-09 01-Apr-10 

DTW0810A 110 110 0% --80 27-Apr-10 30-Sep-10 

DTW0810A-1 93 93 0% -80 01-Oct-10 15-Feb-11 

---, 
DTW0810B 132 132 0% -80 16-Feb-11 23-Aug-11 

4.01 .01 ... -, , -~ 2'.,-Jun-1~ 1S-Oct-10 

-- - . --• . . . - ----·- ~---
KW ... -~ - -·- . ------: 

DTW0720 

DTW0720-1 

66 

13 

66 

13 

0% 212 29-Jun-10 30-Sep-10 

0% 212 01-Oct-10 19-Oct-10 

4.01 .01 ... 1C•: •,_,_ s ·--u;-06 :1-l.lar-:, 
I 

® DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone • • Other Baseline Milestone 

~I Milestone ..---. BL Summary 

KE Basin Remov I Subcontra Managemen , FY 08 

KE Basin Remov I Subcontrac Managemen , FY 09 

4.0 .01 .01.10.05 01.01 

Deactivation roject Mana ement 

- KW Deacti tion Project anagment - E, FY 06 

4.0 .01.01 .10.05 01.06 

anagment - E, FY 07 

lion Project anagment - E, FY 08 

l ion Project anagment - E, FY09 

4.01 . 1.01 .10.05.0 .09 

Deactiva on Project M nagment - K to KW Trans ion, FY 09 

lion Project anagment - E to KW Tra sition, FY 1 0 

tion Project anagment - W, FY 11 

KW - KW D activation Pr · ect Managm nt - KW, FY -
4.01.0 .01.10.05.01 . 7 .... 
KW D ctivation En ineering .... 
KW D ctivation En ineering - K FY 10 -

• 
Deactivation ngineering - , FY 11 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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02-Nov-06 07:54 

DTW0830B 1241 124 605 01-Oct-08 31-Mar-09 
____J____J 

4.01 .01 ... -s - :s-Jun-1C 1 'S-2ct-12 

. -- . . - -- - - -
KW ... -_ :_ .u"- • ·,-2:1-1. 

DTW0870 66 66 0% 212 29-Jun-10 30-Sep-10 

DTW0870-1 13 13 0% 212 01 -Oct-10 19-Oct-10 

4.01 .01 ... 5- , s- 23--pr-1'; 1S-Jul-10 
I 

KW.. . . ~.=-· - - ~ . , :,) ~pr~:-,s-~:,•-
DTINTPM2 

DTW0960 

DTW0960C 

DTW0961C 

0 

57 

0 

0 

0 

57 

0 

0 

0% 

0% 

0% 

0% 

-80 

-80 27-Apr-10 

325 

278 

i 

26-Apr-10 

16-Jul-10 

10-May-10 

19-Jul-10 

4.01.01.. . 1S1 ·.' C>C:1-1: 1 '-Jul-11 

. ~ . . --• -~-
KW ... :• •.• .. -=.•-- ".ul-'1 

' 

DTW0815A 90 90 0 ¾, -49 06-Oct-10 15-Feb-11 

DTW0815B 101 101 0% -49 16-Feb-11 11-Jul-11 

4.01.01... ~=-= :: 01-2:·-'.;- 1 =~-C:t<)~ 

- . ~ - ---- -~--
KW ... . :. · ----·-.- --~-·- •. 

DTW0825 253 253 0% 456 01 -Oct-07 30-Sep-08 

-----+ t---!-

ning, FY 08 

raining , FY 0 

4.01 .0 .01 .10.05.01 . 0 
~ 

KW D ctivation Sa ty & Health 
~ 

KW - eactivation S fety & Health KW, FY 1 0 - - Deactivatio Safety & He Ith - KW, FY 
• 

4.01 .01 .0 .10.05.02.06 ,.. 
KW Dec tamination ,.. 

________________ ~ -!n!erf~ ___ -_F: ':'1'11 _ST_P fr'!~( pa_ss ~-f! : R'.0_<::':!~('!!} _ Start of KWD 

4.0 .01 .01.10.06 01 .07 

KW De ntamination -
• KW D contaminatio of 7600sf of he KW Basi Walls Compl t 

• KW Decontamin ion of KW Ba in Complete 

4.0 .01.01 .10.06 01.06 

Demolition P oject Manag ent 

Demolition P oject Manag ent, FY 10 

KW Demoli on Project M nagement, F 11 -

DTW0925 252 252 0% 456 01-Oct-08 30-Sep-09 Demolition E gineering, F 09 --- .___ DTW1025 21 21 0% 456 01-Oct-09 29-Oct-09 

® DNFSB Milestone - Project Baseline Activity 

l'§)TPA Milestone 

@sf'I Milestone 

• • Other Baseline Milestone 

•--• BL Summary 

• 
Demolition E gineering, F 10 

Layout: KBC Monthly Baseline 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 
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4.01 .01 ... 

KW ... 

DTW0835 19 19 0% 0 03-Dec-07 31-Dec-07 

-------
4.01 .01 ... 

KW ... 

DTW0940 253 253 0% 729 01-Oct-07 30-Sep-08 

-- ---- --- -- _______J 

4.01 .01 ... 

KW ... 

DTW0945B 

DTW0945C 

DTW0945C-1 

4.01 .01 ... ' 

KW ... 

KW ... 

24 

20 

24 

20 

0% 

0% 

0% 

. -=•::::- -

I I I - I: ' . - . : 
648 31-Dec-08 28-Jan-09 

-80 27-Aug-10 30-Sep-10 

-80 01-Oct-10 28-Oct-10 

G2-C)ct-C5 1: 1-0ct-'.;5 

DTW0955D 28 28 0% 250 19-Jul-10 25-Aug-10 

- ___J --

4.01 .01 ... ,·--.I-.~ 

KW ... 

DTW0965 

DTW6DGRD 

29 

0 

29 

0 

0% -80 19-Jul-10 26-Aug-10 

0% -80 26-Aug-10 

@ DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

~I Milestone BL Summary 

mpliance 

W Demolition Regulatory C mpliance - ( 2-S Sample ) 

4.0 .01 .01.10.06 02.01 
w 
K Discharge G ouVDewater 

w 
K Discharge C ute Final Co ing 

• 

Demolition Waste Mana ement 

W Sandfilter eplacement 

W Sluice Sa dfilter Media 

KW iding Remov I - FY10 
• 

Siding Remo al - FY11 

• 

4.01. .01.10.06.0 04 ..., 
KW G ouVDewater ubcontract M nagement ..., 
KW G out Contract -4.01 . .01 .10.06.0 05 ..., 
KW G uVDewater perations ..., 
KW G ouVDewater perations -
• K Basin Down rade 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 
DT6INTPM3 0 0 0% 72 26-Au -10 

f-----1 t------t ------- - · --- ----------- - - --······· ----- ------ - - - - - - --- - --- -- - --
DTW0965C 5 0% 19 27-Aug-10 02-Sep-10 

DTW0965M 
1 
02-Sep-10 

4.01 .01 ... I 

KW ... --=--- ,~,_ -

DTW0827 83 o 100% 107 03-Jan-06 28-Apr-06 

_____J 

4.01 .01 .. . 

KW ... !-- • . • t : 

DTW087~ 63 414 01-Oct-09 04-Jan-10 

+-----4 
DTW0875C 10 10 0% -72 27-Aug-10 10-Sep-10 

------+ 
DTW0875F 19 19 0% -40 03-Sep-1 O 30-Sep-10 - --1---
DTW0875D 19 19 0% ~ 03-Sep-10 30-Sep-10 

191----- 19 ~ -60 03-Sep-10 DTW0875E 30-Sep-10 

---, - --;-
DTW0875D-1 3 3 0% -72 01-Oct-10 05-Oct-10 

DTW0875F-1 10 10 0% 1 ~ 01-Oct-10 14-Oct-10 

---
DTW0875E-1 25 25 0% -60 01-Oct-10 04-Nov-10 

4.01.01... 21: , 240 1 04-- Fcl,-Vi I o~-Dec-10 

-- • .... - - • ------. -------<----

KW... :·..., .:.~- ...,4->----;:;1-·..., _ -C.,-:::=..-1c, 

DTW08852 

DTW08852-1 

159 

- - --

L -159 0% -72 17-Feb-10 30-Sep-10 

42 0% 

I 
-72 01-oct---:w-+ 01-Dec-10 

® DNFSB Milestone - Project Baseline Activity 

r§)TPA Milestone 

®sf>I Milestone 

• • Other Baseline Milestone 

BL Summary 

Garnet Fi ter Study 

Page 53 of 66 
02-Nov-06 07:54 

=--•---,•·-·•-----·I • • I . . . e • .. • 

Grout/Dew er Operation Complete 

nagement 

KVV ixatives 

KVV emolition C tractor (COi) FY10 

• 
KVV and lnstallat n - FY1 o 
• 
KVV xcavation (E cavator Ren I) - FY10 
• 

-

Sand Install ion - FY11 

Demolition C ntractor (COi - FY11 

xcavator Ren I) - FY11 

upport 

ewater and S perstructure upport, FY 0 

ewater and S perstructure upport, FY 1 

Asbestos R moval , Dewa rand Supe tructure Sup 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 

-, 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 54 of 66 
02-Nov-06 07:54 

DTW0885A 39 39 0% -72 j 06-Oct-10 01-Dec-10 

-----
DTW08~;_i 

4 4 0% 179 02-Dec-10 07-Dec-10 

--; 
DTW0885C 0 0 0% 179 07-Dec-10 

4.01 .01 ... 41 4 · ' :OS-Jct- 1 :: :o-Ce:-1 o 

I --- KW ... • - .;1 ' · .:· · - . -- 1 • .:--=:1::-;~-l _,;.c:;e:-W 

DTW0895 

DTW0895C 

40 40 

_., 
1 

I 
- - -- - - --

-80 29-Oct-10 29-Dec-1 0 

164 30-Dec-1 0 30-Dec-1 0 

4.01.01 ... 20S 2c: I 1-.r:eb-10 
1

12-Ce:- 1 0 

-- - . - . - -- - - -- -----
KW ... :., =· .-_cei.-·~ ">Ce:-1C 

--- --1 --- - --

____J. ----l----
DTW0917-1 I 50 50 0% 175 01-Oct-10 13-Dec-1 0 

4.01 .01 .. . sc: S::2 I Q1-::):t_,;- I c--'.1ar-11 

-- - -Kw . -"-::. · - ~- . -- - - --•,, 01-2:1-~~ 
.. . , I 

DTW0827A 22 22 0% 

-~------1---+----+ 
DTW0827B 

DTW0827B1 

DTW0827C 

DTW0827D 

DT6INTPM4 

DTW0827E 

DTW0827F 

50 50 0% 

13 13 0% 

124 ~~ 
------, 

22 22 0% 

0 0 0% -19 19 0% 

____, 
19 19 0% 

-- ---- - ---

637 01-Oct-07 30-Oct-07 

456 22-Jul-08 30-Sep-08 

456 01 -Oct-08 17-Oct-08 

456 20-Oct-08 17-Apr-09 

456 20-Apr-09 19-May-09 

421 1 0-Jul-09 

421 1 0-Jul-09 05-Aug-09 

421 06-Aug-09 01-Sep-09 

® DNFSB Milestone - Project Baseline Activity 

@:ITPA Milestone 

®sf'I Milestone 

• • Other Baseline Milestone 

-.--... BL Summary 

-

Superstru lure Demoliti n Start 

ucture Demel tion 

.'f:'!!_ ~_u_J)~(~ _ u_ct~r~. l?.E:~-~li i?~. <::_~~_J)l~_t_ 
1.01 .01.10.0 .04.08 

Superstruct re ERDF Dis osal 

Superstruct re ERDF Dis osal 

r KW Supers ructure ERO Disposal 

Superstructu e Training - F 11 

4.0 .01.01 .10.06 04.10 

• 

- Garnet Hydr gen / Sample Analysis (co 'd) 

KW Pure ase 31 IXM's 

• 
• lnte ace - KW Fo nd Fuel Com lete to Trans r of Gamet edia to IXM 

KW Tr nsfer Media IXM's 
• 

KW amet Media I M Disposal 

• 

Layout: KBC Monthly Baseline 
TASK fi lter: All Activities 

_ _J 



KBC Baseline Fluor Hanford as of: October 06 month-end 

DTW0827G-1 

DTW0827H 

DTW1027H 

5 

38 

13 

0% 421 + 421 - 0-1--0-ct--0- 9 

0%1 119 21-Dec-10 

0% 119 16-Feb-11 

07-Oct-09 

15-Feb-11 

1---
07-Mar-11 

4.01.01. .. :2: ~L •--=et-1, , ::-r_.g-11 

' ' - . - • ~ - - . - ~- - ----
KW ... : c: "-- --=cc- 1 , _:,-- J -"1 

DTW1047L 159 159 0% 

19 1 
I I 

DTW1047M 19 0% 

DTW0949 0 
0 : 0% 1 

DTW0948 0 0 0% 

DTW1047C 19 19 0% 

I---
DTW0947C 64 64 0% 

DTW0947A 77 77 -ad 
DTW1047E 21 21 0% 

DTW1047D 22 22 0% 

DTW0947E 10 10 0% 

-----i---
DTW1047F 21 21 0% 

DTW1047L-1 93 93 0% 

DTW1047G 11 11 0% 

DTW1047G-1 10 10 0% 

DTW0947A-1 28 28 1 0% 

DTW1047H 36 36 _j_ 

54 17-Feb-10 30-Sep-10 

328 09-Apr-10 05-May-10 ---197 14-Jun-10 

I 
238 14-Jun-10 

283 14-Jun-10 09-Jul-10 

238 14-Jun-10 13-Sep-10 

197 14-Jun-10 30-Sep-10 

259 15-Jul-10 12-Aug-10 

258 15-Jul-10 13-Aug-10 

-- --- 1-
265 22-Jul-10 04-Aug-10 

237 16-Aug-10 14-Sep-10 

54 01-Oct-10 15-Feb-11 

215 16-Sep-10 30-Sep-10 

215 01-Oct-10 14-Oct-10 

197 01-Oct-10 09-Nov-10 

-80 30-Nov-10 21-Jan-11 

® DNFSB Milestone - Project Baseline Activity 

l'§JTPA Milestone • • Other Baseline Milestone 

~Pl Milestone BL Summary 

Page 55 of 66 
02-Nov-06 07:54 

10 

KW Garnet ilter to ERDF in Monoliths, FY 11 

• 
4.01 .01 .01. 0.06.05.06 

KW Basin S bcontract M nagement 

KW PPE (U itech Contra ), FY 1 0 -KW SAP r Excavation Footprint 
• 

• KW art Site Prep ration 

• KW art Contract lacement 

KW De ommission ells 
• 
KW Ma agement Re iew -KW Ba ins, Drill Sa pie Holes - F 10 -KW R locate Fence 
• 
KW R move High V ltage Tower 

• 
KW S ructural Tieb ks 
I 

KW erimeter Hau Road 

• 
Contract), F 11 

Prepare ER F - FY11 

ample Hole - FY11 

ental 

Layout: KBC Monthly Baseline 
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I 

I_ 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 56 of 66 
02-Nov-06 07:54 

DTW1047J 36 36 0% 149 30-Nov-10 21-Jan-11 

0 

38 -78 

3 

0 

38 

78 

3 

0% -80 21-Dec-10 

0% -80 21-Dec-10 15-Feb-11 

0% 54 16-Feb-11 07-Jun-11 

0% 129 16-Feb-1 1 18-Feb-11 

KW PPE (U itech Contra ), FY 11 -Contingenc for KW Basi Cut/Lift/Tran port 
I 

DTW0947S 

DTW0947D1 

DTW1047N 

DTW0947DC 

DTW0947D2 131 0% 16-Feb-11 22-Aug-11 KW Basin ut/Lift/Trans rt 

4 .01 .01.. . ·.e •- :'-'.::c:-·: ::-- .. g-•1 

. .. . - --- ~- -- -
KW ... . -- - -=,:- - :.-- .. J- I 

DTW0957~ 131 131 0% 1 16-Feb-11 22-Aug-11 

-
4 .01 .01 .. . G4 C4 15-Jul-1: 13-0ct-1J 

- . ---- .. - - . . . -------,----

KW. .. A -~ · --- ,I-'. •:-~:t-lJ 
I ' 

. -- - - - - -

DTW0967 55 55 0% 216 15-Jul-10 30-Sep-10 

DTW0967-1 9 9 0% 216 01-Oct-10 13-Oct-10 

4.01.01... 1:5 1 5: 1~-Jan-'1 • .:::_-:..-,....u-J-11 

I . - . . . . ----- ~ -- ---
KW ·:c -_ •~-.a•1-1• ::-~ .. J-11 

. .. I 

DTW0977A 

DTW0977B 

DTW0977C 

DTW3400C 

23 

131 

0 

23 

131 

0 

--- -

0% -80 14-Jan-11 15-Feb-11 

0% -80 16-Feb-11 22-Aug-11 

0% -80 23-Aug-11 23-Aug-11 

0% -80 23-Aug-11 

4.01.01 ... cE :~ 8>·--~-JS ::--,g-11 

. - •- - . - _, ------•------
KW ... :::,~ :.~~ v:::--u::=-u' =:=.- ..... ug-11 

I - ! I I --- I _____ _ 

® DNFSB Milestone - Project Baseline Activity 

@JTPA Milestone • • Other Baseline Milestone 

~I Milestone BL Summary 

-
oval Craft S pport 

KW Basin moval Craft upport -
4.01 .0 .01.1 0.06.05 08 ...,. 
KW B sin Training ...,. 
KW B sin Removal raining - FY1 -K Basin Remo al Training - 11 

I 

4.01 .01 .01 .1 .06.05.09 

KW Basin E DF Disposal 

KW Basin R moval Dispos I At ERDF, F 10 -
KW Basin moval Dispo al At ERDF, Y 11 - Con ngency for Basin Rem val Disposal 

___________________________ ______ @)~~ _ ~~_A_<?o_n:ip __ !: -~~-'1'.1?_'•'.~1- ! ~~~- ~ !3-~~i_n __ 
4.01 . 1.01.10.06.0 .10 

Layout: KBC Monthly Baseline 
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KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 57 of 66 

02-Nov-06 07 :54 

D1W0787A 42 42 0% 217 03-Aug-09 30-Sep-09 

D1W0787B 180 180 0% 217 01-Oct-09 18-Jun-10 

______, 
D1W0788A 55 55 0% -80 15-Jul-10 30-Sep-10 

DTW0788A-1 93 93 0% -80 01-Oct-10 15-Feb-11 

DTW0788B 132 132 0% -80 16-Feb-11 23-Aug-11 

4 .01.01... ="' ·::a .:-:::·<c :.-',c.-·c 
- - . - - ---- . - - ----

SI ud. .. -- -" __ -::- :·-- -· .•. - : 

SLT6134 251 236 5.92% 184 02-Oct-06 28-Sep-07 

SLT6195 208 351 5% 920 04-Dec-06 28-Sep-07 

SLT6155 208 225 0% 920 04-Dec-06 28-Sep-07 

---+ 
SLT6185 208 197 0% 920 04-Dec-06 28-Sep-07 

f----
SLT6135 253 253 0% 184 01-Oct-07 30-Sep-08 

------f 
SLT6245 62 62 0% 920 01-Oct-07 31-Dec-07 

SLT6140 252 252 0% 184 01-Oct-08 30-Sep-09 

SLT6145 252 252 0% 184 01-Oct-09 30-Sep-10 

SLT6146 41 41 0% 1841 01-Oct-10 30-Nov-10 

4.01 .01 .. . ·:40 ·:_ 4 ::-::.·-: •• >'.c.-''., 

. . . - ----- - ----

Slud... -4 -- .: :::·- • ,.-· ••• - c 

SLT6306C 

SLT6306CU 

7 

38 

0 100% 

46 30% 

- - - -
-63 02-Oct-06 1 0-Oct-06 

36 02-Oct-06 22-Nov-06 

~ DNFSB Milestone - Project Baseline Activity 

C?JTPA Milestone 

~I Milestone 
• • Other Baseline Milestone 

,..._ .. BL Summary 

4.0 .01 .08.01 .01 

Engineering EPC) 

rocess Devel pment for C OF/BOS 

Basin Remo I Project Ma agement - K to KW Trans tion Start 

sin Removal Project Man ement - KE t KW Transiti n, FY 09 

Basin Remo al Project Ma agement - K to KW Tran ition , FY 1 o 

KW B sin Removal roject Mana ement - KW, Y 1 0 - Basin Remo al Project Ma agement - , FY 11 

KW Basin moval Proje Manageme t - KW, FY 11 -

eel Engineeri g for Procur ment & Cons ction 

VDF Project anagement 

quipment/En ineering CV for BOS 

acility Modifi tions for CV F 

ipment/Engin ering CVDF or BOS 

Pr eel Engineeri g for Readin ss & Ops Pr cessing 

Pr eel Engineeri g for Ops & leanout 

4.0 .01 .08.01 .02 

Siu ge Treatmen Procuremen 

Co tingency for NGA Comp! e Design 

BN A Design M difications (C ntingency U -

Pro ect Engineeri g for Cleano t -

Layout: KBC Monthly Baseline 

TASK filter: All Activities 



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 58 of 66 
02-Nov-06 07:54 

SLT6340B 201 201 0% 

SLT6325 169 169 0% -8 31-Jan-07 28-Sep-07 

SLT6345 143 143 0% 41 01-Oct-07 24-Apr-08 

SLT6350 253 253 0% 
----I --, 

184 01-Oct-07 30-Sep-08 

SLT6340B-1 17 17 0% -58 01-Oct-07 23-Oct-07 

SLT6326 23 23 0% -8 01-Oct-07 31-Oct-07 -SLT6341 23 23 0% -58 24-Oct-07 27-Nov-07 

SLT6340C 181 18 0% 
-------, 

-58 28-Nov-07 21-Dec-07 

SLT6340M 0 0 0% 924 21-Dec-07 

SLT6351 252 252 0% 184 0 1-Oct-08 30-Sep-09 

SLT6355 252 252 0% 184 01-Oct-09 30-Sep-10 

SLT6356 41 41 0% 184 01-Oct-10 30-Nov-10 

4.01 .01 ... :-- :,. ::-=::•-:: :•-r1·r-'.;3 

---- --- . - ---- - -~- --- -----

Slud... --- .: .:-:.·-:. --r<: 

I - • -- - ---- -

SLT6441 42 27 35% -60 02-Oct-06 30-Nov-06 - l 
SLT6440 251 236 5.92% -60 02-Oct-06 28-Sep-07 

SLT6448 125 125 0% -44 01-Dec-06 31-May-07 

SLT6445 167 167 0% -56 01-Dec-06 31-Jul-07 

j......._ -SLT6465 209 209 0% -60 01-Dec-06 28-Sep-07 -SLT6446 106 106 0% -14 02-Jan-07 31-May-07 

SLT6450 106 106 0% -34 02-Jan-07 31-May-07 

® ONFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

@'.$Pl Milestone BL Summary 

------------

------------

Procure Ret eval & Trans r Equipment -
ure Retrieva & Transfer E uipment 

• 
B GA Procure SAPS Equip ent 

• 
• 

ontingency fo BNGA Pree re CSAPS Eq ipment 

Completed sign/procure ent of CSAP 

BN A IPAN & T ch Support 

BN A IPAN & T ch Support 

BN A IPAN & M SS Removal -4.0 .01 .08.01 .03 

aste Disposal 

----------- --

ning 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



KBC Baseline 
as of: Oc.tober 06 month-end Fluor Hanford 

Page 59 of 66 
02-Nov-06 07:54 

SLT6452 127 127 

127 127 0% 

I--- -

SLT6454 

SLT6460 84 84 0% 

-=nr 27-Feb-07 28-Sep-07 

~ 02-Apr-07 28-Sep-07 

-j 02-Apr-0~ 28-Sep-07 

-44 01-Jun-07 28-Sep-07 

SLT645:__J 

SLT6410C 

SLT6415 

---1 --1 
0

1 

0 0% 1024 31-Jul-07 

6 26 0% 1 -56 01 -Aug-07 06-Sep-07 

SLT6420 

SLT6462 

SLT6456A 

SLT6460A 

SLT6440A 

SLT6465A 

SLT6458 

SLT6451--1 --i 
SLT6462-1 

SLT6458-1 

SLT6452A 

---4 
SLT6454A 

0 

0 

46 

84 

'----

0 

o! 
46 

84 

0% 

0% 1 

0% 

----, 

0% 1 

0% 
84 1 84 ,_____.! 

104 104 0% 

__J 
105 105 0% 

~ 

2 2 0% 

17 17 0% 

!---- '----' 
17 17 0% 

17 

23 23 0% 

43 ~~ 

----i-----
0% 1 SL T6458A 104 104 

69 

I 

94 

-72 26-Jul-07 

-39 01-Oct-07 

-----' 
-44 01-Oct-07 

-59 01-Oct-07 

-60 01-Oct-07 

-81 27-Sep-07 

___j_ 
-72 01-Oct-07 

-72 01-Oct-07 

-81 01-Oct-07 

12 01-Oct-07 

-8 01 -Oct-07 

-81 24-Oct-07 

SLT6430C 
1_0 ___ 10 __:j_ -8 03-Dec-07 

® DNFSB Milestone - Project Baseline Activity 

13-Jul-07 

06-Jul-07 

28-Sep-07 

31-Jan-08 

31 -Jan-08 

29-Feb-08 

03-Mar-08 

28-Sep-07 

23-Oct-07 

23-Oct-07 

23-Oct-07 

31-Oct-07 

30-Nov-07 

25-Mar-08 

14-Dec-07 

[?)TPA Milestone 

~I Milestone 

• • Other Baseline Milestone 

,.._.., BL Summary 

D Bay 2 Eq ipment -~AR 12.3a Comp te CVDF mo s req'd for C APS installa or 

Conti gency for 

• 
& CVD Facili Mods 

• lnte ace: Campi E-KW HIH D D to Finish S P Install Tra sfer Sys 

----- ~ - l~!e_~_':l'. _--~~-1: :1:11~(~o~ple _1:t<l_C_om~let _S! P_~~_tri~_v _l_~_Y.~t~_m_~_o ~!~~!()~-­
Install CVD Bay 3 E uipment -

Ins all CVD Exler or Items 

Ins all CVD Bay Equipment 

Co struction Ma agement 

Co struction Wa te Disposal 

Ins II CVD Bay 1 Equipment 

Ins II CVD Pow r & Electrical Y08 

• 
Ins all CVD Bay Equipment F 08 

• 
Ins all CVD Bay Equipment F 08 

• 
Ins all KW Retrie al System 

• 
Ins all KW-CVD ransfer Syste -
In tall CVD Bay Equipment 

ontingency f KW Install R trieval & Tra sfer Equipm nt 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 



I 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 60 of 66 
02-Nov-06 07:54 

SLT6425C 5 5 0% -81 26-Mar-08 01-Apr-08 

-+ 
SLT6435 0 0 0% 

SLT6425M 7 o oo/o l 
___1_______J____________j 

-81 

856 

01-Apr-08 

01-Apr-08 

4.01.01 ... ::c => c:-·.o.-:::- 7C-2ct-OS 

- . . - . - -•--- -~---~ 
Slud... --- --- _:-·.c.-v- ·_-.::_:-::o 

. !----+-- ---
___J. ___ I 

SLT6470M 

SLT6471 

SLT6470C 

0 

107 

12 

0 

107 

0% 836 30-Apr-08 

0% -81 30-Apr-08 30-Sep-08 

-81 01-Oct-08 16-Oct-08 

4 01 01 " 0 
'" o· • 1 "• 1 - F b " 0 , . .. . --v -cv s--c-"" I - ~ ---

-- - - Slud ... - c.: vC: . --1 u2-~ct<Gr 1--.:Fd,-")S 
' ' - - - -- - --

SLT6206 251 236 5.92% -64 02-Oct-06 28-Sep-07 

SLT6211 
7L 

7 0% -4 7 02-Oct-06 1 0-Oct-06 

SLT6210C 39 39 0% -4 7 11-Oct-06 06-Dec-06 

SLT6215 29 

SLT6220 253 

---, 
SLT6221 94 

----
29 0% 

~ 53 ~ 

94 0% 

-47 I 07-Dec-06 

-64 01-Oct-07 

-64 01-Oct-08 

19-Jan-07 

30-Sep-08 

17-Feb-09 

4 01 01 "" --- I 0 • •- ~ - - •r I' · 0 -• • .. . _':;!._, ._ ...., _,_-~._.t-,.,,., I ~-- '.J,-_ 

--- . . - - -- -- ---,-----
Slud ... :,_ - - -=-.::.·-::. :, -·.0.-2-

SLT6175 

SLT6180 
----, 

251 

42 

236 

42 

1% 

0% 

1 

- --
3 02-Oct-06 28-Sep-07 

3 01-Oct-07 29-Nov-07 

4.01.01... : 480j _ ,,o, 
1 

__ ! _ ~1 -1~_a1-~s ~~1·1::_ 

@ DNFSB Milestone - Project Baseline Activity 

@)TPA Milestone 

~Pl Milestone 

• • Other Baseline Milestone 

,.._ .. BL Summary 

• Treatm 

• "r<>N Siu ge Xfer/Re System & C APS installe in CVD 

4. 1.01 .08.01 .0 

SI dge Treatm t Startup 

C nstruction Te ting (CAT) 

sting (ATP / TP / IA T) 

esting (ATP / OTP / IA T) 

ental Docum ntation (RD / RAWP) 

Co tingency for repare Envir nmental Doc mentation (R R / RAWP) -OE & EPA A proval of RD / RA\NP 

En ironmental S pport Startup & Readiness 

En ironmental S pport Readin ss 

4.0 .01 .08.01 .06 

Siu ge Treatmen Accountabili Sampling 

Ac ountability Sa piing KW B sin 

Ac ountability Sa piing KW B sin -
4.01 .01. .02.01 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 

- ---- ------- -- ____j 



I 

KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 61 of 66 
02-Nov-06 07:54 

SLT6810 

SL T6810-1 

SL T6811 

SLT6831 

SLT6820 

SLT6825 

SLT6825-1 

SLT6851 

SLT6841 

SLT6835 

SLT6825C 

SLT6826C 

SL63700M2 

SLT6845 

3 

17 

94 

0 

0 

141 

17 

0 

0 

72 

4 

29 

0 

0 

3 0% 

17 o"%j" 
94 

0 

0 

141 

----, 
17 

0 

0 

72 

4 

29 

0 

0 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

-81 26-Sep-08 30-Sep-08 

-81 01-Oct-08 23-Oct-08 

-81 24-Oct-08 12-Mar-09 

0 31-Dec-08 

-81 13-Mar-09 

-81 13-Mar-09 30-Sep-09 

-81 01-Oct-09 23-Oct-09 

0 30-Nov-09 

0 30-Nov-09 

-81 26-Oct-09 09-Feb-10 

-81 10-Feb-10 16-Feb-10 

-81 17-Feb-10 29-Mar-10 

249 

-81 

29-Mar-10 

29-Mar-10 

4.01 .01 ... 1 :.:'., 1 ::.: S2-:C:•-:: :c-',:.-10 

. ~- . . - - . --------------~ 
Trea .. ·- -__ :-:.·-: - .•. --: 

251 

253 -
2% 184 02-Oct-06 28-Sep-07 

0% 184 01-Oct-07 30-Sep-08 

4.0 .01.08.02.02 

-
Op 

Op 

• 

nit of Sludge 

• Start Op ration Sludge Processing stem 

Operate SI dge Treatme t System at VD & KW Ba in - Op rate Sludge reatment Sy em at CVD & KW Basin F 9-1 

• 

Contingen 

KW-Sludge Removal Co plete 

reatment Sy tern at CVD KW Basin 

ludge Treatm nt System at CVD & KW B s 

Contingenc for Operate ludge Treatm nt System a CVD & KW -
Start of D& CVD & Xfr e u 

• Sludge recessing C plete 

New Constr ction 

tartup & Re iness 

SLT6605 

SLT6610 

SLT6625 252 

236 

253 

252 0% 184 01-Oct-08 30-Sep-09 W Control for recessing O erations 

SLT6615 5 0% -81 17-Oct-08 23-Oct-08 
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,.._..., BL Summary 

Sy tern Mainten nee During adiness 
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02-Nov-06 07:54 

SL T6620 235 235 0% -81 24-Oct-08 30-Sep-09 

SLT6630 

SLT6620-1 

SLT6621 

252~ 521 0% 

17 ~ 7 ~ 

----, 
184 01-Oct-09 30-Sep-10 

-81 01-Oct-09 23-Oct-09 

-81 26-Oct-09 29-Mar-10 

~ 01 -Oct-10 30-Nov-10 

4.01 .01... 1:4c · :_4 ' o:-::;:•-:): :o-1,~,-10 

- - ~ ~ • 4 - -~---~---~ 

Trea... ·_a_ :_.: .:-2.·-:c ::-·.:.-'C 

103 126 14% 20 02-Oct-06 01-Mar-07 

ps & Clean 

ce During P cessing FY1 -1 

. I • • • . 

Wo k Control for VD & HIH Cl anout -
SLT6506 

SLT6511 

SLT6515 

251 236 
1 

5. 92% I 184 02-Oct-06 28-Sep-07 En ineering Sup ort Mods & I tall 

SLT6520 

SLT6525 

SLT6530 

SL T6520-1 

SL T6 525-----:;----t 

SLT6521 

SLT6535 

SLT6540 

SLT653~ 

SLT6536 

253 253 0% 184 01-Oct-07 30-Sep-08 

----+ ---< ---1 
160 160 0% -81 14-Feb-08 30-Sep-08 

127 127 0% 1 -81 02-Apr-08 30-Sep-08 

252 ~ 52 ~ ---

17 17- ~ 

1841 01-0ct-08 30-Sep-09 

----t 
17 17 0% 

94 

235 235 

252 252 

!---
17 17 

105 105 

0% 

0% 

0% 

-81 01-Oct-08 23-Oct-08 

-81 01-Oct-08 23-Oct-08 

-81 24-Oct-08 12-Mar-09 

-81 24-Oct-08 30-Sep-09 

184 01 -Oct-09 30-Sep-10 

-81 01-0ct~ 23-Oct-09 

-81 26-Oct-09 29-Mar-1 o 

SLT6541 ----r 41 

L__ 

41 0% 184 01-Oct-10 30-Nov-10 

4.01 .01... 1:40 , ':CA _JC2- J:t-J6 I :O-IJo.-1O 
I I 
I - -- __ J ----

@ DNFSB Milestone - Project Baseline Activity 
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~ Pl Milestone 
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,.. __ ., BL Summary 

---- ------- -

-- ---- ---- --

----------- --

------------ -

En ineering Sup ort Startup & eadiness 

Startup Eng neers 

------ ---- --

------ - ----

-
PCE's Du ng Startup & eadiness - ssing 

's During S rtup & Readi ss FY09 

En ineering Sup ort Cleanout -
4.0 .01 .08.02.04 
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SLT6226 236 5.92% 184 02-Oct-06 28-Sep-07 

SLT6230A 13 41 0% -81 25-Oct-06 10-Nov-06 

SLT6231 82 80 0% -8 02-Oct-06 30-Jan-07 

SLT6235 

j 
0 0 0% 

SLT6236 0 0 0% 

SLT6249 0 0 0% 

-81 10-Nov-06 

-8 30-Jan-07 

-15 31-Jul-07 

SLT6250 42 42 0% -15 01 -Aug-07 28-Sep-07 

SLT6241 253 253 0% 184 01-Oct-07 30-Sep-08 

---4 
SLT6251 37 37 0% -15 01-Oct-07 20-Nov-07 

SLT6250C 23 23 0% -15 21-Nov-07 27-Dec-07 

SLT6255 0 0 0% -15 27-Dec-07 

SLT6242 252 252 0% 184 01-Oct-08 30-Sep-09 

SLT6266 252 252 0% 184 01-Oct-09 30-Sep-10 

SLT6267 41 41 0% 184 01-Oct-10 30-Nov-10 

4.01 .01 ... 1 J4~ 1:i:A 1 

1 0~<J2t-'.;G ~0- 1Jo.-10 

- - . --- . . .. ----,-~ ~-
Trea... --~ ·:" ,:-::•-,, ":.·,o.·'', 

. . --- - -- - --

SLT6277 

SLT6280 

SLT6285 

SLT6290 

251 

253 

252 

252 

236 5.92% 184 02-Oct-06 28-Sep-07 

253 0% 184 01-Oct-07 30-Sep-08 

252 0% 184 0 1-Oct-08 30-Sep-09 

252 0% 184 01-Oct-09 30-Sep-10 
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------------

Rev.0 

Review & A prove PDSA Rev.1 

_l'P~?V~-~ --. -

1 Approved 

• Su mitDSA 

DOE eview & App ove DSA - ear Safety S pport Startu & Readiness 

ntingency to DOE Revie & Approve D A 

DSAAppro ed 

Nu ear Safety S pport Ops Pr cessing 

Nu ear Safety S pport Ops & leanout 

Nu ear Safety S pport CVD & IH Cleanou -
4.0 .01 .08.02.05 

QA Support Pree re & Install 

QA Support Start p & Readine s 

QA Support Ops recessing 

QA Support Ops Cleanout 
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SLT6291 41 41 0% 184 01-Oct-10 30-Nov-10 

4.01 .01 ... 

Trea ... 

SL T6650 251 251 0% -o4 02-Oct-06 28-Sep-07 

SLT6651 129 129 0% -o4 01-Oct-07 04-Apr-08 

SLT6650C 9 9 0% -o4 07-Apr-08 17-Apr-08 

-----i 
SLT6655 115 115 0% -o4 18-Apr-08 30-Sep-08 

f----
SLT6656 252 252 0% -o4 01-Oct-08 30-Sep-09 

SLT6657 105 105 0% -o4 01-Oct-09 04-Mar-10 

4.01.01 .. . 3•_.1 ' ':,•_,· S:?-2:•-'.;~ I ::)4-'."ar-10 

< - --------- - ' • • - - -- ........ ___ ---

T rea. .. ,,· . ,>::.··, ~-·:a•-''. 

. -

SLT6660 251 251 0% -o4 02-Oct-06 28-Sep-07 

SLT6661 253 253 0% -o4 01-Oct-07 30-Sep-08 

SLT6662 93 93 0% -o4 01-Oct-08 13-Feb-09 

SLT6660C 0% -o4 17-Feb-09 17-Feb-09 

SLT6665 158 158 0% -o4 18-Feb-09 30-Sep-09 

SLT6666 105 105 0% -o4 01-Oct-09 04-Mar-10 

4.01.01.. . ::: "' '.:o-·.o.-:- ·y•:, -::: 

- - • -+ -------~---~ 

SLT6705 

SLT6710 

SLT6706 

Trea ... --= -- , -·.:.-, - ·:-·:a-:. 

60 

20 

20 

60 

20 

20 

0% 

0% 

0% 

-o 1 06-Nov-07 04-Feb-08 

-o 1 06-Dec-07 07-Jan-08 

-o1 05-Feb-08 04-Mar-08 

@) DNFSB Milestone - Project Baseline Activity 

~TPA Milestone • • Other Baseline Milestone 

~I Milestone BL Summary 

------------

•••• -
. . . " 

... .. . 
pprove Oper ting Procedu es 

Continge for Prep, V lidate & App ve Operatin Procedures 

Procedur s Support to ps Processi g - rt to Ops Pr cessing 

Pr edures Sup rt to Ops Pr cessing 

4.0 .01 .08.02.07 

raining 

De ign, Develop Implement raining 

De ign, Develop Implement raining 

------------- ------------- ------------- ------------- ------------- ------------- ------------ -------------
Contingen for Design, evelop & Imp ement Trainin 

Training Su port to Ops rocessing -

Plan of Acti / Startup Pl n / CORR Im I Plan 

• 

Layout: KBC Monthly Baseline 
TASK filter: All Activities 

------ -- ---- · -



KBC Baseline 
as of: October 06 month-end Fluor Hanford 

Page 65 of 66 
02-Nov-06 07:54 

SLT6715 127 127 0% -81 02-Apr-08 30-Sep-08 

SLT6715--1 12 12 0% -81 01-Oct-08 16-Oct-08 

SLT6720 5 5 0% -81 17-Oct-08 23-Oct-08 

SLT6721 37 37 0% -81 24-Oct-08 17-Dec-08 

SLT6720C 
-t-----t 

34 34 0% -81 18-Dec-08 06-Feb-09 

SLT6725 5 5 0% -81 09-Feb-09 13-Feb-09 

SLT6726 17 17 0% -81 17-Feb-09 11-Mar-09 

SLT6725C 0% -81 12-Mar-09 12-Mar-09 

4.01.01 ... 8-1 000 1 , 1 11-0:t-05 2S-1,1ar-10 
' I I . - . . . -- --- . -- - --

Trea... 0-1 a.. 11-:::c-c•, .S-l.lar-10 

I I I . ----- -
SLT6905 85 47 40% 94 11 -Oct-06 13-Feb-07 

SLT6910 30 95 0% 94 14-Feb-07 28-Mar-07 

SLT6915 127 127 0% -81 02-Apr-08 30-Sep-08 -SLT6915--1 13 13 0% -81 01-Oct-08 17-Oct-08 

SLT6920 235 235 0% -81 24-Oct-08 30-Sep-09 

SLT6920-1 17 17 0% -81 01-Oct-09 23-Oct-09 

SLT6921 105 105 0% -81 26-Oct-09 29-Mar-10 

- ---

4.01.01 ... '24'. ,:.. ~=-::·-=·= .:-1.:.-'c 

- . -· ~--------~ 
Slud... -~- - .:-:.·-:_ --·.J __ . -

SLT6111 251 236 5.92% 184 02-Oct-06 28-Sep-07 

SLT6102 

J 
0 0 0% 184 06-Jul-07 

SLT6103 0 0 0% 184 09-Jul-07 

® DNFSB Milestone - Project Baseline Activity 

t?)TPA Milestone 

~I Milestone 
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BL Summary 

; . . ... 
I ~ - • - . • .. . --

ontingency f r Declare Re diness & Co tractor ORR · 

DOE ORR 

DOE ORR 

• 
Contingen y for DOE O R 

re 

DOE & EP Approve DO I WMP / SA -

4.0 .01.08,02.12 

AK Packa e Prep - Wa e Mgmt Rep WMR) for Re diness - FY 9-1 AK Pack ge Prep - W te Mgmt Re (WMR) for R adiness 
• 

A Package Pr - Waste Mg t Rep (WM - for Ops Pr cessing 

Managemen 

Project Man gement 

AK Package Pre 

• 
A Package Pr 

t Rep (WMR) - for Ops Pro ssing 

t Rep (WMR - for Ops Pr cessing 

• Logi from KW SI ge Consol id tion 
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SLT6104 59 59 0% 184 09-Jul-07 28-Sep-07 

SLT6112 253 1 253 0% 184 01-Oct-07 30-Sep-08 

-, 
~ 

--- ------1 
SLT6115 253 253 184 01-Oct-07 30-Sep-08 

SLT6113 252 252 0% 184 01-Oct-08 30-Sep-09 

SLT61 16 252 252 0% 184 01 -Oct-08 30-Sep-09 

SLT6114 252 252 0% 184 01-Oct-09 30-Sep-10 

SLT6117 252 252 0% 184 01-Oct-09 30-Sep-10 

SLT6119 41 41 0% 184 01-Oct-10 30-Nov-10 

SLT6118 41 41 0% 184 01-Oct-10 30-Nov-10 

4.01.01 ... ,5- I" :c-r.1ar-lc :'>=e:-IC 

~ • - • • -- - --~-----

Slud ... ,- · ,-·:a-,- -"-=e:-·J 

SLT6965 20 

SLT6950 130 

SLT6955 130 

SLT6855 0 -SLT6950-1 17 

SLT6955-1 17 

SLT6956 41 

SLT6951 41 

SLT6960 0 

. -

20 0% 

130 0% 

130 0% 

0 0% 

17 0% 

17 -;w., 

41 0% 

41 0% 

0 0% 

-80 30-Mar-10 26-Apr-10 

167 30-Mar-1 0 30-Sep-1 0 

167 30-Mar-1 0 30-Sep-10 

-80 

167 01-Oct-10 

26-Apr-10 

25-Oct-10 

167 01-Oct-10 25-Oct-10 

167 26-Oct-10 23-Dec-10 

167 26-Oct-10 23-Dec-10 

167 23-Dec-10 _J 
~ 

® DNFSB Milestone - Project Baseline Activity 

~ TPA Milestone • • Other Baseline Milestone 

~I Milestone ---• BL Summary 

Project Man gement 

Project Sup ort 

ge Treatme Project Man gement 

Siu ge Treatmen Project Man gement -
Siu ge Treatmen Project Sup rt -4.01 .01 .0 03.01 

Sludge Tr atment Syste D&D 

Conduct F nal Pass (Po t Transfer) V uuming of 
• 
Cleanout VD & HIH E uipment - FY1 -Solid Was e Disposal - 10 -

Basin 

_____ ~-!~ti:~_a __ ---~):~ _fin_a! _ -~~~ -~~~r-~~~ __ ~~! ~\I_ ~~ -~~ -~f_ ~;~ _p_r!3_S -~ 
Cle nout CVD & IH Equipme t - FY1 1 

• 
Sol Waste Disp sal - FY11 
• 

S id Waste Dis osal - FY11 -
Cl anout CVD HIH Equipm nt - FY11 -

Sludge Proj ct Complete 
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