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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFF ACO) 
EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION 
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF 
KEAST BASIN STRUCTURE AND M-016-06-04, INITIATE KEAST BASIN SOIL 
REMEDIATION FROM JANUARY 11 , 2008, TO JANUARY 31 , 2008 

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, 
Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent 
Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from 
January 11 , 2008, to January 31, 2008. The extension is required to allow for the agencies to 
have additional time to review and approve a settlement agreement and three HFF ACO change 
packages that will lead to resolution of the dispute. The U.S. Department of Energy, Richland \ 
Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup 11 ~ D 
U.S. Environmental Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for rfJ 
Hanford Federal Facility Agreement and Consent Order (HFF ACO) Change Control Forms 
M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and 
M-016-06-04 for the River Corridor Closure Project - Initiate K East Basin Soil Remediation, on 
December 20, 2006, and this agreement extends that dispute at the IAMIT level. 
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Assistant Manager for the Central Plateau 
U.S. Department for Energy 
Richland Operations Office 

cc: D. A. Brockman, RL 
S. L. Charboneau, RL 
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