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Change Number Federal Facility Agreement and Consent Order Date 

M-91-02-02 Change Control Form December 30, 

Do not use blue ink. Tyge or grint using black ink. 2002 

0:-iginator Todd SbraJcr Phone 376-2725 

Class of Change 
[ ] I - Signatories [X] II - Executive Manager [ ] III - Project Manager 

Change Title 
Extend M-91-12A due date 

Description/Justification of Change 

Approval of this change request will extend M-91-12A, "Complete thermal treatment and disposal of at 
least 240 cubic meters of contact handled low-level mixed waste", due by December 31, 2002 to 
December 31, 2004. This interim milestone is being extended because sufficient commercial thermal 
treatment capacity is not currently available. Additional thermal treatment options are being investigated 
and pursued. 

Impact of Change 

New thermal treatment capacity will need to be obtained, however no impact on M-91-12 is anticipated. 

Affected Documents 
Hanford Eederal Eacilit;')I'. Agreement and Consent Order, as amended, Hanford site internal planning and 
budget documents (e.g., Sitewide System Engineering control documents, Project Management Plans 
and Multi Year Work Plans) . 
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Description/Justification of Change ( continued) 

Shaded text is added, striketlnough text is deleted. 

Milestone 

M-91-12A 

Description 

Complete the thermal treatment and disposal of at least 240 cubic meters of 12/31/2002 
contact handled low-level mixed waste. 12/31/2004 
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