
Meeting Minutes 
Subject: Double-Shell Tanks 

To: Attendees (listed below) From: A. R. Sherwood 
Admin. Record: TP A Milestone M-32-00 

T-2-5, TS-2-1, T-2-7, TS-2-3, S-2-3 
(Care of EDMC, LMSI [H6-08]) 

Meeting Location: Fed. Bldg./Conf rm. 269 Date of Meeting: May 11, 1999 

Attendees: Lucinda Borneman 
Mark Ramsay 

Agenda (as provided by Ecology): 

Brad Erlandson Dick Heggen 
Hector Rodriguez Ana Sherwood 

• M-32-04-T04: Transfer Facility Compliance plan - due date of 9/30/99 

Deborah I watate 
Antonio Valero 

• M-32-04-T0S: Final Plan & Schedule for DST Integrity Assessment's - due date of 9/30/99 
(Ecology concerns on above and tie-in to DST Part "B'' Permit) 

• Draft Change Control: M-32-06 
• Draft Change Control: M-32-08 

• W-314 and W-211: Need for Major Milestones and tie-in to M-32 
• Ecology Path Forward: 

• M-32-00 Letter 
• Comments to: 

• P.E. Integrity Assessment sign-off/DST Waste Transfer 
Piping/Pit System Integrity Assessment Report (11/97) 

00515!}~j 

Kevin Kjarmo 

The Washington State Department of Ecology (Ecology), the U.S. Department of Energy -Richland Operations 
Office (DOE-RL) and the Lockheed Martin Hanford Company (LMHC) gathered together to discuss some of 
the history that is associated with the above mentioned agenda items. This meeting was also used to clarify 
Ecology's needs as they pertain to those items. Mr. Valero (Ecology) stated that the "due date of9/30/99" in the 
agenda list was in error as the M-32-04-T04 and -T05 target dates were satisfied in 6/94, which is compliant with 
the Tri-Party Agreement due dates under these milestones. Mr. Ramsay stated that the integrity assessment 
activities on the 28 double-shell tanks would be completed by 9/99. Actions identified during these discussions 
are listed below. In addition, Ecology mentioned that they were preparing a letter with their issues and that it 
would be shared with DOE-RL in about two weeks. Ecology mentioned concerns with respects to the integrity 
assessment provided on the DST waste transfer piping/pit system (HNF-SD-WM-ER-623) and that they would 
share their comments at a later date. 

Actions: 
1) DOE-RL (M. Ramsay) will provide Ecology with transfer routes that are available now. The DST system Part B permit 

application ( currently being drafted) will define the system boundaries. 
2) Ecology (A. Valero) will speak with their permit writer (J. Wallace) about her tl1oughts on including compliance mechanisms 

within the DST system Part B permit application. 
3) DOE-RL (M. Ramsay) and LMHC will provide Ecology with integrity assessments on all 28 DSTs by 9/99 and with ultrasonic 

testing on 6 DSTs by 9/99. 
4) Ecology will discuss internally their disposition of draft Change Control Form M-32-99-02 on the deletion of interim 

milestone M-32-06 (244-AR Vault) and provide an update during ORP TPA Project Managers ' Meetings. 
5) DOE-RL and FDH-TP A (H. RodriguezJK.. Kjarmo) will provide additional information on the status of the Grout Facility tank 

system in the transmittal letter for Change Control Form M-32-99-01 which requests deletion of interim milestone M-32-08. 
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