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M-091 MILESTONE 
PROJECT MANAGERS MEETING MINUTES 

825 Jadwin / Room 641/700 Area 
Richland, Washington 

July 6, 2017 

I. The April 27, 2017 project managers meeting (PMM) minutes were submitted to the 
Administrative Record (AR). The June 22, 2017 PMM was rescheduled to July 6, 2017. 

II. Status Report 

A. Sasa Kosjerina (CHPRC) provided the milestone status report (see handout). Dave DeRosa 
(GSSC DOE-RL) noted that the M-091-03 Project Management Plan (PMP) was submitted to 
Ecology on June 27, 2017, which completes the fiscal year 2017 requirement for submittal of 
the PMP by June 30, 2017. Mr. Kosjerina stated that as of today, 175.6 cubic meters were 
repacked under milestone M-091-47D. Mr. Kosjerina noted that M-091-51 was completed to 
submit the engineering alternatives study to Ecology. Elis Eberlein (Ecology) stated that 
Ecology received the response to comments on the engineering alternatives study. Mr. 
Eberlein noted that the engineering alternatives study is a secondary document and does not 
require comments or a response from Ecology. Mr. Kosjerina noted that the remaining 
milestones are either complete or on schedule. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments to discuss. 

IV. New Agreements and Commitments 

A. There were no new agreements and commitments established. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. There were no topics to discuss. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no apprnved changes to discu~s. 

VII. General Discussion 

M-091-51 - Mr. Farabee provided Mr. Eberlein photos of the 218-W-3A landfill. Mr. Farabee 
stated that when retrieval was started in the landfill, containers in good condition were retrieved, 
but containers that were in poor condition and could pose a risk to personnel were left in place. 
Mr. Derosa added that the contractor determined it was best to cover the containers that were 
difficult to retrieve as intact containers and to come back with a new plan at a later time. 

Mr. Eberlein stated the waste sites that have retrievably stored waste are included in 200-SW-2, 
which is to be remediated during the mid-2020s. Mr. Eberlein added that a decision needs to be 
made about peripheral areas that could hold up remediation, and the 218-W-3A landfill is one of 
those areas. Mr. Eberlein referred to the Appendix B of the M-091-51 engineer's alternatives 
study plan, which talks about a number of small waste sites and how to address retrieval, 
including the 218-W-3A landfill. Mr. Eberlein stated that a decision needs to be made about 
whether the waste sites can be retrieved or provide justification for determining they contain non­
retrievable waste that is not likely to be transuranic (TRU). Mr. Eberlein added that a decision 
needs to be made so the 200-SW-2 Record of Decision (ROD) can be completed in the mid-
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2020s. Mr. DeRosa noted that the 200-SW-2 ROD has an assumption that all of the post 1970 
TRU waste has been removed. 

Mr. Farabee suggested setting up an initial meeting with Mr. Derosa and Doug Hildebrand (RL) 
to get clarification on the waste sites, and then identify a list of potential candidates to be 
discussed with Mr. Eberlein. Mr. Eberlein agreed that Mr. Farabee' s suggestion is a logical path, 
and noted that some of the candidates are probably in the Appendix B M-091 -51 plan, which lists 
areas that tend to be small with not much waste. Mr. Derosa agreed that some of the candidates 
that would be listed in Appendix Bare small areas, but there are also larger areas that are being 
considered in the M-091-52 process for retrieval. 

VIII. Actions 

Milestone Description of Action Status Date 
M-091-51 Mr. Farabee to provide Mr. Eberlein the path forward for the waste Open 2/23/17 

sites in 218-W-3A landfill, and the decision process if the waste sites 
will not be retrieved. 

Mr. Farabee to follow up at the next PMM regarding a path forward Open 4/27/17 
for the waste sites in 218-W-3A. 

RL will have an internal discussion and develop a list of candidates, New 7/6/17 
and then follow up with Ecology. (See discussion above) 

M-091-52 Mr. Farabee to update Mr. Eberlein regarding plans for M-091-52 Open 2/23/17 

A target date of 6/15/17 was identified for Mr. Farabee to provide a Open 4/27/17 
briefing to Mr. Eberlein on the current status ofM-091-52. Mr. 
Farabee stated that the target milestone document is in progress. A 
copy of the document that outlines all of the M-091 activities through 
2030 will be sent to Ecology. Mr. Farabee noted that the activities in 
the document were agreed to in discussions with John Price (Ecology). 

Due to emergent higher priority issues, the briefing was not held on New 7/6/17 
6/15/17. The briefing on the progress towards the M-091-52 status 
will be rescheduled before 8/l/17. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The next PMM was scheduled for August 24, 2017. It was noted that the meeting site has 
been moved from the Federal Building to 2420 Stevens Center. 
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M-091 PMM Status Summary - July 6, 2017 

Milestone Due Date(s) Status Comments 
Summary 

M-091-00: TBD 
Complete treatment of MLL W • Dates to be established pursuant to M-091-44T. 
and TRUM waste. 
M-091-03: Revision due annually FY 2017 
Submit TRUM waste/MLL W by 06/30. Complete • Submitted to DOE on 6/8/2017 
PMP 

M-091-44T: Submit a change 09/30/20 On 
request to establish a schedule for Schedule 
shipping M-091 TRUM waste 
offsite 
M-091-47: Certify TRUM waste • M-091 -47C: 280 m3 repacked as of 11/3/2016. 
and Dispose MLL W • M-091-47D: 175.6 m3 repacked as of 7/6/2017. 

• Pending receipt of 54.4 m3 from container 
M-091-47C Complete 75DMA20F7 shipped to PFNW on 6/15/2017 

Certify/Treat 280 m3 
• Pending receipt of 54.4 m3 from container 

09/30/17 75DMAF10 shipped to PFNW on 6/22/2017 
On 

M-091-47D Schedule 
Certify/Treat 280 m3 

and 
Submit Change Request 

establishing the next 
two interim milestones 

09/30/18 
M-091-48: Complete shipping 09/30/30 On 
M-091 TRUM waste offsite Schedule 
M-091-49A: Submit a change 09/30/20 On 



Milestone Due Date(s) Status Comments 
Summary 

request to establish a schedule for Schedule 
achieving schedule for RSW 
M-091-49: Complete retrieval 09/30/28 On 
and desilffiation ofRSW Schedule 
M-091-51: Submit engineering 09/30/16 • Submitted to Ecology on 9/28/2016 . Ecology has 
alternatives study for acquisition Complete provided comments. 
of new capabilities to complete 
the milestone series 
M-091-52: Submit a change 09/30/17 On 
request with target dates for Schedule 
acquisition of new capabilities to 
complete the milestone series 
M-091-53: Submit a change 09/30/ 18 On 
request replacing the M-091-52 Schedule 
target dates with annual 
milestones for acquisition of new 
capabilities to complete the 
milestone series 
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M-091 MILESTONE PROJECT MANAGERS MEETING 
825 Jadwin / Room 641 
Richland, Washington 

July 6, 2017 
9:30 A. M. to 10:00 A. M. 

AGENDA 

I. The April 27, 2017 M-091 Milestone Project Managers Meeting (PMM) Minutes were submitted 
to the Administrative Record (AR). 

II. Status Report 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

Milestone Description of Action Status Date 

M-091-51 Mr. Farabee to provide Mr. Eberlein the path forward Open 2/23/17 
for the waste sites in 218-W-3A landfill, and the 
decision process if the waste sites will not be retrieved. 

Mr. Farabee to follow up at the next PMM regarding a Open 4/27/17 
path forward for the waste sites in 218-W-3A. 

M-091-52 Mr. Farabee to update Mr. Eberlein regarding plans for Open 2/23/17 
M-091-52 

A target date of 6/15/17 was identified for Mr. Farabee Open 4/27/17 
to provide a briefing to Mr. Eberlein on the current 
status ofM-091-52. 

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 


