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Change Notice Number 
TPA-CN- 700 TPA CHANGE NOTICE FORM 

Date: 
11/17/15 

Document Number, Title , and Revision: Date Document Last Issued: 
DOE/RL-2014-1 3-ADD2, Remedial Design Report/Remedial Action Work Plan Addendum J une 2015 
for the 300 Area Groundwater, REV. 0 /bl._• 3 
Originator: Patrick A. Baynes Phone: 509-372-3583 

Description of Change: 
Figure 7-1, Schedule for Groundwater Remedy Implementation, is being replaced with an 
updated schedule. 

M. w. Cline and B. w. Simes agree that the proposed change 
DOE Lead Regulatory Agency 

modifies an approved work plan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, 

Section 9.0 , Documentation and Records, and not Chapter 12.0, Changes to the Agreement. 

Figure 7-1 on Page 7-2 is being replaced with a new figure to reflect the following 
changes: 

• Stage A Uranium Sequestration System Installation Report - the effort to prepare 
and issue this report is expanded from a 3 month effort to be fin ished in the first 
quarter of FY 2016 to a 9 month effort to be finished in the third quarter of FY 
2016. 

• 

• 

• 

Stage A Delivery Performance Report - the effort to prepare and issue t his report 
is expanded from a 4 month effort to be finished in the first quarter of .FY 2016 to 
a 16 month effort to be finished in the first quarter of FY 2017. 
Stage B Piezometer/Well Ins tallation - the Stage B uranium seque_~~_ration 
implementation is delayed from FY 20 16 until FY 2017. 
Stage B Uranium Sequestration system Installation Report - the effort to prepare 
and i ssue this report is expanded from a 5 month effort to be finished in the first 
quarter of FY 2017 co a 14 month effort to be finished in the second quarter of FY 
2018 . 

• Stage B Infiltration/Injection - the Stage B uranium sequestration implementation 
is delayed from FY 2016 until FY 2017 . This activity also includes demobilization. 

• Uranium Sequestration Completion Report - this report is delayed from the fourth 
quarter of FY 2017 to the fourth quarter of FY 2018. 

Note: Include affected pa e number s : 7- 2 . 

Justification and Impacts of Change: 
The schedul e duration for preparation and issuance of the Stage A Delivery Performance 
Report is being changed to better reflect the time required to obtain the neces sary data 
f or t he report . Three (3) boreholes wi ll be drilled and sampled 4 weeks after the final 
injection. The samples will be analyzed for uranium and leachability. The l eachability 
testing talces -110 days. The analysis results will be used to generate the final 3 - D 
STOMP model which will talce - 20 days. The 3-D STOMP model will be used to support 
preparation of the report. The report will then go through the typical document review 
and approval process which takes - 90 days . The Stage B uranium sequestration 
implementat i on is being deferred until FY 2017 due to site priorities. The schedule 
duration for preparation and issuance of the Uranium Sequestration completion Report is 
being changed consistent with the discussion above. 
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