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Lorna Dittmer, CH PRC H8-45 
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1.0 Agreements 

I 

2.0 Actions 

Action 

' ~ 
PFP Project Managers Meeting 

MO-273 CR/200 West 
12:30 PM 

October 17, 2012 

Agreement Tracking Number I 

Date Due 
Ass ignee Established Date Status 

Provide an update on Margo 10/17/12 Jan 2013 
242-Z technical approach Voogd 
December PMM will Margo 10/ 17/ 12 Dec 2012 
include a faci lity tour. Voogd 

3.0 Status - RL 11 

• M-083-44 Complete Transition Of The 234-SZ (Plutonium Conversion 
Facility) & ZA (Plutonium Conversion Support Facility), 243-Z 
Low Level Waste Treatment Facility, 291-Z Exhaust Building, 
And 291-Z-1 Exhaust Stack To Support PFP Decommissioning 
Deactivate And Prepare For Dismantlement The Above Grade 
Portions Of The 234-SZ & ZA, 243-Z, And 291-Z And 291-Z-1 
Stack Buildings. 
Milestone Status: On Schedule 
Current Activities/ Next Steps: RL developing RA WP for above-
grade facilities . 
Regulator Comment: Ecology indicated they do not need to see 
the document until it is close to completion (end ofFY2013). 

• M-083-T0l Submit Rev . 0 of PFP Complex Surveillance And Maintenance 
(S&M) Plan to Ecology 

Milestone Status: On Schedule 
Current Activities/ Next Steps: 
Regulator Comment: 

• M-083-00A Complete PFP Facility Transition & Selected Disposition 
Activities. Completion Of This Major Milestone Includes The 
Following Key Elements: 1) Completion Of All Activities 
Necessary To Achieve End Point Criteria Established Through 
Milestone M-083-20 For Placing The PFP Facility In A Safe 
And Stable S&M Mode, 2) Completion Of All Activities 
Described In The Approved M-083 Series Interim Milestones 
And Target Date; And 3) Completion Of The Balance Of PFP 
Selected Disposi tion Activities Pursuant To The Final Action 
Memoranda And Work Plans. Note: Also See "Description/ 
Justification" Contained In Change Form M-83-01-03. 
Milestone Status: On Schedule 
Current Activities/ Next Steps 
Regulator Comment: 

4.0 New Issues/Concerns/Other 

5.0 Next Meeting - Wednesday, December 5, 10:00 am (tour + meeting) 
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Date 

DUE: 09/30/2015 

DUE: 06/30/2016 

DUE: 9/30/2016 



6.0 Review agreements and actions 

7.0 Evaluate Meeting 

• TBD 
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