


































































































;--r. I II 

FY13 CPP 100-N AREA CURRENT 

.. ,t:::.....•.--

NB5C3A _ Exca~tion - 1 0~-N-96 (2600 BCM) 0% 6 01-0ct-14. 09-0ct-14 I 
NB5B2A Excavation - 1 00-N-83 (20,659 BCM) 0% 30 1 0-Nov-14 07-Jan-15 

NB5B6A60 D~sign - 100-N-107 (Final ROD) 0% 55 01-0ct-15• 13-Jan-16 
-

NB5B6A10 Excavation - 100-N-107 (Final ROD) 0% 16 09-Jun-16 07-Jul-16 
- - -~-~ - - - -- - - --- -

I I I --, --1 -- I 
NB5C3B 

NB5B2B 

NB5B6A20 

- .. - . -- ---_.__~~t~-~~~:~-~ 
09-0ct-14 I I Loadout - 1 00-N-96 (2,943 UST) 

Loadout - 1 00-N-83 (45,451 UST) 

Loadout - 100-N-107 (Final ROD) 

0% 

0% 

0% 

6 01-0ct-14 

30 10-Nov-14 

16 09-Jun-16 

07-Jan-15 

07-Jul-16-1- --1 __ L _ _ J_ __ _J. 

NB528C 
-

NB525C21 

NB5B7C 

NB5B8C 

NB575C 

NB5C7C 

NB517C 

NB578C30 

NB578C20 

NB513C 

NB537C 
NB548C 

NB569C 

NB546C 

NB514C 

NB586C 

NB563C 

NB519C 

NB5B6C 

NB555C 

NB552C 

NB583C 

NB559C 

NB5B1C 

NB591C 

NB5093C 

NB590C 

Backfi II - 116-N-2 

Backfill -1 00-N-61 (incl 1 ~-N_:_64) 112,271 BC Ms 

Backfill - 1 00-N-84:5 (13,636 BCM) 

Backfill - 100-N-64:6 (3,636 BCM) 
Backfill - UPR-100-N-7 (0 BCMs) 

Bac~fill - 100-N-104 (612 BCM) 

Backfill - 1 OO-N-36 (0 BCMs) 

Backfill - 1 00-N-63 (39,518 BCMs) 

Backfill - 100-N-63AUW 

Backfill - 100-N-31 (0 BCMs) 

Backfill - 124-N-3 J_0 BCMs) 
Backfill - UPR-100-N-12 (0 BCMs) 

Backfill - UPR-100-N-39 (0 BCMs) 
- -

Backfill - UPR-100-N-10 (0 BCMs) 

Backfill -1 00-N-32 (0 BCMs) 

Backfill -1 00-N-68 (0 BCM) 

Backfill - UPR-100-N-3 (0 BCMs) 

Backfill - 1 00-N-38 (0 BCMs) 

Back~II 1 00-N~4:4 (4,545 BCM) 

Backfill - UPR-1 00-N-20 

Backfill - UPR-100-N-18 (13,025 BCMs) 

Backfill - 1 00-N-82 

99% 

75% 

75% 

50% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

25 16-Jun-14 A 

2 16-Jul-14A 

21-Jul-14A 

11-Aug-1 4 

11-Aug-14 

1 11 -Aug-14 

20 11-Aug-14* 

10 11-Aug-14 

1 11-Aug-14 

11-Aug-14 

11-Aug-14 

11 -Aug-14 

11-Aug-14 

11-Aug-14 

11 -Aug-14 

11-Aug-14 

11-Aug-14 

13-Aug-14 

23-Sep-14 

12-Aug-14 

11-Aug-14 

11-Aug-14 

11-Aug-14 

11-Aug-14 

15-Sep-14 

26-Aug-14 

11-Aug-14 

11-Aug-14 

11-Aug-14 

11 -Aug-14 

11-~ug-14 

11-Aug-14 

11-Aug-14 

11-Aug-14 

11-Aug-14 

0% 11-Aug-14 11-Aug-14 

0% 1 12-Aug-14 12-Aug-14 

0% 3 12-Aug-14 14-Aug-14 

Backfill - UPR-100-N-24 

______ 0_%.,..._--,1 12-Aug-1 4 12-Aug-14 

_________ __,.__0_%_,_j _ 1__.j 12-Aug-~ 112-Aug-14 

Backfill - 1 00-N-81 (659.98 BCM) 
. -

Bac~fill - 1 00-N-94 (~9.11 BCM) 

Backfill - 1 00-N-97 (9.65 BCM) 

Backfill - 1 00-N-91 @.87 BCM) 

• • Milestone • 

0% !J 13-Aug-14 13-Aug-14 

1 13-Aug-14 13-Aug-14 

1 I 13-Aug-147 13-Aug-14 

0% ~ Aug-14 13-Aug-14 

• Adual Milestone 

Remaining Work I- % Complete 

Data Date: 11-Aug-14 

Page 1 of 2 

I I 
I I 

--r----+---t 
I I I 

I I J):==:::::J ______ _ 

I I 
I I I 

--f---+---+ 
I I I 
I I I .--,---T---, 

Cl I I I 
·.--~--+---t 

. I I I 



.. _.,,..._,.·-

NB597C 

NB595C 

NB594C 

Backfill - 628-2 (709 BCM) 

Backfill - 100-N-100 (85.69 BCM) 

Backfill - 100-N-99 (3~.5~BCM) 
~ NB5A3C_ Backfill - 100-N-101 (126.6 BCM) 

NB5A4C 

NB574C -
NB522C 

- NB596C 

NB509C 

NB5B4C 

NB573C 

B~~fill - ~~0_:340 (1 •~E9 _BCM) 
_Backfill_:JJPR-100-N-6 (0 BCMs) 

Backfill - 1 OO-N-59 (0 BCMs) 

Backfill - 120-N--4 (956 BCM) 

Backfill - 100-N-25 (333 BCMs) 

Backfill -1 OO-N--84:2 (40,909 BCM) 

Backfill - UPR-100-N-5 (0 BCMs) --------- ------- - -- ·-
NB565C 

NB570C 

NB539C 

NB576C 
~ NBS2BC10 

NB560C 

NB535C 

NB541C 

NB564C _ ,_ _ ___ _ 

-

NB568C10 

NB568C 

NB562C 

NB521C 

NB545C 

NB554C - ---
NB566C 

Backfill - UPR-100-N-31 (5,872 BCMs) 

Backfill - UPR-100-N--4 (63 BCMs) 

Backfill - 124-N-9 (0 BCMs) 

Backfill - UPR-100-N--8 (28 BC Ms) - ---
Ba~~fill - 116-N-2 (12,010 BCMs) 

~I!: UPR-100-N-2? (0 BCMs) 
Backfill - 124-N-10 (9,978 BC Ms) 

Backfill - 130-N-1 (10,000 BCMs) 

Backfill - UPR-100-N-30 (0 BCMs) 

Backfill - UPR-1 OO-N-36 AUW 
.,... Backfill - UPR-1 OO-N-36 (8,15_! B_~Ms)-­

Backfill - UPR-100-N-29 (0 BCMs) 

Backfill - 1 OO-N-57 (4,296 BCMs) 

Backfill - UPR-100-N-1 (0 BCMs) 

Backfill - UP!l-100-N-2 (0 BCMs) 

Backfi!~ UPR-1 OO-N-32 (0 BCMs) 

NB577C --~ Backfill - UPR-100-N-9 (0 BC Ms) 
NB550C Backfill - UPR-100-N-14 (182 BCMs) 

NB567C Back~I - UPR-1 OO-N-35 (170 BC Ms) 

NB529C Backfill -1 16-N-4 (5,951 BCMs) 

_NB_5_3_1 c_ Backfill - 118-~-1 (11,5~9 BCMs) 

_!:I_B5_4_2_C ___ B_ackfill - 1908-N (0 BCMs) 

NB587C -

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

1 13-Aug-14 

1 13-Aug-1 4 

1 13-Aug-14 

~ 13-Aug-14 
1 13-Aug-14 

04 11 1. 18 I 25 01 1 08 115 f 22 J 29 r os 113 I 20 I 21 I 03 I 
~-Aug-14 I + -+ 
113-Au~g,...-1_4---lf---t .-- --~ -- -- -- -- -

13-Aug-1~ I J J J 

13-Aug-14 I 

1~-Aug.:_1 4 I J j 
1 18-Aug-14 18-Aug-14 I 
1 18-Aug-14 18-Aug-14 - 1

1 

-- I -- -- T-- -- 7 -
1 18-Aug-14 I 18-Aug-14 / 

1 18-Aug-14 18-Aug-1 4 I I J I 
0% 15 19-Aug-14 15-Sep-14 ·• 

0% _ _ 1 - 16-Sep-14 .. : 16-S!!P:-14 _ _ ___ ~ __ I __ +- ____ -f _ 
0% 1 16-Sep-14 16-Se_e: 14 I 

1 16-Sep-14 16-Sep-14 I I I J 0% 

0% 1 16-Sep-14 16-Sep-14 I 
0% 1 16-Sep-14 16-Sep-14 I I I J 

0% - 2 16-See:14 - ~7-Se_p-14 - -- -- r --.· -- T -- -- 7 -
0% 1 16-Sep-14 16-Sep-1_4 

0% 2 17-Sep-14 18-Sep-14 13 
0% - 2 22-Sep-14 23-Sep-14 J :IJ I I 
0% 1 22-Se~ 22-Sep-14 I 

0_!~ 2 22-Sep-14 23-Sep-~4 _____ ~ __ ~ _j_ ____ __j _ 
0% 2 ~~-Sep-14 __ · 23-Sep-14 • 
0% 

0% 

0% 
0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

-

1 22-Sep~ 2~-Sep-14 I I I I 
1 22-Sep-14 22-Sep-14 I 
1 22-Sep-14 22-Sep-14 I I I I 
1 22-Sep-14 22-Sep-14 I 
1 22-Sep-1! _ ?J-Sep_:14 - -- -- r - -,- r- -- -- j -

_1_ 23-Sep-1 ~ _ 23-Sep-14 

1 

1

1 
1 1 

1 23-~ep-14 23-Sep-14 
1 23-Sep-14 23-Sep-14 I 

--L--• J_ __ J_ 1 24-Sep-14 

2 24-Sep-14 

1 , 29-Sep-14 

1 29-Sep-1 4 

24-Sep-14 

2~-Sep-14 
-

I - • I I 
NB5C1C 

NB536C 

Backfill - 1 OO-N-79 (672.58 BCM) 

Backfill - 100-N--84:8 (0 BCM) 

Backfill -1 24-N-2 (1 ,554 BCMs) 
-------1-t-,,,.,-Oo/c--10

1
.,.__...,l1

1
29-Sep-14 

V7" 129-Sep-14 

. 29-Sep-14 

29-Sep-14 

29-Sep_:14 

29-Sep-1 4 

22-Jul-15 

27-0ct-15 

I : I I 
I --,--t----t-NB5C3C Backfill - 100-N-96 (2600 BCM) 

N~~2C __ -+-~~~kfill - 100-N-83 (20,659 BCMl - -
___ P_R_OJ_ M_S_3 ____ 100-N Backfill Complete 

NB5B6A30 Backfill -1 00-N-107 (Final ROD) 

c:::::::::i Actual Work • • Milestone • • Actual Milestone 

i::==::i Remaining Work - % Complete 

0% 

0% 

0% 

0% 

1 22-Jul-15 

5 20-0ct-15 

0 

4 09-May-17 

-
27-0ct-15* 

15-May-17 

Data Date: 11-Aug-14 
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CO2 
ppm 

12000 ~-----------------------------------------------------------------------------~ 

2000 

0 
C .0 

i a ;;- C ,; 
~ 

a. ti ~ ~ C .0 

~ 
a ;;- "' ~ 

~ ~ 7 

~ ~ 
~ ; ~ 7 '!' :::! ~ ~ 

C 7 '!' :::! 
"' .,, .;, .. 

~ ::: :!; :i: :::; "' ;!; :'.l 

~ 

~ 
.0 a 

~ ~ '!' 
"' 

BIOVENT WELL SAMPLE RESULTS 
Well# Date 02% CO2 ppn, WeU# Date 02% CO2 ppn, 

199-N-171 !hlan 19.4 3400 199-N-169 !hlan 20.9 0 
5-Feb 19.6 2840 5-Feb 20.9 0 
5-Mar 18.7 3570 6-Mar 20.9 0 
8-Apr 19.4 3960 ~pr 20.9 0 

15-May 19.8 6820 15-May 20.9 800 
12.Jun 19.6 8290 12.Jun 20.9 780 
10.Jul 19.6 6800 #1 Jul 10 20.5 1020 

14-Aug 20.9 6940 #2 Jul 10 20.9 920 
11-Sep 19.1 11400 14-Aug 20.9 530 
8-0ct 19.6 9380 11-Sep 20.9 1250 

21-Nov 20.2 7160 B-0ct 20.9 550 
16-Dec 20.3 6520 21-Nov 21.3 600 
27.Jan 20.2 5720 16-0ec 20.9 530 
11-Feb 20.5 5520 27.Jan 20.9 500 
17-Mar 20.4 5520 11-Feb 20.9 550 
9-Apr 20.4 5560 17-Mar 20.9 470 

14-May 20.1 5670 9-Apr 20.9 660 
20-Aug 19.8 6520 14-May 20.9 840 

20-Aug 20.9 520 

21.5 

21 

20.5 

02% 
20 

19.5 

19 

18.5 

18 

17.5 

17 
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-

CBB0558B Loadout 100-D-75:1 6% 36 07-Jul-14A 

CBB751A30 Loadout - 100-B-35 15% 29 l 01-Aug-14A 30-Sep-14 

DMS090A Loadout Campaign Complete (ERDF Containers) 1 OOD 0% 0 19-Aug-14 

DMS090B Loadout Campaign Complete (ERDF Containers) 1 OOH 0% 0 18-Sep-14 

DMS080A20 Loadout Campaign Complete 100-B-35 0% 0 30-Sep-14 
--
DMS080A30 0% 0 13-0ct-14 

RDCONT5323 100-D Exit Items 85% 12 10-Feb-14 A 28-Aug-14 
------- -- ----

RDCONT5393 Demobilization from Partial D-Mac and 100-H Area trailer and c 0% 16 06-0ct-14 * 30-0ct-14 
- -- - ---- - -- -- ·-- - . . - - ------ ~ 

HB528B 

HB514B 

HB519B 
HB520B 

HB512B11 

·--'~----~-~ 

Loadout 1 OO-H-59 (16,903 Tons) 72% 

Loadout 1 OO-H-28:5 (Blue Dot - 4,096 Tons) 99% 

Loadout 1 OO-H-48 951 Tons 99% 
Loadout 1 00-H-51 :2 (Direct Load - 336 Tons) El ue Dot 0% 

Loadout 1 OO-H-28:3 

SPIF Bar c:::::::J Remaining Work - Critical Remaining Work 

Actual Work - Actual Critical Work i::::::=:J Remaining Level of Effort 

4 08-Apr-14A 

1 16-Jun-14A 

12 30-Jun-14A 
2 21-Aug-14 

Data Date: 11-Aug-14 

Page 1 of 1 

I 

I -, -

I 

I 

-, 

I 

I -i--
I I I I 

•_J-.-1 -1--L-L-1 
I • I I I 
I I I I I I 

~ --h- =-t- -t--r-
1 I I I I 

I I I I I 

• --t-+-+-t--r-
Cl 1 I I I I 

I I I 
-r 

CPP 100-D - Current - After FR596_7 _8 AUW Apr .... 

TASK filter: 100-DH POW Content. 
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IU225490 

IU225510 

Pi'!J)are Closure Document 600-326 
RI/Reg Review of Draft A Closure Document 600-326 

1 RLIReg Slgr:ia.Me Rev.O Closure Document 600-326 

Excavation 600-383 {0/H 1301.i!"diarY Sit.e} 

Prl'!f)ele Closure Doc_u_m_e_nt_6_0_0-_3_84 _____ _ 
RL/Reg 5inoat1Jte Rev.O Closure Document 600-384 

c:=:J Current Bar Labels - % Complete • • 

0% 

0% 

0% 

0% 
0% 

0% 

0% 

0% 

98% 

98% 

98% 

98% 

95% 
0%[ 

13-Aug-14 08:42 

s N 

0 1 2 1 1 

3 OS.Doc-15 10-Dec-15 

3 14-De,c-15 16-Dec-15 ---•-- -----------------------------------------------------•---------------

26 06-Jan-16 22-Feb-16 

83 23-Fet:H 6 19.Jul- 16 
26 127-Apr~16 13-Jun-16 

---1 - ------------------ ----------------------------------- ---------------
4 13-Jul-16 19-Jul-16 

20-Jul-16* 20-Jul-16 

21-Nov-16* 21-Nov-16 

1 31-0ct-13A 11 -Ai.ig-14 

1 J31 ·0c:t-13A 11 -Aug• 4 

4 04-Nov-13 A 14-Aug- 4 

4 04-Nov-13A 14•Aug•l4 

10 _!!l-Apt-14A 26-Aug-14 
4 0 ALJ{l-1.i_A 14-Aug-14 

iOraft 100-IU Closu,e Schedule 1 of 5 



FY10.111 IU 2 6 aft9r FR-564 600-108 

Activity Name %Cmpl 

Backfill 600-384 0% 

Excavation 600-382 (D/H Boundary Si e) 98% 

Loadout 600-382 98% 

C 
Prepare Closure Document 600-382 95% 

RL/Aeg Sigoorure Rev.a Closure Document 600-382 0% 

IU225320 Backfill 600-382 0% 

i:=:::::J Current Bar Labels - % Complete • • . .., 

Ut.4"'4 I U SCHEDULE 

RD Start Finish A 

0 1 1 

--- - - - - -- - - - -- - - - - - - -- - - - - -- - - - -- -- - --- - ---- - - - - --- - - J.. - - - - - - - - - - -- - -

1 09-Sep-14 00-Sep- 4 I 

CJ 

4 29-Oct-13 A 

4 29-Oct-13 A 14-Au{l-14 

12 5-Apr-14A _!8-~~ . ------ - -- - - - -- - - --., - -- - -- - - -- - --- - - - - - ---- - - - - - ---- - - ... - - - - - --- - - --- --
6 08-AI.Jg• 14 A 19•~ a14 

1 10-&p-14 10 Sep- 14 

Draft 00-IU Closure Schedule 

- -------; : 

CJ ' 
- -- -- -- -- - - - -- -- - - J. - - - - -- - - - -- - - -- -- -- -- -- - - -- -- - -- - -f- - - - - - - - - - - -- - -

D 

I -- ---- - --- - - - .. - - - - .. - - - - - - - - - - - - -- - - - ---- - -- - - - - -- -- - - - - - -- - --- -- - - - - -

--------- -- - -- - - -- .,_ -- ---- ---- -- --- -- --- --- --------- -- ---- - --- -- - ----

of 5 
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FY10/11 lli .2 6 atte. FR-564 600-108 . . 

IU224900 Excavation 600-378 

Loadout 
IU224800 Loadout 600-378 ..... 

Backfill 600-378 

11
11--______ f'_r-'epar'-· _e_ Closure Document 6_0_0-_33_1 ___ _ 

RLJReg Review of Draft A Closure Document 600-331 

Al/Reg Swiarure Rev.0 Closure Document 600-331 

98% 3 17•Dec•13A 

98% 3 17-Dec•13 A 

0% 04--Sep•1 4 

99% 1 o 02•Ap,'-1 4A 

42% 78 17-Jul-1 4A ___ ._____ _____ _ 
0% 27 17-8efl•14 

0% 8 04-Dec-14 

0% 1 09-Sep-14 

13, Aug,-1 4 

04~$ep.14 

31-Dec-14 

03-Nov-14 

17-Dec-14 

,09-Sep-1 4 

· ------------------

IU226540 :~;:o;ig {hialogAreas__.) _______ :~-+--~:-:.-:rl !4-:~\~4~ ---;~~o~:~:::1J~g -~-~~:4- i~~:_:_:_:_-_--:::: 

- - -- -- ----- - - ------- -- ----- -- - --- -- r- -- - - -- - - -- -- - -

IU226570 DGM SUrvey 31% ~ 20-May-114A 15-Aug,....;-1~4- •:: ------------------ ----------------------------------- ______________ _ 
IU226590 DGM A.eaquisition and Consultation 600-349 60% 3 07-Jul-14A 14-Aug-14 

IU226720 _ Mag and Dig (Analog Areas) Additional REA Part 1 0% 16 11 -Aug-14 08·Se •14 
Mag and Dig (Al\a1og Areas) Additional REA Part 2 0% 21 09-Sep,, 14 14-Oct-14 

DGM Subsurface Cfearru;ce 600-349 0% 18 n -Aug-1:4 J 111 -&lp-14 

c::::::J Current Bar Labels - % Complete • • Draft. 1, 00-IU Closure Schedule 3of 5 



FY1011'1 IU 2 G atte, f'R-564 8(10•108 

Activity ID 

IU226110 

Laadout 
IU226120 Loadout 600-20 

CleNout SampH ---------------IDoca 
IU226180 Prepare Work Instruction 600-20 

IU22619~ Aeg Review of Draft A Work Instruction 600-20 

IU22613Q___ l.£tl1Reg ~na1ure Rev.0 WI 600-20 

IU226140 Closure Samp&,g 600-20 

Project Cloalllt 
_IU_2_26_1_50 __ t-Pr_e~pare Closure Document 600-20 
IU226160 AlJReg Review of Draft A Closure Document 600-20 

IU226170 Flt.JR~ Slg.naturn Rev.0 Closure Document S00-20 

lacldlll 
IUZi!SZ-00 

IU223590 

C 
IU223650 
IU223660 Rll../Fl.e9 Review of DraftA Work Instruction 600-332 

UMM 11u SCHEDULE 

% Cmp1 

0% 32 09-Oct-14 

90% 4 0S-May-14 A 

0% 10 01-Oct-14* 

0% 44 :as-Sep- 4 --~ 
0% 26 07-Oct-14 

0% 4 20-Nov-14 - --
0% 26 11-Dec-14 

0% 80 02-Feb-15 

0% 26 26-Mar-15 

0% 4 10-Jun-15 

0% 6 24-Jun-15 

42% 4 29-Jul-14A 

0% 1 17-Oct-14 

0_0
/c_,o f---44- 09-Sep-14' 

0% 26 2-3 ~-14 
IU223600 I RL/Reg, Signature Rev.0 WI 600-332 

1 --IU_22_3_6_1 _0 _-.-, C_lo_s_u-=re'--Sampling S00-332 
0% ---+--
0% 

4 06-Nov-14 

26 25-Nov-14 

t 
__ IU_223_ 6_20 __ .._P_,rep~-_are Closure Document 600-332 0% 80 19-Jan-15 

IU223630 RURe,g Review of Draft A Closure Document 600-332 0% 26 12-Mar-15 

IU223640 Rl1Reg1 Signal re Rev.o Closure Document 600-332 0% 4 27-Ma.y-15 

c::::::J Current Bar Labels - % Complete • • 
•·· 

Finish 

22-Aug 14 

17-Oct-1 4 

10-Dec-14 

19-Nov-14 

01 -Dec-14 

29-Jan-15 

23-Jun-15 
11-Ma.y-15 

16-Jun-15 

06-Jul-15 

20-0ct-14 

24-Nov-14 

05-Nov-14 

12-Nov-14 

115-Jan-15 

09-Jun-15 

27-¾Jr-15 

02-Jun-15 

------------------ - --- - - - -- - - - - --- - -- -- -- --- -- -------- ----------------

CJ 

: D 

D - ·------------ ------ ---------- ---- -------- ------------- ----- ----------
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UMM IU SCHEDULE ll•Aug-14 0B:42 

%Cmpl 

0 1 1 

0% 10-Jun-15 10-Jun-15 ---

Excavation 600-358 23% 4 ' 21-Jul-14A 

IU225910 Loadout 600-358 0% 1 20-Oct-14 21-Oct-14 

Clo8IIOut Sampling • Docs 
IU225970 Prepare, Work Instruction 600-358 0% 44 16-Sep-14 03-Dec-14 

IU225980 Rl.JReg Review of Draft A Work Instruction 600-358 0% 1 26 30-Sfll}"-14 12-Nov-14 

IU225920 j RL/Reg Signature Rev.0 WI 600-358 0% 4 13-Nov-14 19-Nov-14 

IU225930 Closure Swnpi1g 600-358 0% 26 04-Dec-14 22-Jan-15 

D 

Flnal Project CloNGUt 
IU225940 Prepa1e Closure Document 600-~ __ I 0% 80 26-Jan-15 16-Jun-15 ------
IU225950 Rli./Aeg Review of Draft A Closure Document 600-358 0% 26 19-Mar-15 l).1-Ma,y-15_ 

IU225960 Al/Reg Slgnall..lre Rev.0 Closure Document 600-358 0% 4 03-Jun-15 1 09-Jun-15 

lU225990 Backfill 600-358 0% 1 17-Jun-15 17.Jun-15 

R n 
IU226000 RevegetaliOn 600-358 0% 5 , 09-Nov-15* 16-Nov-15 

c::::::J Current Bar Labels - % Complete • • Dratl't 1 OO•IU Closure Schedule 5ol 5 
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" WCH Document Control 

From: Saueressig , Daniel G 

Sent: Monday, July 14, 2014 3:58 PM 

To: "WCH Document Control 

Subject: FW: ASH SAMPLE FROM 600-20 

Please provide a chron number. This email documents a regulatory agreement. 

Thanks, 
Dan Saueressig 
FR Environmental Project Lead 
Washington Closure Hanford 
521-5326 

From: Glossbrenner, Ellwood T [ mai lto:ellwood.glossbrenner@rl.doe.gov] 
Sent: Monday, July 14, 2014 3:33 PM 
To: Guzzetti, Christopher; Saueressig, Daniel G 
Cc: Biebrich, Ernest J; Jakubek, Joshua E 
Subject: RE: ASH SAMPLE FROM 600-20 

I concur also. 

Ellwood T. Glossbrenner 
509-376-5828 

From: Guzzetti, Christopher [mailto:Guzzetti.Christopher@epa.gov] 
Sent: Monday, July 14, 2014 2:27 PM 
To: Saueressig, Daniel G; Glossbrenner, Ellwood T 
Cc: Biebrich, Ernest J; Jakubek, Joshua E 
Subject: RE: ASH SAMPLE FROM 600-20 

I concur 

Christopher J. Guzzetti 
Project Manager 
Hanford Project Office 
U.S. Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, WA 99352 

Phone: (509) 376-9529 
Fax: (509) 376-2396 
Email: guzzetti.christopher@epa.gov 

From: Saueressig, Daniel G (mailto:daniel.saueressig@wch-rcc.com) 
Sent: Monday, July 14, 2014 2:05 PM 
To: Guzzetti, Christopher; Glossbrenner, Ellwood T 
Cc: Biebrich, Ernest J; Jakubek, Joshua E 
Subject: ASH SAMPLE FROM 600-20 

7/14/2014 

Page 1 of2 

176508 



Page 2 of2 

Chris/Ellwood, attached are sample data from 2 samples taken of the ash in and around the 600-20 site. The 
results show no direct exposure exceedences. ·since this ash material is both inside and outside the waste site 
(and outside the Area of Potential Effect, which bounds the area we can disturb from a cultura l/ecological 
perspective) we have no plans to chase or remove this ash. Let me know if you concur. 

Thanks, 

Dan Saueressig 
FR Environmental Project Lead 
Washington Closure Hanford 
521-5326 

« File: Copy of 600-20 _Ash Data_070114.xls » 

7/14/2014 
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300 Area Closure Project Status 
August 14, 2014 

100/300 Area Combined Unit Manager Meeting 

Ongoing Activities 

• 309 - Below-grade demolition ongoing. Phase I of explosive fracturing scheduled for the morning 
of Saturday, August 16th

• 

• 340 - Continue final remediation of 340 waste sites. 
• 324 - Continue min-safe operations. Continue to advance 300-296 30 retrieval design. 

Construction of the retrieval mock-up scheduled to start the last week of August. 
• Remaining 300 Area Waste Sites - Continue Zone 1 process sewer remediation and initiated Zone 

3 remediation. Received backfill concurrence from EPA for Zone 5. 
• Received EPA and Ecology comments on the 300 Area ROD RDR/RA WP and SAP. Preparing 

comment responses. 
• Initiated stabilization high contamination RRL WS and RL WS piping. 
• Demolition of 310 Retention Transfer System completed, finishing load-out and site completion. 
• Completed remediation of the 300-7 waste site (early burial ground), no anomalous materials 

discovered. 
• Completed remediation of the 300-11 waste site (gasoline release), final in-process samples taken. 
• Completed demolition of the 342 Complex, backfill pending. 

Demolition & Remediation Preparation Activities 

• Preparing to initiate demolition of the 351 and 352F Substations. 

60-Day Project Look Ahead 

• Continue south of Apple waste sites remediation. 
• Finalize comment disposition for 300-FF-2 portion of the RDR/RA WP and SAP and move for 

approval. . 
• Complete stabilization of RRL WS and RL WS piping and initiate remediation. 
• Complete 340 Waste Sites remediation. 
• Complete Zone 1 process sewer remediation. 
• Continue 309 below-grade demolition. 
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Long-Term Stewardship 
• None. 

ESH&QA Mission Completion Project 
August 14, 2014 

300 Area Final Action ROD RDR/RAWP 
• EPA review comments on the Draft A versions of the 300 Area RDR/RAWP Soil Addendum, and 

300 Area Soil SAP were received on August 1, 2014. 

Document Review Look-Ahead 
• None 




