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Description of Change: 
Modification of Table 7 And Table 8 to update TPA Interim Milestone Due Date Changes and 
add one milestone per TPA Change Form M-16-15-03. 

M. s . French and R. A. Lobos agree that the proposed change 
DOE Lead Regulatory Agency 

modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan , 

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement. 

Table 7 . Summary of Relevant Tri-Party Agreement Milestones and Table 8. Estimated Cost 
and Schedule on page 42 are modified to match Milestone M-016-175 and M-016-176 due dates 
of 9/30/2018 and 12/31 / 2019, respectively , per TPA Change Form M-16-15-03. Additionally, 
Table 7 is modified to add Milestone M-016-177, Complete 105-KW sludge transfer equipment 
installation by 9/30/2017, per TPA Change Form M-16-15-03. 

Table 7 and Table 8 are attached. 

Modifications are denoted by using strikeout to indicate deletions and double underline 
to indicate text additions. 

Justification and Impacts of Change: 
This change notice modifies the Remedial Design/Remedial Action work plan to align with 
milestones per TPA Change Form M-16-15-0 3 . This change notice used DOE/RL-2010-63 as 
amended by TPA-CN- 570 . 
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DOE/RL-2010-63, REV. 0 

7 Milestones, Cost, and Schedule 

7.1 Milestones 

The M-016-140 Milestone was negotiated in 2008 to promote integration of the K Basins Sludge 
Treatment Project (STP) with 100-K Area closure activities. Modifications to the TPA milestone schedule 
relevant to activities described in this RD/RA WP are presented in Table 7. 

Table 7. Summary of Relevant Tri-Party Agreement Milestones 

M-016-170 Complete KOP material pre-treatment September 30, 201 I 

M-016-172 Complete KOP material removal from 105-KW Fuel Storage Basin September 30, 2012 

M-016-174 Complete final design of sludge retrieval and transfer system September 30, 2013 · 

M-016-175 Begin sludge removal from 105-KW Fuel Storage Basin September 30, 2014 

September 30. 2018 

M-016-176 Complete sludge removal from I 05-KW Fuel Storage Basin Deeember 3 I , 2015 

December 3 I, 2019 

M-016-177 Complete I 05-KW sludge transfer equipment installation September 30 2017 

7 .2 Cost and Schedule 

Table 8 summarizes the key schedule elements for the planned work under this RD/RA WP. 

Table 8. Estimated Cost and Schedule 

KOP Processing and Removal (EPC and 
Testing) 

KOP Pretreatment Material 

KOP Product Material (MCO Operations) 

ECRTS PreeessiRg aRd ReH'l0Yal (EPC aRd 
·TestiHg) 

KW Annex Demolition 

New Annex Addition 

Sludge Transfer Equipment Installation 

ECRTS PreeessiRg (STSC OperatieRs) 

Sludge Removal 

$23.7M October 1, 2008 - October 31, 2011 

$1.6M April l , 2011 - May31 , 2011 

$9.4M November I , 2011 - May 31 , 2012 

Oeteber I , 2008 September 30, 2013 

$I.OM February 1, 201 I - Ju ly 31, 2011 

$18.4M October 1, 2012 - September 30, 20l-J-2015 

$124,SM October I. 2014 - Septernber 30 2017 

Oeteber 1, 2013 Deeember 31 , 2014 

$161.6M September 30. 2018 - December 31. 2019 
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