












































10.0 ANALYTICAL LABORATORY 

ORP reported that during the last month, Bechtel completed turnover of the argon, helium and 
nitrogen bottled gas systems, and other startup testing continues within the Analytical Laboratory 
(LAB). ORP noted that the focus on LAB for this past year has been turnover and startup testing 
of systems, and 31 of the 35 LAB systems have been turned over. ORP reported that efforts 
continue with the methods and procedure development at the offsite laboratory. 

Significant Planned Activities in the Next Month 

ORP stated that testing will continue in the LAB. Some of the equipment will be moved into the 
LAB in an effort to be able to start some of the methods development, testing and training in the 
offsite lab as well as in LAB. 

Ecology asked what systems remain to be turned over. ORP responded that the ASX and 
ventilation systems have been turned over, and the communication systems are the remaining 
systems to be turned over. ORP noted that from a startup testing perspective, the focus is the 
ventilation system, which is in testing. ORP stated that as energized testing has gotten under 
way with the ventilation system and no major mechanical failures have been incurred. ORP 
added that to date, none of the ventilation fans have needed replacement or major refurbishment. 

Ecology asked when the waste transfer lines will be backfilled. ORP responded that there will 
be a delay with backfilling the waste transfer lines. ORP stated that the waste transfer lines in 
question go from the tank farms to the WTP, go over the top of the EMF low point drain vessel 
and over to the LAW facility, and then t~ere is a line that goes back from LAW to EMF. ORP 
noted that the lines are double-wall pipe. ORP stated that during an evaluation of the vendor 
documents, it was discovered that the vendor had used an inappropriate specification when doing 
the testing of the coating materials at the joints. 

ORP explained that the pipe gets an initial coating and is then wrapped in foam and encased in a 
PVC outer shell. ORP stated that the end needs to be left open at the weld points, and after the 
weld is completed a coating is applied. The coating is tested, and the foam is applied and the 
pipe is wrapped in the PVC outer shell. ORP stated that the voltage used during testing after the 
first coating was applied was too low. As a result, if there were any imperfections in the inner 
coating that was applied, they potentially would not be detected. ORP noted that the 
specification was a change that occurred in the vendor's procedure post contract award and post 
some of the early piping that was done. The areas that were used as a connection will have to be 
inspected, and any installation of that piping is on hold. ORP stated .that the piping that is 
currently in the ground will be excavated, and Holiday testing will be performed and evaluated. 
ORP stated that the process will be a major impact, and there are at least 200 connections that 
need to be checked. 
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ORP/Ecology TPA and CD Agreements, Issues, and Action Items -November 2018 

Agreements: 

1. Per an Ecology standing request (4/21/2016), ORP agrees to include any written directives given by DOE to the contractors for work required by the 
CD in future quarterly CD Reports (see CD Section IV-C-1-e). 

2. The ORP and Ecology PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TP A Administrative 
Record. A briefing to senior management will occur if any follow-on actions arise. 

3. Ecology and ORP have agreed to move the TPA/CD PMM meeting to the first Thursday of the month starting in January 2019. The TPA and CD 
monthly reports distribution will occur by the end of December via link to the Admin Record. This will be the format for report distribution and 
monthly meetings going forward for calendar year 2019. 

Issues: 

1. Appendix H step 2b, has not been completed. USDOE have submitted SST WMA-C Closure Plans without any indication of the role and 
participation for NRC, or a plan for completing this step. 

2. Appendix I- USDOE has presented an inaccurate process for closure of the Tank Farms, and ofWMA-C. Appendix I has defined the 
expectations of the Tri-Parties, and a CERCLA decision has not been an assumption from any of the Tri-Parties. 

a. Appendix I, Section 3.1 states: "Ecology is the lead regulatory agency responsible for the closure of the SST system. EPA is the 
support regulatory agency providing oversight of the state's authorized program.";" The Parties' expect that this Agreement Appendix 
I will incorporate Agreement Section 5.5 processes to provide a mechanism for avoiding duplicative regulation between Ecology and 
the EPA through the lead agency concept."; "EPA will evaluate the need to provide additional comments based on its review of 
proposed modifications to WMA closure action plans, and issue additional comments to Ecology as necessary." 

b. Appendix I, Section 3.2 states: "A consistent groundwater monitoring, protection, and risk assessment methodology will also be 
realized through close integration of activities, as described in the Hanford Site Groundwater Strategy (DOE/RL-2002-59). Consistent 
application of the requirements of this Appendix I will serve to aid the Parties in ensuring cost effective and consistent cleanup on the 
Central Plateau." 

c. Section 5 .5 of TP A: "The information necessary for performing RCRA closures/post-closures within an operable unit will be provided 
in various RFI/CMS documents. The initial work plan will contain a Sampling and Analysis Plan (SAP) for the associated RCRA 
units and it will outline the manner in which RCRA closure/post-closure plan requirements will be met in the work plan and 
subsequent documents. The selected closure/post-closure method and associated design details will (unless otherwise agreed to by the 
parties) be submitted as part of the CMS report at a later date, as specified in the work plan." "In any case, the parties agree that 
CERCLA remedial actions and, as appropriate, HSW A corrective measures will comply with ARARs." 

d. Section 5.6: "The EPA and Ecology have selected a lead regulatory agency approach to minimize duplication of effort and maximize 
productivity. Either the EPA or Ecology will be the lead regulatory agency for each operable unit, TSD group/unit or milestone. The 
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lead regulatory agency for a specific operable unit, TSD group/unit or milestone will be responsible for overseeing the activities 
covered by this action plan that relate to the successful completion of that milestone or activities at that operable unit or TSD 
group/unit, ensuring that all applicable requirements are met." 

3. USDOE has stated in the recent WIR public meeting, that the Composite Analysis was being worked on now, and that it would be released (in 
draft) in 2020. USDOE had previously stated that the TC&WM EIS would be sufficient for use as a composite analysis for the WMA-C 
PA. The State of Washington is in agreement that the TC&WM EIS is adequate for this purpose, and has been working with that assumption. 
Ecology does not have any knowledge of the development of the "Composite Analysis", and as indicated in Appendix I section 3.2, the Tri­
Parties have agreed that there will be "close integration of activities" and a "consistent application of the requirements of Appendix 
I". Ecology is the lead agency for SST Closure and will expect USDOE to apply the TC&WM EIS as the "Composite Analysis" for closure 
of WMA-C, until US DOE closely integrates the development of a new risk assessment methodology. 
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# Action ID Action Updates/ Needs for Closure Actionee(s) Status/ 
Start Date Date 

Closed 
1 TF-16-11-04 ORP to provide Ecology the T- In legal review. (07/19/2018) Dusty Stewart On Hold 

11-17-16 112 work plan 
2 TF-17-04-01 ORP to provide Ecology with Provide layout of phased plan to include short and Paul Hernandez Open 

4-20-17 schedule updates on the long-term activities. 
removal of the 242-A No schedule has been established yet. (07/19/2018). 
Evaporator diesel generator. ORP asked to remove this issue. Andrew (Ecology) 

will discuss internally and let Paul know response via 
email (10/18/2018) 

3 TF-18-11-3 ECY requests ORP to meet on Schedule meeting in October 2018 to initiate Jeremy Johnson Open 
12-1-17 HNF-3484 Double Shell Tank discussion. 

Pumping Guide There will be an internal DOE meeting in October 
and soon after, Ecology meeting will be set up. 
(10/18/2018) 

4 TF-18-07-01 Integrate the ground water Held several meetings with RL/ORP on this and Jan Bovier Open 
07/19/18 modeling for WMA-C PA with other integration issues in July and August. RL has 

BP-5 remedial design for pump the lead for groundwater monitoring program. ORP 
and treat at WMA-C (Jeff proposes closing. (10/18/2018) 
Lyon) Ecology wants clarification when BP-5 IROD is 

expected to be issued and that there is action from RL 
to address tecknetium-99 contamination. Action item 
to remain open (10/18/2018) 

5 TF-18-10-01 Follow up meetings for Schedule a meeting to further discuss concerns Sahid Smith Open 
10/18/18 discussion and resolution of related to CST compatibility with HL W glass, long 

TSCR related activities. term storage, ion exchange column design, potential 
for resolution concepts ( in the early stage). ORP 
will schedule first meeting within the next couple of 
weeks. Additionally Ecology would like a invite to 
the tall column test. 
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# Action ID Action Updates / Needs for Closure Actionee(s) Status/ 
Start Date Date 

Closed 
6 TF-18-10-02 Ecology and DOE to meet to The HFF ACO is the current working agreement and Jan Bovier Open 

10/18/18 discuss Ecology email (see Ecology is confident that the HFF ACO has 
Updates) adequately described our expectations for WMA-C 

Closure. USDOE and Ecology will meet and discuss 
the areas where USDOE have not fulfilled the TP A 
requirements for SST Closure or are inconsistent with 
Tri-Party agreements and understanding. USDOE 
and Ecology will agree to a resolution to those 
deficiencies where USDOE have not fulfilled the 
TPA Requirements. If USDOE has concerns 
regarding the HFFACO, then our respective senior 
managers should provide direction to the TP A Project 
Managers for resolving those concems.(Email Jeff 
Lyon, Oct 22, 2018) 
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Action ID Status/ 
# Action Updates/ Needs for Closure Actionee(s) Date Start Date 

Closed 

1 
WTP-18-07-01 ORR Strategy briefing to 

Delmar's group will coordinate. WahedAbdul 
Closed 

07/19/18 Ecology (Jay Decker) 10/18/18 

2 
WTP-18-08-01 FY 2019 HLW Spend Plan. Identify any changes 

WahedAbdul 
Closed 

08/16/18 in execution sequence. 10/18/18 
Ecology to provide ORP with 

WTP-18-09-01 
information at a level 

Closed 
3 

09/19/18 
appropriate to inform ORP for Dan McDonald 

10/18/18 
formal approval of WTP 
connmss1omng 
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