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M-091 MILESTONE 
PROJECT MANAGERS MEETING MINUTES 

2420 Stevens Center, Conference Room 308 
Richland, Washington 

' 

September 12, 2019 

I. Stephanie Johansen (CHPRC) stated that the June 27, 2019 M-091 Milestone project manager 
meeting (PMM) minutes were approved and submitted to the Administrative Record (AR). Ms. 
Johansen noted that there were conflicts with the regularly scheduled M-091 PMM in August, 
and the PMM had been rescheduled for today, September 12, 2019. 

II. Status Report 

A. Ms. Johansen provided an update on the milestone status (see handout). Ms. Johansen stated 
that M-091-47D was met, and that 280 cubic meters of waste have been repacked. Ms. 
Johansen noted that the status summary table reflects that 966 cubic meters of waste have 
been repacked under M-091-47E/F, which appears to be a large number, but she pointed out 
that the entry hasn't been updated since March 2019, which showed that 665 cubic meters 
had been repacked at that time. 

Ms. Johansen reported that letters have been exchanged between DOE-RL and Ecology 
regarding the Agreement in Principle associated with M-091-53. 

Ingrid Siddoway (DOE-RL) reported that a letter was sent to Ecology yesterday addressing 
milestones M-091-47 and M-091-53 (letter No. 19-AMRP-0074). Ms. Elsethagen stated that 
a response will be prepared to DOE-RL's letter that will indicate Ecology's position on 
milestone M-091-53 has not changed. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments for discussion. 

·IV. New Agreements and Commitments 

A. There were no new agreements and commitments established. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Ms. Johansen stated that the milestones were addressed under agenda item No. II. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no approved changes to discuss. 

VII. General Discussion 

There were no topics identified for general discussion. 

VIII. Actions 

A. There were no new action items identified. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 
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X. Next Project Managers Meeting 

A. The next PMM was scheduled for October 24, 2019. 
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Item Description Open/ Date Status 
Closed 
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M-091 PMM Status Summary- September 5, 2019 

Status 
Milestone Due Date(s) Summary Comments 

M-09.1-00 Complete treatment of MLLW and TRUM waste. TBO • Dates to be established pursuant to M·091-44T. 
-

M-091-03 Submit TRUM waste/MLLW PMP Annually by Waived for • Correspondence No. 18-AMRP-0182 
06/30. 2019 

M-091-44T Submlta change request to establish a schedule for shipping M-091 TRUM 
9/30/2020 On Schedule waste offslte 

M-091-47 Certify TRUM waste and Dispose MLLW 
On Schedule 

.. M-91-47D Certify/Treat 280 m3 and submit change request establishing the next two Certify/Treat - • M-91-470: 280 m3 repacked as of 8/8/2017 
Interim milestones (E&F) On Schedule 

.. 
I 

9/30/2018 Change 
• Request-In 

negotiations 

M-091-47 E/F Certify/Treat 280 m3 

TBD On Schedule 
• M-091-47E/F: 966.6 m3 repacked as of 09/05/2019 
• M-091-47 E/F are In negotiations with the M-091-53 milestone 

' . M-091-48 Complete shipping M-091 TRUM waste offslte 
9/30/2030 On Schedule 

. 
M-091-49A Submit a change request to establish a schedule for achieving the retrieval 

9/30/2020 On Schedule ofRSW 

M-091-49 Complete retrieval and designation of RSW 
9/30/2028 On Schedule 

:_, 
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M-091 PMM Status Summary- September 5, 2019 

Milestone 
Due Status 

Comments Date(s) Summary 
M-091-52-TOl Remove ten (10) additional mixed waste containers from Outside Storage • Removed Ten mixed waste containers from 

Area A and/or Outside Storage Area B. 11/30/2019 Complete Outside Storage Area A/B 

Remove twenty (20) additional mixed waste containers from Outside • Removed 14 mixed waste containers from Outside Storage Area A/B 
Storage Area A and/or Outside Storage Area B Removal constitutes 
either: 
• Shipment of the container(s) to a TSDF for repack or disposal 11/30/2020 On Schedule 
Relocating the container(s) to a storage area authorized by the Hanford 
Dangerous Waste permit condition 1.A, or a Temporary Authorization 
issues pursuant to WAC 173-303-830. 

M--091-52-T02 Submit to Ecology for review as a primary document, an Interim Response • FDC Rev. 1 released 
Action (IRA) to resume waste retrieval and develop a schedule In • Finalized and submitting to DOE·RL for review: 

.. accordance with M-091-49A. IRA evaluation shall identify facilities or 9/30/2021 On Schedule - CDR Rev. l released; & 
capabilities necessary to treat, store, and dispose of RH waste lnc:ludlng • EE/CASubmitted and received comments from D0.E-RL. Currently e 

caissons. lncorporatlng·DOE•RL comments. 

M-091-52-T03 Submit to Ecology as a primary document, a Conceptual Design Report • CD-0 comments received from DOE-RL. Incorporating comments for 
package (Critical Decision-1) for the Facility/Capability for Contact formal release. 
Handled waste containers, and a TPA Change Request (in accordance 
with TPA Action Plan Section 12.0) to submit to Ecology. The conceptual 

9/30/2022 On Schedule Design Report package shall Include the system specification outline, 
preliminary drawings, the preliminary hazards analysis, preliminary cost 
estimate, site development plan, and preliminary schedule for the design, 
construction, and operation of the facility. 

. 
M-091·52-T04 Remove all mixed waste containers from Outside Storage Areas A and B. 

Removal constitutes either: 

• Shipment of the contai~er(s) to a TSDF for repack or disposal . 
9/30/2026 On Schedule • Relocating the contalner(s)to a storage area authorized by the 

. Hanford Dangerous Waste permit condition 1.A, or a Temporary 
Authorization Issues pursuant to WAC 173-303-830. -

M-091-53 Submit a change request replacing the M-091-52 target dates with annual Change Parties have exchanged letters regarding the Agreement in Principle (AIP). 
milestones for acquisition of new capabilities to complete the milestone 9/30/2018 Request-In 
series negotiations 
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M-091 MILESTONE PROJECT MANAGERS MEETING 
2420 Stevens Center, CR-308 

Richland, Washington 

September 12, 2019 
1:00 P. M. to 1:30 P. M. 

AGENDA 

I. The June 27, 2019 M-091 Milestone Project Managers Meeting (PMM) minutes were submitted 
to the Administrative Record (AR). 

II. Status Report 

III. Status of Previous Agreements and Commitments 

N. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TP A Section 12.2 

VII. General Discussion 

VIII. Actions 

A. There are no actions at this time 

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

M-091 MILESTONE PROJECT MANAGERS MEETING 

Milestone Description Open/ Date Status 
Closed 
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