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M-091 MILESTONE  
PROJECT MANAGERS MEETING MINUTES 

 
Via Teleconference 

Richland, Washington 
 

October 22, 2020 
 

I. Stephanie Johansen (CHPRC) opened the meeting via teleconference and took a roll call 
(see attendance sheet).  Ms. Johansen noted that the agenda, including a status summary 
of the milestones, was sent to the attendees earlier this morning.  Ms. Johansen stated that 
the August 27, 2020 M-091 Milestone project managers meeting (PMM) minutes have 
been reviewed, but are still in the signature process, and they have not yet been submitted 
to the Administrative Record (AR). 

II. Status Report 

A. John Hultman (CHPRC) provided an update to the milestone status report.  Mr. 
Hultman noted that four of the milestones that were greater than 12 months 
completed were removed from the milestone table.  Mr. Hultman provided an 
overview of the milestones that were changed as follows:  On the first page of the 
milestone table, the status of M-091-44T was revised to “in abeyance,” and the 
comments were also changed; the word “series” was added to M-091-47; the word 
“proposed” was added in the column under M-091-47-T02; comments were added to 
M-091-48 and M-091-49; the status summary and comments were changed for  
M-091-49A.  Mr. Hultman stated that there were no changes to the second page of the 
milestone table, but referred to the note at the bottom of the table that indicates 
another extension through November 2020 maybe be necessary for the milestone 
negotiations. 

Stephanie Brasher (CHPRC) asked for clarification that the majority of the M-091 
milestone series are currently in abeyance during the negotiations.  Mr. Hultman 
responded that his understanding was that the majority of the M-091 milestones series 
are in abeyance.  Scott Davis (MSA) added that the major milestone M-091 is also in 
abeyance as part of the negotiations.  Ms. Johansen noted that the annual Project 
Management Plan (PMP) was submitted to Ecology via letter on September 30, 2020, 
completing M-091-03N.  Kelly Elsethagen (Ecology) acknowledged receipt of the 
PMP, and that Ecology is reviewing the PMP. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments to discuss. 

IV. New Agreements and Commitments 

A. There were no new agreements and commitments for discussion. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Ms. Johansen noted that the milestone status was discussed under agenda item No. 2. 
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VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no approved changes that were signed in accordance with TPA Section 
12.2 to discuss. 

VII. General Discussion 

A. Mark French (DOE-RL) stated that the draft M-091 milestone change package was 
sent to Ecology for review, and inquired about a timeline for feedback from Ecology.  
Ms. Elsethagen responded that the draft M-091 package was received, and that both 
she and John Price (Ecology) are reviewing the package.  Ms. Elsethagen added that 
she would confer with Mr. Price today, and that a response may be provided to DOE-
RL by tomorrow (10/23/20).   

VIII. Actions 

A. Ms. Johansen stated that there were no outstanding action items to discuss, and there 
were no new actions items established today. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The December 2020 PMM will be rescheduled during the first two weeks of 
December, due to the regularly scheduled meeting falling on the Christmas holiday. 
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Actions Table 
M-091 Milestone Project Managers Meeting 

 

Milestone Description Open / 
Closed 

Date Status 
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-00 Complete treatment TO LDR standards of MLLW and TRUM waste. TBD On schedule • Dates to be established pursuant to M-091-44T. 

M-091-03N Submit annual revision of TRUM AND MLLW PMP to Ecology.  09/30/2020 Complete  • 20-PFD-0054 Letter to A.K. Smith from W.F. Hamel. HNF-19169, REV.22 

M-091-44T 
Submit a change request to establish a schedule for achieving the offsite 
shipment of all TRUM waste (in above ground storage as of June 30, 2009 
and in retrievable storage) 

09/30/2020 In Abeyance To be completed with submittal of change control forms being developed 
as part of ongoing M-091 milestone negotiations 

M-091-47 series Certify TRUM waste and Dispose MLLW  On schedule  

M-091-47-T02 
(proposed) 

Certify or treat 280 m3 (9,888 ft3) of TRUM/MLLW waste. 
Submit change control form to establish next two annual target dates 
for certification or treatment of TRUM/MLLW 

09/30/2021 On Schedule  

M-091-48 Complete offsite shipment of all TRUM waste (in above ground storage as 
of June 30, 2009, and in retrievable storage) 09/30/2030 On Schedule Change package currently in negotiation proposes due date of 9/30/2050 

M-091-49 
Complete the retrieval and designation of RH RSW  (includes the 200 area 
caissons) Complete retrieval and designation of CH RSW in burial grounds 
218-W-4B, 218-W-3A, and 218-E-12B 

09/30/2028 On Schedule Change package currently in negotiation proposes due date of 9/30/2039 

M-091-49A Submit a change request to establish a schedule for achieving the 
retrieval of RSW 09/30/2020 In Abeyance To be completed with submittal of change control forms being developed 

as part of ongoing M-091 milestone negotiations 

M-091-52-T01C 

Remove twenty (20) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B Removal constitutes 
either: 
• Shipment of the container(s) to a TSDF for repack or disposal 
Relocating the container(s) to a storage area authorized by the Hanford 
Dangerous Waste permit condition 1.A, or a Temporary Authorization 
issues pursuant to WAC 173-303-830. 

11/30/2020 Complete 
04/02/2020 

• All 20 mixed waste containers removed from Outside Storage Area A/B 
per milestone requirement per letter 20-PFD-0030. 
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-52-T02 

Submit to Ecology for review as a primary document, an Interim Response 
Action (IRA) to resume waste retrieval and develop a schedule in 
accordance with M-091-49A.  IRA evaluation shall identify facilities or 
capabilities necessary to treat, store, and dispose of RH waste including 
caissons. 

09/30/2021 On Schedule 

• FDC Rev. 1 released  
• Finalized and submitting to DOE-RL for review: 

- CDR Rev. 1 released; &  
- EE/CA Submitted and received comments from DOE-RL. Currently 
incorporating comments for review at DOE-RL. 

M-091-52-T03 

Submit to Ecology as a primary document, a Conceptual Design Report 
package (Critical Decision-1) for the Facility/Capability for Contact 
Handled waste containers, and a TPA Change Request (in accordance with 
TPA Action Plan Section 12.0) to submit to Ecology.  The conceptual 
Design Report package shall include the system specification outline, 
preliminary drawings, the preliminary hazards analysis, preliminary cost 
estimate, site development plan, and preliminary schedule for the design, 
construction, and operation of the facility. 

09/30/2022 On Schedule 
• CD-0 comments received from DOE-RL. Incorporating comments for formal 
release. 

M-091-52-T04 

Remove all mixed waste containers from Outside Storage Areas A and B. 
Removal constitutes either: 

• Shipment of the container(s) to a TSDF for repack or disposal 
• Relocating the container(s) to a storage area authorized by the 

Hanford Dangerous Waste permit condition 1.A, or a Temporary 
Authorization issues pursuant to WAC 173-303-830. 

09/30/2026 On Schedule  

Note: 
DOE and ECY initiated M‐091 negotiations in March 2018, and agreed that there was a need to establish revisions to the milestone M‐091 series.  The milestone series are being 
reviewed by DOE, Ecology and EPA upper management.  An AIP has been approved to extend the negotiations through the end of October.  Another extension through November 
2020 may be necessary. 
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M-091 MILESTONE PROJECT MANAGERS MEETING 
Via Teleconference 

Richland, Washington 
 

October 22, 2020 
9:30 A. M. 

AGENDA 

I. The August 27, 2020 M-091 Milestone Project Managers Meeting (PMM) minutes have not been 
submitted to the Administrative Record (AR) as they are waiting on signature approval. 

II. Status Report 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

A. There are no actions at this time  

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

M-091 Milestone Project Managers Meeting 

Milestone Description Open / 
Closed 

Date Status 

     

 

 

 




