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Attachments List 
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Minutes of the 200 Area Project Managers Meeting are attached.  Minutes are comprised 
of the following: 

 

Attachment 1 Agenda 

Attachment 2 Signature Approval Page 

Attachment 3 Milestones and O. U. Status, September - October Data 

Attachment 4 Documents Entered into the AR and Approved Change Notices            
March - April Data 

Attachment 5 Appendix A - Hanford Groundwater Sampling Program: Missed, Deferred 
or Outstanding Sample Trips 
 

Attachment 6 Action Item List 

 



200 Area Project Managers Meeting 
Agenda 

May 20, 2021 

Milestones and O. U. Status- March - April 2021 Data 
o 200-PW-1/3/6 and 200-CW-5
o U Plant Canyon
o Canyon Facilities
o Waste Site Removal
o 200-CB-1 (B Plant)
o 200-CP-1 (PUREX)
o 200-CR-1 (REDOX)
o Deep Vadose Zone
o 200-EA-1
o 200-IA-1
o 200-IS-1
o 200-SW-2
o 200-SW-1
o 200-OA-1, 200-CW-1, 200-CW-3
o 200-BC-1 and 200-WA-1
o 200-BP-5 and 200-PO-1
o 200-UP-1
o 200-ZP-1
o 200 Area Groundwater/200 West P&T Facility
o 200 Area RCRA TSD Closures
o Summary of Hanford Sampling Program
o Milestone Status

Documents for the Administrative Record and Approved TPA Change Notices 

Action Items 

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 

Closing Comments (all) 

o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if applicable
o EPA and ECY are reminding DOE that project documents are to be sent to the Project

Managers.
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 

200-PW-1/3/6 and CW-5
EPA Lead 

RL – A. Wiborg, CPCCo – J. Thomson 

• Limited funding is provided to support replanning.
• Monthly meetings are ongoing with EPA to strategize the project.
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RA WP schedule to be

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule
need to be discussed in a timely manner.

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope.

Regulatory Agency Comments:  None 

U Plant Canyon
EPA Lead 

RL – Andy Wiborg, CPCCo – TBD 

M-016-200A: Complete U Plant canyon demolition. Due date 9/30/2024.
• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.

Negotiations extended through 5/17/2021.

M-016-200B: Complete U Plant barrier construction. Due date 9/30/2027.
• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.

Negotiations extended through 5/17/2021.

Regulatory Agency Comments:  None 

Canyon Facilities 
EPA/Ecology Lead 

RL – Andy Wiborg, CPCCo –Bob Cathel 

• B Plant: The Action Memorandum (AM) DRAFT A was transmitted April 10 via letter 21-PFD-001246 to Ecology
for review. The Removal Action Work Plan (RAWP), Sampling and Analysis Plan (SAP), and Air Monitoring Plan
(AMP) Draft A are being developed and are expected to be transmitted to Ecology and EPA for review late May or
early June.

• REDOX: Revision 1 of the SAP was transmitted May 6, 2021 via letter 21-PFD-001500,
• PUREX: DRAFT A of the PUREX Complex RAWP and AMP was transmitted March 28 via letter 21-PFD-000979

for Ecology review. The PUREX Complex SAP Draft A is expected to be transmitted to Ecology and EPA for
review mid May.

M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan. Due date 9/30/2025
• Status: On Schedule

M-085-84:  Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  Due date
9/30/2025

• Status: On Schedule

Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 

Waste Site Removal 
Ecology Lead 

RL- Andy Wiborg/P. Ensign, CPCCo – Deborah Singleton, Jill Thomson 

M-016-250: Submit to Ecology for approval a three-year rolling prioritized schedule consistent with site-wide clean-up
priorities to implement waste site removal actions per Action Memoranda, March 31, 2016, and annually thereafter. Due
date TBD

• Status:  In Program Planning

M-016-250F: Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site Removal Actions. Due date
3/31/2021

• Status:  Complete.  This milestone was completed with the approval of Change Control Form M-16-21-01 on
3/10/2021.  DOE followed up with completion letter 21-AMRP-000932 on 4/01/2021. .

M-016-250G: Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site Removal Actions. Due date
3/31/2022
Status:  On Schedule.

M-016-257: Complete Confirmation Sampling/No Further Action (CS/NFA) for all the waste sites as identified in TPA
Change Control Form M-16-20-01 in Fiscal Year 2021. Due date 09/30/2021

• Status: On Schedule. Six CS/NFA sites have been evaluated for ecological and cultural impacts and controls
identified.  CS/NFA work scheduled for this year. Confirmatory sampling instructions in development.

M-016-258: Complete Confirmation Sampling/No Further Action (CS/NFA) and Remove Treat Dispose (RTD) for all the
waste sites as identified in TPA Change Control Form M-16-21-01 in Fiscal Year 2022. Due date 09/30/2022

• Status: On Schedule.  TPA Change Control Form M-16-21-01 has been signed by all parties and modifies this
milestone based on the updated 3-year Waste Site Schedule provided with the CCF.

M-016-259: Complete Remove Treat Dispose (RTD) of all the waste sites as identified in TPA Change Control Form M-
16-21-01 in Fiscal Year 2023. Due date 09/30/2023

• Status: On Schedule.  TPA Change Control Form M-16-21-01 has been signed by  all parties and modifies this
milestone based on the updated 3-year Waste Site Schedule provided with the CCF.

Regulatory Agency Comments:  None 
200-CB-1 (B Plant)

Ecology Lead, RL- Mike Cline, CPCCo – TBD 

• Not funded.
M-085-70: Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1. Due date 09/30/2019.

• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.
Negotiations extended through 5/17/2021.

Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- Naomi Jaschke, CPCCo– Marty Doornbos 
 

• Received Ecology’s comments on the Draft A, Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 
on April 23, 2021 (21-NWP-066). Initiated working on responses to Ecology’s comments.  

  
 

Regulatory Agency Comments:  None 
 
 

200-CR-1 (REDOX) 
EPA Lead 

RL- Mike Cline, CPCCo – TBD 
 

• Not funded. 
 

M-085-90: Submit a Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA. Due date 09/30/2021. 
Status:  In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations. 
Negotiations extended through 5/17/2021. 
 
Regulatory Agency Comments:   
 
 

200-DV-1 
Ecology Lead 

RL –Kate Amrhein, CPCCo – Mark Byrnes 
 

• As of   March 31, 2021 this first perched water extraction well, D0112, has been drilled to a total depth of 281.9 ft 
bgs. and  construction of this well began April 5, 2021. As of April 29th, the borehole was backfilled 6.5 ft with e/8-
in coated bentonite pellets to a depth of 262.25 ft bgs. the 12 ¾-in temporary casing remained at a depth of 259.42 ft 
bgs. Drilling at the second perched water well, D0113, will begin after drilling at D0112 is complete.  

• Characterization activities scheduled to begin in early summer of FY2021 at 200-DV-1 216-S-13 crib (TPA-CN-
0893) have been cancelled for FY2021 and carried over into FY2022 due to recent funding constraints.  

 
M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed Corrective 
Action Decision for the 200-DV-1 OU to Ecology. Due date 09/30/2023. 

• Status:  In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal 
negotiations. Negotiations extended through 5/17/2021.  Potential due date 9/30/2027. RL and Ecology agreed the 
correct milestone date for the submittal of the DRAFT A RI/FS/PP and RFI/CMS/PCAD will be defined in 
upcoming milestone negotiations as stated in the current work plan (TPA-CN-0888). 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 

Perched Water Volume Extracted / Mass Removed At 200 West P&T 

Year Gallons 
Extracted 

Uranium 
Removed (kg) 

Technetium-99 
Removed (Ci) 

Nitrate 
Removeda (kg)  

March 2021 29,000 6.8 4.2x10-3 110.0 

April 2021 27,000 6.2 4.0x10-3 104.3 
March/April 
 2021 Totals 56,000 13.0 8.2x10-3 214.3 

a This represents the mass of nitrate removed from the 200-DV-1 Perched Water and not the mass removed at the 200 West 
P&T. See the 200-ZP-1 Optimization Study Plan (DOE/RL-2019-38, Rev. 0). 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 

Regulatory Agency Comments:  None 

200-EA-1
Ecology Lead 

RL- Doug Hildebrand, CPCCo – Dave St John 

• Status: Revisions to the 200-EA-1 RI/FS work plan incorporating the RASCAL approach is scheduled to be started
during July 2021

M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-EA-1
OU (Central Plateau 200 East Inner Area) to Ecology. Due date 11/30/2022.

• Status:  In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal
negotiations. Negotiations extended through 5/17/2021.

M-037-20: Submit CC Proposal for 4 Specified TSDs if Requesting Use of Alternative Closure Requirements
• Status: Due concurrent with M-015-92B (in negotiation)

Regulatory Agency Comments:  None 

200-IS-1
Ecology Lead 

RL- Doug Hildebrand, CPCCo – Dave St John 
• Not funded in FY21.

M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, including a
schedule of completion dates for major tasks and deliverables. Due date 11/30/2020.

• Status:  In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal
negotiations. Negotiations extended through 5/17/2021.

M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-IS-
1 OU to Ecology. Due date 3/31/2023.

• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.
Negotiations extended through 5/17/2021.

M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure Requirements
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 
 

• Status: Due concurrent with M-015-92C (in negotiation) 
 
Regulatory Agency Comments:  None 
 
 

200-SW-2 
Ecology Lead 

RL- Doug Hildebrand, CPCCo – Dave St John 
 

• Not funded in FY21. 
 

M-015-93B: Initiate characterization fieldwork for the 200-SW-2 Operable Unit landfills in accordance with the schedule in 
the approved RI/FS/RFI/CMS Work Plan. Due date 01/31/2023. 

• Status:  In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal 
negotiations. Negotiations extended through 5/17/2021. 

 
M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure Requirements 
Status: Due concurrent with M-015-93B (in negotiation) 
 
Regulatory Agency Comments:  None 
 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- Doug Hildebrand/Mostafa Kamal, CPCCo- Dave St John 
 

• No additional progress. Concurrence has been reached on eleven minor Hold/Needs deficiencies and resolution of 
the remaining deficiencies is continuing.  Open Hold/Needs deficiency items are related to cover design and 
Construction Quality Assurance (CQA) related issues. 

• No additional progress. Discussions regarding the development of a planning approach and processes for the 
development of the design and design related engineering documentation for the NRDWL/SWL CAP have been 
stopped. 
 

Regulatory Agency Comments:  ECY received the letter and schedule for developing the NRDWL barrier design 
and are evaluating that for a response.  

 
200-IA-1 

EPA and Ecology Joint Lead 
RL- Jason Capron, CPCCo – Dave Becker 

 
• The preparation of a Focused Feasibility Study (FFS) for the 200-IA-1 waste sites was initiated on October 1, 2020 

and document progress is continuing. 
 
Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3
EPA Lead 

RL- Jim Hanson, CPCCo – Dave St John 

• An Explanation of Significant Differences (ESD) to the 100-F/IU Record of Decision (ROD) is being developed in
conjunction with EPA to add 13 waste sites from 200-CW-3, 27 waste sites from 200-OA-1, and 19 other waste
sites in the Outer Area and River Corridor to the 100-F/IU Final ROD.  A progress meeting to discuss the final
waste site list, the risk assessment approach, and path forward for developing the ESD was held with EPA on April
26.

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA. Due date 07/31/2023.
• Status:  In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal

negotiations. Negotiations extended through 5/17/2021.

M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements
• Status: Due concurrent with M-015-38B (in negotiation)

Regulatory Agency Comments:  None 

200-BC-1 and 200-WA-1
EPA Lead 

RL- Joe Axtell, CPCCo – Dave St John 

• Status: revisions to the 200-BC-1 and 200-WA-1 RI/FS work plan incorporating the RASCAL approach and
addressing other work plan changes were initiated on October 1, 2020 and will continue through FY21.

M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance with the WA-
1 RI/FS Work Plan. Due date 06/30/2019.

• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.
Negotiations extended through 5/17/2021.

M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance with the 200-
WA-1 and 200-BC-1 RI/FS Work Plan. Due date 12/31/2019.

• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.
Negotiations extended through 5/17/2021.

M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan. Due date
12/31/2021.

• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.
Negotiations extended 5/17/2021.

M-015-91B Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA. Due date 07/31/2023.
• Status: In Abeyance. Agreement in Principle signed by Parties on August 25, 2020 to enter into formal negotiations.

Negotiations extended through 5/17/2021.

Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 
 

200-BP-5 and 200-PO-1 
Ecology Lead 

RL – Naomi Jaschke, CPCCo – Chris Cearlock 
 

• The finalization of the interim action ROD continues. 
•  Met with U.S. Department of Energy (DOE), Richland Operations Office (RL) on March 22, 2021, to review the 

contents of the Decisional Draft, Sample Analysis Plan (SAP) for Characterization of the 200 East Area High 
Conductivity Zone. 

• Met with DOE-RL, U. S. Environmental Protection Agency (EPA), and Washington State Department of Ecology 
(Ecology) on April 15, 2021 to review the results of the data pull from the 200-BP-5 groundwater operable unit for 
dangerous waste constituents and discuss a path forward to obtain a contained-in determination.  

• Provided support to DOE-RL for a meeting with the Confederated Tribes and Bands of the Yakama Nation on April 
15, 2021, which included discussions associated with the 200-BP-5/200-PO-1 Proposed Plan and Interim Action 
Record of Decision.. 

• Approximately 14 million gallons of groundwater have been pumped from the BP-5 extraction wells in calendar 
year 2021 as part of the removal action. 
 

200-BP-5 Volume Extracted / Mass Removed At 200 West P&T 

 
 

Gallons 
Extracted 
(millions) 

Nitrogen in 
NO3 

Removeda 
(Kg) 

Nitrate 
Removeda 

(Kg) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed 

(Kg) 

Technetium-
99 Removed 

(Ci) 

Iodine-129 
Removed 

(Ci) 
March 2021 7.24 1138.8 5044.9 3.4 1.64  9.07E-02 5.53E-05 
April 2021 7.08 1177.4 5215.9 3.6 1.71  9.06E-02 4.56E-05 
March/April 
2021 Totals 14.32 2316.2 10260.8 7.0 3.35 1.81E-01 1.01E-04 

a This represents the mass of nitrate removed from the 200-BP-5 groundwater and not the mass removed at the 200 West 
P&T. See the 200-ZP-1 Optimization Study Plan (DOE/RL-2019-38, Rev. 0). 
 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
 
Regulatory Agency Comments:  ECY has not yet received information regarding the contained-in proposal for the 
200-BP-5 groundwater operable unit. 
 
 

200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Chris Cearlock 
• Nothing new to report. 

 
Regulatory Agency Comments:  None 
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Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 
 

200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Drilling activities completed at all five of the  extraction wells supporting the 200-ZP-1 Optimization Study Plan..  
Construction of all 5 wells are underway. Two of the five extraction wells (D0131/299-W12-5 and D0132/299-
W11-104) have encountered issues when the welds of the temporary casing were compromised with the casing was 
being backpulled to begin construction. A path forward for both extraction wells are being developed. As of April 
29, 2020 D0131/299-W12-5 may require redrilling if recovery options are not viable due to the unavailability of 
necessary equipment needed to recover the well. 

• Drilling activities continued for two Ringold A monitoring wells 699-46-70 and 699-45-67C. Slug testing has 
completed for 699-46-70 as of April 29, 2021. Two slug tests remain to be performed for 699-45-76C. 

• RL and EPA were briefed March 24, 2021 on the 200 West P&T 4th Quarter CY2020 Performance. The P&T 
treated 1,181.47 million liters (312.11 million gallons) of water in the 4th quarter of CY2020 with an average flow 
of 2,356 gal/min. 

• RL and EPA were briefed March 15, 2021 on the updated progress of the Optimization Study, recent 
changes/modifications to the 200 West P&T facility, recent groundwater modeling results and the Ringold A 
monitoring well characterization activities. Continued work on the Central Plateau Comprehensive Plume 
Evaluation and Optimization Plan that will be completed in September FY2021. This plan outlines key elements to 
assess current and potential near- and long-term projected plume remediation and source contaminant needs for 
contaminants of concern and identify other contaminants of potential concern that may require future remediation 
and develop preliminary characterization and remediation strategies.  

• Pumping continued at the 200 West P&T and flows currently average 2,383 gpm.  
 

 
All 200E and 200W Groundwater and Perched Water/200 West P&T Facility Treatment and Mass Removed 

 
Gallons 
Treated 

(millions) 

Nitrogen 
in NO3 

Removed 
(Kg) 

Nitrate 
Removed 

(Kg) 

Carbon 
Tetrachloride 

Removed 
(kg) 

Chromium 
Removed 

(kg) 

Uranium 
Removed 

(kg) 

Tc-99 
Removed  

(Ci) 

March 2021 110.20 0.0 0.0 170 0.24 8.427 0.186 

April2021 103.95 0.0 0.0 161 0.66 8.555 0.174 
March/April 
2021 Totals 214.15 0.0 0.0 331 0.90 16.982 0.359 

 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
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Regulatory Agency Comments:  EPA provided comments on the ZP-1 Optimization Study SAP on 11/3/20 and looks 
forward on working to resolve the comments to finalize the document. 
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Milestones and O.U. Status 
March – April 2021 Data 

May 20, 2021 

M-024 Well Installation
Ecology Lead 

RL - Kathy Higgins, CPCCo - Dave Capelle 

M-024-58N: Initiate Discussion of Well Commitments, Due date 06/01/2021.
• Status: On Schedule

M-024-72-T01: Conclude Discussions of Well Commitments Initiated Under M-024-58. Due date 08/01/2021.
• Status: On Schedule

M-024-72: Complete the Construction of All Wells Listed for CY21 and Before. Due date 12/31/2021.
• Status: On Schedule. For the M-024-72 milestone, 9 wells complete, 11 wells in-progress, and 10 wells awaiting

drilling.

Sampling and Analysis Instructions are being issued to provide opportunistic sampling while the RCRA wells are being 
drilled. The opportunistic sampling will support future CERCLA activities. 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 
 

• Results for Samples Completed versus Sample Scheduled: 
 

 

 
 

Appendix A 
 

This contains all of the Groundwater Sample Event Disposition Concurrence Forms approved in March and April. 
 
Regulatory Agency Comments:  None 
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Central Plateau Milestones 
 

MS# Title Due Date 
Fiscal Year 2018 

M-015-93C Initiate characterization field work for the 200-SW-2 OU 9/30/2018 
In Abeyance 

Fiscal Year 2019 
M-015-98 Complete remedial investigation of U Plant related waste sites located in 200-WA-1 

in accordance with the WA-1 RI/FS Work Plan 
6/30/2019 

In Abeyance 
M-085-70 Submit RI/FS Work Plan for 200-CB-1  9/30/2019 

In Abeyance 
Fiscal Year 2020 

M-015-99 Complete remedial investigation of PFP related waste sites located in 200-WA-1 in 
accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

12/31/2019 
In Abeyance 

Fiscal Year 2021 
M-015-112 Submit RFI/CMS & RI/FS Work Plan for 200-IS-1 Work Plan to Ecology 11/30/2020 

In Abeyance 
M-016-250F Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site 

Removal Actions 
Complete 
3/10/2021 

M-024-58N Initiate Discussions of Well Commitments 06/01/2021 
On Schedule 

M-024-72-T01 Conclude discussions of well commitments initiated under M-024-58 by August 1, 
2021. 

08/01/2021 
On Schedule 

M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2021  
In Abeyance 

M-016-257 Complete CS/NFA for identified waste sites in TPA CCF M-16-20-01 09/30/2021 
On Schedule 

Fiscal Year 2022 
M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS 

Work Plan 
12/31/2021 

In Abeyance 
M-024-72 Complete the Construction of All Wells Listed for CY21 and Before 12/31/2021 

On Schedule 
M-016-250G Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site 

Removal Actions 
03/31/2022 

On Schedule 
M-026-07D Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2022 

On Schedule 
M-024-58O Initiate Discussions of Well Commitments 06/01/2022 

On Schedule 
M-024-73-T01 Conclude discussions of well commitments initiated under M-024-58 by August 1, 

2022. 
08/01/2022 

On Schedule 
M-016-258 Complete Confirmation Sampling/No Further Action (CS/NFA) and Remove Treat 

Dispose (RTD) for all the  waste sites as identified in TPA Change Control Form M-
16-21-01 in Fiscal Year 2022.  

09/30/2022 
On Schedule 

Fiscal Year 2023 
M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 

In Abeyance 
M-037-20 Submit Coordinated Closure  Proposal for the 4 Specified TSDs if Requesting Use of 

Alternative Closure Requirements 
Concurrent with 

M-015-92B 
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MS# Title Due Date 
M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 

On Schedule 
M-015-93B Submit RFI/CMS & RI/FS Study Report and proposed CAD/PP for 200-SW-2 OU 1/31/2023 

In Abeyance 
M-037-26 Submit Coordinated Closure  Proposal for Green Island TSDs in LLBG if Requesting 

Use of Alternative Closure Requirements 
Concurrent with 

M-015-93B 
M-015-92C Submit RFI/CMS & RI/FS Study report and proposed CAD/PP for the 200-IS-1 OU 

to Ecology 
3/31/2023 

In Abeyance 
M-037-25 Submit Coordinated Closure  Proposal for Inactive SST Components Outside WMAs 

if Requesting Alternative Closure Requirements 
Concurrent with 

M-015-92C 
M-016-250H Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site 

Removal Actions 
3/31/2023 

On Schedule 
M-024-58P Initiate Discussions of Well Commitments 6/1/2023 

On Schedule 
M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 

In Abeyance 
M-037-22 Submit Coordinated Closure  Proposal for the 2 Specified TSDs if Requesting Use of 

Alternative Closure Requirements 
Concurrent with 

M-015-38B 
M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023 

In Abeyance 
M-024-74-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2023 

On Schedule 
M-015-110B Submit CMS & FS and Proposed CAD/PP for 200-DV-1 OU 9/30/2023 

In Abeyance 
M-016-259 Complete RTD for identified waste sites in TPA CCF M-16-21-01 09/30/2023 

On Schedule 
Fiscal Year 2024 

M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 
On Schedule 

M-016-250I Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site 
Removal Actions 

03/31/2023 
On Schedule 

M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 
On Schedule 

M-016-200A Complete U Plant canyon demolition 9/30/2024 
In Abeyance 

Fiscal Years 2025-2027 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

On Schedule 
M-085-84 Initiate response actions for the PUREX geographic work 9/30/2025 

On Schedule 
M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 

On Schedule 
M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units 6/30/2026 

In Abeyance 
M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 

On Schedule 
M-016-200B Complete U Plant barrier construction 9/30/2027 

In Abeyance 
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Documents Submitted to the Administrative Record 

Document Number Title Referencing 
Document 

SGW-65798_R0 Field Summary Report for the Central Plateau Fiscal Year 2017 
Aerial Thermal Survey 

DOE/RL-2010-49_R1 

SGW-60432_R0 Borehole Summary Report for the 
Characterization Boreholes in the 200-DV-1 Operable Unit, FY 
2015 and FY 2016 

N/A 

ECF- 200PO1 - 20- 0060_R0 Groundwater Flow and Migration Calculations for the 2019 
Annual Assessment of the Final Status Monitoring Networks for the 
Nonradioactive Dangerous Waste Landfill 

Engineering 
Reports/Monitoring 
Plans 

ECF-200E-20-0029_R0 Groundwater Flow and Migration Calculations for the Annual 
Assessment of the Final Status Monitoring Networks for the 
200 East Area Dangerous Waste Management Units 

Engineering 
Reports/Monitoring 
Plans 

ECF-200E-20-0013_R0 Groundwater Flow and Migration Calculations to Support the 
Assessment of the Liquid Effluent 
Retention Facility Monitoring Network 

Engineering 
Reports/Monitoring 
Plans 

ECF-200W-20-0030_R0 Groundwater Flow and Migration Calculations for the Annual 
Assessment of the Final Status Monitoring Network for the 
200 West Area Dangerous Waste Management Unit 

Engineering 
Reports/Monitoring 
Plans 

ECF-200W-20-0065_R0 Groundwater Elevation Mapping for 200 West Area - Quarter 1 
Calendar Year 2020 

Engineering 
Reports/Monitoring 
Plans 

SGW-65640 Borehole Summary Report for the Installation of Two Boreholes in 
the 200-DV-1 Operable Unit, FY2020 

Field Summary Reports 

SGW-64055_R0 Borehole Summary Report for the Installation of One Dual-Purpose 
Well and Two Monitoring Wells in the 200-UP-1 Operable Unit, 
FY20 19 

GW Annual Report 

N/A Data Assessment and Designation from Sampling and Analysis of 
the Tank in Cell 11L of the 22I -T Building 

DOE-RL-2021-22 

DOE/RL-2021-24_R0 Interim Status Groundwater Quality Assessment Plan for the 216-B-
3 Pond 

Engineering Reports 

SGW-66084_R0 200-DV-1 Data Usability Assessment for Replacement Boreholes
for Polychlorinated Biphenyls (PCBS)

GW Annual Report 

SGW-61595 200-DV-1 Operable Unit T-Complex Field Summary Report Annual Reports 
SGW-61596 200-DV-1 Operable Unit S-Complex Field Summary Report Annual Reports 
ECF-200E-19-0079_R0 Flow Direction and Average Linear Velocity Calculations for IDF-

2018 
Monitoring Plans 

ECF-HANFORD-19-0068_R0 Selection of Constituents for Detection 
Monitoring at the Integrated Disposal Facility (IDF) 

Monitoring Plans 

ERDF-00105_R0 Groundwater, Leachate, Lysimeter Monitoring and Sampling at the 
Environmental Restoration Disposal Facility, Calendar Year 2019 

Annual Reports 

RPP-RPT-61913_R0 FY2019 Tritium Groundwater Report Annual Reports 
RPP-RPT-62825_R0 Results of Tritium Tracking and Groundwater Monitoring at the 

Hanford Site 200 Area State Approved Land Disposal Site, Fiscal 
Year 2020 

Annual Reports 

SGW-65452_R0 Borehole Summary Report for the Decommissioning of One Well in 
the 200-PO-1 Operable Unit, FY2020 

Annual Reports 

ECF-200ZP1-20-0056_R0 Calculations to Support Monitoring Network and Sampling 
Frequency Planning For the 200-ZP-1 Groundwater Operable Unit 
(OU) Optimization Study Period 

DOE/RL-2019-76 

Approved Change Notices 

Change Notice 
Number 

Title Description of Change 

TPA-CN-0907 DOE/RL-2014-37, Removal Action Work 
Plan for the 200-DV-1 Operable Unit 

DOE/RL-2014-37 is amended to clarify that vacuum-
enhanced recovery is not a requirement of the removal 
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Perched Water Pumping/Pore Water 
Extraction, Rev. 0 

action and that the water extraction operation is a closed 
system and potential emissions are covered by Appendix 
C, Air Monitoring Plan for the 200 West Operations and 
Maintenance Plan (DOE/RL-2009-124). 

TPA-CN-1103 DOE/RL-2009-115, Performance 
Monitoring Plan for the 200-ZP-1 
Groundwater Operable Unit Remedial 
Action, Revision 3 

DOE/RL-2009-115, Revision 3 is revised to update the 
sampling frequency for groundwater monitoring wells 
installed in the 200-ZP-1 Operable Unit during fiscal year 
2020 

Monthly Performance Report Assessment 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental Performance Report for 
this scope. 
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