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[11 - Signatories [X] Il — Executive Managers [ 11l — Project Managers
Change Title

Extend Due Date of Interim Milestone M-085-90 in TPA Appendix D

Description/Justification of Change

This change control form proposes to extend interim milestone M-085-90, Submit Remedial
Investigation/Feasibility Study (RI/FS) Work Plan for 200-CR-1 operable unit (OU) to the U.S.
Environmental Protection Agency (EPA), by 5 years, from September 30, 2021 to September 30, 2026.

The main component of the 200-CR-1 OU is the 202S Reduction-Oxidation (REDOX) canyon building
which is located approximately 50 m (160 ft) from the 222S Laboratory. The 222S Laboratory complex is
expected to continue operations into the 2050s or later in support of tank waste treatment activities.
Remediation in the 200-CR-1 OU, which may include significant demolition at REDOX or other
excavation activities, could interfere with safe operation at the 222S complex. The U.S. Department of
Energy (DOE) and EPA concur that a delay in the start of the RI/FS Work Plan for the 200-CR-1 OU is
warranted to avoid potential interference with the 222S facilities and operations. Therefore, the Parties
agree this is Good Cause for an extension in accordance with Article XL of the Hanford Federal Facility
Agreement and Consent Order (HFFACO) (reference TPA Article XL Good Cause for Extensions,
paragraph 120.E).

Impact of Change

This change control form extends interim milestone M-085-90 by 5 years from 9/30/2021 to 9/30/2026.
There is no impact to Major Milestone M-085-00.

Affected Documents

Tri-Party Agreement Action Plan Appendix D, “Work Schedule Milestones and Target Dates Including
Designation of Lead Regulatory Agency.”
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Authorized Changes

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of
Lead Regulatory Agency,” are denoted by using strikeout to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
34-218}5{-90 | Submit Remedial Investigation/Feasibility Study Work 0302021
ead Regulatory | pjy for 200-CR-1 to EPA. 9/30/2026
Agency: EPA 209U/£020




