
Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
M-62-21-02 05/17/2021 

Originator Phone 
Suzanne Dahl, Ecology 372-7892
Class of Change 
[ ] I – Signatories       [ X ] II – Executive Managers  [ ] III – Project Managers 
Change Title  

Addition of New Interim Milestones and Target Dates in TPA Appendix D to Establish a Path Towards 
Treatment of Spent Ion Exchange Columns and Associated Media 

Description/Justification of Change 

This change control form creates new Tri-Party Agreement (TPA) interim milestones and target dates 
that establish a path towards treatment of spent ion exchange (IX) columns and associated media.  The 
spent IX columns are a new Hanford waste stream that will come from operation of the Tank Side 
Cesium Removal (TSCR) process in the Low Activity Waste Pretreatment System (LAWPS) (Treatment, 
Storage, and Disposal Unit TS-2-8/Operating Unit Group, OUG-1). 

Impact of Change 

This change control form creates 4 new interim milestones and 2 new target dates in TPA, Appendix D. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
Internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline 
Change Control documents, Project Management Plans).  
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including 
Designation of Lead Regulatory Agency,” are denoted by using strikeout to indicate text 
deletions and double underline to indicate text additions. 

 

Number Milestone Due Date  

M-062-60 
Lead Regulatory 
Agency:  Ecology 

 
Submit to Ecology as a primary document, a disposition 
pathways evaluation for the spent ion exchange (IX) columns 
and associated waste media.  This evaluation will consider: 

1. Current laws and regulations that affect disposal 
pathways,  

2. Existing and reasonably possible options for the disposal 
of nuclear waste,  

3. Comparison of the baseline disposal scenario (i.e. 
vitrification at WTP) and alternative off-site disposal 
pathways including removal then direct disposal off-site 
at a deep geological repository,  

4. A feasibility level evaluation of on-site/off-site facility 
alternatives needed to support treatment and disposal 
options assessed in (3),  

5. Comparison of potential disposal site acceptance criteria 
for all reasonably possible disposal pathways,  

6. Capability to vitrify the cesium media at WTP, and  
7. Comparison of the baseline interim storage scenario 

with alternative interim storage options including 
shipment to a permitted treatment and storage facility off 
the Hanford Site. 

 
The first evaluation is due 6/30/2026 and subsequent evaluations 
are due every 5 years thereafter until a final date for waste media 
disposition is established pursuant to Milestone M-062-62. 
 

06/30/2026 
and Every 
Five Years 
Thereafter 

M-062-61 
Lead Regulatory 
Agency:  Ecology 

 
Submit an updated TSCR Closure Plan as a permit modification 
request that includes a detailed description of the methods to be 
used during closure including methods for removing, 
transporting, treating, storing and disposing of the spent IX 
columns and their waste media. 
 

04/30/2029 
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Number Milestone Due Date  

M-062-62 

Lead Regulatory 
Agency:  Ecology 

Complete negotiations to establish HFFACO interim and final 
milestones for disposition of spent IX columns and waste media. 01/31/2035 

M-062-62-T01 

Lead Regulatory 
Agency:  Ecology 

 
Submit to Ecology, a conceptual design report package (30% 
design) for a facility to either remove, prepare, and process IX 
waste media for HLW vitrification or to treat and prepare spent 
IX columns for off-site disposal.   
 

12/30/2040 

M-062-62-T02 

Lead Regulatory 
Agency:  Ecology 

 
Submit to Ecology, a preliminary design report package (60% 
design) for a facility to either remove, prepare, and process IX 
waste media for HLW vitrification or to treat and prepare spent 
IX columns for off-site disposal. 
 

06/30/2042 

M-062-63 
Lead Regulatory 
Agency:  Ecology 

 
Submit to Ecology as a permit modification request, a final 
design report package (90-100% design) for a facility to either 
remove, prepare, and process IX waste media for HLW 
vitrification or to treat and prepare spent IX columns for off-site 
disposal. 
 

09/30/2043 

 

 

 

 
 


