
Richland Operations Office 
P.O. Box 550 
Richland, Washington 99352 

Office of River Protection 
P.O. Box 450 
Richland, Washington 99352 

U.S. Department of Energy 
Hanford Site 

June 1 , 2021 

21-TF-001921

Ms. Laura A. Mills 
Prime Contract Manager 
Washington River Protection Solutions, LLC 
2425 Stevens Center Place 
Richland, Washington  99354 

Dear Ms. Mills: 

CONTRACT NO. DE-AC27-08RV14800 – THE U.S. DEPARTMENT OF ENERGY 
APPROVAL OF TANK OPERATIONS CONTRACTOR STARTUP NOTIFICATION 
REPORT, JUNE 2021 

The U.S. Department of Energy (DOE) has reviewed letter WRPS-0900968.40, dated May 25, 
2021, “Washington River Protection Solutions LLC Transmittal of Tank Operations Contractor 
Startup Notification Report, June 2021,” and approves. 

Specific to the 242-A Evaporator, DOE concurs with the Washington River Protection Solutions 
LLC (WRPS) planning assumptions related to the 242-A Evaporator’s new feed and slurry 
transfer line activities listed below. 

WRPS is planning to: 
Conduct the contractor and DOE restart readiness assessments before completion of the
transfer line completion project
Include the new feed and slurry transfer lines in the scope of the Readiness Assessment
Include, as an item on the short and manageable list of pre-start activities, the completion
and turnover of the transfer lines.

This letter is not considered to constitute a change to the contract. In the event the Contractor 
disagrees with this interpretation, it must immediately notify the Contracting Officer orally, and 
otherwise comply with the requirements of the contract clause 52.243-7, "Notification of 
Changes." 
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If you have any questions, please contact us, or your staff may contact Brian A. Harkins, Deputy 
Assistant Manager, Tank Farms Project, on (509) 376-3567. 

Delmar L. Noyes Ben J. Harp 
Contracting Officer’s Representative Startup Authorization Authority 

TF:DHP 

Attachment: 
SNR, June 2021 

cc w/attach: 
G. R. Beaumier, WRPS 
M. B. Bradisse, DNFSB
P. K. Fox, DNFSB
R. E. Gregory, WRPS
Administrative Record
Environmental Portal
WRPS Correspondence Control

cc w/o attach: 
P. K. Brockman, WRPS 
S. B. Cherry, WRPS 
J. R. Eschenberg, WRPS 
T. L. Farber, WRPS
J. E. Geary, WRPS
L. J. Hollick, WRPS
C. B. Page, WRPS
J. A. Reno, WRPS
T. R. Reynolds, WRPS
M. L. Roden, WRPS
R. J. Sams, WRPS
Z. M. Schatz, WRPS
K. H. Subramanian, WRPS
D. P. Timbes, WRPS

Delmar L. 
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Digitally signed by 
Delmar L. Noyes 
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07:21:14 -07'00'



Attachment 
21-TF-001921

 
TANK OPERATIONS CONTRACTOR STARTUP NOTIFICATION REPORT, JUNE 2021

WRPS-0900968.40 

(4 Pages Including Cover Sheet) 



WRPS-0900968.40 
Enclosure 1 

Tank Operations Contractor Startup Notification Report 
One-Year Projection through June 2022 

 
 

Activity Name/ 
Facility Startup/ 

Restart Description 

Date Last 
Operated 

Reason for 
Non- 

Operation 

Startup 
or Restart 

Scheduled 
Start 

POA 
Date 

Type of 
Review 

Justification 
for Type of 

Review 

Startup 
Authorization 

Authority 

Contractor 
Review 

DOE 
Review 

Point of 
Contact 

Tank Side Cesium 
Removal (TSCR) 
System Operation 

N/A N/A Startup September 
2021 April 2021 RA 

New 
Activity or 
Operation 

DOE Yes Yes G. R. 
Beaumier 

Liquid Effluent 
Retention Facility 
Hazard Category 
Upgrade 

In 
Operation N/A 

Hazard 
Category 
Upgrade 

2nd Qtr. 
2022 July 2021 ORR 

Upgrade in 
Hazard 

Category 
DOE Yes Yes G. R. 

Beaumier 

242-A Evaporator 
Restart for 
Campaign EC-11 

6/25/2019 COVID-19 Restart 4th Qtr. 
2022 

October 
2021 RA 

> 12 months 
since last 
campaign 

DOE Yes Yes G. R. 
Beaumier 

 
 
 

 Acronyms: 
DOE = The U.S. Department of Energy 
RA   = Readiness Assessment 
TBD = To Be Determined 

 
N/A  = Not applicable 
ORR = Operational Readiness Review 
SRD = Startup/Restart Description 

 

 
General Notes: 

 The TOC Field Execution Schedules were reviewed for activities.  Project, construction, and maintenance activities on these schedules were evaluated for appropriate readiness 
review level.  The activities listed above meet the criteria for an ORR or an RA as determined by the requirements of TFC-PRJ-PM-C-04, “Startup Notification Report.”  The 
remainder of the activities will be started or restarted using standard administrative, operating, and maintenance procedures. 

 The Tank Farm Facility and 242-A Evaporator are classified as Hazard Category 2 unless otherwise noted.  The Cold Test Facility (CTF) is classified as less than a Hazard 
Category 3.  The Effluent Treatment Facility (ETF)/Treated Effluent Disposal Facility (TEDF) complex is classified as less than a Hazard Category 3. The Liquid Effluent 
Treatment Facility (LERF) is currently classified as less than a Hazard Category 3. 
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OPERATIONAL READINESS ROUTINE ACTIVITIES  
 

1 
 

This Routine Activities List has been developed for use as described in TFC-PRJ-PM-C-04, Startup Notification Report.  
It is a planning tool to use when screening an activity to determine whether it requires an Operational Readiness related 
effort.  Activities listed here have been performed at Tank Farms in the recent past or are regularly performed.  The list is 
not all-inclusive.  Activities in each section are grouped in categories and listed in no particular order. 

Activities Typically Not Requiring Further Screening: 

Operations 

On-going and normal operational activities performed using approved “TO” procedures, excluding 1st time use of new 
equipment. 

Operational activities such as rounds, routines, or activities using approved log sheets/datasheets. 

Surveillance/monitoring activities performed by Operations for TSR, AC, IH program, or environmental requirements. 

Caustic and nitrite addition activities for chemistry control or retrieval operations in underground tanks. 

Operational activities performed to maintain tank levels and other tank parameters within limits. 

Emergency response activities or actions deemed necessary by the TOC shift manager to place the Tank Farms in a safe 
condition.  For example use of approved “ARP” and “AOP” procedures. 

Tank Farm waste handling activities performed to approved procedures. 

Tank level rise activities.  

Operational activities necessary to maintain Tank Farm dome loading requirements. 

Operational activities required to control Tank Farm vehicle movements. 

Deployment of remote surveillance/inspection equipment. 

Placement and monitoring of high resolution resistivity (HRR) systems for SST leak detection in support of SST retrieval. 

Operation and use of pit heaters. 

Effluent Treatment Facility (ETF)/Liquid Effluent Retention Facility (LERF) activities are considered routine based upon 
hazard category with the exception of Basin 44 activities. 

Waste Transfers 

Double-Shell Tank (DST) to Double-Shell Tank waste transfers, excluding 1st time use of new equipment.  Cross-site 
waste transfers (200W to 200E) and transfers to new waste storage processing facilities are excluded. 

Catch tank pumping for in-service catch tanks. 

Pumping leak detection pits. 

Use of tanker trailers in support of waste transfers under current permits. 

222 S laboratory waste to SY-102. 

Waste transfers to (or within) ETF/LERF/TEDF (except transfers from WTP).  
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OPERATIONAL READINESS ROUTINE ACTIVITIES  
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Sampling and Analysis 

Grab sampling activities for underground tanks including the off riser sampling. 

Routine physical sample collection using multi-media to gain knowledge for the sampling design and theory. 

On-site waste sample transport using approved procedures and authorized casks/containers, excluding 1st time use of new 
equipment. 

Push mode core sampling via core sample system. 

Direct push sampling in vadose zone. 

Maintenance and Construction 

Corrective and preventive maintenance activities, including calibrations performed using approved Level 1, 2, 3, or 4 
work packages issued under TFC-OPS-MAINT-C-01. 

Crane and lifting activities, including critical or special lifts performed per the Hanford hoisting and rigging manual. 

Normal construction activities performed in the Tank Farms to approved procedures and work packages (This excludes 
special tests or processes). 

Removal of long length contaminated equipment (LLCE) from SSTs and DSTs to approved work packages. 

Removal and replacement of in-tank cameras and lighting fixtures in SSTs to approved work packages (In-tank cameras 
and lighting fixtures are included as standard components of waste retrieval systems). 

Change-out of ventilation system HEPA filters in accordance with an approved work package. 

Changing jumper configuration. 

Installation/removal of existing hose-in-hose (HIH) transfer lines. 

Replacement of existing equipment with like for like equipment. 

Installation of monitoring well. 

Evaporators 

242-A Evaporator campaigns performed within 12 months of last waste processing activity. 

Testing 

Construction acceptance testing (CAT) and post-maintenance testing (TP-3 tests only) performed in approved work 
packages. 

Cold Test Facility (CTF) activities are considered routine based upon hazard category. 
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