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Extend Due Date of Interim Milestone M-016-257 in TPA Appendix D 

Description/Justification of Change 

This change control form proposes to extend the due date for interim milestone M-016-257, Complete 
Confirmation Sampling/No Further Action (CS/NFA) for all waste sites as identified in TPA Change 
Control Form M-16-20-01 in Fiscal Year 2021, by 9 months from September 30, 2021 to June 30, 2022. 

The scope of the interim milestone includes confirmatory sampling of six Central Plateau Outer Area 
sites in accordance with DOE/RL-2009-86, Action Memorandum for Non-Time-Critical Removal Action 
for 37 Waste Sites in the 200-MG-1 Operable Unit.  In April 2021, the U.S. Department of Energy (DOE) 
redirected funding from Central Plateau Cleanup Company which directly impacted completion of work 
control documents, sampling instructions, and procurement of sampling equipment and personnel. The 
activities were already on critical path because of impacts from COVID-19 (force majeure) and must now 
be extended into fiscal year (FY) 2022.  Because of the high demand for sampling equipment and 
personnel, the project estimates that an additional 9 months will be required to complete the required 
sampling, laboratory analysis, and evaluation of results.  Therefore, DOE and the Washington State 
Department of Ecology agree there is Good Cause to change the due date of this milestone (TPA Article 
XL, Good Cause for Extensions, paragraphs 120.A and 120.E). 

Impact of Change 

This change control form extends the due date of interim milestone M-016-257 by 9 months from 
9/30/2021 to 6/30/2022.  There is no impact to major milestone M-016-00 with this change. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline 
Change Control documents, Project Management Plans). 
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Authorized Changes 

Modifications to HFFACO, Appendix D, “Milestones and Target Dates Including Designation of 

Lead Regulatory Agency,” are denoted using double underline to indicate added text and 

strikeout to indicate deleted text. 

 

Number Milestone Due Date 

M-016-257 

Lead Regulatory 

Agency: Ecology 

Complete Confirmation Sampling/No Further Action 

(CS/NFA) for all the waste sites as identified in TPA 

Change Control Form M-16-20-01 in Fiscal Year 2021 

9/30/2021 

6/30/2022 

 


