
 HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) 

DETERMINATION Number:  2021-001 

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent 
Order. This form is also intended to provide notification, to the affected persons, of the IAMITs decisions / determinations or actions assigned. 
SUBJECT Temporary Suspension of Tri-Party Agreement Milestones from the Agreement in Principle for the 

Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions in Response to Federal 
Fiscal Year 2018-2020 Appropriation in Conjunction with the RASCAL Recommendations (Interagency 
Management Integration Team Determination 2020-006) for Expediting Remedial Cleanup on the 
Hanford Central Plateau  

DETERMINATION: 
The U.S. Department of Energy (DOE), U.S. Environmental Protection Agency (EPA), and Washington State 
Department of Ecology (Ecology) initiated negotiations on August 25, 2020, with an Agreement In Principle (AIP) 
for the Negotiation of Hanford Federal Facility Agreement and Consent Order (HFFACO) Revisions in Response to 
Federal Fiscal Year (FFY) 2018-2020 Appropriations in Conjunction with the Representative Analogous Site 
Coordinating Agency Liaisons (RASCAL) Recommendations (Interagency Management  Integration Team 
(IAMIT) Determination 2020-006) for Expediting Remedial Cleanup on the Hanford Central Plateau (hereafter 
referred to the Budget/RASCAL negotiations).   

This AIP included negotiating 16 existing TPA milestones.  The original Budget/RASCAL AIP was approved on 
August 25, 2020, extended on January 7, 2021 and April 14, 2021, and expired on May 17, 2021.  Negotiations 
continued under this AIP until its expiration date on May 17, 2021.  DOE, Ecology, and EPA (hereafter referred to 
as the Parties) are currently discussing options on a path forward to continue these negotiations. On May 20, 2021, 
the IAMIT representatives agreed to temporarily suspend 13 TPA interim milestones, as listed in Table 1 – List of 
TPA Interim Milestones Temporarily Suspended, for 45 days in order to allow the parties to negotiate a path 
forward.  NOTES:  TPA Major Milestone M-015-00 is not subject to this temporary suspension and therefore is not 
included in Table 1, as it would require a Class I signatory approval.  TPA interim milestone M-085-90 was 
extended via approved Change Control Form M-85-21-02 on June 7, 2021 and is not included in Table 1.  TPA 
interim milestone M-015-112 entered into the TPA Dispute Resolution process on June 7, 2021 (reference DOE 
letter 21-AMRP-001904) and is not included in Table 1. 

Upon approval of this IAMIT Determination, the Parties agree that the deadlines for these 13 TPA interim 
milestones will be suspended for 45 days.  This 45-day suspension will be calculated as starting on the day the last 
signature is obtained.  This 45-day suspension is intended to allow the Parties to prepare and approve a revised AIP.  
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DETERMINATION (continued):  

 

Table 1 – List of TPA Interim Milestones Temporarily Suspended 

Milestone Description Original  
Due Date Status 

M-015-93C Initiate Characterization Field Work for 200-SW-2 
Operable Unit Landfills 9/30/2018 In Abeyance 

M-015-98 
Complete remedial investigation of U Plant related waste 
sites located in 200-WA-1 in accordance with the WA-1 
RI/FS Work Plan 

6/30/2019 In Abeyance 

M-085-70 Submit to ECY a Remedial Investigation/Feasibility Study 
Work Plan for 200-CB-1 9/30/2019 In Abeyance 

M-015-99 
Complete remedial investigation of PFP related waste sites 
located in 200-WA-1 in accordance with the 200-WA-1 
and 200-BC-1 RI/FS Work Plan 

12/31/2019 In Abeyance 

M-015-84 
Complete remedial investigation of 200-WA-1 and 200-
BC-1 operable unit waste sites in accordance with 200-
WA-1 and 200-BC-1 RI/FS Work Plan 

12/31/2021 In Abeyance 

M-015-92B Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-
EA-1 OU to ECY 11/30/2022 In Abeyance 

M-015-93B 

Submit RCRA Facility Investigation/ Corrective Measures 
Study & Remedial Investigation/ Feasibility Study Report 
and Proposed Corrective Action Decision/ Proposed Plan 
for the 200-SW-2 OU to ECY 

1/31/2023 In Abeyance 

M-015-92C Submit RFI/CMS and RI/FS Report and PCAD/PP for 
200-IS-1 OU to ECY 3/31/2023 In Abeyance 

M-015-38B Submit a FS Report & PP for CW-1, CW-3 & OA-1 OUs 
to EPA 7/31/2023 In Abeyance 

M-015-91B 
Submit Feasibility Study Report(s) and Proposed Plan(s) 
for the 200-BC-1 and 200-WA-1 operable units (200 West 
Inner Area) to EPA 

7/31/2023 In Abeyance 

M-015-110B Submit CMS & FS & Proposed Plan/CA Decision for 200-
DV-1 OU to ECY 9/30/2023 In Abeyance 

M-016-200A Complete U Plant Canyon (221 U Facility) Demolition 9/30/2024 In Abeyance 

M-016-200B Complete U Plant (221 U Facility) Barrier Construction 9/30/2027 In Abeyance 


