
 

EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL 
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE 

REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-15-21-01 
 
 
The U.S. Department of Energy, Richland Operations Office invoked the Tri-Party Agreement dispute 
resolution process with the Washington State Department of Ecology under Hanford Federal Facility 
Agreement and Consent Order (HFFACO) Article VIII, Resolution of Disputes, Paragraph 30, and 
Article XL Good Cause for Extensions, Paragraph 124 on June 7, 2021 (21-AMRP-001904).  The 
Parties hereby agree to extend the period of dispute resolution for the HFFACO Change Control Form 
M-15-21-01 at the project manager level to August 12, 2021.  
 
 
 
 
Mike Cline,     Date  Kim Welsch,      Date 
Director, Soil and Groundwater Division  Acting Project Manager, Environmental Restoration  
U.S. Department of Energy,    Nuclear Waste Program, Cleanup Section 
Richland Operations Office Washington State Department of Ecology 
    
 
cc: 
D. B. Bartus, EPA 
T. B. Bergman, CPCCo 
J. Bell, NPT 
S. L. Brasher, HMIS 
R. Buck, Wanapum 
L. Contreras, YN 
S.W. Davis, HMIS 
D. R. Einan, EPA 
K. L. Higgins, DOE 
M. Johnson, CTUIR 
S. Wiegman, HAB 
N. Menard, Ecology 

M. Wood, ODOE 
J. B. Price, Ecology 
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