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Meeting Minutes Transmittal 

WASTE ENCAPSULATION AND STORAGE FACILITY   

PROJECT MANAGERS MEETING MINUTES 

Via Teleconference 

Richland, Washington 

June 24, 2021 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any 

agreements and commitments resulting from the meeting will be prepared and signed by 

all parties as soon as possible after the meeting.  The undersigned indicate by their 

signatures (or their delegate’s signature) that these meeting minutes reflect the actual 

discussion during this meeting.  Signatures denote concurrence with the agreements and 

commitments resulting from this meeting and do not imply agreement with statements 

made during this meeting.  Attachments to these meeting minutes are provided for 

informational purposes only. 

 

________________________________________________Date:___________________ 

Project Manager Representative, RL 

________________________________________________Date:___________________ 

Project Manager Representative, Ecology 

Administrative Record H6-08 

Temple, John 

(ECY)

Digitally signed by Temple, 

John (ECY) 

Date: 2021.07.19 14:14:33 

-07'00'

GARY PYLES
Digitally signed by GARY PYLES 

Date: 2021.07.21 07:50:13 

-07'00'
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WASTE ENCAPSULATION AND STORAGE FACILITY 

PROJECT MANAGERS MEETING MINUTES 

 

Via Teleconference 

Richland, Washington 

 

June 24, 2021 

 

I. Sarah Horn (CPCCo) opened the meeting with a roll call (see attendance sheet).  Ms. 

Horn stated that the April 22, 2021 Waste Encapsulation and Storage Facility (WESF) 

project manager meeting (PMM) minutes were approved and submitted to the 

Administrative Record (AR) on May 25, 2021. 

II. Operational Status 

A. Chris Plager (CPCCo) provided an update on the operational status (see handout).      

WESF Operating Unit Group - Mr. Plager stated that a contract was awarded on  

May 26, 2021 to Hi-Line Manufacturing to install a G-Cell radiation detector and 

door interlock system. 

Capsule Interim Storage Operating Unit Group – Mr. Plager reported that 

construction of the Capsule Storage Pad (CSP) was completed on April 21, 2021, 

after the vertical concrete cask location paint circles were added to the CSP. 

RCRA Permitting Activities - Mr. Plager reported that Ecology approved a Class 1 

permit modification for the Capsule Storage Area (CSA) on June 3, 2021, which 

updated Addendum G for Personnel Training. 

Mr. Plager provided a description of the photos that were included in today’s 

presentation.  Mr. Plager noted that construction is winding down at the CSA, and 

there were only four photos provided today.  The photos show: 

 The completed reduced pressure backflow prevention assembly heated 

enclosure (pg. 43 of 46).   

 Looking north towards 7th Street, shows the asphalted access haul path on 7th 

Street (Page 44 of 46).   

 The vertical concrete cask location paint circles on the CSP (Page 45 of 46).   

 The before and after of the CSA, comparing 2017 with May of 2021. 

Mr. Plager asked if Ecology would like him to continue providing photos of the 

WESF modifications during the PMMs.  John Temple (Ecology) responded that 

providing photos of the WESF mods would be appreciated.   

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments to discuss. 
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IV. New Agreements and Commitments 

A. There were no new agreements and commitments to discuss. 

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit) 

A. WESF Modifications (Permit updates for WESF changes) – Ms. Horn stated that Mr. 

Plager provided an update under operational status.     

B. Capsule Storage Area Permit Modification Request – Ms. Horn stated that Mr. Plager 

provided an update under operational status. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no approved changes that were signed in accordance with TPA Section 

12.2 for discussion. 

VII. General Discussion 

A. Gary Pyles (DOE-RL) noted that the photos provided by Mr. Plager are a good 

depiction of the progress being made, and he appreciated the effort to continue 

providing photos. 

VIII. Actions 

A. There were no past actions for discussion, and no new actions were established today. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The next PMM was scheduled for August 26, 2021. 
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Actions Table 

Waste Encapsulation and Storage Facility Project Managers Meeting 

Item Description Open / 

Closed 

Date Status 
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PMM 

 

WASTE ENCAPSULATION AND STORAGE FACILITY  

OPERATING UNIT GROUP, AND CAPSULE INTERIM STORAGE 

OPERATING UNIT GROUP 

 

REPORT FOR THE JUNE 24, 2021 PROJECT MANAGERS 

MEETING 

 

WESF OPERATING UNIT GROUP - FACILITY OPERATIONS AND PREPARATIONS FOR REMOVAL OF 

CAPSULES 

 

 Truckport transfer station area 13.8kV utility revisions and permanent power to MO134 & MO135 was completed on 

June 14, 2021. 

 Modifications to the south side of the Waste Encapsulation and Storage Facility (WESF) have begun with the pouring 

of concrete pads for HVAC components and also the gas bottle enclosure building.  

 The Isolation (ISO) tank adjacent to the truckport transfer station was removed and dispositioned at the 

Environmental Restoration Disposal Facility (ERDF) on June 8, 2021.   

 Work has commenced to isolate 282BA and bring it to cold and dark configuration for subsequent demolition and 

well decommissioning. 

 Truckport cover blocks have been cut, removed from the canyon, and are being disposed at ERDF starting June 15, 

2021.  

 Steel plates at the truckport transfer station were removed and disposed at ERDF on June 17, 2021. Existing asphalt 

under these plates is slated for removal the week of June 21, 2021.  

 On May 26, 2021 a contract was awarded to HiLine Manufacturing to install a G-Cell radiation detector and door 

interlock system.   

 

 

CAPSULE INTERIM STORAGE OPERATING UNIT GROUP – PREPARATIONS FOR RECEIPT AND 

INTERIM STORAGE OF WESF CAPSULES, PROJECT W-135 MANAGEMENT OF CESIUM AND 

STRONTIUM CAPSULES  

 

 Vertical concrete cask location paint circles were added to the capsule storage pad (CSP) on April 21, 2021 which 

concluded CSP construction.  

 The new reduced pressure backflow prevention assembly (RPBA) has been installed, tested, and backfilled. 

Construction of a heated enclosure for the RPBA was completed on May 6, 2021.  

 For the 7th Street haul path improvements, asphalting activities concluded on April 23, 2021.  

 On June 10, 2021 W-135 Project Management conducted a pre-turnover walkdown at the Capsule Storage Area 

(CSA) with Fuels Facilities Operations.  

 

RCRA PERMITTING ACTIVITIES   
 

 CSA: A Class 1 permit modification (PCN-CIS-2021-01) was submitted on May 13, 2021, to Ecology for formal 

review and approval. The Permit Modification Request was submitted to provide updates to Addendum G for 

Personnel Training. Ecology approved the permit modification on June 3, 2021. 

 WESF: A Class 1 permit modification (PCN-WESF-2021-01) to update trailer locations and a description of a filter 

was sent to Ecology for informal review on 02/02/21. PCN-WESF-2021-01 is ready for formal review; however, 

DOE RL asked that CPCCo delay submitting this permit modification pending negotiations between RL and Ecology 

concerning Building Emergency Plans. Negotiations are ongoing. A second Class 1 permit modification (PCN-

WESF-2021-02) was drafted to provide updates to Addendum G for Personnel Training and to update the WESF Part 

A. CPCCo has signed the Part A as the co-operator.  RL’s signature as the owner/operator is pending.   
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WASTE ENCAPSULATION AND STORAGE FACILITY 

PROJECT MANAGERS MEETING  

Via Teleconference 

Richland, Washington 

June 24, 2021 

ATTENDANCE LIST 

 

 

NAME ORGANIZATION 

ATTENDED 

Via Roll Call 

1. Bergman, Theresa CPCCo X 

2. Brasher, Stephanie HMIS  

3. Cline, Derek DOE/RL X 

4. Davis, Scott HMIS X 

5. Ebert, Kelly DOE/RL  

6. French, Mark DOE/RL  

7. Fullmer, Jon CPCCo X 

8. Higgins, Kathleen DOE/RL  

9. Horn, Sarah CPCCo X 

10. Hultman, John CPCCo X 

11. Knox, Kathy Court Reporter X 

12. McKarns, Tony DOE/RL  

13. Plager, Chris CPCCo X 

14. Pyles, Gary DOE/RL X 

15. Shore, Sandy CPCCo X 

16. Temple, John Ecology X 

17. Williams, Matt Ecology X 

18. Wiborg, Andy for Mark French & 

Kelly Ebert DOE/RL X 

19.    

20.    

21.    

22.    

23.    

24.    

25.    
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WASTE ENCAPSULATION AND STORAGE FACILITY  

PROJECT MANAGERS MEETING 

Via Teleconference 

Richland, Washington 

 

June 24, 2021 

9:00 A. M.  

AGENDA 

I. The April 22, 2021 Waste Encapsulation and Storage Facility (WESF) Project Managers 

Meeting (PMM) minutes were submitted to the Administrative Record (AR) on  

May 25, 2021.   

II. Operational Status 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit) 

A. WESF Modifications (Permit updates for WESF changes) 

B. Capsule Storage Area Permit Modification Request 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

A. There are no actions at this time 

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

Waste Encapsulation and Storage Facility Project Managers Meeting 

Item Description Open / 

Closed 

Date Status 
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