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Meeting Minutes Transmittal

M-091 MILESTONE
PROJECT MANAGERS MEETING MINUTES

Via Teleconference  
Richland, Washington 

August 26, 2021 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any 
agreements and commitments resulting from the meeting will be prepared and signed by 
all parties as soon as possible after the meeting.  The undersigned indicate by their 
signatures (or their delegate’s signature) that these meeting minutes reflect the actual 
discussion during this meeting.  Signatures denote concurrence with the agreements and 
commitments resulting from this meeting and do not imply agreement with statements 
made during this meeting.  Attachments to these meeting minutes are provided for 
informational purposes only. 

________________________________________________Date:___________________ 
Project Manager Representative, RL

________________________________________________Date:___________________ 
Project Manager Representative, Ecology 

Administrative Record H6-08 

__________________
t Manager Representa

09/14/2021

MARK FRENCH
Digitally signed by MARK 
FRENCH 
Date: 2021.10.17 14:18:02 -07'00'
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M-091 MILESTONE  
PROJECT MANAGERS MEETING MINUTES 

 
Via Teleconference 

Richland, Washington 
 

August 26, 2021 
 

I. Miranda Vesely (CPCCo) opened the meeting with a roll call (see attendance sheet).  Ms. 
Vesely stated that the June 24, 2021 M-091 Milestone project managers meeting (PMM) 
minutes were approved and submitted to the Administrative Record (AR) on August 3, 
2021. 

II. Status Report 

A. Jon Fullmer (CPCCo) provided an update on the milestone status (see handout) by 
highlighting the new comments and notes that were added to the M-091 Milestone 
table.  Mr. Fullmer referred to M-091-47-T01 and noted that a statement was added 
under the comments section of the table that “DOE will complete treatment or 
certification of 280 cubic meters of TRUM or mixed low level waste by 9/30.” 

Mr. Fullmer stated that the last sentence under the comments section for M-091-O30 
was added that states “DOE will have PMP ready to submit by 9/30; if proposed 
milestone changes are not approved by that time, DOE and Ecology should discuss 
path forward for submittal of the PMP.”(PMP – Performance Monitoring Plan) 

Mr. Fullmer noted that the status summary for M-091-52-T01 was revised to “change 
proposed.”  Mr. Fullmer also noted that a sentence was added at the bottom of the 
milestone table under the notes that states “a draft response document for the public 
comments received has been prepared and will be provided to Ecology for review to 
support completion of the final approval package.” 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments to discuss. 

IV. New Agreements and Commitments 

A. There were no new agreements and commitments for discussion. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Ms. Vesely stated that Mr. Fullmer provided an update on the milestone status under 
agenda item No. II. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no approved changes that were signed in accordance with TPA Section 
12.2 to discuss. 
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VII. General Discussion 

A. Mark French (DOE-RL) stated that the goal is to get the negotiated M-091 milestones 
approved and signed off by the agencies by the end of September 2021.  Ed Soto 
(Ecology) stated that when the documents are sent to Ecology, they should be sent to 
Kelly Elsethagen (Ecology), and that he would be signing them this week. 
  

VIII. Actions 

A. There were no action items to update, and no new actions were established today. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The next PMM was scheduled for October 28, 2021. 
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Actions Table 

M-091 Milestone Project Managers Meeting

Milestone Description Open / 
Closed 

Date Status
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-00 Complete treatment to LDR standards of MLLW and TRUM waste. TBD In Abeyance Change Control Form M-91-19-02 in Tentative Agreement approved 
2/10/2021 proposes new due date of 9/30/2050 

M-091-03N Submit annual revision of TRUM AND MLLW PMP to Ecology.  09/30/2020 Complete 
9/30/2020 

Completed via DOE letter 20-PFD-0054 with submittal of HNF-
19169, REV.22 

M-091-44T 
Submit a change request to establish a schedule for achieving the offsite 
shipment of all TRUM waste (in above ground storage as of June 30, 
2009 and in retrievable storage) 

09/30/2020  Complete 
2/10/2021 

Completed with approval of the M-091 Tentative Agreement on 
2/10/2021, with Change Control Form M-91-19-03. 

M-091-47-T01 
(proposed) 

Certify or treat 280 m3 (9,888 ft3) of TRUM/MLLW waste. 
Submit change control form to establish next two annual target dates 
for certification or treatment of TRUM/MLLW 

09/30/2021 Proposed 

Change Control Form M-91-19-03 in Tentative Agreement approved 
2/10/2021 proposes to create this new target date with a due date 
of 9/30/2021.  DOE will complete treatment or certification of 280 
m3 of TRUM/MLLW by 9/30.  

M-091-48 Complete offsite shipment of all TRUM waste (in above ground storage 
as of June 30, 2009, and in retrievable storage) 09/30/2030 In Abeyance Change Control Form M-91-19-03 in Tentative Agreement approved 

2/10/2021 proposes due date of 9/30/2050 

M-091-49 
Complete the retrieval and designation of RH RSW  (includes the 200 
area caissons) Complete retrieval and designation of CH RSW in burial 
grounds 218-W-4B, 218-W-3A, and 218-E-12B 

09/30/2028 In Abeyance Change Control Form M-91-19-03 in Tentative Agreement approved 
2/10/2021 proposes due date of 9/30/2039 

M-091-49A Submit a change request to establish a schedule for achieving the 
retrieval of RSW 09/30/2020  Complete 

2/10/2021 
Completed with approval of the M-091 Tentative Agreement on 
2/10/2021 with Change Control Form M-91-19-03. 

M-091-03O Submit Revision of TRUM Waste and MLLW PMP to Ecology 9/30/2021 On Schedule 

Change Control Form M-91-21-01 was approved 3/5/2021 to extend 
due date 3 months to 9/30/2021 to enable PMP Rev 23 to incorporate 
changes resulting from M-091 milestone negotiations reflected in the 
Tentative Agreement approved on 2/10/2021 and to incorporate 
Ecology comments on Rev 22 received on 1/29/2021.  DOE will have 
PMP ready to submit by 9/30; if proposed milestone changes are not 
approved by that time, DOE and Ecology should discuss path forward 
for submittal of the PMP. 
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-52-T02

Submit to Ecology for review as a primary document, an Interim 
Response Action (IRA) to resume waste retrieval and develop a schedule 
in accordance with M-091-49A.  IRA evaluation shall identify facilities or 
capabilities necessary to treat, store, and dispose of RH waste including 
caissons. 

09/30/2021 Change 
proposed 

Change Control Form M-91-19-03 in Tentative Agreement proposes to 
replace M-091-52-T02 target date with interim milestone M-091-54 
with due date of 9/30/2028. 

M-091-52-T03

Submit to Ecology as a primary document, a Conceptual Design Report 
package (Critical Decision-1) for the Facility/Capability for Contact 
Handled waste containers, and a TPA Change Request (in accordance 
with TPA Action Plan Section 12.0) to submit to Ecology.  The conceptual 
Design Report package shall include the system specification outline, 
preliminary drawings, the preliminary hazards analysis, preliminary cost 
estimate, site development plan, and preliminary schedule for the 
design, construction, and operation of the facility. 

09/30/2022 On Schedule 

Change Control Form M-91-19-03 in Tentative Agreement proposes to 
replace M-091-52-T03 target date with interim milestone M-091-55 
with due date of 9/30/2024. 

M-091-52-T04

Remove all mixed waste containers from Outside Storage Areas A and B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Dangerous Waste permit condition 1.A, or a Temporary 
Authorization issues pursuant to WAC 173-303-830. 

09/30/2026 On Schedule 

Change Control Form M-91-19-03 in Tentative Agreement proposes to 
replace M-091-52-T04 target date with interim milestone M-091-59 
with the same due date of 9/30/2026. 

Note: 
DOE and ECY initiated M-091 negotiations in March 2018, and agreed that there was a need to establish revisions to the milestone M-091 series.  A Tentative Agreement was 
approved by the parties on February 10, 2021.  A public comment period was held from April 26 – June 23, with a public meeting on May 13, 2021.  A draft response document for 
the public comments received has been prepared and will be provided to Ecology for review to support completion of final approval package. 
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M-091 MILESTONE PROJECT MANAGERS MEETING 
Via Teleconference 

Richland, Washington 

August 26, 2021 

ATTENDANCE LIST 
 
 

NAME ORGANIZATION 

ATTENDED 

Via Roll Call 

1. Baker, Morgan Ecology  

2. Bergman, Theresa CPCCo  

3. Brasher, Stephanie HMIS  

4. Cline, Derek DOE/RL  

5. Colton, Ingrid DOE-RL/GSSC  

6. Davis, Scott HMIS  

7. Ebert, Kelly DOE/RL  

8. Elsethagen, Kelly Ecology  

9. French, Mark DOE/RL  

10. Fullmer, Jon CPCCo  

11. Higgins, Kathy DOE/RL  

12. Hildebrand, Doug DOE/RL  

13. Horn, Sarah CPCCo  

14. Hultman, John CPCCo  

15. Knox, Kathy Court Reporter  

16. Martin, Paul CPCCo  

17. Mayenna, Amena Ecology  

18. Morgan, Laura Ecology  

19. Mortensen, Seana Ecology  

20. Price, John Ecology  

21. Pyles, Gary DOE/RL  

22. Shore, Sandy CPCCo  

23. Soto, Edward Ecology  

24. Vesely, Miranda CPCCo  

25.    
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M-091 MILESTONE PROJECT MANAGERS MEETING 
Via Teleconference 

Richland, Washington 
 

August 26, 2021 
9:30 A. M. 

AGENDA 

I. The June 24, 2021 M-091 Milestone Project Managers Meeting (PMM) minutes were 
submitted to the Administrative Record (AR) on August 3, 2021. 

II. Status Report 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

A. There are no actions at this time  

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

M-091 Milestone Project Managers Meeting

Milestone Description Open / 
Closed 

Date Status
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