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M-091 MILESTONE PROJECT MANAGERS MEETING MINUTES
Via Teleconference  

Richland, Washington 

February 24, 2022 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any 
agreements and commitments resulting from the meeting will be prepared and signed by 
all parties as soon as possible after the meeting.  The undersigned indicate by their 
signatures (or their delegate’s signature) that these meeting minutes reflect the actual 
discussion during this meeting.  Signatures denote concurrence with the agreements and 
commitments resulting from this meeting and do not imply agreement with statements 
made during this meeting.  Attachments to these meeting minutes are provided for 
informational purposes only. 
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M-091 MILESTONE  
PROJECT MANAGERS MEETING MINUTES 

 
Via Teleconference 

Richland, Washington 
 

February 24, 2022 
 

I. Miranda Vesely (CPCCo) opened the meeting with a roll call (see attendance sheet).  Ms. 
Vesely stated that the December 14, 2021, M-091 project managers meeting (PMM) 
minutes were approved and submitted to the Administrative Record (AR) on  
January 31, 2022. 

II. Status Report 

A. Jon Fullmer (CPCCo) provided an update on the milestone status (see handout).  Mr. 
Fullmer stated that M-091-44T was removed from the milestone table since it had 
been completed a year ago in February of 2021.  The milestone required submittal of 
a change request to establish a schedule for achieving offsite shipment of all 
transuranic mixed (TRUM) waste.  Mr. Fullmer noted that M-091-49A, which was to 
submit a change request to establish the schedule for achieving the retrieval of 
retrievably stored waste (RSW), was also removed from the milestone table since it 
was completed in February of 2021. 

Mr. Fullmer pointed out two lines that were added to the first page of the milestone 
table.  The first line was added to milestone M-091-03Q that states “submit revision 
of TRUM waste and mixed low-level waste (MLLW) Project Management Plan 
(PMP) to Ecology.”  The second line was added to M-091-T03 that states “certify or 
treat 280 cubic meters of TRUM waste and MLLW waste.”  Mr. Fullmer noted that 
the due date for both milestones is in 2023. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements or commitments to discuss. 

IV. New Agreements and Commitments 

A. There were no new agreements or commitments for discussion. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Ms. Vesely stated that this topic was covered under agenda item No. 2. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

Ms. Vesely stated that there were no approved changes signed in accordance with 
TPA Section 12.2. 
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VII. General Discussion 

A. Edward Holbrook (Ecology) initiated a discussion regarding the PMP comments that 
Ecology had sent to DOE-RL/CPCCo.  Mr. Holbrook noted that he had a 
conversation with Mark French (DOE-RL) about initiating a dispute resolution 
regarding the open comments and following the Section 9 timeline that requires a 
30-day review period.  Mr. Holbrook requested a meeting to discuss the open 
comments.  Kelly Ebert (DOE-RL) responded that she would schedule a meeting 
after Mr. Holbrook sent over available times for himself and Ed Soto (Ecology). 
  

VIII. Actions 

A. There were no action items for discussion and no new actions were established. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The next PMM is scheduled for April 28, 2022. 
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Actions Table 

M-091 Milestone Project Managers Meeting 

 

Milestone Description Open / 
Closed 

Date Status 
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-00 Complete treatment to LDR standards of MLLW and TRUM waste. 9/30/2050  On Schedule  

M-091-03O Submit Revision of TRUM Waste and MLLW PMP to Ecology 9/30/2021  Complete 
9/30/2021 

HNF-19169, Rev 23 was submitted to Ecology on 9/30/2021 with 
transmittal letter 21-PFD-003096. 

M-091-03P Submit Revision of TRUM Waste and MLLW PMP to Ecology 6/30/2022 On Schedule  

M-091-03Q Submit Revision of TRUM Waste and MLLW PMP to Ecology 6/30/2023 On Schedule  

M-091-47-T01 
 

Certify or treat 280 m3 (9,888 ft3) of TRUM/MLLW waste. 
 09/30/2021  Complete Completion letter 21-PFD-003163.  

M-091-47-T02 
 

Certify or treat 280 m3 (9,888 ft3) of TRUM/MLLW waste.  Submit 
change control form to establish next two annual target dates for 
certification or treatment of TRUM/MLLW 

09/30/2022 On Schedule Completion letter 21-PFD-003163 Change control form M-91-21-03 
will established the next two annual target dates. 

M-091-47-T03 
 Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW 09/30/2023 On Schedule  

M-091-47-TO4      Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW 09/30/2024 On Schedule  

M-091-48 Complete offsite shipment of all TRUM waste (in above ground storage 
as of June 30, 2009, and in retrievable storage) 9/30/2050  On Schedule  

M-091-49 Complete retrieval and designation of CH RSW in burial grounds 218-W-
4B, 218-W-3A, and 218-E-12B 9/30/2039  On Schedule  
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-49B Complete the retrieval and designation of RH RSW (includes the 200 
area caissons) 09/30/2048 On Schedule  

M-091-53A 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2021 Complete 
9-14-2021 Completion letter 21-PFD-003893. 

M-091-53B 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2022 On Schedule  

M-091-53C 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal  
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2023 On Schedule  

M-091-53D 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal  
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2024 On Schedule  

M-091-53E 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2025 On Schedule  
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-54 

Submit to Ecology for approval in accordance with Action Plan Section 
7.2.3, an Interim Response Action (IRA) proposal (including 
implementation schedule) to resume RSW retrieval.  IRA proposal shall 
identify facilities or capabilities necessary to treat, store, and dispose of 
CH and RH waste including caissons. 

9/30/2028 On schedule  

M-091-55 

Submit to Ecology, a 30 percent Conceptual Design Report package for 
the Facility/Capability for Contact Handled waste containers.  The 
Conceptual Design Report package shall include the system specification 
outline, preliminary drawings, the preliminary hazards analysis, 
preliminary cost estimate, site development plan, and preliminary 
schedule for the design, permitting, construction, and operation of the 
facility. 

9/30/2024 On Schedule  

M-091-56 

Submit to Ecology, a permit modification request to modify the Hanford 
Facility Dangerous Waste Permit to include the Facility and/or Capability 
for CH waste containers. based on the 90 percent 
Final Design Report Package. The 90% design shall be complete as 
necessary to obtain bids for construction, include the system 
specifications, final drawings, the final hazard analysis, final cost 
estimate, site development plan, and final schedule for construction 
and start-up of the facility. 

9/30/2026 On Schedule  

M-091-57 Initiate certification activities by processing TRUM container with results 
meeting the M-091-00 definition of “Certification.” 9/30/2026 On Schedule  

M-091-58 

Submit to Ecology, an engineering study of the impacts of radiological 
decay on the cost and schedule for retrieval, processing, certification, 
and shipment/disposal of all RH MLLW and RH TRUM waste (in above 
ground storage as of June 30, 2009 and in retrievable storage). 

9/30/2024 On Schedule  

M-091-59 

Remove all mixed waste containers from Outside Storage Areas A and B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste [permit], or a Temporary 
Authorization issues pursuant to WAC 173-303-830. 

09/30/2026 On Schedule  

M-091-60 

Initiate treatment to LDR treatment standards for MLLW and TRUM 
waste (in above ground storage as of June 30, 2009). DOE may choose 
to initiate certification and shipment of TRUM waste for disposal at 
WIPP in lieu of LDR treatment if, as of the time of shipment, such waste 
is exempt from LDR treatment standards when disposed at WIPP. 

9/30/2028 On Schedule  

M-091-61 Complete the certification and shipment of CH small packages of TRUM 
waste for disposal at WIPP in lieu of LDR treatment. 9/30/2040 On Schedule  
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-62 Complete the certification and shipment of CH large boxes of TRUM 
waste for disposal at WIPP in lieu of LDR treatment. 9/30/2045 On Schedule  
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Via Teleconference 

Richland, Washington 

February 24, 2022 

ATTENDANCE LIST 
 
 

NAME ORGANIZATION 

ATTENDED 

Via Roll Call 

1. Alexander, Debra Ecology  X 

2. Brasher, Stephanie HMIS X 

3. Cline, Derek DOE/RL X 

4. Colton, Ingrid DOE-RL/GSSC X 

5. Davis, Scott HMIS X 

6. Ebert, Kelly DOE/RL X 

7. French, Mark DOE/RL X 

8. Fullmer, Jon CPCCo X 

9. Higgins, Kathy DOE/RL X 

10. Hildebrand, Doug DOE/RL   

11. Holbrook, Edward Ecology  X 

12. Horn, Sarah CPCCo  

13. Knox, Kathy Court Reporter X 

14. Morgan, Laura Ecology   

15. Morgans, Donna CPCCo X 

16. Mortensen, Seana Ecology  X 

17. Plager, Chris  CPCCo X 

18. Price, John Ecology   

19. Pyles, Gary DOE/RL X 

20. Shore, Sandy CPCCo X 

21. Soto, Edward Ecology  X 

22. Vesely, Miranda CPCCo X 

23.    

24.    

25.    
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M-091 MILESTONE PROJECT MANAGERS MEETING 
Via Teleconference 

Richland, Washington 
 

February 24, 2022 
9:30 A. M. 

AGENDA 

I. The December 14, 2021, M-091 Milestone Project Managers Meeting (PMM) minutes 
were submitted to the Administrative Record (AR) on January 31, 2022. 

II. Status Report 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

A. There are no actions at this time  

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

M-091 Milestone Project Managers Meeting 

Milestone Description Open / 
Closed 

Date Status 
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