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Meeting Minutes Transmittal

M-091 MILESTONE 
PROJECT MANAGERS MEETING MINUTES

Via Teleconference  
Richland, Washington 

April 28, 2022 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any 
agreements and commitments resulting from the meeting will be prepared and signed by 
all parties as soon as possible after the meeting.  The undersigned indicate by their 
signatures (or their delegate’s signature) that these meeting minutes reflect the actual 
discussion during this meeting.  Signatures denote concurrence with the agreements and 
commitments resulting from this meeting and do not imply agreement with statements 
made during this meeting.  Attachments to these meeting minutes are provided for 
informational purposes only. 

________________________________________________Date:___________________ 
Project Manager Representative, RL

________________________________________________Date:___________________ 
Project Manager Representative, Ecology 

Administrative Record H6-08 

Holbrook, Edward (ECY) 
2022.05.12 14:26:00 -07'00'

MARK FRENCH
Digitally signed by MARK 
FRENCH 
Date: 2022.05.12 15:45:03 
-07'00'

CPCC-00471 
Revision 0 

Page 1 of 10



 
M-091 Milestone Project Managers Meeting Minutes April 28, 2022 Page 2 of 4 

M-091 MILESTONE  
PROJECT MANAGERS MEETING MINUTES 

 
Via Teleconference 

Richland, Washington 
 

April 28, 2022 
 

I. Sarah Horn (CPCCo) opened the meeting with a roll call (see attendance sheet).  Ms. 
Horn stated that the February 24, 2022, M-091 Project Managers Meeting (PMM) 
minutes were approved and submitted to the Administrative Record (AR) on March 21, 
2022. 

II. Status Report 

A. Ms. Horn noted that Jon Fullmer (CPCCo) is in the field supporting an inspection, 
and she would be providing the update on the milestone status (see handout).  Ms. 
Horn stated that the milestones that were closed out have been removed from the 
status summary table, and the milestones listed on the table are currently on schedule.  
Ms. Horn noted that the status of milestone M-091-47-T02 is complete, and that 
change control form M-091-21-03 established the next two annual target dates.  Ms. 
Horn pointed out that M-091-47-T03 and M-091-47-T04, which are listed on the 
table, represent the two established annual target dates, and that M-091-47-T02 will 
be removed from the table. 

B. Edward Holbrook (Ecology) referred to a previous discussion about adding language 
into the M-091 milestones regarding non-destructive examination (NDE), and he 
asked if there were any updates or the possibility of meeting to further discuss the 
subject outside of the PMM.  Kelly Ebert (DOE-RL) responded that there was a 
discussion with CPCCo earlier today on the subject, and CPCCo is in the process of 
collecting information in terms of the wording in the Agreed Order.  CPCCo is also 
looking at NDE capability and completing NDE for the thousand drum population.  
Ms. Ebert stated that CPCCo will be following up with DOE-RL next week with 
additional information and a recommendation, and following receipt of that 
information, a meeting could be scheduled with Ecology to continue the discussion 
regarding NDE capabilities and adding NDE language to the M-091 milestones. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements or commitments to discuss. 

IV. New Agreements and Commitments 

A. There were no new agreements or commitments for discussion. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Ms. Horn stated that this topic was covered under agenda item No. 2. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 
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Ms. Horn stated that there were no approved changes signed in accordance with TPA 
Section 12.2. 

VII. General Discussion 

A. Mr. Holbrook noted that Revision 23 of the Project Management Plan (PMP) was 
completed, and he expressed appreciation to DOE-RL and CPCCo for the work that 
was put into completing the resolutions to the PMP.  Ingrid Colton (DOE-RL) noted 
that CPCCo has completed its review of Revision 24 of the PMP, and preparations 
are being made to submit it to DOE-RL for review.  Ms. Colton indicated that DOE-
RL’s review process should be completed in time to send Revision 24 of the PMP to 
Ecology to meet the due date for Milestone M-091-03P. 

B. Ms. Horn stated that she will be sending out the current attendees’ list for the PMM to 
the primary and alternate representatives for review to ensure the list is up to date. 
  

VIII. Actions 

A. There were no action items to discuss, and no new actions were established. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The next PMM was scheduled for June 23, 2022.  Ms. Horn inquired about holding 
in-person PMMs moving forward.  Mr. Holbrook responded that Ecology is open to 
meeting in person and noted that the ability to have hybrid meetings would be 
beneficial, depending on schedules.  Ms. Horn stated that the June PMM would be 
scheduled for in person, and a call-in number would also be provided. 
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Actions Table 

M-091 Milestone Project Managers Meeting 

 

Milestone Description Open / 
Closed 

Date Status 
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M-091 PMM Status Summary – February 2022 

Page 1 of 3 

 

Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-00 Complete treatment to LDR standards of MLLW and TRUM waste. 9/30/2050  On Schedule  

M-091-03P Submit Revision of TRUM Waste and MLLW PMP to Ecology 6/30/2022 On Schedule  

M-091-03Q Submit Revision of TRUM Waste and MLLW PMP to Ecology 6/30/2023 On Schedule  

M-091-47-T02 
 

Certify or treat 280 m3 (9,888 ft3) of TRUM/MLLW waste.  Submit 
change control form to establish next two annual target dates for 
certification or treatment of TRUM/MLLW 

09/30/2022 Complete Completion letter 21-PFD-003163 Change control form M-91-21-03 
will establish the next two annual target dates. 

M-091-47-T03 
 Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW 09/30/2023 On Schedule  

M-091-47-TO4      Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW & Submit 
CCF to Establish 2 Target Dates 09/30/2024 On Schedule  

M-091-48 Complete offsite shipment of all TRUM waste (in above ground storage 
as of June 30, 2009, and in retrievable storage) 9/30/2050  On Schedule  

M-091-49 Complete retrieval and designation of CH RSW in burial grounds 218-
W-4B, 218-W-3A, and 218-E-12B 9/30/2039  On Schedule  

M-091-49B Complete the retrieval and designation of RH RSW (includes the 200 
area caissons) 09/30/2048 On Schedule  
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-53B 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2022 On Schedule  

M-091-53C 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal  
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2023 On Schedule  

M-091-53D 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal  
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2024 On Schedule  

M-091-53E 

Remove ten (10) additional mixed waste containers from Outside 
Storage Area A and/or Outside Storage Area B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste permit condition 1.A, or a 
Temporary Authorization issues pursuant to WAC 173-303-830. 

11/30/2025 On Schedule  

M-091-54 

Submit to Ecology for approval in accordance with Action Plan Section 
7.2.3, an Interim Response Action (IRA) proposal (including 
implementation schedule) to resume RSW retrieval.  IRA proposal shall 
identify facilities or capabilities necessary to treat, store, and dispose 
of CH and RH waste including caissons. 

9/30/2028 On schedule  

M-091-55 

Submit to Ecology, a 30 percent Conceptual Design Report package for 
the Facility/Capability for Contact Handled waste containers.  The 
Conceptual Design Report package shall include the system 
specification outline, preliminary drawings, the preliminary hazards 
analysis, preliminary cost estimate, site development plan, and 
preliminary schedule for the design, permitting, construction, and 
operation of the facility. 

9/30/2024 On Schedule  
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Milestone Due 
Date(s) 

Status 
Summary Comments 

M-091-56 

Submit to Ecology, a permit modification request to modify the 
Hanford Facility Dangerous Waste Permit to include the Facility and/or 
Capability for CH waste containers. based on the 90 percent 
Final Design Report Package. The 90% design shall be complete as 
necessary to obtain bids for construction, include the system 
specifications, final drawings, the final hazard analysis, final cost 
estimate, site development plan, and final schedule for construction 
and start-up of the facility. 

9/30/2026 On Schedule  

M-091-57 Initiate CH certification activities by processing TRUM container with 
results meeting the M-091-00 definition of “Certification.” 9/30/2026 On Schedule  

M-091-58 

Submit to Ecology, an engineering study of the impacts of radiological 
decay on the cost and schedule for retrieval, processing, certification, 
and shipment/disposal of all RH MLLW and RH TRUM waste (in above 
ground storage as of June 30, 2009 and in retrievable storage). 

9/30/2024 On Schedule  

M-091-59 

Remove all mixed waste containers from Outside Storage Areas A and 
B. 
Removal constitutes either: 
 Shipment of the container(s) to a TSDF for repack or disposal 
 Relocating the container(s) to a storage area authorized by the 

Hanford Facility Dangerous Waste [permit], or a Temporary 
Authorization issues pursuant to WAC 173-303-830. 

09/30/2026 On Schedule  

M-091-60 

Initiate treatment to LDR treatment standards for MLLW and TRUM 
waste (in above ground storage as of June 30, 2009). DOE may choose 
to initiate certification and shipment of TRUM waste for disposal at 
WIPP in lieu of LDR treatment if, as of the time of shipment, such 
waste is exempt from LDR treatment standards when disposed at 
WIPP. 

9/30/2028 On Schedule  

M-091-61 

Complete treatment to LDR treatment standards for CH small 
containers of MLLW and TRUM waste (in above ground storage as of 
June 30, 2009). DOE will dispose of MLLW and may choose to initiate 
certification and shipment of TRUM waste for disposal at WIPP in lieu 
of LDR treatment, as of the time of shipment, such waste is exempt 
from LDR treatment standards when disposed at WIPP 

9/30/2040 On Schedule  

M-091-62 

Complete treatment to LDR treatment standards for CH large 
containers of TRUM waste (in above ground storage as of June 30, 
2009). DOE may choose to initiate certification and shipment of TRUM 
waste for disposal at WIPP in lieu of LDR treatment if, as of the time of 
shipment, such waste is exempt from LDR treatment standards when 
disposed at WIPP. 

9/30/2045 On Schedule  

 

CPCC-00471 
Revision 0 

Page 7 of 10



M-091 MILESTONE PROJECT MANAGERS MEETING 
Via Teleconference 

Richland, Washington 

April 28, 2022 

ATTENDANCE LIST 
 
 

NAME ORGANIZATION 

ATTENDED 

Via Roll Call 

1. Alexander, Debra Ecology  X 

2. Brasher, Stephanie HMIS X 

3. Cline, Derek DOE/RL  

4. Colton, Ingrid DOE-RL/GSSC X 

5. Davis, Scott HMIS  

6. Ebert, Kelly DOE/RL X 

7. Ferry, Joy CPCCo  

8. French, Mark DOE/RL X 

9. Fullmer, Jon CPCCo  

10. Higgins, Kathy DOE/RL X 

11. Hildebrand, Doug DOE/RL   

12. Holbrook, Edward Ecology  X 

13. Horn, Sarah CPCCo X 

14. Knox, Kathy Court Reporter X 

15. Morgan, Laura Ecology   

16. Morgans, Donna CPCCo  

17. Mortensen, Seana Ecology   

18. O’Mara, Laura CPCCo X 

19. Plager, Chris  CPCCo X 

20. Price, John Ecology   

21. Pyles, Gary DOE/RL X 

22. Shore, Sandy CPCCo X 

23. Soto, Edward Ecology  X 

24. Vesely, Miranda CPCCo  

25.    
 

CPCC-00471 
Revision 0 

Page 8 of 10



 Page 1  

M-091 MILESTONE PROJECT MANAGERS MEETING 
Via Teleconference 

Richland, Washington 
 

April 28, 2022 
9:30 A. M. 

AGENDA 

I. The February 24, 2022, M-091 Milestone Project Managers Meeting minutes were 
submitted to the Administrative Record on March 21, 2022. 

II. Status Report 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

A. There are no actions at this time  

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

M-091 Milestone Project Managers Meeting 

Milestone Description Open / 
Closed 

Date Status 
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