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200 Area Project Managers Meeting 
Agenda 

July 21, 2022 
 

Milestones and O. U. Status-May - June Data 
o Integrated Disposal Facility (IDF) 
o 200-PW-1/3/6 and 200-CW-5 
o U Plant Canyon 
o Canyon Facilities 
o Waste Site Removal 
o 200-CB-1 (B Plant) 
o 200-CP-1 (PUREX) 
o 200-CR-1 (REDOX) 
o 200-DV-1 (Deep Vadose Zone) 
o 200-EA-1 
o 200-IS-1 
o 200-SW-2 
o 200-SW-1/NRDWL 
o 200-IA-1 
o 200-OA-1, Outer Area, 200-CW-1, 200-CW-3  
o 200-BC-1 and 200-WA-1 
o 200-BP-5 and 200-PO-1 
o 200-UP-1 
o 200-ZP-1 
o 200 West P&T Facility 
o M-024 Well Installation 
o Hanford Annual Groundwater Sampling Program Performance 
o Central Plateau Milestone Status 

 
Documents for the Administrative Record and Approved TPA Change Notices 
 
Action Items 
 
Closing Comments (all) 

o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if applicable 
 
Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
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200 Area Project Managers Meeting 
Attendance List 

Joined via Teams 
July 21, 2022 

NAME ORGANIZATION EMAIL 

ARMIJO, ROBERTO EPA ARMIJO.ROBERTO@EPA.GOV 

BAILEY, KAYCEE DOE KAYCEE.BAILEY@RL.DOE.GOV 

BOYD, ALICIA ECY ALICIA.BOYD@ECY.WA.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

BUELOW, LAURA EPA BUELOW.LAURA@EPA.GOV 

BYRNES, MARK CPCC MARK_E_BYRNES@RL.GOV 

CAMERON, CRAIG EPA CAMERON.CRAIG@EPA.GOV 
CIMON, SHELLEY ODOH SCIMON@OREGONTRAIL.NET 

CLINE, MIKE DOE MICHAEL.CLINE@RL.DOE.GOV 
DAVIS, SCOTT HMIS SCOTT_W_DAVIS@RL.GOV 

FRENCH, MARK DOE MARK.FRENCH@RL.DOE.GOV 
FROHLING, ELYSE CPCC ELYSE_E_FROHLING@RL.GOV 

GORASHI, MOHAMMED DOE MOHAMMED.GORASHI@RL.DOE.GOV 
GOSWAMI, DIB ECY DIB.GOSWAMI@ECY.WA.GOV 

HANSON, JAMES DOE JAMES.HANSON@RL.DOE.GOV 
HARDZIEJ, SHANNAN DOH SHANNAN.HARDZIEJ@DOH.WA.GOV 

HIGGINS, KATHY DOE KATHLEEN.HIGGINS@RL.DOE.GOV 

HORN, SARAH CPCC SARAH_R_HORN@RL.GOV 

HUNTOON, LORI CPCC LORI_C_HUNTOON@RL.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@RL.DOE.GOV 

JOHANSON, JULIE CPCC JULIE_A_JOHANSON@RL.GOV 

KAPSI, KEN DOE KENNETH.KAPSI@RL.DOE.GOV 

MACDONALD, EMILY CPCC EMILY_M_MACDONALD@RL.GOV 

MERKER, MARISSA NEZ PERCE MARISSAM@NEZPERCE.ORG 
MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 
O'MARA, LAURA K CPCC LAURA_K_OMARA@RL.GOV 
REYNOLDS, EMMA ECY EREY461@ECY.WA.GOV 

RODRIGUEZ, CARMEN DOE CARMEN.RODRIGUEZ@RL.DOE.GOV 
SANDS, JOHN DOE JOHN.SANDS@RL.DOE.GOV 

SCHRAMM, GEOFF EPA SCHRAMM.GEOFF@EPA.GOV 
VIRGIN, JOHN DOE JOHN.VIRGIN@RL.DOE.GOV 

WANG, LI YN LIWANGYN2017@GMAIL.COM 
WELSCH, KIM ECY KIM.WELSCH@ECY.WA.GOV 

WIBORG, ANDERS DOE ANDERS.WIBORG@RL.DOE.GOV 
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200 Area Project Managers Meeting 
Meeting Minutes Approval 

200 Area Groundwater and Source Operable Units 
July 21, 2022 

SIGNATURES: 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only. 

APPROVAL: ____________________________________    DATE: _____________________ 
   200 Area Project Manager, DOE/RL 

APPROVAL: ____________________________________    DATE: _____________________ 
   200 Area Project Manager, DOE/RL 

APPROVAL: ____________________________________    DATE: _____________________ 
 200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 
 200 Area Project Manager, EPA 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

May - June Data 
July 21, 2022 

Integrated Disposal Facility – IDF 
Ecology Lead 

RL – Brian Stetter, CPCC – Andy Drom 

M-062-57: On Schedule. IDF operational. The Parties agree that DOE will need to complete the following in order to meet this
milestone: by 6/15/2022 (milestone M-062-57A), submit permit modification to add secondary waste disposal at IDF and to
make permit operational, based on a Performance Assessment and Risk Budget Tool to include Immobilized LAW and
secondary waste associated with treating tank waste. Due date 9/30/2023.

• The Active Life Class 3 Permit Mod 30-day pre-notice was sent out on June 24th for the re-opening of the 2nd public
comment period. DOE and CPCCo have been working with Ecology on comment resolution and providing the
requested documentation for completion.

• The Leachate Class 3 Permit Mod is going through the submittal and comment resolution process prior to the 2nd
Public Comment Period estimated to start late November 2022.

• IDF Air Permitting for the non-Radiological Air Permit is going through final edits prior to in transmittal from CPCCo
to DOE with an estimated August submittal to WA Ecology. The Radiological Air Permit is currently under review
with WA DOH.

• IDF construction has been ongoing with the leachate system liner installs. The new liner materials went out for
procurement on July 5th with an expectation to arrive for install mid-late August. Installation will start mid-September
and go into October with the completion of the geosynthetic bentonite liner, the primary, and secondary linear low
density polyethylene materials.

Regulatory Agency Comments:  None 

200-PW-1/3/6 and CW-5
EPA Lead 

RL – A. Wiborg, CPCCo – J. Thomson 

• Limited funding is provided to support replanning
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RA WP schedule to be followed

since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule need to be
discussed in a timely manner.

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope.

Regulatory Agency Comments:  None 

U Plant Canyon 
EPA Lead 

RL – A. Wiborg, CPCCo – TBD 

M-016-200A: Complete U Plant canyon demolition. Due date 9/30/2024.
• Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management Integration Team (IAMIT)

Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive
Milestone Approach is discontinued.  A Tri-Party working team provided M-015 milestone series date timing needs
with respect to the RCRA Rev. 9 Permit issuance to the IAMIT principals on January 06, 2022.  At the January 20,
2022, IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-
establish the new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New
proposed milestone M-016-200 was added into draft CCF M-16-22-02 to submit a draft CCF to re-establish the due
date of this milestone.  On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford
Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

May - June Data 
July 21, 2022 

 
Units, and the 45-day public comment period is planned for 7/5/22 – 08/19/2022, with a public meeting tentatively 
scheduled for 08/09/22. 
 

M-016-200B: Complete U Plant barrier construction. Due date 9/30/2027. 
• Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
Party working team provided M-015 milestone series date timing needs with respect to the RCRA Rev. 9 Permit 
issuance to the IAMIT principals on January 06, 2022.  At the January 20, 2022, IAMIT, the Parties agreed to Option 3 
which resulted in establishing 4 new TPA milestones that would re-establish the new due dates for the 14 TPA 
milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed milestone M-016-200 was added 
into draft CCF M-16-22-02 to submit a draft CCF to re-establish the due date of this milestone.  On April 27, 2022, the 
Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent 
Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
is planned for 7/5/22 – 08/19/2022, with a public meeting tentatively scheduled for 08/09/22. 
 

Regulatory Agency Comments:  None 
 

Canyon Facilities 
EPA/Ecology Lead 

RL – A. Wiborg, CPCCo –B. Cathel 
 

B Plant:  

• The Removal Action Work Plan (RAWP) and Air Monitoring Plan (AMP) Draft A have been developed and are 
expected to be transmitted to Ecology in the 4th quarter of 2022, incorporating comment resolutions from the PUREX 
documents. 

• Revision 0 of the Sampling and Analysis Plan (SAP) will be transmitted to Ecology in August. 
 
PUREX:  

• Revision 0 of the RAWP was transmitted to Ecology May 11, 2022, via letter 22-PFD-001195. 
• One comment from Department of Health on the PUREX Tier 2 RAWP remains open, and resolution is anticipated 

this soon. Once concurrence of comment resolution is received the RAWP will be transmitted to Ecology.  
• Revision 0 of the PUREX Tier 2 SAP was transmitted to Ecology June 22, 2022, via letter 22-PFD-001645.  

 
REDOX:  

• Revision 2 DRAFT of the RAWP and AMP will be transmitted to EPA in August for review. 
 
M-085-84A: Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of PUREX. Due date 
9/30/2022 

• Status: On Schedule.  CCF M-85-22-03 approved 3/22/22 created this milestone. 
 
M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A Building. Due date 
9/30/2023 

• Status: On Schedule.  CCF M-85-22-03 approved 3/22/22 created this milestone. 
 
M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex. Due date 
9/30/2024 

• Status: On Schedule.  CCF M-85-22-03 approved 3/22/22 created this milestone. 
 
M-085-84D: Initiate Utility System Isolations for the PUREX Complex. Due date 9/30/2025 

CPCC-2203396



200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

May - June Data 
July 21, 2022 

 
• Status: On Schedule.  CCF M-85-22-03 approved 3/22/22 created this milestone. 

 
M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal. Due date 3/30/2025 

• Status: On Schedule.  CCF M-85-22-03 approved 3/22/22 created this milestone. 
 
M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan. Due date 9/30/2025 

• Status: On Schedule 
 
M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  Due date 
9/30/2025 

• Status: On Schedule 
 
Regulatory Agency Comments:  None 
 

Waste Site Removal 
Ecology Lead 

RL- A. Wiborg/P. Ensign, CPCCo – D. Singleton, J. Thomson 
 

M-016-250: Submit to Ecology for approval a three-year rolling prioritized schedule consistent with site-wide clean-up 
priorities to implement waste site removal actions per Action Memoranda, March 31, 2016, and annually thereafter.  

• Status:  Milestone deleted.  The M-016-250 milestone series was deleted on 3/23/22 with the approval of CCF M-16-
22-03. The Tri-Parties are currently negotiating proposed changes to milestones for Central Plateau cleanup. 

 
M-016-250G: Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site Removal Actions. Due date 
3/31/2022 

• Status:  Milestone deleted on 3/23/22 with the approval of CCF M-16-22-03. 
 
M-016-257: Complete Confirmation Sampling/No Further Action (CS/NFA) for all the waste sites as identified in TPA 
Change Control Form M-16-20-01 in Fiscal Year 2021. Due date 06/30/2022 

• Status:  Milestone deleted on 3/23/22 with the approval of CCF M-16-22-03. 
 

M-016-258: Complete Confirmation Sampling/No Further Action (CS/NFA) and Remove Treat Dispose (RTD) for all the 
waste sites as identified in TPA Change Control Form M-16-21-01 in Fiscal Year 2022. Due date 09/30/2022 

• Status:  Milestone deleted on 3/23/22 with the approval of CCF M-16-22-03. 
 

M-016-259: Complete Remove Treat Dispose (RTD) of all the waste sites as identified in TPA Change Control Form M-16-
21-01 in Fiscal Year 2023. Due date 09/30/2023 

• Status:  Milestone deleted on 3/23/22 with the approval of CCF M-16-22-03. 
 

Regulatory Agency Comments: None 
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Mike Cline, CPCCo – Bill Faught 
 

•  Nothing new to report. Not funded in FY22 
 
M-085-70: Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1. Due date 09/30/2019. 

• Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 
Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

May - June Data 
July 21, 2022 

 
Party working team is evaluating the M015 milestone series date timing needs with respect to the RCRA Rev. 9 Permit 
issuance and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, IAMIT, 
the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the new due 
dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed milestone 
M-085-71 was added into draft CCF M-85-22-02 to submit a draft CCF to re-establish the due date of this milestone.  
On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-
day public comment period is planned for7/5/22 – 08/19/2022, with a public meeting tentatively scheduled for 
08/09/22. 
 

M-037-28:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for all 
TSD Units in the 221-B Canyon Facility 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU No later than 9/30/2034. 
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units to 
develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  “no later 
than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- John Sands, CPCCo– Bill Faught 
 

• Received Ecology’s comments on the Draft A, Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 on 
April 23, 2021 (21-NWP-066). Submitted draft responses to Ecology’s comments on September 30, 2021. Held 
comment disposition meeting on October 18, 2021, one session on December 20, 2021, and recently a session was held 
on June 22, 2022. Additionally, DOE and Ecology have regular informal discussions monthly on comment disposition 
and emerging issues. The Work Plan text is being redlined for closed comments and additional information requested 
from the meetings. Additional sessions will be  needed to resolve the last few comments.  

 
M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for the 
following TSD Units:  PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU No later than 9/30/2034. 
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units to 
develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  “no later 
than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved June 6, 2022). 
 

Regulatory Agency Comments:  None 
 

200-CR-1 (REDOX) 
EPA Lead 

RL- Mike Cline, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY22. 
 

M-085-90: Submit a Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA. Due date 09/30/2026. 
Status:  On Schedule. 
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May - June Data 
July 21, 2022 

 
 
Regulatory Agency Comments:  None 
 

200-DV-1 
Ecology Lead 

RL –Kate Amrhein, CPCCo – Mark Byrnes 
 

• Completed preparing and internal review of the field summary report for data collected during installation of extraction 
well D0112 and D0113. 

• Completed regulatory review of TPA Change Notice-0910 and signed by Ecology and EPA on June 28, 2022. 
 
M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed Corrective Action 
Decision for the 200-DV-1 OU to Ecology. Due date 09/30/2023. 

• Status:  In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 
Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
Party working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 
Permit issuance and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, 
IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the 
new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed 
milestone M-015-118 was added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this 
milestone.  On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal 
Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and 
the 45-day public comment period is planned for 6/2/22 – 7/17/22, with a public meeting tentatively scheduled for 
6/28/22. 

 
The volume of groundwater treated, and mass of constituents removed from 200-DV-1 Perched Water during 

May - June 

Month Extracted (gal) Uranium Removed (kg) Technetium-99 Removed 
(Ci) 

May 32,300 6.3 4.8x10-3 

June 24,100 4.7 3.6x10-3 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-DV-1 Perched 
Water 

 Extracted (gal) Uranium Removed (kg) Technetium-99 Removed 
(Ci) 

Cumulative FY2022 237,100 50.6 3.8x10-2 

Cumulative (2017 to current) 1,846,100 378.6 2.6x10-1 
Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – Values include treatability test extraction and removal action extraction 
 
Regulatory Agency Comments:  Ecology is planning to have a site lab visit regarding the laboratory treatability studies 
for DV-1 RI/FS.  
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200-EA-1 

Ecology Lead 
RL- Kaycee Bailey, CPCCo – Bill Faught 

 
• Status: Revisions to the 200-EA-1 RI/FS work plan incorporating the RASCAL approach was started in July 2021. 

Completed  binning new waste sites, preparing scoping summaries. Currently drafting the SAP and Field Sampling 
Plan for representative site characterization, revising/updating each chapter, and sending those to internal review. A 
DQO presentation is also under development.  
 

M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-EA-1 OU 
(Central Plateau 200 East Inner Area) to Ecology. Due date 11/30/2022. 
• Status:  In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  At the January 
20, 2022, IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-
establish the new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New 
proposed milestone M-015-118 was added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of 
this milestone.  On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal 
Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively scheduled for 
8/09/22, with a public meeting tentatively scheduled for 6/28/22. 
 

M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative Closure Requirements 
•  Status: Due concurrent with M-015-92B (currently In Abeyance) 

 
M-037-21:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for the 
following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU No later than 9/30/2034 
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units to 
develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  “no later 
than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  ECY and EPA requests to be invited to DQO and any further meetings on SAP 
documents. 
 

200-IS-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY22. 
 

M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, including a 
schedule of completion dates for major tasks and deliverables. Due date 11/30/2020. 
• Status:  In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-Party 
working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 Permit issuance 
and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, IAMIT, the Parties 
agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the new due dates for the 
14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed milestone M-015-92F was 
added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this milestone.  . On April 27, 2022, 
the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent 
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Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively scheduled for 8/09/22. 
 

M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-IS-1 
OU to Ecology. Due date 3/31/2023. 
• Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-Party 
working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 Permit issuance 
and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, IAMIT, the Parties 
agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the new due dates for the 
14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed milestone M-015-118 was 
added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this milestone.  On April 27, 2022, 
the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent 
Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively scheduled for 8/09/22. 
 

M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure Requirements 
• Status: Due concurrent with M-015-92C (currently In Abeyance) 

 
M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for the 
following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components outside the WMAs  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU No later than 9/30/2034. 
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units to 
develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  “no later 
than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-2 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY22. 
 
M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills. Due date 09/30/2018. 
• Status:  In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-Party 
working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 Permit issuance 
and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, IAMIT, the Parties 
agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the new due dates for the 
14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed milestone M-015-118 was 
added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this milestone.   On April 27, 2022, 
the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent 
Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment 
commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively scheduled for 8/09/22. 
 
• M-015-93B: Initiate characterization fieldwork for the 200-SW-2 Operable Unit landfills in accordance with the 

schedule in the approved RI/FS/RFI/CMS Work Plan. Due date 01/31/2023. 
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• Status:  In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-Party 
working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 Permit issuance 
and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, IAMIT, the Parties 
agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the new due dates for the 
14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed milestone M-015-118 was 
added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this milestone.   On April 27, 2022, 
the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent 
Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively scheduled for 8/09/22. 
 

M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure Requirements 
Status: Due concurrent with M-015-93B (currently In Abeyance). 
 
M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for the 
following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU No later than 9/30/2034.   
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units to 
develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  “no later 
than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved June 6, 2022). 
 

Regulatory Agency Comments:  None 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- Doug Hildebrand/Mostafa Kamal, CPCCo- Bob Bullock 
 

• Concurrence has been reached on eleven minor Hold/Needs deficiencies and resolution of the remaining deficiencies is 
continuing.  Open Hold/Needs deficiency items are related to cover design and Construction Quality Assurance (CQA) 
related issues. 

• Discussions regarding the development of a planning approach and processes for the development of the design and 
design related engineering documentation for the NRDWL/SWL CAP have been stopped. 

• DOE is working with CPCCo to develop a schedule and cost for placing the cover cap on NRDWL.  This schedule will 
include the development of the necessary environmental documentation to allow DOE to source cover cap material 
from Hanford site borrow pits. 

Regulatory Agency Comments:  None 
 

200-IA-1 
EPA and Ecology Joint Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• The Focused Feasibility Study (FFS) for the 200-IA-1 waste sites was submitted to EPA and Ecology as Draft A. EPA 
and Ecology has reviewed the Draft A and responded with comments. Based on comments received, all three parties 
have agreed to begin planning for the data quality objective process to address additional sampling to support 
representative waste sites.  
 

Regulatory Agency Comments:  None 
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200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 

EPA Lead 
RL- Jason Capron, CPCCo – Bill Faught 

 
• Status: Nothing new to report. Not funded in FY22. 

 
M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA. Due date 07/31/2023. 

• Status:  In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 
Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
Party working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 
Permit issuance and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, 
IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the 
new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed 
milestone M-015-119 was added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this 
milestone.   On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal 
Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and 
the 45-day public comment period commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively 
scheduled for 8/09/22. 

 
M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements 

• Status: Due concurrent with M-015-38B (currently In Abeyance)  
 

M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for the 
following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU No later than 9/30/2034.   
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units to 
develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  “no later 
than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-BC-1 and 200-WA-1 
EPA Lead 

RL- Doug Hildebrand, CPCCo – Bill Faught 
 

• Status: Revisions to the 200-BC-1 and 200-WA-1 RI/FS work plan incorporating the RASCAL approach and 
addressing other work plan changes (waste site binning) were initiated on October 1, 2020, and will continue through 
FY22. The Draft of the Rev. 1 document is being prepared and was advanced to internal CPCCo project review for 
waste site binning and representative and analogous sites in late January 2022. Efforts to add the PFP/PRF waste sites 
and scoping summaries are under way. CIE modeling to support draft work plan development has also been performed. 
The full Decisional Draft document will be assembled and sent to internal review in late FY-22.    

 
M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance with the WA-1 
RI/FS Work Plan. Due date 06/30/2019. 

• Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 
Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
Party working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 
Permit issuance and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, 
IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the 
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new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed 
milestone M-015-119 was added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this 
milestone.   On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal 
Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and 
the 45-day public comment period commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively 
scheduled for 8/09/22. 

 
M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance with the 200-WA-1 
and 200-BC-1 RI/FS Work Plan. Due date 12/31/2019. 

• Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 
Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
Party working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 
Permit issuance and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, 
IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the 
new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed 
milestone M-015-119 was added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this 
milestone.   On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal 
Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and 
the 45-day public comment period commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively 
scheduled for 8/09/22. 

 
M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan. Due date 12/31/2021. 

• Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 
Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
Party working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 
Permit issuance and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, 
IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the 
new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed 
milestone M-015-119 was added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this 
milestone.   On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal 
Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and 
the 45-day public comment period commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively 
scheduled for 8/09/22. 

 
M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA. Due date 07/31/2023. 

• Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 
Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   A Tri-
Party working team is evaluating the M-015 milestone series date timing needs with respect to the RCRA Rev. 9 
Permit issuance and will report back to the IAMIT principals no later than January 15, 2022.  At the January 20, 2022, 
IAMIT, the Parties agreed to Option 3 which resulted in establishing 4 new TPA milestones that would re-establish the 
new due dates for the 14 TPA milestones placed "In Abeyance" by IAMIT Determination 2021-002.  New proposed 
milestone M-015-119 was added into draft CCF M-15-22-02 to submit a draft CCF to re-establish the due date of this 
milestone.  On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal 
Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and 
the 45-day public comment period commenced 7/05/22 and concludes 8/19/22, with a public meeting tentatively 
scheduled for 8/09/22. 

 
Regulatory Agency Comments:  None 
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200-BP-5 and 200-PO-1 

Ecology Lead 
RL – J. Virgin, CPCCo – Bill Faught 

 
• Two new interim milestones are proposed for the 200‐BP‐5 and 200‐PO‐1 Operable Units in TPA Appendix D. Draft 

CCF M 15-22-04 is being reviewed by DOE/RL. 
• The 200-BP-5/PO-1 Draft A Remedial Design/Remedial Action (RD/RA) work plan Ecology comments are being 

dispositioned and the document redlined. Completion date for comment disposition is August 26, 2022. 
• The 200-BP-5/200-PO-1 extraction well drilling SAP (for the RD/RA Work Plan) comments are being dispositioned 

Completion date for comment disposition is July 28, 2022. 
• DQO sessions for developing the interim action Performance Monitoring Plan have been scheduled for July and 

August. Both the extraction well drilling SAP and PMP will be addenda to the RD/RA work plan. 
• Approximately 39.3 million gallons of groundwater were pumped from the BP-5 extraction wells in calendar year 2022 

as part of the removal action. 
 

       The volume of groundwater treated, and mass of constituents removed from 200-BP-5 during May - June 2022 

Month 
 

Extracted 
(mgal) 

Cyanide Removed 
(Kg) 

Uranium 
Removed 

(Kg) 
Technetium-99 
Removed (Ci) 

Iodine-129 
Removed (Ci)* 

May 7.32 3.67 1.76 7.90x10-2 4.71x10-5 
June 5.29 2.65 1.34 5.70x10-2 3.40x10-5 

Note - values shown are accumulated and reported in the annual P&T reports.  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
 

Cumulative volume of treated groundwater and mass of constituents removed from 200-BP-5 

 Extracted 
(mgal) 

Cyanide 
Removed 

(kg) 

Uranium 
Removed (kg) 

Technetium-
99 Removed 

(Ci) 
Iodine-129 
Removed 

(Ci)* 
Cumulative FY2022 39.3 19.67 11.95 4.66x10-1 2.81x10-4 

Cumulative (2015 to current) 458.4 295.6 253.6 8.11 4.17x10-3 
Note - values reflect values above plus values reported in the annual P&T reports (2016-2021).  
Note – values include treatability test extraction and removal action extraction 
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
 
Regulatory Agency Comments:  None 
 

200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

• RL met with EPA on May 11, 2022, to provide a status of the I-129 Technical Impracticability waiver document. Work 
has continued to determine the effects of a continuing sources to groundwater and to prepare the TI Waiver document. 
The modeling work is complete, and the text is being revised to incorporate such.  

• The P&T remedy optimization review of the U-Plant and S-SX farm continued. Initial modeling has been performed 
and the results are being prepared for RL review. 

• Approximately 36.3 million gallons of groundwater have been pumped from the UP-1 extraction wells in calendar year 
2022 as part of the remedial action. 
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The volume of groundwater treated, and mass of constituents removed from 200-UP-1 during May - June 
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May 6.3 1.75 0.110 0.51 289 1,281 3.34E-05 2.26E-02 NR 
June 4.7 1.37 0.088 0.36 222 982 2.55E-05 1.72E-02 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
NR = not reported 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-UP-1 

  

Extracted 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium-
99 (Ci) 

Cyanide 
(kg) 

Cumulative 
FY2022 76.0 15.23 0.798 4.68 2,474 9,956 27.48E-05 20.01E-02 NR 

Cumulative 
(2012 to 
current) 

921 255.0 46.10 77.57 48,244** 213,714** 4.99E-04 5.22 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was 
suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of  
132,308 kg of nitrate (29,888 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-UP-1 OU.  
Treatment efficiencies carbon tetrachloride, chromium, uranium, and technetium-99 reflected above, which were reduced for 
chromium following suspension of biological treatment. 
NR = not reported  
 
Regulatory Agency Comments:  None 
 

200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Completed groundwater modeling work to support the annual P&T report. Initial modeling has been performed and the 
results are being prepared for RL review. 

• Continued path forward for wells D0134/299-W14-27, D0095/299-W11-103, D0132/299-W11-104, D0140/299-W14-
33. The wells will be decommissioned, and new extraction wells will be drilled and installed later in FY22. 

• Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the BP-5 and ZP-1 
OUs and at the 200 West P&T. 

• Completed regulatory review of TPA Change Notice-1107 and signed by EPA on June 28, 2022. 200-ZP-1 pumping 
continued at an average flow rate of approximately 2229 gpm for the month of June. 
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           The volume of groundwater treated, and mass of constituents removed from 200-ZP-1 during May - June 

 

 
E

xt
ra

ct
ed

 
(m

ga
l) 

C
ar

bo
n 

T
et

ra
ch

lo
ri

d
e 

R
em

ov
ed

 
(K

g)
 

T
ri

ch
lo

ro
et

h
yl

en
e 

R
em

ov
ed

 
(K

g)
 

C
hr

om
iu

m
 

R
em

ov
ed

 
(K

g)
 

N
itr

og
en

 in
 

N
O

3 
R

em
ov

ed
 

(K
g)

* 

N
itr

at
e 

R
em

ov
ed

 
(K

g)
* 

T
ec

hn
et

iu
m

-
99

 R
em

ov
ed

 
(C

i) 

Io
di

ne
-1

29
 

R
em

ov
ed

 
(C

i)*
 

C
ya

ni
de

 
R

em
ov

ed
 

(K
g)

 

May 91.4 132.9 0.83 3.4 8,839 39,112 7.35x10-2 7.81x10-7 1.45 
June 83.6 125.3 0.80 0.98 8,336 36,883 7.14x10-2 0 0.49 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-ZP-1 
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Cumulative 
FY2022 792.0 1,082 6.92 10.0 78,776 275,135 5.20x10-1 16.48x10-4 4.74 

Cumulative  
(1991 to current) 11,289 34,927 126.9 498.9 975,902** 4,323,158** 7.19 321 810 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-ZP-1 remedial action. Nitrate treatment was 
suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 
1,951,516 kg of nitrate (440,522 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-ZP-1 OU.  
 

200W Pump & Treat Facility 
 

• Pumping continued at the 200 West P&T and flows currently average 2,451 gpm. 
 

The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility during 
May - June 

Month Treated 
(mgal) 

Carbon 
Tetrachloride 

Removed 
(kg) 

Trichloroethylene 
Removed (Kg) 

Chromium 
Removed 

(kg) 

Tc-99 
Removed  

(Ci) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed (kg) 

May 108.1 125 0.854 0.79 0.150 5.28 9.79 

June 96.3 127 0.803 0.9 0.117 3.18 6.48 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
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Cumulative values of the volume of groundwater treated and mass of constituents removed by the 200 West 

P&T Facility 
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Cumulative FY2022 940.2 1,175 7.37 6.87 NA NA 1.41 35.6 78.2 
Cumulative (2012 to 

current) 9,781 21,487 126.4 526.8 493,644 2,186,276 18.04 350 855 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological 
treatment, a total of 2,186,276 kg of nitrate (493,644 kg Nitrogen in NO3) was removed by the 200 West P&T. 
 
Regulatory Agency Comments:  None 

 

 
Regulatory Agency Comments:  None 
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M-024 Well Installation 

Ecology Lead 
RL - Kathy Higgins, CPCCo - Jennifer Richart 

 
M-024-58O: Initiate Discussion of Well Commitments, Due date 06/01/2022.  

• Status: Complete.  

M-024-73-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58. Due date 08/01/2022.  
• Status: On Schedule  

 
M-024-73: Complete the Construction of All Wells Listed for CY22 and Before. Due date 12/31/2022  

• Status: On Schedule. For the M-024-73 milestone, 6 wells complete, 3 wells in-progress.  
o Wells 199-K-233/C9921, 299-E17-58/C9965, 299-E33-270/D0113, 299-E33-269/D0112, 199-H3-35/D0216, 

and 299-W12-5/D0131 are complete  
o Wells 299-W19-132/C9980, 199-H3-36/D0217, and 199-K-242/D0092 are in-progress 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 

 

 
 
*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in May and June. 

Regulatory Agency Comments:  None 
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Groundwater Sample Schedule*

Successfully Completed Sample Trips

FY 2022 Well and Aquifer Tube Trips
Successfully Collected Samples vs Groundwater Sample Schedule 

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the beginning of the 
fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Central Plateau Milestone Status 

MS# Title Due Date 
Fiscal Year 2018 

M-015-93C Initiate characterization field work for the 200-SW-2 OU 9/30/2018 
In Abeyance 

Fiscal Year 2019 
M-015-98 Complete remedial investigation of U Plant related waste sites located in 200-WA-1 

in accordance with the WA-1 RI/FS Work Plan 
6/30/2019 

In Abeyance 
M-085-70 Submit RI/FS Work Plan for 200-CB-1  9/30/2019 

In Abeyance 
Fiscal Year 2020 

M-015-99 Complete remedial investigation of PFP related waste sites located in 200-WA-1 in 
accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

12/31/2019 
In Abeyance 

Fiscal Year 2021 
M-015-112 Submit RFI/CMS & RI/FS Work Plan for 200-IS-1 Work Plan to Ecology 11/30/2020 

In Abeyance 
Fiscal Year 2022 

M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS 
Work Plan 

12/31/2021 
In Abeyance 

M-024-58O Initiate Discussions of Well Commitments 06/01/2022 
Complete 

M-024-73-
T01 

Conclude discussions of well commitments initiated under M-024-58 by August 1, 
2022. 

08/01/2022 
On Schedule 

M-085-84A Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of 
PUREX 

09/30/2022 
On Schedule 

Fiscal Year 2023 
M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 

In Abeyance 
M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting Use of 

Alternative Closure Requirements 
Concurrent with  

M-015-92B 
(Currently In 
Abeyance) 

M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 
On Schedule 

M-015-93B Submit RFI/CMS & RI/FS Study Report and proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if Requesting 
Use of Alternative Closure Requirements 

Concurrent with  
M-015-93B 

(Currently In 
Abeyance) 

M-015-92C Submit RFI/CMS & RI/FS Study report and proposed CAD/PP for the 200-IS-1 OU 
to Ecology 

3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside WMAs 
if Requesting Alternative Closure Requirements 

Concurrent with  
M-015-92C 

(Currently In 
Abeyance) 

M-024-58P Initiate Discussions of Well Commitments 6/1/2023 
On Schedule 
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MS# Title Due Date 

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting Use of 
Alternative Closure Requirements 

Concurrent with  
M-015-38B 

(Currently In 
Abeyance) 

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-024-74-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2023 
On Schedule 

M-015-110B Submit CMS & FS and Proposed CAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 
205A Building 

09/30/2023 
On Schedule 

Fiscal Year 2024 
M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 

On Schedule 
M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 

On Schedule 
M-016-200A Complete U Plant canyon demolition 9/30/2024 

In Abeyance 
M-024-75-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  
On Schedule 

M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX 
Complex 

09/30/2024 
On Schedule 

Fiscal Years 2025-2027 
M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 

On Schedule 
M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal 3/30/2025 

On Schedule 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

On Schedule 
M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 

On Schedule 
M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

On Schedule 
M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 

On Schedule 
M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units 6/30/2026 

At Risk 
M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 

On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-016-200B Complete U Plant barrier construction 9/30/2027 
In Abeyance 

 
Regulatory Agency Comments: None 
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Documents Submitted to the Administrative Record 

Number Title Referencing 
Document 

Referencing 
Document Title 

ECF-HANFORD-22-0013 Calculation of Critical 
Means for Calendar Year 
2022 RCRA Groundwater 
Monitoring 

Annual Reports Annual Reports 

DOE/RL-2008-61_R3 Interim Status Groundwater 
Monitoring Plan for the 216-
S-10 Pond and Ditch 

Engineering 
Reports 

Engineering Reports 

DOE/RL-2008-58_R2 Interim Status Groundwater 
Monitoring Plan for the 216-
A-29 Ditch 

Engineering 
Reports 

Engineering Reports 

DOE/RL-2022-16_R0 Interim Status Alternate 
Groundwater Monitoring 
Plan for the Low-Level 
Burial Grounds Waste 
Management Area-3 

Engineering 
Reports 

Engineering Reports 

ERDF-00122_R0 Groundwater, Leachate, 
Lysimeter Monitoring and 
Sampling at the 
Environmental Restoration 
Disposal Facility, Calendar 
Year 2020 

Annual Reports Annual Reports 

ECF-HANFORD-21-
0006_R0 

Alternative Conceptual 
Model near 200 East for the 
Plateau to River Model: 
Version 8.3.1 

Annual Reports Annual Reports 

CPCC-00469_R0 2734ZA Facility Status 
Change Form 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04568_R0 234-5Z Facility Status 
Change Form (D4-PFP-013) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04569_R0 267Z Facility Status Change 
Form (D4-PFP-032) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
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Number Title Referencing 

Document 
Referencing 

Document Title 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04570_R0 270Z Facility Status Change 
Form (D4-PFP-040) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04571_R0 2734ZB Facility Status 
Change Form (D4-PFP-051) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04572_R0 2734ZC Facility Status 
Change Form (D4-PFP-052) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04573_R0 2734ZD Facility Status 
Change Form (D4-PFP-053) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04574_R0 2734ZL Facility Status 
Change Form (D4-PFP-059) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04575_R0 2735Z Facility Status 
Change Form (D4-PFP-060) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 
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Number Title Referencing 

Document 
Referencing 

Document Title 
CHPRC-04576_R0 234-5ZA Facility Status 

Change Form (D4-PFP-014) 
DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04577_R0 MO2501 Facility Status 
Change Form (D4-PFP-115) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04578_R0 MO2502 Facility Status 
Change Form (D4-PFP-116) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04579_R0 MO096 Facility Status 
Change Form (D4-PFP-140) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04580_R0 MO2178 Facility Status 
Change Form (D4-PFP-141) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 

CHPRC-04581_R0 MO2179 Facility Status 
Change Form (D4-PFP-142) 

DOE/RL-2005-
13_R0 / DOE/RL-
2011-03_R1 

Action Memorandum for the 
Plutonium Finishing Plant Above-
Grade Structures Non-Time Critical 
Removal Action/Removal Action 
Work Plan for the Deactivation, 
Decontamination, Decommissioning, 
and Demolition of the Plutonium 
Finishing Plant Complex 
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Number Title Referencing 

Document 
Referencing 

Document Title 
CP-ENG-0141_R0 291S Stack Sampling for 

New Exhauster System 
DOE/RL-2017-
06/DOE/RL-2018-
46 REDOX RAWP/Air Monitoring Plan  

SGW-63900_R0 Description of Work for the 
Installation of S&GRP Two 
Extraction Wells in the 200-
DV-1 Operable Unit, 
FY2020 

SGW-67996_R0 Field Summary Report for the 200-
DV 1 Operable Unit Extraction 
Wells, FY2020-2022 

SGW-66835_R0 Borehole Summary Report 
for the Installation of Four 
Wells in the 200-BP-5 and 
200-PO-1 Operable Units, 
FY2021 

SGW-67782_R0 Field Summary Report for 
Opportunistic Sampling at 216-B-3 
Pond Wells Installed in FY2021 

 
Regulatory Agency Comments:  None 

 
Approved TPA Change Notices 

 
Number Title Description of Change 
TPA-CN-0910 
Signed 06-28-
2022 

DOE/RL-2014-51, Sampling and 
Analysis Plan for the 200-DV-1 
Operable Unit Perched Water 
Pumping/Pore Water Extraction, Rev. 0 

DOE/RL-2014-51 is amended to remove reference to 
DOE/RL-2014-37, Rev 0, Appendix C, Air Monitoring 
Plan. Analytes and analytical methods are updated. In 
addition, information on two future extraction wells 
(299-E33-269 [D0112] and 299-E33-270 [D0113]) have 
been added. 

TPA-CN-0939 
Signed 06-21, 
2022 

DOE/RL-2010-33, Removal Action 
Work Plan for Central Plateau General 
Decommissioning Activities, Rev. 1 

Adding building 2778Z to the scope of DOE/RL-2010-
33 through inclusion on Table 1-1. Building/Structure 
List and Locations 

TPA-CN-1107 
Signed 06-28-
2022 

DOE/RL-2009-115, Performance 
Monitoring Plan for the 200-ZP-1 
Groundwater Operable Unit Remedial 
Action, Revision 3 

DOE/RL-2009-115, Revision 3 is amended to remove 
the field measurement oxidation-reduction potential 
from the sampling requirements. Groundwater 
purging/sampling rates were revised. Proposed 
monitoring and extraction wells are added to the plan. 
One existing monitoring well is added to the sample and 
analysis plan in place of a dry well. Five existing 
monitoring wells are sample dry and are removed from 
the sample and analysis plan. 

 

Regulatory Agency Comments:  None 

 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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Action # Action/Subject Assigned To Owed To Assigned 
Date

Original 
Due Date

Adjusted 
Due Date Status

195 Follow up on the development of EA-1 SAP/DQO Mike Cline Ecology - Kim Welsch 7/21/2022 Closed via phone conversation with Kim 
Welsch and Jason Capron 07-21-2022

196 M-037-22 : Kim to follow up on status of the milestone with John Price 
as to how it relates to M-015-38B Kim Welsch All 7/21/2022

OPEN ACTION ITEM TRACKING

CPCC-2203396
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