U.S. Department of Energy
Hanford Site

November 2, 2022
22-SGD-003383

Mr. Geoff Schramm, Remedial Project Manager
Hanford Project Office

U.S. Environmental Protection Agency

825 Jadwin Ave, Suite 210

Richland, Washington 99352

Dear Mr. Schramm:

REQUEST FOR EXTENSION TO PROVIDE PROPOSED TEXT UPDATES ON
THE REMEDIAL DESIGN/REMEDIAL ACTION WORK PLAN FOR THE
100-BC-1, 100-BC-2, AND 100-BC-5 OPERABLE UNITS, DOE/RL-2021-44,
DRAFT A

In accordance with Section 9.2.1 of the Hanford Federal Facility Agreement and Consent
Order Action Plan, the U.S. Department of Energy (DOE) is requesting an extension to
November 30, 2022, for providing proposed text updates. This will allow for
incorporation of updates mainly relating to the draft comment responses. We previously
discussed these updates with Dr. Laura Buelow and you on October 24, 2022. DOE asks
the U.S. Environmental Protection Agency’s concurrence on this extension request.

If you have any questions please contact me, or you may contact John Sands, Project
Lead, Soil and Groundwater Division, on (509) 372-2282.

Sincerely,

Digitally signed by MICHAEL CLINE
MICHAEL CLINE 5502102 07:3425 0700

Michael W. Cline, Director
SGD:JPS Soil and Groundwater Division

cc: See page 2
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