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200 Area Project Managers Meeting 
Agenda 

September 15, 2022 

Institutional Controls Presentation 

Milestones and O. U. Status-July - August Data 
o 200-PW-1/3/6 and 200-CW-5
o U Plant Canyon
o Canyon Facilities
o Waste Site Removal
o 200-CB-1 (B Plant)
o 200-CP-1 (PUREX)
o 200-CR-1 (REDOX)
o 200-DV-1 (Deep Vadose Zone)
o 200-EA-1
o 200-IS-1
o 200-SW-2
o 200-SW-1/NRDWL
o 200-IA-1
o 200-OA-1, Outer Area, 200-CW-1, 200-CW-3
o 200-BC-1 and 200-WA-1
o 200-BP-5 and 200-PO-1
o 200-UP-1
o 200-ZP-1
o 200 West P&T Facility
o M-024 Well Installation
o Hanford Annual Groundwater Sampling Program Performance
o Central Plateau Milestone Status
o Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if

applicable

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
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200 Area Project Managers Meeting 
Attendance List 

Joined via Teams 
September 15, 2022 

 
NAME 

 
ORGANIZATI

ON  

 
EMAIL 

ARMIJO, ROBERTO EPA ARMIJO.ROBERTO@EPA.GOV 

AMRHEIN, KATE DOE KATE.AMRHEIN@RL.DOE.GOV 

BAILEY, KAYCEE DOE KAYCEE.BAILEY@RL.DOE.GOV 

BOYD, ALICIA ECY ALICIA.BOYD@ECY.WA.GOV 

BUELOW, LAURA EPA BUELOW.LAURA@EPA.GOV 

CALL, PAULA DOE PAULA.CALL@RL.DOE.GOV 

CAMERON, CRAIG EPA CAMERON.CRAIG@EPA.GOV 
CIMON, SHELLEY ODOH SCIMON@OREGONTRAIL.NET 

CLINE, MIKE DOE MICHAEL.CLINE@RL.DOE.GOV 
COWIN, BEN HMIS BENJAMIN_J_COWIN@RL.GOV 

DAVIS, SCOTT HMIS SCOTT_W_DAVIS@RL.GOV 
DAY, GARRETT ECY GARRETT.DAY@ECY.WA.GOV 

EDWARDS, DANIEL PNL DANIEL.EDWARDS@PNNL.GOV 
FOX, RANDAL CPCC RANDAL_E_FOX@RL.GOV 

FRENCH, MARK DOE MARK.FRENCH@RL.DOE.GOV 
GLOSSBRENNER, ELLWOOD DOE ELLWOOD.GLOSSBRENNER@RL.DOE.GOV 

GOSWAMI, DIB ECY DIB.GOSWAMI@ECY.WA.GOV 
HANSON, JAMES DOE JAMES.HANSON@RL.DOE.GOV 
HIGGINS, KATHY DOE KATHLEEN.HIGGINS@RL.DOE.GOV 

HUNTOON, LORI CPCC LORI_C_HUNTOON@RL.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@RL.DOE.GOV 

JOHANSON, JULIE CPCC JULIE_A_JOHANSON@RL.GOV 

KRUZIC, MICAEL CPCC MICHAEL_R_KRUZIC@RL.GOV 

LOPEZ-LOPEZ, MANUEL DOE MANUEL.LOPEZ-LOPEZ@RL.DOE.GOV 

MACDONALD, EMILY CPCC EMILY_M_MACDONALD@RL.GOV 

MERKER, MARISSA NEZ PERCE MARISSAM@NEZPERCE.ORG 
MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 
O'MARA, LAURA K CPCC LAURA_K_OMARA@RL.GOV 

RODRIGUEZ, CARMEN DOE CARMEN.RODRIGUEZ@RL.DOE.GOV 
ROHLFING, DEANNA HMIS DEANNA_B_ROHLFING@RL.GOV 

SANDS, JOHN DOE JOHN.SANDS@RL.DOE.GOV 
SCHRAMM, GEOFF EPA SCHRAMM.GEOFF@EPA.GOV 

SINGLETON, DEBORAH CPCC DEBORAH_G_SINGLETON@RL.GOV 
SNYDER, DALE CPCC DALE_E_SNYDER@RL.GOV 
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200 Area Project Managers Meeting 
Attendance List 

Joined via Teams 
September 15, 2022 
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ON  

 
EMAIL 

STETTER, BRIAN DOE BRIAN.STETTER@RL.DOE.GOV 
VANNAH, BEN DOE BENJAMIN.VANNAH@RL.DOE.GOV 
VIRGIN, JOHN DOE JOHN.VIRGIN@RL.DOE.GOV 

WANG, LI YN LIWANGYN2017@GMAIL.COM 
WELSCH, KIM ECY KIM.WELSCH@ECY.WA.GOV 

WIBORG, ANDERS DOE ANDERS.WIBORG@RL.DOE.GOV 
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200 Area Project Managers Meeting 
Meeting Minutes Approval 

200 Area Groundwater and Source Operable Units 
September 15, 2022

SIGNATURES:

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only. 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, EPA
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2022 ANNUAL SITEWIDE 
INSTITUTIONAL CONTROLS 

ASSESSMENT

September 15, 2022
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Outline

Background: Requirements 
and Overview of Assessment

Map of Assessment Areas

Institutional Control (IC) 
Categories and Types

2022 Assessment Results for 
the Hanford Site
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Background

Institutional Controls
• Defined in CERCLA and RCRA decision documents 

o Consolidated in Sitewide Institutional Controls 
Plan For Hanford CERCLA Response Actions 
and RCRA Corrective Actions, DOE/RL-2001-41, 
Rev. 10 (IC Plan)
- Rev. 10 published in late 2022 to incorporate 100-

BC Final Record of Decision (ROD), 200-BP-5 
Operable Unit (OU) ROD, and 200-PO-1 OU 
ROD

- IC Plan requires annual assessment of ICs

a This report presents the observations and results of the institutional control (IC) assessment as required by 89303320DEM000031, Hanford 
Mission Essential Services Contract

HMIS 2022 Annual Assessment
• Completed reviews for applicable IC requirements listed in 

decision documents and updated IC Plan

• HMIS assessed 205 waste sites for compliance
o Includes surveillance and maintenance of access and information controls for the Hanford Site

• HMIS compiles results from HMIS and OHCs and publishes an Annual Sitewide IC Assessment Report 
each falla

CPCC-2204405



4

Hanford Map of Assessed AreasCPCC-2204405
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Institutional Control Categories & Types

Access Controls
• Warning Notices (i.e., signs)
• Entry and Access Restrictions
• Fencing

Land-Use Management
• Land-use and Real Property Controls
• Permit Process for Land Use
• Notice in Deed
• Water Infiltration Controls

Groundwater Use Management
• Groundwater-Use Controls

Barriers
• Maintenance of Engineered Controls

Information Controls
• Documentation of IC Requirements and their implementation
• Notifications (i.e., trespassing events) 
• Evaluation and Reporting

Warning notices, entry restrictions, and fencing in the 
300 Area along  the Columbia River during the FY 2022 

IC assessment.

CPCC-2204405
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2022 Assessment of ICs

Access Controls
Warning Notices

• Warning notices are in place to provide information on 
restrictions, access information,contact information 
and limit access to the site.

• “No Trespassing” signs along Hanford road perimeters 
provide information on restrictions and access 
information to limit access to the site. 

• Approximately 3 “No Trespassing” signs along 
Highway 240 need replacement. Maintenance is 
scheduled for Fall 2022.

• River Sign Project this summer: 148 signs installed 
• Replaced 75 existing faded signs
• Installed 22 missing signs
• Installed 51 new posts and signs

“No Trespassing” signs located at the entrance of 
the Horn Rapids Landfill that also run along Horn 
Rapids Road. Request to replace worn out signs 

completed in FY 2022.

Entry and Access Restrictions & Fencing
• Active badging program and barricades are in place to control unauthorized entry
• Damaged fences were observed in 3 locations

o Repairs were completed September 2022.

CPCC-2204405
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2022 Assessment of ICs

aThe only waste site this currently applies to is the HRD. Other decision documents contain ICs to apply deed restrictions when change in ownership or 
management of the property occurs.

Land-Use Management 
Land-Use and Real Property Controls

• No changes in land-use designations (e.g., industrial 
use) occurred in FY 2022 as confirmed by Land 
Management SMEs. 

• Reviewed 33 Site Evaluations in FY 2022 to ensure land-
use ICs are maintained

Permit Process for Land Use
• Approval is mandatory for Site Excavation Permits:

o All (115 this FY) excavation permit applications were 
evaluated in FY 2022 for IC compliance

Notice in Deed
• Confirmed the record of the property documents

restrictions that apply beyond change in ownership or
management of the property for the Horn Rapids Landfill 
(HRD)a
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2022 Assessment of ICs

Land-Use Management 
Water Infiltration 

• HMIS works with HMIS Environmental, 
CPCCo, and PNNL to ensure irrigation 
water is not released at waste sites where 
irrigation is prohibited

• HMIS coordinates with CPPCo and PNNL to 
assess waste sites each year in the 300 
Area Industrial Complex with the enhanced 
recharge IC to evaluate controls in place 
minimize water infiltration
o Maintain and look for ways to improve 

drainage systems and barriers in place 
(e.g., asphalt barriers) to support the 
enhanced recharge IC

o HMIS Post-Cleanup Surveillance & Maintenance facilitates regular 300 Area Hanford Contractor 
Interface meetings with Interface Management

o Work with Hanford Fire, CPCCo, and PNNL to minimize impact of discharges from drinking water 
pipeline flushing / fire-hydrant tests 

Legacy WIDS site sign located at the north end of the 
118-B-1 Burial Grounds waste site that has an 

institutional control to prohibit irrigation.

CPCC-2204405
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HMIS 2022 Assessment of ICs

Groundwater Use Management
Groundwater-Use Controls

• Wells to be drilled at Hanford are reviewed through the Site Excavation Permit Application 
process 

Barriers
Maintenance of Engineered Controls

• Controls are in place to maintain the integrity of the cap at the Horn Rapids Landfill

Information Controls
Documentation of IC Requirements and their implementation

• Document and consolidated in Sitewide Institutional Controls Plan For Hanford CERCLA Response 
Actions and RCRA Corrective Actions, DOE/RL-2001-41, Rev. 10 (IC Plan)

Notifications
• 2 reportable trespassing events on Hanford (October 2021 – August 2022)

Evaluation and Reporting
• Evaluations of ICs reported annually in September’s Unit Manager’s Meeting and Project 

Manager’s Meeting and the Sitewide IC Assessment due each November

CPCC-2204405
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CPCCo 2022 Assessment of ICs

ICs Assessed in 200 Area
• 200-ZP-1 Groundwater 

Operable Unit

• 200-UP-1 Groundwater 
Operable Unit

• 221 – U Facility

• 200-CW-5 and 200-PW-1/3/6

• Environmental Restoration 
Disposal Facility (ERDF)

• 100/200 Areas Remaining Sites
(200 North Area)

CPCC-2204405
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CPCCo 2022 Assessment of ICs

Access Controls
Entry and Access Restrictions, 
Warning Notices, and Fencing

• Entry and access restrictions are in place at all 
CPCCo sites. Active badging and barricades 
are in place to control unauthorized entry.

• Warning notices (i.e. signs) are in place to 
provide information on restrictions, access 
information, and contact information.

• Fencing is in place and maintained to limit 
access.

Taken south of B farm (200-DV-1 OU)

CPCC-2204405
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CPCCo 2022 Assessment of ICs

Land-Use Management
Permit Process for Land Use
No changes in land-use designation occurred in FY 
2022.  Site Excavation Permits are mandatory for all 
excavations for IC compliance at CPCCo.

Water Infiltration Controls
CPCCo worked with Hanford Fire Department to 
minimize impacts of discharges from fire-hydrant tests 
to minimize water infiltration and recharge volumes to 
the IC. 

Ground Water Use Management
• No unauthorized groundwater wells were drilled.

Taken south of 289TB 
(23rd and Albany) (200-ZP-1 OU)

CPCC-2204405
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PNNL – 300 Area OperationsCPCC-2204405



15

PNNL – 300 Area Operations

Access Controls 
Warning Notices, Entry and Access 
Restrictions, and Fencing
• Site access signage/fencing maintained by HMIS, building 

signage and prox badge access controls at entrances to all 
PNNL operated facilities. 

Land-Use Management
Water Infiltration Controls
• Eliminated irrigated areas around PNNL 300A operated 

facilities several years ago, with exception of the tree line 
on the west side of 331 Building. 

• Conduct periodic building washdowns (e.g., dust, spider 
webs, etc.).  

o Instantaneous, daily and annual flows limited to meet 
ST-4511 State Waste Discharge Permit.

o Performed late spring through fall to maximize 
evaporation and minimize infiltration.

300 Area Fire Station stopped irrigating the 
lawn and eventually removed the lawn at 
southeast end near the now interim stabilized 
300-5 waste site and took 300-01 Fire Hydrant 
out of service to remove any potential for 
enhanced recharge.

CPCC-2204405
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PNNL – 300 Area Operations

300A Drinking Water Line Flushing - PNNL
Hydrant Number / 

Location
Max Flow 

(GPM)
Max 

Duration 
(min)

Discharge Area 
(sqft)

WIDS Sites Near 
Potentially Affected 

Area
FH-03 500 60 7000 300-15:3, 300-15:1

FH-48 500 60 10000
300-214:2, 300 RLWS:3, 

300-265, 300-15:3
FH-65/66 500 60 18000 300-15:1, 300-269

FH-73 500 60 35000 300-15:1
FH-77/78 500 60 55000 300-15:1 *Only for FH-78

FH-84 500 60 11000
300-86; 300-15:1 (where 

hose will cross)
FH-86 500 60 60000 N/A

MO-262, 263, 265 500 60 22000 N/A

Groundwater Use Management (Continued)
Groundwater-Use Controls

• Continued flushing of 300A drinking water lines in FY22 to maintain chlorine levels for operational 
300A facilities, flushing on average ~2-3 times per week (less in winter).

• Discharge locations coordinated with HMIS Long Term Stewardship and CPCCo groundwater  
programs.

CPCC-2204405
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PNNL – 300 Area Operations

Groundwater Use Management
Groundwater-Use Controls
• Groundwater Well 399-4-12 used as a supplemental water source in 

aquatics/fish studies at the 331 Building. 

Land-Use Management
Permit Process for Land Use
• PNNL excavations processed through the Hanford Site 

Excavation Permit system, per the operational agreement 
between DOE-RL and DOE-PNSO.

o Repair of 331 Building loading dock.
o Fire hydrant replacements (5)
o Sewer line repair between manholes 20/22 (old 320 

Building site, south of Cypress Street).
o Water valve repair south of 350B Building.

CPCC-2204405



200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

July - August Data 
September 15, 2022 

 
Integrated Disposal Facility – IDF 

Ecology Lead 
RL – Brian Stetter, CPCCo – Tim Wintle 

 
M-062-57: Integrated Disposal Facility Operational. Due date 9/30/2023. 

Status: On Schedule. 
 

• The Parties agree that DOE will need to complete the following in order to meet this milestone: (milestone M-062-
57A), submit permit modification to add secondary waste disposal at IDF and to make permit operational, based on 
a Performance Assessment and Risk Budget Tool to include Immobilized LAW and secondary waste associated 
with treating tank waste.  

• The 30-day pre-notice was sent out on June 24th for the re-opening of the 2nd public comment period for the IDF 
(Active Life) Operating Permit Modification. The public comment period extends ended September 9th, 2022 and 
will begin the comment resolution period between DOE/CPCCo and Ecology.  

• The Leachate Class 3 Permit Modification is going through the submittal and comment resolution process prior to 
the 2nd Public Comment Period estimated to start late November 2022. 

• IDF Air Permitting for the non-Radiological was submitted to WA Ecology in August and the Radiological Air 
Permit is currently under review with WA DOH. 

• IDF construction has been ongoing with the leachate systems. The new liner materials arrived on September 6th 
with the anticipation of contractor mobilization the week of the 12th. Installation will go into October with the 
completion of the geosynthetic bentonite liner, the primary, and secondary linear low density polyethylene 
materials. 

• The storage pad completed the concrete pours in August. 

 
Regulatory Agency Comments:  None 
 

200-PW-1/3/6 and CW-5 
EPA Lead 

RL – A. Wiborg, CPCCo – R. Cathel 
 

• Limited funding is provided to support replanning 
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 
need to be discussed in a timely manner. 

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 
 

Regulatory Agency Comments:  None 
 

U Plant Canyon 
EPA Lead 

RL – A. Wiborg, CPCCo – TBD “Will be updated when information is available” 
 

M-016-200A: Complete U Plant canyon (221 U facility) demolition. Due date 9/30/2024 
Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management Integration Team 
(IAMIT) Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued.  On April 27, 2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term 
Milestones for Central Plateau Operable Units, and the 45-day public comment period is ended  08/19/2022. 
Comment resolution is on-going. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

July - August Data 
September 15, 2022 

 
M-016-200B: Complete U Plant (221 U facility) Barrier Construction. Due date 9/30/2027. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period is planned for 7/5/22 –ended 08/19/2022.Comment resolution is on-going. 
 

Regulatory Agency Comments:  None 
 

Canyon Facilities 
EPA/Ecology Lead 

RL – A. Wiborg, CPCCo –D. Singleton 
 

B Plant:  

• The Removal Action Work Plan (RAWP) and Air Monitoring Plan (AMP) Draft A have been developed and are 
expected to be transmitted to Ecology in the 4th quarter of 2022, incorporating comment resolutions from the 
PUREX documents. 

• Revision 0 of the Sampling and Analysis Plan (SAP) was transmitted to Ecology in July. 
 
PUREX:  

• One comment from Department of Health on the PUREX Tier 2 RAWP remains open, and resolution is anticipated 
this soon. Once concurrence of comment resolution is received the RAWP will be transmitted to Ecology.  

 

REDOX:  

• Revision 2 Draft of the RAWP and AMP was transmitted to EPA in August for review. 
 

• M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan. Due date 9/30/2025. 
Status: On Schedule. 

• M-85-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP. Due 
date 9/30/2025. 
Status: On Schedule. 

• M-085-84A: Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of PUREX. Due 
date 9/30/2022. 
Status: On Schedule. 

• M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A Building. 
Due date 9/30/2023. 
Status: On Schedule. 

• M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex. Due 
date 9/30/2024. 
Status: On Schedule. 

• M-085-84D: Initiate Utility System Isolations for the PUREX Complex. Due date 9/30/2025. 
Status: On Schedule.  

• M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal. Due date 
3/30/2025. 
Status: On Schedule.  

 
Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

July - August Data 
September 15, 2022 

 
Waste Site Removal 

EPA Lead 
RL- A. Wiborg/P. Ensign, CPCCo – P. Branson, R. Cathel 

 
• Remedial Design/Remedial Action Work Plan Draft A review comments received from EPA and responses are 

being developed. Sampling and Analysis Plan Draft A is under development.  Expected to be transmitted to EPA 
for review in September. 

 
Regulatory Agency Comments: None 
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Mike Cline, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY22 
 
M-085-70: Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1. Due date 09/30/2019; 
In Abeyance. 

• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 
an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   On April 27, 2022, 
the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and 
Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public 
comment period is planned for 7/5/22 –ended 08/19/2022.Comment resolution is on-going. 
 

M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request  for TSDs in 221-B Canyon 
Facility. Due Date: 9/30/2034; On Schedule. Required pursuant to WAC 173-303-830(4). 

• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 
Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time with  CCF M-37-22-01, approved June 6, 2022. 

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- John Sands, CPCCo– Bill Faught 
 

• Draft A, Remedial Investigation/Feasibility Study Work Plan Ecology comments are being dispositioned and the 
document is being redlined for comment closure. Additional sessions RL and ECY will be needed to resolve 
remaining comments. 

 
M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units:  PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU No later than 9/30/2034. 
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 

Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01 approved June 6, 2022). 
 

CPCC-2204405



200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

July - August Data 
September 15, 2022 

 
Regulatory Agency Comments:  None 

200-CR-1 (REDOX) 
EPA Lead 

RL- Mike Cline, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY22. 
 

M-085-90: Submit a Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA. Due date 09/30/2026. 
Status: On Schedule. 

 
Regulatory Agency Comments:  None 
 

200-DV-1 
Ecology Lead 

RL –Kaycee Bailey, CPCCo – Mark Byrnes 
 

• Presented an overview of the field summary report (SGW-67996, R.0) for data collected during installation of 
extraction wells 299-E33-269 (D0112) and 299-E33-270 (D0113) to RL on August 23, 2022. 

 
M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed Corrective 
Action Decision for the 200-DV-1 OU to Ecology. Due date 09/30/2023.  

Status: In Abeyance. 
 

The volume of groundwater treated, and mass of constituents removed from 200-DV-1 Perched Water during July - August 

Month Extracted (gal) Uranium Removed 
(kg) 

Technetium-99 Removed 
(Ci) 

July 31,300 6.2 4.8x10-3 

August 29,700 5.9 4.6x10-3 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-DV-1 Perched Water 

 Extracted (gal) Uranium Removed 
(kg) 

Technetium-99 Removed 
(Ci) 

Cumulative FY2022 298,100 62.7 4.7x10-2 

Cumulative (2017 to current) 1,907,000 390.7 2.7x10-1 
Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 
 
Regulatory Agency Comments:  Ecology is planning to have a site lab visit regarding the laboratory treatability 
studies for DV-1 RI/FS. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

July - August Data 
September 15, 2022 

 
200-EA-1 

Ecology Lead 
RL- Kaycee Bailey, CPCCo – Bill Faught 

 
• Preparations to revise the 200-EA-1 RI/FS work plan to incorporate RASCAL agreement elements started in July 

2021. DQO sessions with Ecology and EPA began in early September 2022. 
 

M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-EA-1 
OU (Central Plateau 200 East Inner Area) to Ecology. Due date 11/30/2022. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative Closure 
Requirements 

Status: Due concurrent with M-015-92B (currently In Abeyance). 
 
M-037-21:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU No later than 9/30/2034 
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  
“no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-IS-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY22. 
 

M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, including a 
schedule of completion dates for major tasks and deliverables. Due date 11/30/2020.  

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-
IS-1 OU to Ecology. Due date 3/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure Requirements 

Status: Due concurrent with M-015-92C (currently In Abeyance) 
 
M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components outside the 
WMAs  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU No later than 9/30/2034. 
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• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  
“no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-2 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY22. 
 
M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills. Due date 09/30/2018. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
M-015-93B: Initiate characterization fieldwork for the 200-SW-2 Operable Unit landfills in accordance with the schedule 
in the approved RI/FS/RFI/CMS Work Plan. Due date 01/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.    

 
M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure Requirements 

Status: Due concurrent with M-015-93B (currently In Abeyance). 
 
M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU No later than 9/30/2034.   
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 

Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of  “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01 approved June 6, 2022). 
 

Regulatory Agency Comments:  None 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- Doug Hildebrand, CPCCo- Bob Bullock 
 

• Concurrence has been reached on eleven minor Hold/Needs deficiencies and resolution of the remaining 
deficiencies is continuing.  Open Hold/Needs deficiency items are related to cover design and Construction Quality 
Assurance (CQA) related issues. 

• Discussions regarding the development of a planning approach and processes for the development of the design 
and design related engineering documentation for the NRDWL/SWL CAP have been stopped. 

• DOE is working with CPCCo to develop a schedule and cost for placing the cover cap on NRDWL. This schedule 
will include the development of the necessary environmental documentation to allow DOE to source cover cap 
material from Hanford site borrow pits. 

Regulatory Agency Comments:  None 
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200-IA-1 

EPA and Ecology Joint Lead 
RL- Jason Capron, CPCCo – Dave Becker 

 
• The Focused Feasibility Study (FFS) for the 200-IA-1 OU was transmitted to EPA and Ecology as Draft A on 

March 25, 2022.  EPA and Ecology reviewed the Draft A document; EPA transmitted review comments on April 
21, 2022, and Ecology transmitted review comments on April 28, 2022. On June 2, 2022, as a result of comments 
received preparation of the FFS and Proposed Plan was paused to facilitate planning for supplemental 
characterization of representative sites.  

• DQO workshop for developing the supplemental characterization SAP have been completed and the DQO 
summary documentation is being prepared for review. 

• Development of the 200-IA-1 OU Supplemental Characterization SAP is underway. 
 

Regulatory Agency Comments:  None 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

RL- A. Wiborg/P. Ensign, CPCCo – Bill Faught, Randy Havenor 
 

• DOE/RL-2007-55, Remedial Design/Remedial Action Work Plan for 200 North Area Waste Sites Located in the 
200-CW-3 Operable Unit, Revision 1 Draft A has been presented to EPA on August 23, 2022 and is in the 
process of being transmitted for formal review. 

• DOE/RL-2007-54, Sampling and Analysis Plan for Remediation of 200 North Area Waste Sites Located in the 
200-CW-3 Operable Unit, Revision 0 is being revised to align with Outer Area Waste Site scope of work 
identified in DOE/RL-2007-55 Rev 1 Draft A. 

• Federal Facility Agreement and Consent Order Change Control Form and Remaining Sites ROD “Plug-In” fact 
sheet are in the process of being sent for formal review and signature. 

 
M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA. Due date 07/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements 

Status: Due concurrent with M-015-38B (currently In Abeyance). 
 

M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU No later than 9/30/2034.   
• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  
“no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments: None 
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200-BC-1 and 200-WA-1 

EPA Lead 
RL- Doug Hildebrand, CPCCo – Bill Faught 

 
• Revisions to the 200-WA-1 RI/FS work plan incorporating the RASCAL approach and addressing other work plan 

changes (waste site binning and 200-BC-1) ) were initiated on October 1, 2020, and will continue through FY22. 
The Draft of the Rev. 1 document is being prepared and was advanced to internal CPCCo project review for waste 
site binning and representative and analogous sites in late January 2022. Efforts to add the PFP/PRF waste sites 
and scoping summaries are complete . CIE modeling to support draft work plan development has also been 
completed.  The full Decisional Draft document will be assembled and sent to internal CPCCo review in late FY-
22. 

 
M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance with the 
WA-1 RI/FS Work Plan. Due date 06/30/2019. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance with the 200-
WA-1 and 200-BC-1 RI/FS Work Plan. Due date 12/31/2019. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.    

 
M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan. Due date 
12/31/2021. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.    

 
M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA. Due date 07/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
Regulatory Agency Comments:  None 

 
200-BP-5 and 200-PO-1 

Ecology Lead 
RL – J. Virgin, CPCCo – Bill Faught 

 
• Two new interim milestones are proposed for the 200‐BP‐5 and 200‐PO‐1 Operable Units in TPA Appendix D. 

Draft CCF M 15-22-04 is in review by DOE/RL. 
• The 200-BP-5/PO-1 Draft A Remedial Design/Remedial Action (RD/RA) work plan Ecology comments are being 

dispositioned and the document redlined. Completion date for comment disposition is September 29,  2022. 
• The 200-BP-5/200-PO-1 extraction well drilling SAP (for the RD/RA Work Plan) comments have been 

dispositioned. The document has been cleared and issued. 
• DQO sessions for developing the interim action Performance Monitoring Plan (PMP) have been completed. Both 

the extraction well drilling SAP and PMP will be addenda to the RD/RA work plan. 
• Approximately 53.8 million gallons of groundwater were pumped from the BP-5 extraction wells in fiscal year 

2022 as part of the removal action. 
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The volume of groundwater treated, and mass of constituents removed from 200-BP-5 during July – August 2022 

Month 
 

Extracted 
(mgal) 

Cyanide Removed 
(Kg) 

Uranium 
Removed 

(Kg) 
Technetium-99 
Removed (Ci) 

Iodine-129 
Removed (Ci)* 

July 7.13 3.58 2.01 7.72x10-2 4.59x10-5 
August 7.37 3.70 2.07 7.98x10-2 4.74x10-5 

Note - values shown are accumulated and reported in the annual P&T reports.  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative volume of treated groundwater and mass of constituents removed from 200-BP-5 

 Extracted 
(mgal) 

Cyanide 
Removed 

(kg) 

Uranium 
Removed (kg) 

Technetium-
99 Removed 

(Ci) 
Iodine-129 
Removed 

(Ci)* 
Cumulative FY2022 53.8 27.0 16.0 6.23x10-1 3.74x10-4 

Cumulative (2015 to current) 472.9 297 256 8.09 4.41x10-3 
Note - values reflect values above plus values reported in the annual P&T reports (2016-2021).  
Note – values include treatability test extraction and removal action extraction 
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
 
Regulatory Agency Comments:  None 
 

200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

• Work continued on the I-129 Technical Impracticability Waiver. Draft A was sent to RL for comment on August 4, 
2022. 

• The P&T remedy optimization review of the U-Plant and S-SX farm continued. Initial modeling has been 
performed and the results were shared with RL on August 24, 2022. 

• Approximately 71.7 million gallons of groundwater have been pumped from the UP-1 extraction wells in calendar 
year 2022 as part of the remedial action. 
 
The volume of groundwater treated, and mass of constituents removed from 200-UP-1 during July - August 
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July 10.0 1.59 0.32 0.56 310 1,375 3.75E-05 2.32E-02 NR 
August 9.8 1.57 0.31 0.52 294 1,302 3.68E-05 2.30E-02 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
NR = not reported 
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Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-UP-1 

  

Extracted 
Volume 
(Mgal) 

Carbon 
Tetrachlori

de (kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium
-99 (Ci) 

Cyanide 
(kg) 

Cumulative 
FY2022 101.8 18.02 3.39 6.13 3,081 13,650 3.50E-04 2.53E-01 NR 

Cumulative 
(2012 to 
current) 

955.0 269.62 71.49 85.34 51,793** 229,444** 27.26E-04 5.77 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended in 
October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of  132,308 kg of nitrate 
(29,888 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-UP-1 OU.  
Treatment efficiencies carbon tetrachloride, chromium, uranium, and technetium-99 reflected above, which were reduced for chromium 
following suspension of biological treatment. 
NR = not reported  
 
Regulatory Agency Comments:  None 
 

200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Completed groundwater modeling work to support the annual P&T report. Currently finalizing the ECF supporting 
this work. 

• Continued path forward for wells D0134/299-W14-27, D0095/299-W11-103, D0132/299-W11-104, D0140/299-
W14-33. The wells will be decommissioned, and new extraction wells will be drilled and installed in FY23. 

• Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the BP-5 and 
ZP-1 OUs and at the 200 West P&T. 

• The combined 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,044 and 
2,020 gpm for July and August, respectively. 

 
The volume of groundwater treated, and mass of constituents removed from 200-ZP-1 during July - August 
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July 91.3 131.24 0.89 10.16 9,178 40,658 7.87x10-2 2.6x10-4 0.95 
August 90.2 130.32 0.88 9.77 9,063 40,151 7.92x10-2 2.6x10-4 0.88 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
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Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-ZP-1 
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Cumulative 
FY2022 978.8 1,385 9.75 107.31 97,789 433,205 9.21x10-1 26.2x10-4 8.98 

Cumulative  
(1991 to current) 11,470 35,189 128.7 518.83 994,144*

* 
4,403,968*

* 7.35 321 811.8 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-ZP-1 remedial action. Nitrate treatment was suspended in 
October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 1,951,516 kg of nitrate 
(440,522 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-ZP-1 OU. 
 

200W Pump & Treat Facility 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Pumping continued at the 200 West P&T and flows currently average 2,410 gpm. 
 

The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility during July - August 

Month Treated 
(mgal) 

Carbon 
Tetrachloride 

Removed 
(kg) 

Trichloroethylene 
Removed (Kg) 

Chromium 
Removed 

(kg) 

Tc-99 
Removed  

(Ci) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed (kg) 

July 108.1 132 0.799 0.61 0.144 3.94 8.48 

August 103.0 125 0.791 0.94 0.146 4.03 8.38 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed by the 200 West P&T Facility 

 

T
re

at
ed

 
(m

ga
l) 

C
ar

bo
n 

T
et

ra
ch

lo
ri

de
 

R
em

ov
ed

 
(k

g)
 

T
ri

ch
lo

ro
et

hy
le

ne
 

R
em

ov
ed

 
(K

g)
 

C
hr

om
iu

m
 

R
em

ov
ed

 
(k

g)
 

N
itr

og
en

 in
 

N
O

3 
R

em
ov

ed
 

(K
g)

* 

N
itr

at
e 

R
em

ov
ed

 
(K

g)
* 

T
c-

99
 

R
em

ov
ed

  
(C

i) 

C
ya

ni
de

 
R

em
ov

ed
 

(K
g)

 

U
ra

ni
um

 
R

em
ov

ed
 

(k
g)

 

Cumulative FY2022 1,151 1,365 6.40 9.14 NA NA 1.69 30.7 95.0 
Cumulative (2012 to 

current) 9,992 21,744 128.0 529.1 493,644 2,186,276 18.32 358.0 872.2 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological 
treatment, a total of 2,186,276 kg of nitrate (493,644 kg Nitrogen in NO3) was removed by the 200 West P&T. 
 
Regulatory Agency Comments:  None 
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Regulatory Agency Comments:  None 

 
M-024 Well Installation 

Ecology Lead 
RL - Kathy Higgins, CPCCo - Jennifer Richart 

 
M-024-58O: Initiate Discussion of Well Commitments, Due date 06/01/2022. 

• Status: Completed. 

M-024-73-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58. Due date 08/01/2022. 
• Status: Completed. 

M-024-73: Complete the Construction of All Wells Listed for CY22 and Before. Due date 12/31/2022. 
Status: On Schedule. 
• For the M-024-73 milestone, 21 wells complete, 6 wells in-progress.  

o Wells 299-E17-58/C9965, 299-W10-204/D0022, 299-W18-45/D0028, 299-W18-46/D0029. 299-W18-
47/D0030, 199-K-233/C9921, 299-E33-270/D0113, 299-E33-269/D0112, 199-F5-57/D0075, 199-F5-
58/D0076, 199-D11-2/D0242, 699-95-46/D0243, 199-K-242/D0092, 199-H3-35/D0245, 199-H3-
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35/D0216, 199-H3-36/D0217, 199-H3-37/D0250, 199-H3-38/D0251, 199-H3-39/D0252, 299-W19-
132/C9980, and 299-W12-5/D0131 are complete  

o Wells 299-E25-244/D0046, 299-E25-243/D0047, 299-E25-245/D0220, 299-W10-205/D0023, 299-E25-
250/D0055, and 199-D11-3/D0248 are in-progress. 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 

 
 

 
 
*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in July and August. 

Regulatory Agency Comments:  None 
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Groundwater Sample Schedule*

Successfully Completed Sample Trips

FY 2022 Well and Aquifer Tube Trips
Successfully Collected Samples vs Groundwater Sample Schedule

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the beginning of the 
fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

July - August Data 
September 15, 2022 

 
Central Plateau Milestone Status 

MS# Title Due Date 
Fiscal Year 2018 

M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU 9/30/2018 
In Abeyance 

Fiscal Year 2019 
M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 200-WA-

1 in accordance with the WA-1 RI/FS Work Plan 
6/30/2019 

In Abeyance 
M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 

In Abeyance 
Fiscal Year 2020 

M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-WA-1 
in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

12/31/2019 
In Abeyance 

Fiscal Year 2021 
M-015-112 Submit Draft B RFI/CMS & RI/FS Work Plan for 200-IS-1 to Ecology with 

Schedule Dates 
11/30/2020 

In Abeyance 
Fiscal Year 2022 

M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS 
Work Plan 

12/31/2021 
In Abeyance 

M-024-58O Initiate Discussions of Well Commitments 06/01/2022 
Complete 

M-024-73-
T01 

Conclude discussions of well commitments initiated under M-024-58 by August 1, 
2022. 

08/01/2022 
Complete 

M-085-84A Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of 
PUREX 

09/30/2022 
On Schedule 

Fiscal Year 2023 
M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 

In Abeyance 
M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting Use of 

Alternative Closure Requirements 
Concurrent with  

M-015-92B 
(Currently In 
Abeyance) 

M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 
On Schedule 

M-015-93B Submit RFI/CMS & RI/FS Study Report and proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if Requesting 
Use of Alternative Closure Requirements 

Concurrent with  
M-015-93B 

(Currently In 
Abeyance) 

M-015-92C Submit RFI/CMS & RI/FS Study report and proposed CAD/PP for the 200-IS-1 OU 
to Ecology 

3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside WMAs 
if Requesting Alternative Closure Requirements 

Concurrent with  
M-015-92C 

(Currently In 
Abeyance) 

M-024-58P Initiate Discussions of Well Commitments 6/1/2023 
On Schedule 
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July - August Data 
September 15, 2022 

 
MS# Title Due Date 

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting Use of 
Alternative Closure Requirements 

Concurrent with  
M-015-38B 

(Currently In 
Abeyance) 

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-024-74-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2023 
On Schedule 

M-015-110B Submit CMS & FS and Proposed CAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 
205A Building 

09/30/2023 
On Schedule 

Fiscal Year 2024 
M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 

On Schedule 
M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 

On Schedule 
M-016-200A Complete U Plant canyon demolition 9/30/2024 

In Abeyance 
M-024-75-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  
On Schedule 

M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX 
Complex 

09/30/2024 
On Schedule 

Fiscal Years 2025-2027 
M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 

On Schedule 
M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal 3/30/2025 

On Schedule 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

On Schedule 
M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 

On Schedule 
M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

On Schedule 
M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 

On Schedule 
M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units 6/30/2026 

At Risk 
M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 

On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-016-200B Complete U Plant barrier construction 9/30/2027 
In Abeyance 

 
Regulatory Agency Comments: None 
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Documents Submitted to the Administrative Record 

Number Title Referencing 
Document 

Referencing 
Document Title 

DOE/RL-2019-74_R1 Interim Status Groundwater Quality 
Assessment Plan for the Single-Shell 
Tank System  

Engineering Reports Engineering Reports 

DOE_RL-98-048_VOL_01_R0 Groundwater Vadose Zone 
Integration Project Summary 
Description 

Annual Reports Annual Reports 

EC F-200UP1 - 20- 0036_R0 Predicted Migration and Attenuation 
of the Iodine-129 Plume in the 200-
UP-1 Operable Unit using the Plateau 
to River Groundwater Model Version 
8.3 in Support of a Technical 
Impracticability Evaluation 

Annual Reports Annual Reports 

SGW-67355_R0 Borehole Summary Report for the 
Installation of Three Monitoring 
Wells in the 200-BP-5 Operable Unit, 
FY2021 

Annual Reports Annual Reports 

SGW-67356_R0 Borehole Summary Report for the 
Installation of One Monitoring Well 
in the 200-UP-1 Operable Unit, 
FY2021 

Annual Reports Annual Reports 

SGW-67475_R0 Borehole Summary Report for the 
Installation of Three Monitoring 
Wells in the 200-PO-1 Operable Unit, 
FY2021 

Annual Reports Annual Reports 

SGW-67539_R0 Borehole Summary Report for the 
Installation of Four RCRA 
Monitoring Wells at 216-S-10 in the 
200-UP-1 OU, FY2021 

Annual Reports Annual Reports 

SGW-67356_R0 Borehole Summary Report for the 
Installation of One Monitoring Well 
in the 200-UP-1 Operable Unit, 
FY2021 

Annual Reports Annual Reports 

SGW-67539_R0 Borehole Summary Report for the 
Installation of Four RCRA 
Monitoring Wells at 216-S-10 in the 
200-UP-1 OU, FY2021 

Annual Reports Annual Reports 

SGW-65135-VA_R0 Data Quality Objective for Optimal 
Well Design of Two Proposed Interim 
Action Remedial Extraction Wells at 
the A-AX and C Farms 

Annual Reports Annual Reports 

 
Regulatory Agency Comments: None 
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Approved TPA Change Notices 

 
None for this reporting period 

 
Number Title Description of Change 
   

 

Regulatory Agency Comments: None 

 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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 200 Area Project Managers Meeting
September 15, 2022

Action # Action/Subject Assigned To Owed To Assigned 
Date

Original 
Due Date

Adjusted 
Due Date Status

196 M-037-22 : Kim to follow up on status of the milestone with John Price 
as to how it relates to M-015-38B Kim Welsch All 7/21/2022 Closed through discussions with RL and 

ECY

OPEN ACTION ITEM TRACKING
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